

## Revised Procurement Schedule:

Please reference the table in Section 3.3 of the RFQ for 202 MA 054 H882701C SR 202L (South Mountain Freeway) project. The below serves to update the table with the latest project schedule information from ADOT. This information is subject to change.

Anticipated issuance of ROD	Mid March 2015
Anticipated shortlisting notification	Late March 2015
Anticipated issuance of draft RFP	Mid April, 2015
Anticipated issuance of final RFP	Late May, 2015
Anticipated issuance of Final RFP Addendum	Early September 2015
Anticipated Proposal Due Date	Mid October 2015
Anticipated best-value announcement	Late November 2015
Anticipated notice to proceed	Late December 2015