

PRIORITY PLANNING ADVISORY COMMITTEE (PPAC)

Meeting Materials

Wednesday, June 04, 2025

ARIZONA DEPARTMENT OF TRANSPORTATION MULTIMODAL PLANNING DIVISION OFFICE MEMO

TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS:

GREG BYRES THOR ANDERSON AUDRA MERRICK MATTHEW MUNDEN IQBAL HOSSAIN

BARRY CROCKETT ELISE MAZA JOHN MORALES CAROLINE CARPENTER (NON-VOTING)

FROM: Chairperson Matt Moul

SUBJECT: PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC)

Pursuant to the A.R.S. 28-6951(B), the ADOT Director has appointed the members of the Priority Planning Advisory Committee (PPAC) to develop the Five Year Transportation Facilities Construction Program. In addition, pursuant to A.R.S. 28-339, the PPAC is responsible for taking certain actions with respect to the State Match for the Rural Transportation (AZ-SMART) fund. This meeting is scheduled, pursuant to the above referenced statutes, to review the Five Year Transportation Facilities Construction Program, make changes and schedule new projects into the adopted Five Year Transportation Facilities Construction and take appropriate actions related to the AZ-SMART program and related applications.

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does not discriminate on the basis of race, color, national origin, age, sex or disability. Persons who require a reasonable accommodation based on language or disability should contact ADOT's Civil Rights Office at 602.712.8946 or at civilrightsoffice@azdot.gov. Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.

The meeting of the Arizona Department of Transportation, Priority Planning Advisory Committee (PPAC) will be held on Wednesday, June 04, 2025 at 10:00 AM. This will be a teleconference meeting. To access the meeting by internet, please go to < meet.google.com/jcd-kjfq-kvc>. To access the meeting by phone, please dial: <(US) +1 470-327-0806 PIN: 218 410 645#>.

The minutes and/or a recording of each meeting will be posted within three business days on the Priority Planning Advisory Committee's Meeting Documents web page at:

https://azdot.gov/about/boards-and-committees/priority-planning-advisory-committee/meeting-documents

ADOT invites participants to complete the Self Identification Survey to help us better serve the public. https://forms.gle/TjzUyXUgpDrVevBK6

ARIZONA DEPARTMENT OF TRANSPORTATION MULTIMODAL PLANNING DIVISION OFFICE MEMO

AGENDA:

Page#	Item #/Description	Speaker/Proposed Action
	1. Call to Order	Chairperson
	2. Roll Call	Information Only
4	3. Title VI the Civil Rights Act of 1964, as Amended	Information Only
	4. Call to Audience	Information Only
5	5. Approval of the Minutes	Discussion and Possible Action
30	6. Program Monitoring Report	Information & Discussion
36	7. AZ SMART Fund Applications	Discussion and Possible Action
109	8. Project Modifications, New Projects & Airport Projects	Discussion and Possible Action
	9. Meeting Recording and Minutes	Information Only
113	10. Upcoming Meetings	Information Only
113	Adjournment	Information Only



ADOT'S NONDISCRIMINATION NOTICE TO THE PUBLIC

The Arizona Department of Transportation (ADOT) hereby gives public notice that it is the Agency's policy to assure full compliance with Title VI of the Civil Rights Act of 1964, Title II of the Americans with Disabilities Act of 1990 (ADA), and other related authorities in all of its programs and activities.

ADOT's Title VI and ADA Programs require that no person shall, on the grounds of race, color, national origin, or disability, be excluded from participation in, be denied the benefits of, or be otherwise subjected to discrimination under any program or activity.

Any person, who believes his/her Title VI or ADA rights have been violated, may file a complaint. Any such complaint must be in writing and filed with the ADOT Civil Rights Office within one hundred eighty (180) days following the date of the alleged discriminatory occurrence. For additional information about ADOT's Civil Rights programs and the procedures to file a complaint contact ADOT Civil Rights Office via the information listed below:

AVISO PÚBLICO DE LA LEY DE NO-DISCRIMINACIÓN DE ADOT

El Departamento de Transporte del Estado de Arizona (ADOT) informa al público que esta agencia tiene como regla asegurar el cumplimiento total del Título VI de la Ley de los Derechos Civiles de 1964, del Título II de la Ley de ciudadanos Americanos con Discapacidades de 1990 (ADA) y otras normas relacionadas con todos sus programas y actividades.

Los programas del Título VI y ADA de ADOT exigen que a ninguna persona se le excluya de participar, se le nieguen beneficios o de ninguna otra manera sea sujeta a discriminación en ningún programa o actividad de ADOT por motivo de raza, color, país de origen, o discapacidad.

Cualquier persona que crea que se han violado sus derechos bajo el Título VI o el ADA, puede presentar una queja. Esta queja debe presentarse por escrito a la Oficina de Derechos Civiles de ADOT dentro de ciento ochenta (180) días a partir de la fecha en que se alega que ocurrió la discriminación. Para recibir más información sobre los programas de Derechos Civiles de ADOT y los procedimientos para presentar una queja, por favor póngase en contacto con la Oficina de Derechos Civiles de ADOT a través la información que aparece abajo:

KRYSTAL SMITH

ADA/504 Nondiscrimination Program Coordinator Ksmith2@azdot.gov

DANIELLE VALENTINE

TITLE VI Nondiscrimination Program Coordinator Dvalentine@azdot.gov

ADOT Civil Rights Office

206 S. 17th Avenue, Mail Drop 155-A Phoenix, AZ 85007 602.712.8946 602.239.6257 FAX azdot.gov CivilRightsOffice@azdot.gov

DRAFT MINUTES FOR THE ARIZONA DEPARTMENT OF TRANSPORTATION PRIORITY PLANNING ADVISORY COMMITTEE Teleconference Meeting Virtual: (Meeting ID) meet.google.com/jcd-kjfq-kvc (Phone Numbers) (US) +1 470-327-0806 PIN: 218 410 645# Wednesday, May 07, 2025 @ 10:00 AM

Minutes and/or a recording of each meeting will be posted within three business days on the Priority Planning Advisory Committee's Meeting Documents webpage on ADOT's website. To view this information or any of the past PPAC agendas or minutes, please visit:

https://azdot.gov/about/boards-and-committees/priority-planning-advisory-committee/meetings-ppac

The meeting of the Priority Planning Advisory Committee (PPAC) was held on Wednesday, May 07, 2025 @ 10:00 AM with Chairperson Iqbal Hossain presiding.

Other committee members were present as follows:

Barry Crockett, John Morales, Elise Maza, Maysa Hanna (Proxy for Greg Byres), Matthew Munden, Audra Merrick, Matt Moul, Thor Anderson, Joanna Bradley (Proxy for Caroline Carpenter [Non-Voting]).

1. CALL TO ORDER

Chairperson Hossain called the Priority Planning Advisory Committee meeting to order at 10:01 AM.

2. ROLL CALL

Veronica Ruiz-Ronquillo conducted a roll call of the committee members. A quorum was present.

3. TITLE VI OF THE CIVIL RIGHTS ACT OF 1964, AS AMENDED

Chairperson Hossain stated that in accordance to the Title VI Civil Rights Act of 1964, and the Americans with Disabilities Act, ADOT will not discriminate on the basis of race, color, national origin, age, sex, or disability. If accommodations are requested, the public may contact someone on the PPAC Committee or the Civil Rights Office at 602-712-8964.

4. CALL TO THE AUDIENCE

Chairperson Hossain requested a call to the Audience for any comments or issues to be addressed. There were no comments.

5. APPROVAL OF PPAC MINUTES FROM THE 4/2/2025 MEETING

The minutes from the PPAC meeting held on 4/2/2025 were approved.

Chairperson Hossain called for a motion to approve the PPAC minutes from the meeting on 4/2/2025.

Maysa Hanna made a motion to approve. Audra Merrick seconded the motion. Motion carried unanimously.

6. PROGRAM MONITORING REPORT

The Program Monitoring Report was distributed to the Committee. There were no comments.

7. AZ SMART APPLICATIONS

Applicant: Gila County, Arizona:

Project: Young Road design to pave, improve drainage and install guardrails for 13.46 miles.

Item 7-1 was presented by: Lisa Danka Chairperson called for a motion to approve Item 7-1. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

8-1	Route & MP:	0000 @ MP YUM
	Project Name:	3RD STREET BRIDGE @ EAST MAIN CANAL
	Type of Work:	REHABILITATE BRIDGE
	County:	Yuma
	District:	Southwest
	Schedule:	
	Project:	T062601L TIP#: 104670
	Project Manager:	Angela Galietti
	Program Amount:	\$0
	New Program Amount:	\$10,000
	Requested Action:	Establish New Project

Item 8-1 was presented by: Sandy Thoms Chairperson called for a motion to approve Item 8-1. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-2	Route & MP:	0000 @ MP YUM
0-2	Project Name:	3RD STREET BRIDGE @ EAST MAIN CANAL
	Type of Work:	REHABILITATE BRIDGE
	County:	Yuma
	District:	Southwest
	Schedule:	
	Project:	T062603L TIP#: 104670
	Project Manager:	Angela Galietti
	Program Amount:	\$0
7	New Program Amount:	\$143,000
	Requested Action:	Establish New Project

Item 8-2 was presented by: Sandy Thoms Chairperson called for a motion to approve Item 8-2. Audra Merrick made the motion to approve. Maysa Hanna seconded the motion. Motion carried unanimously

Route & MP:	0000 @ MP YUM
Project Name:	B CANAL BRIDGE
Type of Work:	REHABILITATE BRIDGE
County:	Yuma
District:	Southwest
Schedule:	
Project:	T062501L TIP#: 104671
Project Manager:	Angela Galietti
Program Amount:	\$0
New Program Amount:	\$10,000
Requested Action:	Establish New Project

Item 8-3 was presented by: Sandy Thoms Chairperson called for a motion to approve Item 8-3. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-4	Route & MP:	0000 @ MP YUM
0 4	Project Name:	B CANAL BRIDGE
	Type of Work:	REHABILITATE BRIDGE
	County:	Yuma
	District:	Southwest
	Schedule:	
	Project:	T062503L TIP#: 104671
	Project Manager:	Angela Galietti
	Program Amount:	\$0
	New Program Amount:	\$150,000
	Requested Action:	Establish New Project

Item 8-4 was presented by: Sandy Thoms Chairperson called for a motion to approve Item 8-4. Audra Merrick made the motion to approve. Maysa Hanna seconded the motion. Motion carried unanimously

Route & MP:	10 @ MP 377
Project Name:	SAN SIMON - NM STATE LINE
Type of Work:	PAVEMENT REHABILITATION
County:	Cochise
District:	Southeast
Schedule:	
Project:	F084201D TIP#: 105004
Project Manager:	Beena Chakkarabavi
Program Amount:	\$0
New Program Amount:	\$800,000
Requested Action:	Establish new project.

Item 8-5 was presented by: Beena Chakkarabavi Chairperson called for a motion to approve Item 8-5. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-6	Route & MP:	
	Project Name:	Transfer of Sub Program funds
	Type of Work:	Funding Adjustments
	County:	Statewide
	District:	
	Schedule:	
	Project:	_
	Project Manager:	Bret Anderson
	Program Amount:	\$25,535,000
	New Program Amount:	\$0
	Requested Action:	Change budget

Item 8-6 was presented by: Bret Anderson Chairperson called for a motion to approve Item 8-6. Thor Anderson made the motion to approve. Maysa Hanna seconded the motion. Motion carried unanimously

Route & MP:	40 @ MP 185.0
Project Name:	BELLEMONT - A1 MOUNTAIN RD
Type of Work:	REPLACE FENCE
County:	Coconino
District:	Northcentral
Schedule:	
Project:	F079001C TIP#: 104963
Project Manager:	Chinwe lwuchukwu
Program Amount:	\$0
New Program Amount:	\$1,855,000
Requested Action:	Establish construction phase

Item 8-7 was presented by: Chinwe Iwuchukwu Chairperson called for a motion to approve Item 8-7. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-8	Route & MP:	19B @ MP 0.09
	Project Name:	INTERNATIONAL BORDER - MARIPOSA / SR 189
Type of Work: PAVEMENT REHABILITATION		PAVEMENT REHABILITATION
	County:	Santa Cruz
	District:	Southcentral
	Schedule:	
	Project:	F084401D TIP#: 104999
	Project Manager:	Chinwe Iwuchukwu
	Program Amount:	\$0
	New Program Amount:	\$490,000
	Requested Action:	Establish new project

Item 8-8 was presented by: Chinwe Iwuchukwu Chairperson called for a motion to approve Item 8-8. Thor Anderson made the motion to approve. Audra Merrick seconded the motion. Motion carried unanimously

Route & MP:	999 @ MP 0.0
Project Name:	Standard Specifications 2025
Type of Work:	Update Standard Specifications
County:	Statewide
District:	Statewide
Schedule:	
Project:	M727701X TIP#: 105188
Project Manager:	Kirstin Huston
Program Amount:	\$0
New Program Amount:	\$200,000
Requested Action:	Establish New Project.

8-9

Item 8-9 was presented by: Kirstin Huston Chairperson called for a motion to approve Item 8-9. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-10	Route & MP:	93 @ MP 90.8
	Project Name:	I-40 - BLAKE RANCH RD
	Type of Work:	PAVEMENT REHABILITATION
	County:	Mohave
	District:	Northeast
	Schedule:	
	Project:	F083901D TIP#: 105002
	Project Manager:	Maie Elkeshky
	Program Amount:	\$0
	New Program Amount:	\$670,000
	Requested Action:	Establish New Project

Item 8-10 was presented by: Maie Elkeshky Chairperson called for a motion to approve Item 8-10. Maysa Hanna made the motion to approve. Barry Crockett seconded the motion. Motion carried unanimously

8-11	Route & MP:	8@MP 13.7
	Project Name:	FOOTHILLS BLVD - DOME VALLEY
	Type of Work:	PAVEMENT REHABILITATION
	County:	Yuma
	District:	Southwest
	Schedule:	
	Project:	F083801D TIP#: 105003
	Project Manager:	Maie Elkeshky
	Program Amount:	\$0
	New Program Amount:	\$560,000
	Requested Action:	Establish New project

Item 8-11 was presented by: Maie Elkeshky Chairperson called for a motion to approve Item 8-11. Maysa Hanna made the motion to approve. Audra Merrick seconded the motion. Motion carried unanimously

8-12	Route & MP:	17 @ MP 252.0
	Project Name:	SUNSET POINT - SR 69
	Type of Work:	PAVEMENT REHABILITATION
	County:	Yavapai
	District:	Northwest
	Schedule:	FY 2028
	Project:	F075801C TIP#: 104410
	Project Manager:	Olivier Mirza
	Program Amount:	\$42,179,000
	New Program Amount:	\$10,000,000
	Requested Action:	Advance to FY25.

Item 8-12 was presented by: Olivier Mirza Chairperson called for a motion to approve Item 8-12. Thor Anderson made the motion to approve. Elise Maza seconded the motion. Motion carried unanimously

8-13	Route & MP:	93 @ MP 28.0
	Project Name:	W TONY AVE - W ROCKY POINT AVE
	Type of Work:	IMPROVE INTERSECTIONS
	County:	Mohave
	District:	Northwest
	Schedule:	FY 2025
	Project:	F069001C TIP#: 103637
	Project Manager:	Olivier Mirza
	Program Amount:	\$1,467,000
	New Program Amount:	\$2,549,000
	Requested Action:	Increase Budget.

Item 8-13 was presented by: Tricia Brown Chairperson called for a motion to approve Item 8-13. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-14	Route & MP:	160 @ MP 440
	Project Name:	MP 440 - COUNTY ROAD 471
	Type of Work:	PAVEMENT REHABILITATION
	County:	Apache
	District:	Northeast
	Schedule:	
	Project:	F084501D TIP#: 105000
	Project Manager:	Patrick O`Leske
	Program Amount:	\$0
	New Program Amount:	\$660,000
	Requested Action:	Establish new project.

Item 8-14 was presented by: Patrick O`Leske Chairperson called for a motion to approve Item 8-14. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-15	Route & MP:	8 @ MP 106.0
0 15	Project Name:	PALOMA RD - SR 85
	Type of Work:	PAVEMENT REHABILITATION
	County:	Maricopa
	District:	Southwest
	Schedule:	
	Project:	F083701D TIP#: 105119
	Project Manager:	Pedram Shafieian
	Program Amount:	\$0
	New Program Amount:	\$800,000
	Requested Action:	ESTABLISH A NEW PROJECT

Item 8-15 was presented by: Pedram Shafieian Chairperson called for a motion to approve Item 8-15. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-16	Route & MP:	70 @ MP 274.5
	Project Name:	MEDICINE WAY - MP 275.7
	Type of Work:	CONSTRUCT PASSING LANE
	County:	Graham
	District:	Southeast
	Schedule:	
	Project:	F069801C TIP#: 104175
	Project Manager:	Pei-jung Li
	Program Amount:	\$0
	New Program Amount:	\$4,951,000
	Requested Action:	Establish new Construction Project

Item 8-16 was presented by: Pei-jung Li Chairperson called for a motion to approve Item 8-16. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-17	Route & MP:	0000 @ MP CSG
	Project Name:	CITY OF CASA GRANDE; FLORENCE BLVD AND COLORADO ST
	Type of Work:	INSTALL RAISED MEDIAN
	County:	Pinal
	District:	Southcentral
	Schedule:	FY 2025
	Project:	T047001C TIP#: 103883
	Project Manager:	Pei-jung Li
	Program Amount:	\$412,000
	New Program Amount:	\$514,000
	Requested Action:	Defer Project to future FY Increase budget

Item 8-17 was presented by: Pei-jung Li Chairperson called for a motion to approve Item 8-17. Thor Anderson made the motion to approve. John Morales seconded the motion. Motion carried unanimously

8-18	Route & MP:	303L @ MP 112.0
0-10	Project Name:	PEORIA AVE - SONORAN DESERT PKWY
	Type of Work:	CONVERT HPS TO LED LIGHTING
	County:	Maricopa
	District:	Central
	Schedule:	FY 2026
	Project:	F074201C TIP#: 104499
	Project Manager:	Rashidul Haque
	Program Amount:	\$1,072,000
	New Program Amount:	\$1,822,000
	Requested Action:	Advance project to FY25 Increase in budget

Item 8-18 was presented by: Rashidul Haque Chairperson called for a motion to approve Item 8-18. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-19	Route & MP:	10 @ MP 120.0
015	Project Name:	VERRADO WAY - 99TH AVE
	Type of Work:	CONVERT HPS TO LED LIGHTING
	County:	Maricopa
	District:	Central
	Schedule:	FY 2025
	Project:	F074501C TIP#: 104497
	Project Manager:	Rashidul Haque
	Program Amount:	\$540,000
	New Program Amount:	\$3,000,000
	Requested Action:	Increase in budget

Item 8-19 was presented by: Rashidul Haque Chairperson called for a motion to approve Item 8-19. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-20	Route & MP:	101L @ MP 0.0
	Project Name:	SR101L & I-10 SYSTEM INTERCHANGE
	Type of Work:	SYSTEM TI IMPROVEMENTS
	County:	Maricopa
	District:	Central
	Schedule:	FY 2025
	Project:	F047501C TIP#: 100228
	Project Manager:	Rashidul Haque
	Program Amount:	\$291,105,000
	New Program Amount:	\$331,000,000
	Requested Action:	Change Funding Type Increase Budget

Item 8-20 was presented by: Rashidul Haque

Chairperson called for a motion to approve Item 8-20.

Thor Anderson made the motion to approve.

Maysa Hanna seconded the motion.

Motion carried unanimously

The total project budget was increased to \$331 mil. This action is contingent upon MAG Regional Council approval in May 2025.

16

8-21	Route & MP:	40 @ MP 8.3
	Project Name:	LAKE HAVASU TI - ILLAVAR WASH
	Type of Work:	PAVEMENT REHABILITATION
	County:	Mohave
	District:	Northwest
	Schedule:	
	Project:	F085201D TIP#: 105289
	Project Manager:	Rashidul Haque
	Program Amount:	\$0
	New Program Amount:	\$630,000
	Requested Action:	Establish new project.

Item 8-21 was presented by: Rashidul Haque Chairperson called for a motion to approve Item 8-21. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-22	Route & MP:	40 @ MP 123.1
	Project Name:	SELIGMAN TI - MP 132
	Type of Work:	PAVEMENT REHABILITATION
	County:	Yavapai
	District:	Northwest
	Schedule:	
	Project:	F084801D TIP#: 105290
	Project Manager:	Rashidul Haque
	Program Amount:	\$0
	New Program Amount:	\$610,000
	Requested Action:	Establish new project.

Item 8-22 was presented by: Rashidul Haque Chairperson called for a motion to approve Item 8-22. Thor Anderson made the motion to approve. John Morales seconded the motion. Motion carried unanimously

8-23	Route & MP:	10 @ MP 356.49
	Project Name:	N GOLD GULCH RD - W BUCKEYE APACHE RD
	Type of Work:	PAVEMENT REHABILITATION
	County:	Cochise
	District:	Southeast
	Schedule:	
	Project:	F084901D TIP#: 105297
	Project Manager:	Rashidul Haque
	Program Amount:	\$0
	New Program Amount:	\$550,000
	Requested Action:	Establish new project.

Item 8-23 was presented by: Rashidul Haque Chairperson called for a motion to approve Item 8-23. Barry Crockett made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-24	Route & MP:	60 @ MP 369.2
	Project Name:	WILDCAT CREEK - US 180
	Type of Work:	PAVEMENT REHABILITATION
	County:	Apache
	District:	Northeast
	Schedule:	
	Project:	F085101D TIP#: 105292
	Project Manager:	Rashidul Haque
	Program Amount:	\$0
	New Program Amount:	\$600,000
	Requested Action:	Establish new project.

Item 8-24 was presented by: Rashidul Haque Chairperson called for a motion to approve Item 8-24. Thor Anderson made the motion to approve. Audra Merrick seconded the motion. Motion carried unanimously

8-25	Route & MP:	10 @ MP 274.5
	Project Name:	MP 274.5 - SR 83
	Type of Work:	PAVEMENT REHABILITATION
	County:	Pima
	District:	Southcentral
	Schedule:	
	Project:	F085301D TIP#: 105336
	Project Manager:	Rashidul Haque
	Program Amount:	\$0
	New Program Amount:	\$560,000
	Requested Action:	Establish new project.

Item 8-25 was presented by: Rashidul Haque Chairperson called for a motion to approve Item 8-25. Barry Crockett made the motion to approve. Maysa Hanna seconded the motion. Motion carried unanimously

8-26	Route & MP:	98 @ MP 294.7
	Project Name:	S OF PAGE
	Type of Work:	PAVEMENT REHABILITATION
	County:	Coconino
	District:	Northcentral
	Schedule:	
	Project:	F085001D TIP#: 105293
	Project Manager:	Rashidul Haque
	Program Amount:	\$0
	New Program Amount:	\$510,000
	Requested Action:	Establish new project.

Item 8-26 was presented by: Rashidul Haque Chairperson called for a motion to approve Item 8-26. Thor Anderson made the motion to approve. Maysa Hanna seconded the motion. Motion carried unanimously

8-27	Route & MP:	85 @ MP 153.2
027	Project Name:	WARNER STREET BRIDGE
	Type of Work:	CONSTRUCT NEW BRIDGE
	County:	Maricopa
	District:	Central
	Schedule:	FY 2025
	Project:	H800601D TIP#: 44811
	Project Manager:	Rashidul Haque
	Program Amount:	\$200,000
Ν	ew Program Amount:	\$200,000
	Requested Action:	Defer Project to FY26

Item 8-27 was presented by: Rashidul Haque Chairperson called for a motion to approve Item 8-27. Barry Crockett made the motion to approve. Maysa Hanna seconded the motion. Motion carried unanimously This action is contingent upon MAG Regional Council approval in May 2025.

8-28	Route & MP:	85 @ MP 153.2
	Project Name:	WARNER STREET BRIDGE
	Type of Work:	CONSTRUCT NEW BRIDGE
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	H800601C TIP#: 44811
	Project Manager:	Rashidul Haque
	Program Amount:	\$0
	New Program Amount:	\$5,300,000
	Requested Action:	Establish Project in FY28

Item 8-28 was presented by: Rashidul Haque Chairperson called for a motion to approve Item 8-28. Barry Crockett made the motion to approve. Elise Maza seconded the motion. Motion carried unanimously This action is contingent upon MAG Regional Council approval in May 2025.

8-29	Route & MP:	10 @ MP 143.5
025	Project Name:	STACK - SPLIT
	Type of Work:	PAVEMENT REHABILITATION
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	F083601D TIP#: 105120
	Project Manager:	Sal Salahuddin
	Program Amount:	\$0
	New Program Amount:	\$750,000
	Requested Action:	Establish New Project

Item 8-29 was presented by: Sal Salahuddin Chairperson called for a motion to approve Item 8-29. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-30	Route & MP:	202L @ MP 0.5
	Project Name:	SR 51 - PRIEST
	Type of Work:	PAVEMENT REHABILITATION
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	F083501D TIP#: 105121
	Project Manager:	Sal Salahuddin
	Program Amount:	\$0
	New Program Amount:	\$630,000
	Requested Action:	Establish New Project

Item 8-30 was presented by: Sal Salahuddin Chairperson called for a motion to approve Item 8-30. John Morales made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-31	Route & MP:	303L @ MP 136.1
	Project Name:	51ST AVE - I-17
	Type of Work:	GENERAL PURPOSE LANE & TI RAMPS
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	F056201C TIP#: 103445
	Project Manager:	Sandy Thoms
	Program Amount:	\$0
	New Program Amount:	\$235,980,000
	Requested Action:	Establish construction project.

Item 8-31 was presented by: Sandy Thoms Chairperson called for a motion to approve Item 8-31. Elise Maza made the motion to approve. Audra Merrick seconded the motion. Motion carried unanimously This action is contingent upon MAG Regional Council approval in May 2025.

8-32	Route & MP:	10 @ MP 158
	Project Name:	WARNER - RIGGS DMS BACK OF QUEUE WARNINGS
	Type of Work:	SOFTWARE UPGRADE
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	M728001X
	Project Manager:	Steven Cheshko
	Program Amount:	\$0
	New Program Amount:	\$157,000
_	Requested Action:	Establish Project

Item 8-32 was presented by: Steven Cheshko Chairperson called for a motion to approve Item 8-32. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-33	Route & MP:	40 @ MP 240
0.55	Project Name:	DENNISON - NAVAJO COUNTY LINE
	Type of Work:	PAVEMENT REHABILITATION
	County:	Coconino
	District:	Northcentral
	Schedule:	
	Project:	F084101D TIP#: 105001
	Project Manager:	Tricia Brown
	Program Amount:	\$0
	New Program Amount:	\$750,000
	Requested Action:	Establish design project.

Item 8-33 was presented by: Tricia Brown Chairperson called for a motion to approve Item 8-33. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-34	Route & MP:	93 @ MP 190.5
	Project Name:	VISTA ROYALE
	Type of Work:	CONSTRUCT TO 4 LANES DIVIDED
	County:	Yavapai
	District:	Northwest
	Schedule:	
	Project:	F073801R TIP#: 103024
	Project Manager:	Tricia Brown
	Program Amount:	\$0
	New Program Amount:	\$47,000,000
	Requested Action:	Establish Right of Way Subphase

Item 8-34 was presented by: Tricia Brown Chairperson called for a motion to approve Item 8-34. Elise Maza made the motion to approve. Barry Crockett seconded the motion. Motion carried unanimously

8-35	Route & MP:	80 @ MP 339.4
	Project Name:	N JUNIPER FLATS RD - LOWELL TRAFFIC CIRCLE
	Type of Work:	PAVEMENT REHABILITATION
	County:	Cochise
	District:	Southeast
	Schedule:	
	Project:	F084601D TIP#: 105005
	Project Manager:	Tricia Brown
	Program Amount:	\$0
I	New Program Amount:	\$500,000
	Requested Action:	Establish design project.

Item 8-35 was presented by: Tricia Brown Chairperson called for a motion to approve Item 8-35. Maysa Hanna made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

8-36	Route & MP:	24 @ MP 0.0
0.50	Project Name:	SR 202L - MERIDIAN RD, PHASE 2
	Type of Work:	ROADWAY WIDENING
	County:	Maricopa
	District:	Central
	Schedule:	FY 2025
	Project:	F071901R TIP#: 104373
	Project Manager:	Tricia Brown
	Program Amount:	\$385,000
	New Program Amount:	\$385,000
	Requested Action:	Defer subphase to FY 26

Item 8-36 was presented by: Tricia Brown Chairperson called for a motion to approve Item 8-36. Elise Maza made the motion to approve. Barry Crockett seconded the motion. Motion carried unanimously This action is contingent upon MAG Regional Council approval in May 2025.

8-37	Route & MP:	24 @ MP 0.0
0.57	Project Name:	SR 202L - MERIDIAN RD, PHASE 2
	Type of Work:	ROADWAY WIDENING
	County:	Pinal
	District:	Central
	Schedule:	FY 2025
	Project:	F071902R TIP#: 104373
	Project Manager:	Tricia Brown
	Program Amount:	\$115,000
	New Program Amount:	\$115,000
	Requested Action:	Defer subphase to FY 26

Item 8-37 was presented by: Tricia Brown Chairperson called for a motion to approve Item 8-37. Maysa Hanna made the motion to approve. Elise Maza seconded the motion. Motion carried unanimously This action is contingent upon MAG Regional Council approval in May 2025.

8-38	Route & MP:	30 @ MP 57.0
0.50	Project Name:	SR 30, TRES RIOS
	Type of Work:	RIGHT OF WAY ACQUISITION
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	H687601R TIP#: 8892
	Project Manager:	Troy Sieglitz
	Program Amount:	\$605,255,000
	New Program Amount:	\$662,655,000
	Requested Action:	Increase Budget.

Item 8-38 was presented by: Rashidul Haque Chairperson called for a motion to approve Item 8-38. Thor Anderson made the motion to approve. Elise Maza seconded the motion. Motion carried unanimously

8-39	Route & MP:	30 @ MP 57.0
0.55	Project Name:	SR 30, TRES RIOS
	Type of Work:	CONSTRUCT NEW FENCING FOR NEW FREEWAY
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	H687602R TIP#: 8892
	Project Manager:	Troy Sieglitz
	Program Amount:	\$3,000,000
	New Program Amount:	\$8,000,000
	Requested Action:	Increase budget

Item 8-39 was presented by: Rashidul Haque Chairperson called for a motion to approve Item 8-39. John Morales made the motion to approve. Elise Maza seconded the motion. Motion carried unanimously

8-40	Route & MP:	40 @ MP 190
0 40	Project Name:	RIORDAN BR - I-17
	Type of Work:	PAVEMENT REHABILITATION
	County:	Coconino
	District:	Northcentral
	Schedule:	
	Project:	F084301D TIP#: 104998
	Project Manager:	Wesley Scatena
	Program Amount:	\$0
	New Program Amount:	\$670,000
	Requested Action:	Establish design project.

Item 8-40 was presented by: Wesley Scatena Chairperson called for a motion to approve Item 8-40. Barry Crockett made the motion to approve. Maysa Hanna seconded the motion. Motion carried unanimously

8. PPAC - AIRPORT PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

8-41	AIRPORT PROJECT NAME: GRANT MANAGER: REQUESTED ACTION:	Rolle Field Airport - RW1735RL-10 Carmen Rose Change project scope from 1" overlay to seal coat.
	Item 8-41 was presented by: Chairperson called for a mot Audra Merrick made the mo Maysa Hanna seconded the Motion carried unanimously	ion to approve Item 8-41. tion to approve. motion.
8-42	AIRPORT PROJECT NAME:	Rolle Field Airport - TWARL-10
	GRANT MANAGER:	Carmen Rose
	REQUESTED ACTION:	Change project scope from 1" overlay to seal coat.
	Item 8-42 was presented by: Chairperson called for a moti Maysa Hanna made the moti Thor Anderson seconded the Motion carried unanimously	ion to approve Item 8-42. ion to approve.
8-43	AIRPORT PROJECT NAME:	Taylor Municipal Airport
	GRANT MANAGER:	Carmen Rose
	REQUESTED ACTION:	Change project scope from 1" overlay to seal coat.
	Item 8-43 was presented by: Chairperson called for a mot Thor Anderson made the mo John Morales seconded the r Motion carried unanimously	ion to approve Item 8-43. tion to approve. notion.
8-44	AIRPORT PROJECT NAME:	Payson Municipal Airport
	GRANT MANAGER:	Carmen Rose
	REQUESTED ACTION:	Change project scope from 1" overlay to seal coat.
	Item 8-44 was presented by: Chairperson called for a moti Maysa Hanna made the moti Thor Anderson seconded the Motion carried unanimously	on to approve Item 8-44. on to approve.

8-45
AIRPORT PROJECT NAME: Multiple Airports
GRANT MANAGER: Carmen Rose
REQUESTED ACTION: Remove unfunded projects from Fiscal
Years 2025 and 2026

Item 8-45 was presented by: Carmen Rose Chairperson called for a motion to approve Item 8-45. Matthew Munden made the motion to approve. Thor Anderson seconded the motion. Motion carried unanimously

28

9. MEETING RECORDING AND MINUTES

The minutes and/or a recording of each meeting will be posted within three business days following the meeting on the PPAC Meeting Dates and Documents webpage at:

https://azdot.gov/about/boards-and-committees/priority-planning-advisory-committee/meeting-documents

10. UPCOMING MEETINGS

See table below for dates and times of upcoming meetings

Jun. 4, 2025	Wednesday	10:00 a.m.
Jun. 9, 2025	Monday	12:00 p.m.
Jul. 2, 2025	Wednesday	10:00 a.m.
Aug. 6, 2025	Wednesday	10:00 a.m.
Sep. 3, 2025	Wednesday	10:00 a.m.
Oct. 1, 2025	Wednesday	10:00 a.m.
Nov. 5, 2025	Wednesday	10:00 a.m.
Dec. 3, 2025	Wednesday	10:00 a.m.

ADJOURNMENT

Meeting adjourned at 11:22 AM.

WEB LINKS FOR REFERENCE


Priority Programming Website: <u>https://azdot.gov/about/boards-and-committees/priority-planning-advisory-committee</u>

Program Obligation Status SFY25

as of (05/27/2025						ation Status SFY25		
	00,27,2020					STATEWI	DE PROGRAM		
Г			Planned after					% SA/Obl of	
	Planned	Adjustments	Adjustments	Set Aside		Obligated	Total Set Aside & Obligated	Planned	\$1,750
Planning/Study	\$ 22,245,476		\$ 23,045,125	\$ 14,156,021.10		16,074,266.61	\$ 30,230,287.71	135.89%	stor 517,700
Design	\$ 51,912,901		\$ 55,490,747	\$ 1,000,000.00		62,352,080.01	\$ 63,352,080.01	122.04%	E \$1,550
ROW	\$ 4,688,455		\$ 5,156,887	\$ 47,017,000.00		252,343.00	\$ 47,269,343.00	1008.21%	- \$1,450
Construction		\$ 235,823,947.58	\$ 1,635,336,986	\$ 18,963,830.00		1,075,814,027.46	\$ 1,094,777,857.46	78.23%	\$1,350
Other	\$ 144,265,413		\$ 144,360,283	\$ 2,504,800.00		44,827,479.00	\$ 47,332,279.00	32.81%	\$1,250
Total		\$ 240,764,743.02	\$ 1,863,390,026	\$ 83,641,651.10	\$ 1,	1,199,320,196.08	\$ 1,282,961,847.18	79.07%	\$1'150
SW Total Check	\$ -								\$1,050
									\$900
		4	0/ . f	C. A. 14.		01.11	Tradest Adds & Obligated		5850 5800
	Adjustments	# of transactions	% of transactions	Set Aside	(Obligated	Total Set Aside & Obligated		\$750 \$700
	Cancelled	22	1.93%	Ś -	\$	Planned 33,351,778.91	\$ 1,622,625,283.00 \$ 33,351,778.91		\$650 \$600
	Deferred	19	1.67%	э - с -	\$	32,012,000.00	\$ 32,012,000.00		\$550 \$500
	Awards Over/Under	63	5.52%	\$ -		138,571,236.50	\$ 138,571,236.50		\$450 \$400
	Final Vouchers	281	24.63%	\$ 3,472,288.38		42,777,039.23	\$ 46,249,327.61		\$350 \$300
	Budget Transfers	11	0.96%	\$ -	ŝ	(9,419,600.00)	\$ (9,419,600.00)	1	\$250 \$200
	Total Adjustments	396	34.71%	\$ 3,472,288.38			\$ 240,764,743.02	1	\$150 \$100
	rotar Aujustinentis		541/1/0	\$ 5,472,200,50	Ŷ	207,202,404.04	\$ 246,764,745,62	1	\$50
									Prennet Study Design BOM Construction Other
		# of transactions	% of transactions	Set Aside		-	Total Set Aside & Obligated		adjented pester ROM studion Other
	Set Aside & Obligated				_	fter Adjustments	\$ 1,863,390,026.02		varmine const
	New Projects	396	34.71%	\$ 68,269,851.10		961,711,807.05	\$ 1,029,981,658.15		Q
	Advanced	8	0.70%	\$ 14,447,000.00		128,140,113.00	\$ 142,587,113.00		Planned Planned after Adjustments Set Aside Obligated
	hange Orders/Overruns:	29	2.54%	\$ -	\$	49,895,360.08	\$ 49,895,360.08		
	Design Budget Changes	46	4.03%	\$ 654,800.00		19,271,720.00	\$ 19,926,520.00		
c	Other Funding Revisions	266	23.31%	\$ 270,000.00		40,301,195.95	\$ 40,571,195.95		
c	Other Funding Revisions al Set Aside & Obligated	745	65.29%	\$ 83,641,651.10	\$ 1,	40,301,195.95 L, 199,320,196.08	\$ 1,282,961,847.18		
c	Other Funding Revisions				\$ 1,	40,301,195.95 L, 199,320,196.08			
c	Other Funding Revisions al Set Aside & Obligated	745	65.29% 100.00%	\$ 83,641,651.10	\$ 1,	40,301,195.95 1,199,320,196.08 lanned after Adj*	\$ 1,282,961,847.18		
c	Other Funding Revisions al Set Aside & Obligated Total	745 1,141	65.29% 100.00% Planned after	\$ 83,641,651.10 % Set Aside/Obligat	\$ 1, ted of Pla	40,301,195.95 I,199,320,196.08 Ianned after Adj* MAG F	\$ 1,282,961,847.18 68.85% PROGRAM	% SA/Obl of	
c	Other Funding Revisions al Set Aside & Obligated	745	65.29% 100.00%	\$ 83,641,651.10	\$ 1, ted of Pla	40,301,195.95 1,199,320,196.08 lanned after Adj*	\$ 1,282,961,847.18 68.85%	% SA/Obl of Planned	
C Tota	Other Funding Revisions al Set Aside & Obligated Total Planned	745 1,141 Adjustments	65.29% 100.00% Planned after Adjustments	\$ 83,641,651.10 % Set Aside/Obligat	\$ 1, ted of Pla	40,301,195.95 1,199,320,196.08 Ianned after Adj* MAG F Obligated	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated	Planned	
C Tota Planning/Study	Other Funding Revisions nl Set Aside & Obligated Total Planned \$ -	745 1,141 Adjustments \$ 2,774,263	65.29% 100.00% Planned after Adjustments \$ 2,774,263	\$ 83,641,651.10 % Set Aside/Obligat	\$ 1, ted of Pla	40,301,195.95 1,199,320,196.08 Ianned after Adj* MAG F Obligated 5,490,850.00	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00	Planned 0.00%	
C Tota Planning/Study Design	Other Funding Revisions al Set Aside & Obligated Total Planned \$ 22,068,222	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ -	\$ 1, ted of Pla	40,301,195.95 1,199,320,196.08 lanned after Adj* MAG F Obligated 5,490,850.00 18,397,482.00	\$ 1,282,961,847.18 68.85% CROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00	Planned 0.00% 83.37%	2 \$1,450
Planning/Study Design ROW	Other Funding Revisions Il Set Aside & Obligated Total Planned \$ 22,068,222 \$ 183,103,104	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,382,222	\$ 83,641,651.10 % Set Aside/Obligat	\$ 1, ted of Pla \$ \$ \$	40,301,195.95 1,199,320,196.08 lanned after Adj* MAG F Obligated 5,490,850.00 18,397,482.00 221,131,334.00	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00	Planned 0.00% 83.37% 154.85%	s \$1,450 s \$1,450 s \$1,350
C Tota Planning/Study Design ROW Construction	Other Funding Revisions Il Set Aside & Obligated Total Planned \$ 22,068,222 \$ 13,28,780,029	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,382,222 \$ 1,354,022,891	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ -	\$ 1, ted of Pla \$ \$ \$ \$ \$ \$	40,301,195.95 1,199,320,196.08 lanned after Adj* MAG F Obligated 5,490,850.00 18,397,482.00 221,131,334.00 26,578,405.83	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83	Planned 0.00% 83.37% 154.85% 2.00%	\$1,450 so \$1,450 \$1,350 \$1,350 \$1,350 \$1,350 \$1,250
Planning/Study Design ROW	Other Funding Revisions Il Set Aside & Obligated Total Planned \$ 22,068,222 \$ 183,103,104 \$ 1,328,780,029 \$ 47,277,956	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ -	\$ 1, ted of Pla \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (J99,320,196,08 lanned after Ad]* MAG F Obligated 5,490,850.00 18,397,482.00 221,131,334.00 26,578,405.83 24,794,867.52	\$ 1,282,961,847.18 68.85% CROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83 \$ 24,794,867.52	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	₩ \$1,300 \$1,250 \$1,200
Planning/Study Design ROW Construction Other Total	Other Funding Revisions I Set Aside & Obligated Total Planned \$ 22,068,222 \$ 1328,780,029 \$ 1,328,780,029 \$ 1,581,229,311	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,382,222 \$ 1,354,022,891	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ -	\$ 1, ted of Pla \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195.95 1,199,320,196.08 lanned after Adj* MAG F Obligated 5,490,850.00 18,397,482.00 221,131,334.00 26,578,405.83	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83	Planned 0.00% 83.37% 154.85% 2.00%	\$1,250 \$1,250 \$1,150 \$1,150 \$1,100 \$1,050
Planning/Study Design ROW Construction Other Total	Other Funding Revisions I Set Aside & Obligated Total Planned \$ 22,068,222 \$ 1328,780,029 \$ 1,328,780,029 \$ 1,581,229,311	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ -	\$ 1, ted of Pla \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (J99,320,196,08 lanned after Ad]* MAG F Obligated 5,490,850.00 18,397,482.00 221,131,334.00 26,578,405.83 24,794,867.52	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83 \$ 24,794,867.52 \$ 358,792,939.35	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	III \$1,300 \$1,250 \$1,250 \$1,100 \$1,100 \$1,100 \$1,050 \$1,000 \$1,000
Planning/Study Design ROW Construction Other Total	Other Funding Revisions I Set Aside & Obligated Total Planned \$ 22,068,222 \$ 1328,780,029 \$ 1,328,780,029 \$ 1,581,229,311	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ -	\$ 1, ted of Pla \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (J99,320,196,08 lanned after Ad]* MAG F Obligated 5,490,850.00 18,397,482.00 221,131,334.00 26,578,405.83 24,794,867.52	\$ 1,282,961,847.18 68.85% CROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83 \$ 24,794,867.52	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	III \$1,300 \$1,250 \$1,250 \$1,100 \$1,100 \$1,100 \$1,050 \$1,000 \$1,000
Planning/Study Design ROW Construction Other Total	Other Funding Revisions I Set Aside & Obligated Total Planned \$ 22,068,222 \$ 1328,780,029 \$ 1,328,780,029 \$ 1,581,229,311	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ -	\$ 1, ted of Pla \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (J99,320,196,08 lanned after Ad]* MAG F Obligated 5,490,850.00 18,397,482.00 221,131,334.00 26,578,405.83 24,794,867.52	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83 \$ 24,794,867.52 \$ 358,792,939.35	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	III \$1,300 \$1,250 \$1,250 \$1,100 \$1,100 \$1,100 \$1,050 \$1,000 \$1,000
Planning/Study Design ROW Construction Other Total	Other Funding Revisions I Set Aside & Obligated Total Planned \$ 22,068,222 \$ 1328,780,029 \$ 1,328,780,029 \$ 1,581,229,311	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,24,862 \$ 3,654,570 \$ 39,090,781	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,100 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00	\$ 1, ted of Pla \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (199,320,196,08 lanned after Adj* MAG F Obligated 5,490,850.00 18,397,482.00 221,131,334.00 26,578,405.83 24,794,867,52 296,392,939.35	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83 \$ 24,794,867.52 \$ 358,792,939.35 Total Set Aside & Obligated	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	III \$1,300 \$1,250 \$1,250 \$1,100 \$1,100 \$1,100 \$1,050 \$1,000 \$1,000
Planning/Study Design ROW Construction Other Total	Second System Second System \$ 22,068,222 \$ 13,328,780,029 \$ 47,277,956 \$ \$ 1,328,780,029 \$ 47,277,956 \$ \$ 1,581,229,331 \$ - \$ 1 \$ 1 \$ 1 \$ > \$ 1 \$ 1 \$ 1 \$ <	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,24,862 \$ 3,654,570 \$ 39,090,781	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,100 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00	\$ 1, ted of Pla \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (,199,320,196,08 lanned after Adj* MAG F Obligated 5,490,850.00 18,397,482.00 221,131,334.00 26,578,405.83 24,794,867.52 296,392,939.35	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83 \$ 24,794,867.52 \$ 358,792,939.35 Total Set Aside & Obligated	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	III \$1,300 \$1,250 \$1,200 \$1,100 \$1,100 \$1,000 \$1,000
Planning/Study Design ROW Construction Other Total	Second System Second System \$ 22,068,222 \$ 13,328,780,029 \$ 47,277,956 \$ \$ 1,328,780,029 \$ 47,277,956 \$ \$ 1,581,229,331 \$ - \$ 1 \$ 1 \$ 1 \$ > \$ 1 \$ 1 \$ 1 \$ <	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,24,862 \$ 3,654,570 \$ 39,090,781	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,100 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00	\$ 1, ted of Pla \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (199,320,196,08 lanned after Adj* MAG F Obligated 5,490,850.00 18,397,482.00 221,131,334.00 26,578,405.83 24,794,867,52 296,392,939.35	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83 \$ 24,794,867.52 \$ 358,792,939.35 Total Set Aside & Obligated	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	III \$1,300 \$1,250 \$1,200 \$1,100 \$1,100 \$1,000 \$1,000
Planning/Study Design ROW Construction Other Total	Second System Second System \$ 22,068,222 \$ 13,328,780,029 \$ 47,277,956 \$ \$ 1,328,780,029 \$ 47,277,956 \$ \$ 1,581,229,331 \$ - \$ 1 \$ 1 \$ 1 \$ > \$ 1 \$ 1 \$ 1 \$ <	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,24,862 \$ 3,654,570 \$ 39,090,781	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,882,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092 % of transactions 2.22%	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00	\$ 1, ted of Pla \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (199,320,196,08 lanned after Adj* MAG F Obligated 5,490,850.00 18,397,482.00 221,131,334.00 26,578,405.83 24,794,867,52 296,392,939.35	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83 \$ 24,794,867.52 \$ 358,792,939.35 Total Set Aside & Obligated	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	III \$1,300 \$1,250 \$1,200 \$1,100 \$1,100 \$1,000 \$1,000
Planning/Study Design ROW Construction Other Total	Other Funding Revisions Il Set Aside & Obligated Total Planned \$	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570 \$ 39,090,781 # of transactions	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092 % of transactions	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00	\$ 1, ted of Pla \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (199,320,196,08 lanned after Adj* MAG F Obligated 5,490,850.00 18,397,482.00 221,131,334.00 26,578,405.83 24,794,867,52 296,392,939.35	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83 \$ 24,794,867.52 \$ 358,792,939.35 Total Set Aside & Obligated	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	III \$1,300 \$1,250 \$1,200 \$1,100 \$1,100 \$1,000 \$1,000
Planning/Study Design ROW Construction Other	Second System Content Funding Revisions Il Set Aside & Obligated Total Total Planned \$ \$ 22,068,222 \$ 1331,103,104 \$ 1,328,780,029 \$ 47,277,956 \$ 1,581,229,311 \$ - Adjustments Cancelled	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570 \$ 39,090,781 # of transactions	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092 % of transactions 2.22% 3.33% 3.33%	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 Set Aside \$ - \$ - \$ - \$ - \$ - \$ - \$ - \$ -	\$ 1, ted of Pla \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (199,320,196,08 lanned after Adj* MAG F Obligated 5,490,850.00 18,397,482.00 221,131,334.00 26,578,405.83 24,794,867,52 296,392,939.35	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83 \$ 24,794,867.52 \$ 358,792,939.35 Total Set Aside & Obligated	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	III \$1,300 \$1,250 \$1,250 \$1,100 \$1,100 \$1,100 \$1,050 \$1,000 \$1,000
Planning/Study Design ROW Construction Other Total	Other Funding Revisions Il Set Aside & Obligated Total Planned \$ 22,068,222 \$ 1321,7356 \$ 1,328,780,029 \$ \$ 4,328,780,229 \$ 4,7,277,956 \$ 4,381,229,311 \$ - Adjustments Cancelled Deferred	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570 \$ 39,090,781 # of transactions 2 3	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092 % of transactions 2.22% 3.33% 4.89%	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00	\$ 1, ted of Pla \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (1,199,320,196,08 lanned after Adj* Obligated 5,490,850,00 18,397,482,00 221,131,334,00 26,578,405,83 24,794,867,52 296,392,939,35 Obligated Planned	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 24,794,867.52 \$ 358,792,939.35 Total Set Aside & Obligated \$ 1,581,229,311 \$ - \$ -	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	III \$1,300 \$1,250 \$1,250 \$1,100 \$1,100 \$1,100 \$1,050 \$1,000 \$1,000
Planning/Study Design ROW Construction Other Total	Other Funding Revisions Il Set Aside & Obligated Total Planned \$ 22,068,222 \$ 132,780,029 \$ 4,7,277,956 \$ 4,7,277,956 Cancelled Deferred Awards Over/Under Final Youchers Budget Transfers	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570 \$ 39,090,781 # of transactions 2 3 44 0	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092 % of transactions 2.22% 3.33% 3.33% 4.8.89% 0.00%	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 5 \$ - \$ - \$ 5 \$ - \$ - \$ - \$ - \$ - \$ - \$ - \$ -	\$ 1, + ted of PI4 \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (1,199,320,196,08 lanned after Adj* Obligated 5,490,850,00 18,397,482,00 221,131,334,00 26,578,405,83 24,794,867,52 296,392,939,35 Obligated Planned 16,578,295,00 19,157,245,61	\$ 1,282,961,847.18 68.85% Control Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 24,794,867.52 \$ 358,792,939.35 Total Set Aside & Obligated \$ 1,581,229,311 \$ \$ - \$ 1,581,229,311 \$ \$ - \$ 1,581,229,311 \$ \$ - \$ 1,578,295.00 \$ 22,512,486.18 \$	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	III \$1,300 \$1,250 \$1,250 \$1,100 \$1,100 \$1,100 \$1,050 \$1,000 \$1,000
Planning/Study Design ROW Construction Other Total	Other Funding Revisions Il Set Aside & Obligated Total Planned \$ \$ 22,068,222 \$ 13,328,780,029 \$ 47,277,956 \$ \$ 47,277,956 \$ \$ Adjustments Cancelled Dever/Under Final Vouchers	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570 \$ 39,090,781 # of transactions 2 3 3 44	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092 % of transactions 2.22% 3.33% 48.89%	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 Set Aside \$ - \$ - \$ - \$ - \$ - \$ - \$ - \$ -	\$ 1, + ted of PI4 \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (,199,320,196,08 lanned after Adj* Obligated 5,490,850,00 18,397,482,00 221,131,334,00 26,578,405,83 24,794,867,52 296,392,939,35 Obligated Planned - 16,578,295,00	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83 \$ 24,794,867.52 \$ 358,792,939.35 Total Set Aside & Obligated \$ 1,581,229,311 \$ \$ - \$ 16,578,295.00	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	\$1,250 \$1,250 \$1,150 \$1,150 \$1,1050
Planning/Study Design ROW Construction Other Total WAG Total Check	Other Funding Revisions al Set Aside & Obligated Total Planned \$ 22,068,222 \$ 133,103,104 \$ 1,328,780,029 \$ 47,277,956 \$ 1,581,229,311 \$ Adjustments Cancelled Deferred Awards Over/Under Final Vouchers Budget Transfers Total Adjustments	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570 \$ 39,090,781 # of transactions 2 3 44 0	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092 % of transactions 2.22% 3.33% 3.33% 4.8.89% 0.00%	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 5 -	\$ 1, + ted of Pld \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (199,320,196.08 lanned after Adj* Obligated 5,490,850.00 18,397,482.00 221,131,334.00 26,578,405.83 24,794,867.52 296,392,939.35 Obligated Planned 16,578,295.00 19,157,245.61	\$ 1,282,961,847.18 68.85% Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 265,578,405.83 \$ 24,794,867.52 \$ 358,792,939.35 Total Set Aside & Obligated \$ 1,581,229,311 \$ \$ 1,581,229,311 \$ \$ 2,512,486.18 \$ \$ 39,090,781.18	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	1.300 1.300 \$1,150 1.100 \$1,150 1.100 \$1,100 1.100 \$1,000 1.100 \$1,000 1.100 \$3000 1.100 \$3500 1.100 \$3500 1.100 \$4000 1.100 \$5000 1.100 \$5000 1.100 \$5000 1.100 \$5000 1.100 \$5000 1.100 \$5000 1.100 \$5000 1.100 \$5100 1.100 \$1000 1.100 \$1000 1.100 \$1000 1.100
Planning/Study Design RRW Construction Other Total	Other Funding Revisions Il Set Aside & Obligated Total Planned \$	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570 \$ 39,090,781 # of transactions 2 3 44 0 52	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092 % of transactions 2.22% 3.33% 4.889% 0.00% 57.78%	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 5 -	\$ 1, + ted of Pld \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (,199,320,196,08 lanned after Adj* Obligated 5,490,850,00 18,397,482,00 221,131,334,00 26,578,405,83 24,794,867,52 296,392,939,35 Obligated Planned 16,578,295,00 19,157,245,61 16,578,5540,61	\$ 1,282,961,847.18 68.85% Correl Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 26,578,405.83 \$ 24,794,867.52 \$ 358,792,939.35 Total Set Aside & Obligated \$ 1,581,229,311 \$ - \$ 1,581,229,311 \$ - \$ 16,578,295.00 \$ 22,512,486.18 \$ 39,090,781.18 \$ 39,090,781.18	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	S1.300
Planning/Study Design ROW Construction Other Total WAG Total Check	Other Funding Revisions Il Set Aside & Obligated Total Planned \$ 22,068,222 \$ 123,103,104 \$ 1,328,780,029 \$ 47,277,956 \$ 1,581,229,311 \$ - Adjustments Cancelled Deferred Awards Over/Under Final Vouchers Budget Transfers Total Adjustments Set Aside & Obligated New Projects	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570 \$ 39,090,781 # of transactions # of transactions 2 3 3 4 4 0 52 16	65.29% 100.00% Planned after Adjustments \$ 2,774,263 5 2,774,263 5 2,774,263 5 2,774,263 5 3,37,382,222 5 1,354,022,891 5 5 0,932,526 5 1,620,320,092 % of transactions 2,22% 3,33% 4,839% 0,00% 2,22% 17.78%	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 5 -	\$ 1, + ted of Pld \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (199,320,196.08 lanned after Adj* Obligated 5,490,850.00 18,397,482.00 221,131,334.00 26,578,405.83 24,794,867.52 296,392,939.35 Obligated Planned 16,578,295.00 19,157,245.61	\$ 1,282,961,847.18 68.85% Control Set Aside & Obligated 5 5,490,850.00 5 18,397,482.00 5 28,531,334.00 5 26,578,405.83 5 24,794,867.52 5 358,792,939.35 Cotal Set Aside & Obligated 5 1,581,229,311 5 5 16,578,295.00 5 22,512,486.18 5 5 39,090,781.18	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	S1.300
Planning/Study Design ROW Construction Other Total MAG Total Check	Other Funding Revisions al Set Aside & Obligated Total Planned \$ 22,068,222 \$ 22,068,222 \$ 23,103,104 \$ 1,328,780,029 \$ 47,277,956 \$ 1,328,780,029 \$ 47,277,956 \$ 1,328,780,029 \$ 47,277,956 \$ 3,328,780,029 \$ 47,277,956 \$ 1,328,780,029 \$ 1,328,780,	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570 \$ 39,090,781 # of transactions # of transactions 2 3 44 0 52 	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 2,774,263 \$ 2,774,263 \$ 2,774,263 \$ 2,774,263 \$ 2,774,263 \$ 2,774,263 \$ 3,737,382,222 \$ 1,354,022,891 \$ 5,032,2002 \$ 3,338,40,000 \$ 7,78% 0,00% \$ 17,78% 0,00% \$ 17,78% 0,00% \$ 17,78% 0,00% \$ 17,78% \$ 0,00% \$ 17,78% \$ 0,00% \$ 17,78% \$ 0,00% \$ 17,78% \$ 0,00% \$ 17,78% \$ 0,00% \$ 17,78% \$ 0,00% \$ 17,78% \$ 0,00% \$ 17,78% \$ 0,00% \$ 11,78% \$ 11,78% \$ 0,00% \$ 11,78% \$ 0,00% \$ 11,78% \$ 0,00% \$ 11,78% \$ 11,	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 5 -	\$ 1, ted of Planet \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (199,320,196,08 lanned after Adj* Obligated 5,490,850,00 18,397,482,00 221,131,334,00 26,578,405,83 24,794,867,52 296,392,939,35 Obligated Planned 16,578,295,00 19,157,245,61 35,735,540,61 fter Adjustments 56,769,187,52	\$ 1,282,961,847.18 68.85% Control Set Aside & Obligated S 5,490,880.00 S 18,397,482.00 S 283,531,334.00 S 26,578,405.83 S 24,794,867.52 S 358,792,939.35 Total Set Aside & Obligated S 1,581,229,311 S S 16,578,295.00 S 22,512,486.18 S S 1,620,320,092 S 5,66,769,187.52 S	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	\$1,300 \$1,200 \$1,100 \$1,100 \$1,100 \$1,000 \$1,000 \$300 \$500 \$500 \$550 \$550 \$550 \$550 \$550 \$550 \$550 \$550 \$550 \$550 \$550 \$550 \$550 \$500 \$500 \$500 \$500 \$500 \$51,050 \$500 \$51,050 \$500 \$51,00 \$5100 \$5100 \$500 \$5100 \$500
Planning/Study Design ROW Construction Other Total MAG Total Check	Other Funding Revisions al Set Aside & Obligated Total Planned \$	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 42,79,118 \$ 25,242,862 \$ 3,654,570 \$ 39,090,781 # of transactions 2 3 44 0 52 16 0 2	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,82,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092 % of transactions 2.22% 3.33% 3.33% 4.8.89% 0.00% 57.78% 17.78% 0.00% 2.22%	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 5 \$ 62,400,000.00 \$ - \$ 5 \$ 62,400,000.00 \$ - \$ - \$ 5 \$ - \$ - \$ 5 \$ - \$ - \$ 5 \$ - \$ - \$ - \$ - \$ - \$ - \$ - \$ -	\$ 1,	40,301,195,95 (,199,320,196,08 lanned after Adj* Obligated 5,490,850,00 18,397,482,00 221,131,334,00 26,578,405,83 24,794,867,52 296,392,939,35 Obligated Planned 16,578,295,00 19,157,245,61 16,578,5540,61 fter Adjustments 56,769,187,52 - 15,160,342,00	\$ 1,282,961,847.18 68.85% CROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 283,531,340 \$ Total Set Aside & Obligated \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,31 \$ 1	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	Image: S1.300 S1.250 S1.150 S1.150 S1.100 S1.100 S1.100 S1.050 S2.050 S2.050 S550 S500 S500 S500 S100 S100
Planning/Study Design ROW Construction Other Total MAG Total Check	Other Funding Revisions Il Set Aside & Obligated Total Planned \$ 22,068,222 \$ 123,103,104 \$ 1,328,780,029 \$ 47,277,956 \$ 1,581,229,311 \$ 7,581,229,311 \$ 7,581,229,312 \$ 7,581,229,312	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 4,279,118 \$ 25,242,862 \$ 3,654,570 \$ 39,090,781 # of transactions 2 3 3 44 0 52 16 0 2 2 2 3 2 3 2 3 2 3 2 3 2 3 2 3 2 3 3 3 3 4 0 2 16 0 2 2 2 2 2 2 3 3 3 <td>65.29% 100.00% Planned after Adjustments \$ 2,774,263 5 25,208,190 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092 % of transactions 2.22% 3.33% 4.8,9% 0.00% 57.78% 17.78% 0.00% 2.22% 2.22%</td> <td>\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ - \$ 3,355,240.57 \$ - \$ 3,355,240.57 \$ - \$ - \$ - \$ - \$ - \$ - \$ - \$ -</td> <td>\$ 1, + ted of Plu \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$</td> <td>40,301,195,95 (1,199,320,196,08 lanned after Adj* Obligated 5,490,850,00 18,397,482,00 221,131,334,00 26,578,405,83 24,794,867,52 296,392,939,35 Obligated Planned Planned 16,578,295,00 19,157,245,61 15,735,540,61 fter Adjustments 56,769,187,52 15,160,342,00 6,000,000,00</td> <td>\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83 \$ 24,794,867.52 \$ 358,792,939.35 Total Set Aside & Obligated \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,31 \$ 1,581,29</td> <td>Planned 0.00% 83.37% 154.85% 2.00% 52.44%</td> <td>EXT 250 51,200 51,100 51,100 51,000 51,000 55,000 50,00</td>	65.29% 100.00% Planned after Adjustments \$ 2,774,263 5 25,208,190 \$ 187,382,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092 % of transactions 2.22% 3.33% 4.8,9% 0.00% 57.78% 17.78% 0.00% 2.22% 2.22%	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ - \$ 3,355,240.57 \$ - \$ 3,355,240.57 \$ - \$ - \$ - \$ - \$ - \$ - \$ - \$ -	\$ 1, + ted of Plu \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	40,301,195,95 (1,199,320,196,08 lanned after Adj* Obligated 5,490,850,00 18,397,482,00 221,131,334,00 26,578,405,83 24,794,867,52 296,392,939,35 Obligated Planned Planned 16,578,295,00 19,157,245,61 15,735,540,61 fter Adjustments 56,769,187,52 15,160,342,00 6,000,000,00	\$ 1,282,961,847.18 68.85% PROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 26,578,405.83 \$ 24,794,867.52 \$ 358,792,939.35 Total Set Aside & Obligated \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,31 \$ 1,581,29	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	EXT 250 51,200 51,100 51,100 51,000 51,000 55,000 50,00
Planning/Study Design ROW Construction Other Total MAG Total Check	Other Funding Revisions al Set Aside & Obligated Total Planned \$	745 1,141 Adjustments \$ 2,774,263 \$ 3,139,968 \$ 42,79,118 \$ 25,242,862 \$ 3,654,570 \$ 39,090,781 # of transactions 2 3 44 0 52 16 0 2	65.29% 100.00% Planned after Adjustments \$ 2,774,263 \$ 25,208,190 \$ 187,82,222 \$ 1,354,022,891 \$ 50,932,526 \$ 1,620,320,092 % of transactions 2.22% 3.33% 3.33% 4.8.89% 0.00% 57.78% 17.78% 0.00% 2.22%	\$ 83,641,651.10 % Set Aside/Obligat Set Aside \$ - \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ 62,400,000.00 \$ - \$ - \$ 62,400,000.00 \$ - \$ - \$ - \$ - \$ - \$ - \$ - \$ -	\$ 1,	40,301,195,95 (,199,320,196,08 lanned after Adj* Obligated 5,490,850,00 18,397,482,00 221,131,334,00 26,578,405,83 24,794,867,52 296,392,939,35 Obligated Planned 16,578,295,00 19,157,245,61 16,578,5540,61 fter Adjustments 56,769,187,52 - 15,160,342,00	\$ 1,282,961,847.18 68.85% CROGRAM Total Set Aside & Obligated \$ 5,490,850.00 \$ 18,397,482.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 283,531,334.00 \$ 283,531,340 \$ Total Set Aside & Obligated \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,311 \$ 1,581,229,31 \$ 1	Planned 0.00% 83.37% 154.85% 2.00% 52.44%	EXT 250 51,200 51,100 51,100 51,000 51,000 55,000 50,00

H

Program Obligation Status SFY25



Contingency Status Summary SFY25 Set Aside/Obligated

as of 05/27/2025 STATEWIDE CONTINGENCY SUBPROGRAMS

Federal Statewide Engineering Development Support Contingency (70025)		Jul Actual	Aug Actual	Sept Actual	Oct Actual	Nov Actual	Dec Actual	Jan Actual	Feb Actual	Mar Actual	Apr Actual	May Actual	Jun Actual	YTD
Beginning Balance		2,000,000.00	1,943,000.00	1,943,000.00	1,943,000.00	1,943,000.00	1,943,000.00	1,943,000.00	1,943,000.00	1,855,000.00	1,855,000.00	1,855,000.00	1,855,000.00	2,000,000.00
Adjustments	# of 1													
Cancelled/Deferred Projects ²	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Construction Awards Under/(Over) ³	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Final Vouchers ⁴	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Budget Transfers ⁵	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
New Projects ⁶	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Advanced Projects ⁷	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Construction Change Orders/Overruns ⁸	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Design Budget Changes ⁹	2	(57,000.00)	0.00	0.00	0.00	0.00	0.00	0.00	(88,000.00)	0.00	0.00	0.00	0.00	(145,000.00)
Other Funding Revisions ¹⁰	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Total Changes by Month	I	(57,000.00)	0.00	0.00	0.00	0.00	0.00	0.00	(88,000.00)	0.00	0.00	0.00	0.00	(145,000.00)
Ending Balance	2	1,943,000.00	1,943,000.00	1,943,000.00	1,943,000.00	1,943,000.00	1,943,000.00	1,943,000.00	1,855,000.00	1,855,000.00	1,855,000.00	1,855,000.00	1,855,000.00	1,855,000.00

Federal Statewide Construction Contingency (72325)		Jul Actual	Aug Actual	Sept Actual	Oct Actual	Nov Actual	Dec Actual	Jan Actual	Feb Actual	Mar Actual	Apr Actual	May Actual	Jun Actual	YTD
Beginning Balance		5,000,000.00	42,417,749.02	60,541,274.14	61,186,430.73	143,084,977.12	207,554,921.14	213,559,256.69	207,917,226.08	198,646,402.66	223,914,123.36	249,424,656.82	249,988,541.96	5,000,000.00
Adjustments	# of ¹													
Cancelled/Deferred Projects ²	8	0.00	0.00	0.00	30,000,000.00	0.00	0.00	11,800,000.00	36,812,000.00	250,000.00	200,000.00	2,500,000.00	0.00	81,562,000.00
Construction Awards Under/(Over) ³	52	934,714.00	2,027,414.00	0.00	13,775,730.50	55,295,086.00	(473.00)	1,213,886.00	2,593,396.00	25,624,915.00	12,668,184.00	5,155,470.00	0.00	119,288,322.50
Final Vouchers ⁴	202	1,680,232.59	2,953,558.82	1,232,042.81	408,627.57	2,539,774.02	1,930,803.55	3,358,741.39	3,029,307.29	2,516,666.70	3,055,949.33	707,903.67	0.00	23,413,607.74
Budget Transfers ⁵	1	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(340,000.00)	0.00	0.00	0.00	0.00	(340,000.00)
New Projects ⁶	45	35,162,280.00	13,320,567.00	0.00	33,339,212.00	16,831,150.00	5,872,632.00	(10,628,645.00)	1,490,124.29	2,069,275.00	(13,691,973.00)	(55,621.00)	0.00	83,709,001.29
Advanced Projects ⁷	6	0.00	0.00	0.00	4,718,407.00	0.00	229,548.00	4,143,987.00	(32,012,000.00)	0.00	0.00	0.00	0.00	(22,920,058.00)
Construction Change Orders/Overruns ⁸	15	0.00	(1,299,205.00)	0.00	(405,079.00)	(10,160,511.00)	(2,028,175.00)	0.00	(19,873,651.00)	(2,193,136.00)	(498,884.00)	(8,019,994.53)	0.00	(44,478,635.53)
Design Budget Changes ⁹	8	0.00	0.00	0.00	0.00	0.00	0.00	(15,050,000.00)	315,000.00	0.00	(1,556,000.00)	(654,800.00)	0.00	(16,945,800.00)
Other Funding Revisions ¹⁰	22	(359,477.57)	1,121,190.30	(586,886.22)	61,648.32	(35,555.00)	0.00	(480,000.00)	(1,285,000.00)	(3,000,000.00)	25,333,257.13	930,927.00	0.00	21,700,103.96
Total Changes by Mor	ith	37,417,749.02	18,123,525.12	645,156.59	81,898,546.39	64,469,944.02	6,004,335.55	(5,642,030.61)	(9,270,823.42)	25,267,720.70	25,510,533.46	563,885.14	0.00	244,988,541.96
Ending Balance	359	42,417,749.02	60,541,274.14	61,186,430.73	143,084,977.12	207,554,921.14	213,559,256.69	207,917,226.08	198,646,402.66	223,914,123.36	249,424,656.82	249,988,541.96	249,988,541.96	249,988,541.96

Non Federal Statewide Contingency (79925)		Jul Actual	Aug Actual	Sept Actual	Oct Actual	Nov Actual	Dec Actual	Jan Actual	Feb Actual	Mar Actual	Apr Actual	May Actual	Jun Actual	YTD
Beginning Balance		0.00	678,177.85	678,177.85	(3,638,326.13)	(3,541,795.11)	(3,739,014.52)	(4,396,315.58)	(4,522,949.87)	(4,265,628.91)	(1,867,976.79)	(1,700,482.44)	(1,334,622.39)	0.00
Adjustments	# of ¹													
Cancelled/Deferred Projects ²	1	0.00	0.00	0.00	0.00	0.00	0.00	0.00	400,000.00	0.00	0.00	0.00	0.00	400,000.00
Construction Awards Under/(Over) ³	3	752,639.00	0.00	0.00	135,026.00	(195,203.00)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	692,462.00
Final Vouchers ⁴	36	0.00	0.00	0.00	22,939.54	30,723.63	2,471.28	(82,072.57)	7,379.96	2,465,494.60	214,046.06	419,521.73	0.00	3,080,504.23
Budget Transfers ⁵	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
New Projects ⁶	4	0.00	0.00	(41,198.28)	(51,864.52)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(93,062.80)
Advanced Projects ⁷	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Construction Change Orders/Overruns ⁸	14	(20,501.00)	0.00	(3,882,612.05)	(9,570.00)	(140,711.00)	(641,691.00)	0.00	(150,059.00)	(21,580.00)	0.00	0.00	0.00	(4,866,724.05)
Design Budget Changes ⁹	1	(2,280.00)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(2,280.00)
Other Funding Revisions ¹⁰	19	(51,680.15)	0.00	(392,693.65)	0.00	107,970.96	(18,081.34)	(44,561.72)	0.00	(46,262.48)	(46,551.71)	(53,661.68)	0.00	(545,521.77)
Total Changes by Mont	h	678,177.85	0.00	(4,316,503.98)	96,531.02	(197,219.41)	(657,301.06)	(126,634.29)	257,320.96	2,397,652.12	167,494.35	365,860.05	0.00	(1,334,622.39)
Ending Balance	78	678,177.85	678,177.85	(3,638,326.13)	(3,541,795.11)	(3,739,014.52)	(4,396,315.58)	(4,522,949.87)	(4,265,628.91)	(1,867,976.79)	(1,700,482.44)	(1,334,622.39)	(1,334,622.39)	(1,334,622.39)

Footnotes: ¹ Number of approved PRB requests. ² Reflects increase of Subprogram due to project funding being cancelled. ³ (Decreases)/Increases of Subprogram based on the fully loaded bid amount. These transactions occur as a result of the bid awarded by the State Transportation Board. ⁴ Reflects amount of budget being returned to/(expended from) Subprogram for projects at final voucher. Returned budget is available for reprogramming in the current year. ⁵ A transfer of budget authority to another item or subprogram. ⁶ Initial budget transactions which begin the process of setting aside, then obligating, funding on a project. Budget comes from one of the line items or subprograms in the 5 year program. ² Reflects decrease of Subprogram due to project being advanced from future year. ⁸ (Decreases)/Increases of Subprogram on construction projects AFTER the bid is awarded, generally for changeorders or other overruns during construction. ⁹ (Decreases)/Increases of Subprogram for PE projects AFTER the initial transaction. ¹⁰ (Decreases)/Increases of Subprogram for reasons not otherwise identified.

Contingency Status Summary SFY25 Set Aside/Obligated

as of 05/27/2025 MAG CONTINGENCY SUBPROGRAM

Federal MAG Contingency		Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	YTD
(49825)		Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	YID
Beginning Balance		0.00	0.00	0.00	0.00	0.00	0.00	50,844.41	50,844.41	44,403.48	44,403.48	465,458.48	2,198,268.28	0.00
Adjustments	# of 1													
Cancelled/Deferred Projects ²	4	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	1,421,055.00	0.00	0.00	1,421,055.00
Construction Awards Under/(Over) ³	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Final Vouchers ⁴	5	0.00	0.00	0.00	0.00	0.00	50,844.41	0.00	(6,440.93)	0.00	0.00	1,732,809.80	0.00	1,777,213.28
Budget Transfers ⁵	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
New Projects ⁶	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Advanced Projects ⁷	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Construction Change Orders/Overruns ⁸	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Design Budget Changes ⁹	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Other Funding Revisions ¹⁰	1	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(1,000,000.00)	0.00	0.00	(1,000,000.00)
Total Changes by Mont	h	0.00	0.00	0.00	0.00	0.00	50,844.41	0.00	(6,440.93)	0.00	421,055.00	1,732,809.80	0.00	2,198,268.28
Ending Balance	10	0.00	0.00	0.00	0.00	0.00	50,844.41	50,844.41	44,403.48	44,403.48	465,458.48	2,198,268.28	2,198,268.28	2,198,268.28

Non-Federal RARF Contingency		Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	YTD
(49925)		Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	TID
Beginning Balance		0.00	(46,498.83)	15,389,115.17	15,389,115.17	15,331,796.17	4,621,928.52	9,067,873.02	73,449.99	(76,153,017.57)	(91,453,017.57)	(152,734,414.57)	(151,079,467.71)	0.00
Adjustments	# of 1													
Cancelled/Deferred Projects ²	4	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	278,945.00	0.00	0.00	278,945.00
Construction Awards Under/(Over) ³	2	0.00	16,635,614.00	0.00	(57,319.00)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	16,578,295.00
Final Vouchers ⁴	42	0.00	0.00	0.00	0.00	4,790,132.35	4,445,944.50	8,974,547.97	306,126.44	0.00	0.00	1,654,946.86	0.00	20,171,698.12
Budget Transfers ⁵	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
New Projects ⁶	8	0.00	(1,900,000.00)	0.00	0.00	(15,500,000.00)	0.00	(12,468,971.00)	0.00	0.00	0.00	0.00	0.00	(29,868,971.00)
Advanced Projects ⁷	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Construction Change Orders/Overruns ⁸	2	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(15,000,000.00)	(160,342.00)	0.00	0.00	(15,160,342.00)
Design Budget Changes ⁹	1	0.00	0.00	0.00	0.00	0.00	0.00	(1,000,000.00)	0.00	0.00	0.00	0.00	0.00	(1,000,000.00)
Other Funding Revisions ¹⁰	12	(46,498.83)	700,000.00	0.00	0.00	0.00	0.00	(4,500,000.00)	(76,532,594.00)	(300,000.00)	(61,400,000.00)	0.00	0.00	(142,079,092.83)
Total Changes by Month		(46,498.83)	15,435,614.00	0.00	(57,319.00)	(10,709,867.65)	4,445,944.50	(8,994,423.03)	(76,226,467.56)	(15,300,000.00)	(61,281,397.00)	1,654,946.86	0.00	(151,079,467.71)
Ending Balance	71	(46,498.83)	15,389,115.17	15,389,115.17	15,331,796.17	4,621,928.52	9,067,873.02	73,449.99	(76,153,017.57)	(91,453,017.57)	(152,734,414.57)	(151,079,467.71)	(151,079,467.71)	(151,079,467.71)

Footnotes: ¹ Number of approved PRB requests. ² Reflects increase of Subprogram due to project funding being cancelled. ³ (Decreases)/Increases of Subprogram based on the fully loaded bid amount. These transactions occur as a result of the bid awarded by the State Transportation Board. ⁴ Reflects amount of budget being returned to/(expended from) Subprogram for projects at final voucher. Returned budget is available for reprogramming in the current year. ³ A transfer of budget authority to another item or subprogram. ⁶ Initial budget transactions which begin the process of setting aside, then obligating, funding on a project. Budget comes from one of the line items or subprograms in the 5 year program. ⁷ Reflects decrease of Subprogram due to project being advanced from future year. ⁸ (Decreases)/Increases of Subprogram on construction projects AFTER the bid is awarded, generally for changeorders or other overruns during construction. ⁹ (Decreases)/Increases of Subprogram for PE projects AFTER the initial transaction. ¹⁰ (Decreases)/Increases of Subprogram for reasons not otherwise identified.

4 of 6

				SubProgram Ba	alance Report SFY25-	Statewide and MA	G Sections					
	as of	05/27/2025										
Item No	Res ID	Type Of Work	Fund Type	Fund Source	Programmed Budget Beginning Balance	Adjustments ²	Set Aside ^{1,2}	Obligated ^{1,2}	Available ³	Expected ⁴	Available After Expected ⁷	% Set Aside, Obligated & Expected
70025	211.00	Statewide Engineering - Federal	FA	VARIOUS FA	2,000,000	-	-	(145,000)	1,855,000	(1,855,000)	0	100.00%
70125	132.00	Statewide Highway Safety Improvement Program	HSIP	HSIP	5,256,196	-	(12,588,755)	10,003,276	2,670,717	(4,106,112)	(1,435,395)	127.31%
70225	132.00	Statewide Tribal Tranportation Safety	HSIP	HSIP 100%	200,000	-	-	(200,000)	-	-	0	100.00%
70325	232.00	Grant Coordination	STATE	STATE 100%	2,000,000	-	-	(2,000,000)	-	-	0	100.00%
70425	216.00	Local Public Agency Program	STBGP FLEX	STBGP FLEX	280,000	-	-	(280,000)	-	-	0	100.00%
70525	336.00	Statewide P2P Modernization Projects	FA	VARIOUS FA	194,000	-	-	(7,500,000)	(7,306,000)	-	(7,306,000)	3865.98%
70625	336.00	CMAQ 2.5 Projects	CMAQ 2.5	CMAQ 2.5	-	-	-	-	-	-	0	N/A
70825	212.00	Statewide Utility Support	FA	VARIOUS FA	250,000	-	-	(250,000)	-	-	0	100.00%
70925	336.00	Statewide Carbon Reduction	FA	CRP FLEX	3,136,100	-	(1,822,000)	(2,585,542)	(1,271,442)	(140,220)	(1,411,662)	140.54%
71025	213.00	Statewide Right of Way Support	FA	VARIOUS FA	500,000	-	(393,000)	(107,000)	-	-	0	100.00%
71125	213.00	Statewide Right of Way Plans	STATE	STATE 100%	600,000	-	-	(600,000)	-	-	0	100.00%
71225	232	National Electric Vehicle Infrastructure (NEVI)	FA	NEVI	14,114,094	-	(1,608,000)	(10,530,426)	1,975,668	-	1,975,668	86.00%
71325	161.00	TSMO Signal Warehouse	STATE	STATE 100%	1,700,000	-	-	(1,700,000)	-	-	0	100.00%
71425	126.00	Statewide Bridge Inspection & Inventory	FA	VARIOUS FA	5,000,000	-	-	(5,000,000)	-	-	0	100.00%
71625	325.01	Transportation Alternatives	FA	TAP FLEX	13,349,199	-	-	(11,026,973)	2,322,226	(2,322,226)	0	100.00%
72125	233.00	Urgent Projects - Federal	FA	VARIOUS FA	1,100,000	-	-	(1,100,000)	-,,		0	100.00%
72225	233.00	Emergency Projects - State	STATE	STATE 100%	500.000	-	-	(500,000)	-	-	0	100.00%
72325	336.00	Statewide Construction Contingency - Federal	FA	VARIOUS FA	5,000,000	-	(22,621,069)	267,609,611	249,988,542	(156,603,710)	93,384,832	-1767.70%
72525	111.00	Statewide Pavement Rehabilitation	FA	VARIOUS FA	101,163,809	-	-	(99,409,287)	1,754,522	(10,000,000)	(8,245,478)	108.15%
72625	134.00	Statewide Railway Highway Crossing	RHC	RAIL	3,550,000	-	-	(3,550,000)	-	-	0	100.00%
72725	211	Statewide Engineering - State	STATE	STATE 100%	20.000.000	-	_	(19,700,000)	300.000	(300.000)	0	100.00%
72925	215.00	ADOT Planning Support	SPR	VARIOUS FA	20,931,476	-	(270,000)	(19,243,546)	1,417,930	(80,000)	1,337,930	93.61%
73025	221.00	Statewide Business Engagement and Compliance	DBE	DBE/OJT	1,085,000	-	-	(1,085,000)	-	-	0	100.00%
73325	311.00	Statewide Minor Capacity/Operational Spot	FA	VARIOUS FA	17,260,000	-	(4,000,000)	(8,309,000)	4,951,000	(4,951,000)	0	100.00%
74325	162.00	Statewide Ports of Entry	FA	VARIOUS FA	1,799,999	-	(400,000)	(766,661)	633,338	(670,000)	(36,662)	102.04%
74525	225.00	Statewide Public/Private Partnerships	STATE	STATE 100%	5,000,000	-	(370,000)	(4,630,000)	-	(070,000)	(30,002)	100.00%
74825	112.00	Pavement Preservation, Minor Pavement Preservation-	FA	VARIOUS FA	22,500	-	-	(4,030,000)	-	-	0	100.00%
75125	167.00	Statewide Statewide Traffic Monitoring	STP	STBGP FLEX	2,200,000	-	-	(2,200,000)	-	-	0	100.00%
75225	227.00	Statewide /PAG Risk Management Indemnification	STATE	STATE 100%	3,752,436	-	-	(3,752,436)	- (0)	-	(0)	100.00%
75325	167.00	Statewide Risk Management indeminication	STATE	STATE 100%	350,000		-	(3,732,430)	-		(0)	100.00%
75425	141.00	Transfer to FTA for Elderly & Disabled Public Transit	TAP Flex	TAP Flex	1,500,000	-		(1,500,000)	-	-	0	100.00%
75825	141.00	Transfer to FTA for Rural & Urban Public Transit	TAP Flex	TAP Flex	5,000,000	-	-	(5,000,000)		-	0	100.00%
76225	125.00	Statewide Bridge Preservation, Replacement &	FA	VARIOUS FA	5,812,600	-	-	(5,812,600)	-	-	0	100.00%
	125.00	Rehabilitation		Public SP OSS					C 355 005	2.245.005	0.000.000	25.222/
76325	125.90	Off System Bridge 100% Federal	Bridge FP OSB	Bridge FP OSB	6,355,000	-	-	-	6,355,000	2,245,000	8,600,000	-35.33%
76425	125.00	Off System Bridge with Match	STBGP OSB	STBGP OSB	2,030,303	-	(294,215)	(1,019,079)	717,009	(717,000)	9	100.00%
76525	211.00	Statewide Partner Agency Support	FA	VARIOUS FA	500,000	-	-	(500,000)	-	-	0	100.00%
76725	221.02	Statewide NHI Training	FA	VARIOUS FA	286,000	-	-	(286,000)	-	-	0	100.00%
76825	221.01	Statewide Technical Training	STATE	STATE 100%	600,000	-	-	(600,000)	-	-	0	100.00%
76925	211.00	Statewide Project Management Support	STATE	STATE 100%	200,000	-	-	(200,000)	-	-	0	100.00%
77725	214.00	Statewide Environmental Statewide Freight	FA NATL FREIGHT	VARIOUS FA	-	-	<u> </u>	(465,000)	35,000 -	(34,200)	800	99.84% N/A
78025	341.00	Statewide Expansion	PROG FA	PROG VARIOUS FA	26,762,274	-	(24,762,000)	(2,000,000)	274	-	274	100.00%
78225	234.00	Statewide Expansion Statewide ADA Projects	FA	VARIOUS FA	1,000,000	-	(24,782,000)	(2,000,000)	1,000,000	(1,000,000)	2/4	100.00%
78425	321.00	State Parks Roads	STATE	STATE 100%	2,500,000	-	-	- (2,500,000)	1,000,000	(1,000,000)	0	100.00%
78525	236.00	Federal Tax Evasion Program	FA	VARIOUS FA	643,880	-	-	(2,500,000)	-	-	0	100.00%
		reucial fax Evasion riogram	14	VANIOUSTA	043,880	-	-	(043,000)	-		0	100.0070

				SubProgram Ba	alance Report SFY25-	Statewide and MA	G Sections					
-	as of	05/27/2025										
ltem No	Res ID	Type Of Work	Fund Type	Fund Source	Programmed Budget Beginning Balance	Adjustments ²	Set Aside ^{1,2}	Obligated ^{1,2}	Available ³	Expected ⁴	Available After Expected ⁷	% Set Aside, Obligated & Expected
78725	329.00	DPS Co-location at Traffic Operation Center	STATE	STATE 100%	980,000	-	-	(980,000)	-	-	0	100.00%
78825	163.00	Statewide ITS Operations, Traffic and Support	STATE	STATE 100%	1,600,000	-	-	(1,600,000)	-	-	0	100.00%
78925	163.00	Statewide 3rd Party Data Collection	FA	VARIOUS FA	650,000	-	-	(650,000)	-	-	0	100.00%
79025	335.00	Statewide Smart Highway Technology Investments	FA	VARIOUS FA	1,049,000	-	-	(1,049,000)	-	-	0	100.00%
79525	214.06	Statewide Regulatory Compliance	STATE	STATE 100%	682,000	-	-	(707,000)	(25,000)	-	(25,000)	103.67%
79625	151.00	Statewide Truck Parking	NATL FREIGHT PROG	NATL FREIGHT PROG	1,000,000	-	-	(1,000,000)	-	-	0	100.00%
79925	N/A	Non-Federal Statewide Contingency	STATE	STATE 100%	-	-	16,698	(1,351,321)	(1,334,622)	-	(1,334,622)	N/A
3654-25X	335.00	MAG Region Freeway Management System Preservation	STATE 100%	STATE 100%	720,000	-	-	(720,000)	-	-	0	100.00%
3655-25X	345	MAG Region Freeway Service Patrol	STATE 100%	STATE 100%	1,000,000	-	-	(1,000,000)	-	-	0	100.00%
3659-25D	211	MAG Region Preliminary Engineering (Management Consultants, 30% Plans Design)	RARF 100%	RARF 100%	2,400,000	-	-	(2,400,000)	-	-	0	100.00%
3660-25R	213	MAG Region Right-Of-Way Advance Acquisition	RARF 100%	RARF 100%	1,500,000	-	-	-	1,500,000	-	1,500,000	0.00%
3661-25R	213	MAG Region Right-of-Way Plans & Titles	RARF 100%	RARF 100%	900,000	-	-	(900,000)	-	-	0	100.00%
3662-25R	213	MAG Region ROW Property Management	RARF 100%	RARF 100%	400,000	-	-	(400,000)	-	-	0	100.00%
3663-25X	227	MAG Region Risk Indemnification	RARF 100%	RARF 100%	2,300,000	-	-	(2,254,776)	45,224	-	45,224	98.03%
4243-25X	335	MAG Regionwide Dynamic Message Signs (DMS)	STATE 100%	STATE 100%	170,000	-	-	-	170,000	-	170,000	0.00%
42 1-25D	211	MAG Region Preliminary Engineering (ADOT Staff)	RARF 100%	RARF 100%	1,550,000	-	-	(400,000)	1,150,000	-	1,150,000	25.81%
4272-25D	211	MAG Region Design Change Orders	RARF 100%	RARF 100%	2,500,000	-	-	(190,850)	2,309,150	-	2,309,150	7.63%
4275-25X	166	MAG Region Highway Maintenance (landscape, litter, & sweep)	RARF 100%	RARF 100%	15,845,371	-	-	(15,845,371)	-	-	0	100.00%
5697-25X	227	MAG Regionwide Risk Analysis Process	RARF 100%	RARF 100%	75,000	-	-	(75,000)	-	-	0	100.00%
103665-25X	342	MAG Region Unprogrammed Funding	FA	VARIOUS FA	9,348,143	-	-	-	9,348,143	-	9,348,143	0.00%
101548-25X	336	MAG Regionwide - Minor Freeway Improvements	RARF 100%	RARF 100%	10,000,000	-	-	-	10,000,000	-	10,000,000	0.00%
100370-25X	166	South Mountain Freeway Landscape, Litter, & Sweep	RARF 100%	RARF 100%	769,721	-	-	(769,721)	-	-	0	100.00%
49725	234	State RTP Contingency	STATE 100%	STATE 100%	-	-	-	-	-	-	0	N/A
49825	234	Federal RTP Contingency	FA	VARIOUS FA	-	-	732,810	1,465,458	2,198,268	(9,335,546)	(7,137,278)	N/A
49925	234	RARF RTP Contingency	RARF 100%	RARF 100%	-	-	(59,777,569)	(91,301,898)	(151,079,468)	(266,539,339)	(417,618,807)	N/A
103666-25X	342	PAG Region Unprogrammed Funding	NHPP	NHPP	6,401,474	-	-	(6,400,940)	534	-	534	99.99%

Set Aside = Approved at PRB, not yet authorized; Obligated = Authorized
 Decreases to Subprograms are negative and increases are positive
 Available column subtracts Set Aside and Obligated columns from 2025 Budget Column
 These are amounts that are anticipated through 06/30/25 that are not yet Set Aside/Obligated
 Snon-Federal RARF and SW Contingency shown for tracking only, not used in calculations

Program	Programmed Budget Beginning Balance	Adjustments2	Set Aside1,2	Obligated1,2	Available3	Expected4	Available After Expected
SW	293,771,514	-	(69,262,341)	41,529,988	266,039,161	(180,534,468)	85,504,693
MAG	49,478,235	-	(59,044,759)	(121,193,098)	(124,358,682)	(275,874,885)	(400,233,567)
PAG	6,401,474	-	-	-	534	-	534
Total⁵	349,651,223	-	(128,307,100)	(79,663,110)	141,681,013	(456,409,353)	(314,728,340)

AZ SMART Application Review and Scoring

	Evaluation Date: 5/27/25	Evaluation Date: 5/27/25				
	PPAC date: 6/4/25	PPAC date: 6/4/25				
	Board date: 6/20/25	Board date: 6/20/25				
Applicant	Responses	Responses				
App Date	4/28/2025 14:16:41	5/7/2025 15:55:21				
Applicant	City of Flagstaff	Yuma County				

Applicant	Ony of Flagstan					
AZ SMART Applicatio	n Review and Scoring					
	Evaluation Date: 5/27/25	Evaluation Date: 5/27/25				
	PPAC date: 6/4/25	PPAC date: 6/4/25				
	Board date: 6/20/25	Board date: 6/20/25				
Applicant	Responses	Responses				
App Date	4/28/2025 14:16:41	5/7/2025 15:55:21				
Applicant	City of Flagstaff	Yuma County				
Project	Butler Avenue: I-40 to Sinagua Heights Dr in Flagstaff, AZ.	Fortuna Rd. from HWY 95 to 28th St., 9E. from 28th St. to HWY 95, County 29E from I-8 to Los Angeles St.				
Applicant Type	Municipality	County				
Funding Category	Municipality over 10K population	County over 100K population				
Board District	5	6				
COG/MPO	MetroPlan	ҮМРО				
County	Coconino	Yuma				
AZ SMART Request						
GDS						
DOES	\$0	\$0				
Match	\$3,800,000 Required match is \$5.8 mil; City committed \$10.2 mil. Wi still provide \$6.4 mil if AZ SMART is awarded.	II \$160,000 Required match is \$160K; jointly provided by Yuma Co, Wellton and City of Yuma (through Yuma Co)				
Cash monies provided by Applicant	\$6,398,120	\$0				
Total	\$10,198,120	\$160,000				
Can project proceed if awarded less?	Yes	Yes				
Project and Federal G	rant Information					

AZ SMART Application Review and Scoring

Evaluation Date: 5/27/25 PPAC date: 6/4/25 Evaluation Date: 5/27/25 PPAC date: 6/4/25

	Board date: 6/20/25	Board date: 6/20/25
Applicant	Responses	Responses
App Date	4/28/2025 14:16:41	5/7/2025 15:55:21
Applicant	City of Flagstaff	Yuma County
Brief Description	The new roadway cross section will include two lanes in each direction separated by a curbed median sixteen feet wide. A five-foot landscaped buffer will be placed outside of curb and gutter, attached with a five-foot directional bike lane and six-foot sidewalk on both sides of the road. The existing pavement will be completed removed and a new full-depth reconstruction will occur. New aggregate base and asphaltic concrete will be placed upon newly compacted subgrade. New signage and striping will be placed in accordance with the MUTCD and ADOT standards. All crosswalks will implement high visibility patterns defined in City of Flagstaff standards. Several utilities will require relocation prior to the start of construction. The City of Flagstaff has prior rights within the limits of the project. New right of way will be required to allow for the new roundabouts. Roadway drainage will be captured in new closed drainage systems and treated per City of Flagstaff LID requirements. The Spruce Avenue Wash crossing at the intersection of Butter Ave and Fourth St will be upgraded to convey current flooding events. A drainage study is being performed to satisfy City of Flagstaff and Army Corps of Engineers requirements. Unclassified excavation (approx. 10,000 CY) and rock excavation (approx. 5,000 CY) are anticipated. Fill material will be required to be imported, requiring approximately 16,000 CY. Guardrail will be reconstructed with some areas fully removed due to new slopes. Left turns will be restricted through the corridor using the raised median and roundabouts. New midblock crossings will incorporate PHBs. Two new roundabouts will help decrease speeds and vertical profiles are being designed to AASHTO guidance. The Butler-Fourth intersection will be replaced with a roundabout. All horizontal alignments and vertical profiles.	The project will prepare a Design Concept Report (DCR) for the Yuma County Elimination of Three UPRR Crossings Project. This project addresses at-grade Union Pacific Railroad (UPRR) crossings at Avenue 9E in the City of Yuma, Fortuna Road in Yuma County, and Avenue 29E in the Town of Wellton. The DCR will evaluate feasible alternatives to eliminate these crossings, aiming to improve mobility, reduce congestion, and enhance safety. The consultant will gather data, coordinate with utility companies, and assess right-of-way constraints. Alternatives, including grade-separated structures, will be analyzed for each location, with a matrix used to determine the preferred solution. The project includes developing reports on utilities, traffic engineering, drainage, bridge and alignment alternatives, geotechnical conditions, pavement design, and railroad coordination. Traffic analysis will assess existing and projected vehicle volumes, level of service, and crash data to support safety improvements. The drainage report will consider watershed impacts, infiltration rates, and necessary drainage structures. Design standards will align with local and state guidelines, ensuring consistency with transportation regulations. A consultant will prepare an initial and final DCR incorporating agency and public feedback. The consultant will manage project scheduling, invoicing, and coordination with stakeholders, including the County, City of Yuma, and Town of Wellton. Public engagement will involve open house meetings to present findings and gather community input. The project schedule is estimated at 300 calendar days from the notice to proceed. Deliverables include draft and final reports, an engineer's estimate, and presentations to the Board of Supervisors. Through this effort, Yuma County seeks to enhance safety, reduce traffic delays, and support future growth by eliminating at-grade railroad crossings.
Budget	https://drive.google.com/open?id=1yLUnWJb0BvvwRdXY5s56l DKDthauWO8h	https://drive.google.com/open?id=1MYjcMt7Vj4ozD6lZwB1mGErQR 7zEzC7P
Estimates developed how?	Developed by an engineering consultant	Developed by the Applicant
Estimates in YOE?	Yes	Not applicable
Federal Grant		n
Grant Pursued	Local and Regional Project Assistance (RAISE)	Rail - Railroad Crossing Elimination Program
Grant Status	We have already been awarded the Federal Grant in Jan 2025	We have already been awarded the Federal Grant. \$640K awarded
Submitted how?	Application has already been submitted	Application has already been submitted
Intended Administration	Be a direct recipient if allowed in the NOFO	Be a direct recipient if allowed in the NOFO

AZ SMART Application Review and Scoring

Evaluation Date: 5/27/25 PPAC date: 6/4/25

Evaluation Date: 5/27/25 PPAC date: 6/4/25

	Board date:	6/20/25	Board date:	6/20/25
Applicant	Respo		Responses	
App Date	4/28/2025 14:16:41		5/7/2025 15:55:21	
Applicant	City of Flagstaff		Yuma County	
Technical Capacity (previous federal grants or formula funded projects?)	Fed grant: FHWA SS4A: Safe Streets for All Butler Avenue Complete Street Conversion, EPA EJG2G: Inflation Reduction Act – Environmental Justice Government-to-Government, FHWA RAISE: Butler Avenue and Fourth Street Safety and Multimodal Improvements, FRA Nationally Significant Multimodal Freight and Highways (INFRA): Downtown Mile Safety and Connectivity Improvement Project, FRA CRISI: Flagstaff Amtrak Station Accessibility Project, FAA AIP: Snow Removal Equipment Building; Formula:Department of Housing and Development Community Development Block Grant 2022-2023. Department of Housing and Development Community Development Block Grant 2023-2024. Department of Housing and Development community Development Block Grant 2024-2025. Department of Justice Edward Byrne Memorial Justice Assistance Grants FY2023. Department of Justice Edward Byrne Memorial Justice Assistance Grants FY2024		Fed grant: No; Formula:Yes, Yuma County received HSIP award: the folloiwng projects: T0378, T0362, T0376, and T0377	
Financial Capacity (>1.0	Most current audit year	Ratio	Most current audit year	Ratio
= applicant can meet short term obligations)	FY 24	2.67	FY 24	2.84
short term obligations)	FY 23	2.65	FY 23	2.59
	FY 22	2.55	FY 22	2.93
Federal Grant phase(s)	Construction	•	Design	·
Current Construction Estimate	\$24,007,926		\$90,000,000	
Priority Criteria and S	cores	Points		Points
Project addresses safety improvement(s)	Safety of non-motorized users, Intersection safety, Roadway Iane departures	15	Safety of non-motorized users, Intersection safety	15
Evidence of public support for the Project	Current approved Regional or Tribal Transportation Improvement Program	15	Current approved Regional or Tribal Transportation Improvement Program	15
Life Cycle costs or Long-term impacts	The annualized operation and maintenance cost of the project is estimated at \$80,960. These activities will be funded by local transportation tax (Prop. 419) and HURF funds.	5	The long-term impacts of this planning project include enhanced public safety, improved traffic mobility, and strengthened regional connectivity. The study will identify viable alternatives to eliminate three hazardous at-grade railroad crossings on Avenue 9E, Fortuna Road, and Avenue 29E, guiding future infrastructure investment. The County will be positioned to pursue federal and state construction funding by developing detailed engineering and environmental documentation. Implementation of the recommended improvements is anticipated within 1 to 2 years, following completion of design and permitting, or once funding is available. The Project will support the County's long-range transportation and safety goals, reduce emergency response delays, improve access to employment and services, and provide safer, more efficient rail and road interactions for the growing population and economy in the area.	5
Population of Project location	Flagstaff	5	Yuma County	5

AZ SMART Application Review and Scoring

Evaluation Date: 5/27/25

	PPAC date:	6/4/25	PPAC date:	6/4/25
	Board date:	6/20/25	Board date:	6/20/25
Applicant	Respo	nses	Responses	
App Date	4/28/2025 14:16:41		5/7/2025 15:55:21	
Applicant	City of Flagstaff		Yuma County	
% cash monies from Applicant	62.74%	3	0.00%	0
Partnering (count of letters of support submitted; maximum of five per project)	5 letters submitted	5	5 letters submitted	5
	Total points	48	Total points	45
	Application Rank	1	Application Rank	1

We, the undersigned evaluators, attest the scores above to be a true and Beeusiaerepresentation of our review of the applications.

Evaluation Date: 5/27/25

Igbal Hossain	5/30/2025
F4610FD580FA4DD	3/ 30/ 2023
DocuSignetabal Hossain	Date
Matt Moul	5/30/2025
4277854F018B416	
DocuSignelMatthew Moul	Date
DAMES WINDSON	5/30/2025
E5A3C02FD5FB4F3 James Windsor	Date

docusign

Certificate Of Completion

Envelope Id: EFD6783F-4748-4CBD-8114-B30D724381C7 Subject: Complete with Docusign: New AZ SMART App Responses (LIVE) - Google Sheets.pdf Source Envelope: Document Pages: 4 Signatures: 3 Certificate Pages: 2 Initials: 0 AutoNav: Enabled EnvelopeId Stamping: Enabled

Record Tracking

Status: Original 5/30/2025 10:56:02 AM

Time Zone: (UTC-07:00) Arizona

Signer Events

Iqbal Hossain IHossain@azdot.gov Deputy Director

Arizona Dept of Transportation

Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure: Not Offered via Docusign

Matt Moul

MMoul@azdot.gov Deputy State Engineer Arizona Dept of Transportation Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure: Not Offered via Docusign

James Windsor JWindsor@azdot.gov

Deputy State Engineer

Arizona Dept of Transportation

Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure: Not Offered via Docusign — Docu§igned by: MaH Mowl — 4277854F018B416...

Holder: Maria Hernandez

Signature

DocuSigned by:

Igbal Hossain

F4610FD580FA4DD..

MLeon@azdot.gov

Signature Adoption: Pre-selected Style

Using IP Address: 162.59.200.193

Signature Adoption: Pre-selected Style Using IP Address: 98.97.114.3

-DocuSigned by: DAmes Windsov -E5A3C02FD5FB4F3...

Signature Adoption: Pre-selected Style Using IP Address: 129.222.67.171

Status: Completed

Envelope Originator: Maria Hernandez 206 S 17th Ave Phoenix, AZ 85007 MLeon@azdot.gov IP Address: 170.85.54.127

Location: DocuSign

Timestamp

Sent: 5/30/2025 10:58:16 AM Viewed: 5/30/2025 10:58:54 AM Signed: 5/30/2025 11:23:25 AM

Sent: 5/30/2025 11:23:27 AM Viewed: 5/30/2025 11:24:44 AM Signed: 5/30/2025 11:24:57 AM

Sent: 5/30/2025 11:24:58 AM Viewed: 5/30/2025 11:46:15 AM Signed: 5/30/2025 11:47:30 AM

In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp
Carbon Copy Events	Status	Timestamp

Carbon Copy Events	Status	Timestamp
Lisa Danka	CODIED	Sent: 5/30/2025 11:47:32 AM
ldanka2@azdot.gov	COPIED	Viewed: 5/30/2025 11:49:00 AM
ADOT		
Security Level: Email, Account Authentication (None)		
Electronic Record and Signature Disclosure: Not Offered via Docusign		
Witness Events	Signature	Timestamp
Notary Events	Signature	Timestamp
Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	5/30/2025 10:58:16 AM
Certified Delivered	Security Checked	5/30/2025 11:46:15 AM
Signing Complete	Security Checked	5/30/2025 11:47:30 AM
Completed	Security Checked	5/30/2025 11:47:32 AM

Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application Form

Please read the <u>Request for Grant Applications and Agreement</u> ("RFGAA") before starting this Application. The Application must be completed in a single sitting; the RFGAA contains a PDF version of this application to assist in developing the required responses, information and documents. The <u>Application Instructions</u> provide additional information and guidance, and should be consulted in completing the Application. To ensure the Application is Administratively Complete and will be presented to PPAC and the Board, please respond to all questions and submit all requested documents.

Each application may address only one Project and one Federal Grant. Additional Projects and/or Federal Grants require a separate application.

Required Documents: Consult the Application Checklist in the <u>Application Instructions</u> to identify the documents required to be uploaded while completing this application. The documents should be assembled in advance of completing this application.

Non-governmental entities: Clearly identify any trade secrets or other proprietary information which is to remain confidential. Stamp or mark the pages/information with "**CONFIDENTIAL**" in **bold capital letters**.

Email *

sknaggs@flagstaffaz.gov

Applicant Information

Please answer all of the questions below.

Name of Applicant *

NOTE: Provide the full legal name of the Applicant. This must be the entity that has provided the governing body resolution, is entering into this <u>Request for Grant Application and Agreement</u>, is financially responsible for the Project, and *will be applying for the Federal Grant identified in this application*. AZ SMART awards are specific to the Applicant and may not be transferred from one entity to another without further governing body and State Transportation Board approval.

City of Flagstaff

Applicant type - select only one. *

NOTE: Non-governmental entity means individuals, associations, clubs, corporations, any other private entity, or any organizations which are not cities/towns, counties, Tribal Nations, political subdivisions of this State, or ADOT. A non-governmental entity must be identified in the NOFO or federal statute as an eligible applicant for the Federal Grant identified in this application.

Municipality
County
Tribal Nation
MP0
Other Political Subdivisions
Non-governmental entity (including Councils of Government)
Other:
Select the COG/MPO in which the Project is located. If Project crosses COG/MPO boundaries, * Select the one in which the greatest percentage of the Project is located. Flagstaff Metropolitan Planning Organization (MetroPlan)

Has Applicant received a **Federal Discretionary Grant** since January 1, 2023? Please identify the grant(s), amount(s) awarded, and the applicable project(s) below or enter "NA."

NOTE: Federal Discretionary Grants **do not include** Congressionally Directed Spending (federal earmarks) or formula federal aid such as Highway Safety Improvement Program (HSIP) or Transportation Alternatives (TA). Limited to 500 characters, including punctuation and spaces.

FHWA SS4A: Safe Streets for All Butler Avenue Complete Street Conversion, EPA EJG2G: Inflation Reduction Act – Environmental Justice Government-to-Government, FHWA RAISE: Butler Avenue and Fourth Street Safety and Multimodal Improvements, FRA Nationally Significant Multimodal Freight and Highways (INFRA): Downtown Mile Safety and Connectivity Improvement Project, FRA CRISI: Flagstaff Amtrak Station Accessibility Project, FAA AIP: Snow Removal Equipment Building

Has Applicant sponsored a Project(s) funded with **formula federal aid** (HSIP, TA, STBGP, etc.) since January * 1, 2023? Please identify the type of funding, amount(s) received, and the applicable project(s) below or enter "NA."

NOTE: Do not include Congressionally Directed Spending (federal earmarks) or Federal Grants. Limited to 500 characters, including punctuation and spaces.

Department of Housing and Development Community Development Block Grant 2022-2023. Department of Housing and Development Community Development Block Grant 2023-2024. Department of Housing and Development community Development Block Grant 2024-2025. Department of Justice Edward Byrne Memorial Justice Assistance Grants FY2023. Department of Justice Edward Byrne Memorial Justice Edward Byrne Memorial Justice Assistance Grants FY2024

Provide links to Applicant's financial statements for the previous 3 fiscal years. *

NOTE: Data from the financial statements will be used to calculation the Quick Ratio for Applicants requesting approval from ADOT to self-administer design and those intending to be Direct Recipients for Federal Grants. Failure to provide this information will result in an incomplete application which will not be reviewed, retained or considered.

https://burgessniple.egnyte.com/fl/qBbCPIrZNK Password: 58za8Cm6xhZP

Non-governmental entities only - Upload the entity's legal organizing documents, such as Articles of Incorporation. Limited to a single PDF up to 10 MB.

NOTE: Failure to provide this information will result in an incomplete application which will not be reviewed, retained or considered.



Non-governmental entities only - If a non-profit, upload the IRS Determination Letter. Limited to a single PDF up to 10 MB.
NOTE: Determination Letters may be available online at the <u>IRS website</u>. Failure to provide this information will result in an incomplete application which will not be reviewed, retained or considered.
Add file

Applicant Contacts

All contact information must be provided with the exception of the Consultant.

Authorized Representative Name and Title *

NOTE: This individual must have the legal authority to sign binding contracts, including this <u>Request for Grant</u> <u>Application and Agreement</u>, on behalf of the Applicant.

Greg Clifton, City Manager

Authorized Representative 10-digit office phone number, including area code and extension, if any. *

928-213-2053

Authorized Representative work email address *

greg.clifton@flagstaffaz.gov

Authorized Representative Certification *

NOTE: The <u>Questions and Answers page</u> on the AZ SMART website is the only official source of updates, clarifications and revisions to the <u>RFGAA</u>. The most recent version of this information will be incorporated into the RFGAA.

I have read and understand the RFGAA and the Questions and Answers on the AZ SMART website.

Name and Title of the Contact Person for **Project Administration** *

NOTE: This is the individual who will work with ADOT on study, design, or construction of the Project identified in this <u>RFGAA</u>.

Ann Taylor, Project Manager Senior

Project Administration Contact's 10-digit office phone number, including area code and extension, if any *

928-213-2700

Project Administration Contact's work email address *

ann.taylor@flagstaffaz.gov

Name and Title of the Contact Person for Agreement Administration *

NOTE: This individual is the individual ADOT will contact regarding contractual matters related to this RFGAA.

Stacey Brechler-Knaggs; Grants, Contracts & Emergency Management Director

Agreement Administration Contact's 10-digit office phone number, including area code and extension, if any *

928-213-2227

Agreement Administration Contact's work email address *

sknaggs@flagstaffaz.gov

Name and Title of the Contact Person for Financial Administration *

NOTE: This individual is the individual ADOT will contact regarding invoices and other financial matters related to this <u>RFGAA</u>.

Rick Tadder; Management Services Director

Financial Administration Contact's 10-digit office phone number, including area code and extension, if any. *

928-213-2205

Financial Administration Contact's work email address. *

rtadder@flagstaffaz.gov

Consultant Name, Title and Company (if AZ SMART application is being prepared by a consultant). If not applicable, enter "NA".

Nick Hall; Flagstaff Engineering Leader, Burgess & Niple, Inc.

Consultant 10-digit office phone number, including area code and extension, if any. If not applicable, enter "NA".

(623) 640-0642

Consultant work email address. If not applicable, enter "NA".

nick.hall@burgessniple.com

Project Details

Enter the name of street, route, area, etc. Include beginning and ending termini or other limits. Limited to 250 characters, including spaces and punctuation.

NOTE: Please follow the FHWA Project Naming Guidelines included in the RFGAA.

Butler Avenue: I-40 to Sinagua Heights Dr in Flagstaff, AZ.

For road or bridge Projects, select th for other projects. NOTE : See <u>ADOT Functional Classificat</u>	ne Functional Classification of street or route. Select "NA" <u>tion</u> map.	* 🕞 Dropdown
Minor Arterial 👻		
Project Type - select one only. If the	desired project type is not listed, select Other and provide	a description. *

NOTE REGARDING MULTIMODAL PROJECTS: AZ SMART may only fund road, bridge, transit or rail components of a Multimodal project. The rest of the application should focus only on these elements of a multimodal project, including the Project Budget.

Road
Bridge
Transit
Rail
Multimodal
Bike/pedestrian
Plan, Study, etc.
Other:
Project Location - If Project crosses jurisdictional boundaries, select the one in which the greatest percentage of the Project is located.
Municipality over 10K population
Municipality under 10K population
County over 100K population

*

- County under 100K population
- ADOT system (reserved for ADOT applications only)

C Butler SMART M	
⊥ Add file	
	DG/MPO approval letter. Limited to a single PDF up to 1 MB. * or should be from the COG/MPO in which the largest share of the project is located.
Evidence of Public Sup	port - Identify the document(s) which include the Project. Select all that apply. *
Current approved Re	egional or Tribal Transportation Improvement Program
 Current approved Re Current ADOT 5-yr F 	egional or Tribal Transportation Improvement Program
 Current approved Re Current ADOT 5-yr F 	egional or Tribal Transportation Improvement Program Program v or County General Plan, Capital Improvement Program or other current, publicly adopted
 Current approved Re Current ADOT 5-yr F Current Municipality jurisdictional capita 	egional or Tribal Transportation Improvement Program Program v or County General Plan, Capital Improvement Program or other current, publicly adopted
 Current approved Re Current ADOT 5-yr F Current Municipality jurisdictional capita 	egional or Tribal Transportation Improvement Program Program or County General Plan, Capital Improvement Program or other current, publicly adopted I plan
 Current approved Re Current ADOT 5-yr F Current Municipality jurisdictional capita Minutes of a public 	egional or Tribal Transportation Improvement Program Program or County General Plan, Capital Improvement Program or other current, publicly adopted I plan

Upload the required governing body resolution. Limited to a single PDF up to 1 MB. *

NOTE: Resolution must be approved, dated and signed. Failure to provide this document will result in an incomplete application which will not be reviewed, retained or considered. Limited to 1 PDF file; 1 GB maximum

C Signed Resolutio...

Project Purpose - what is the problem this project will address? *

NOTE: This is one of the most important elements of the application. Information should be as succinct and objective as possible. Limited to 1000 characters, including punctuation and spaces. Do not repeat information provided in the Project Need or Scope. See FHWA's <u>Purpose, Need and Alternatives</u> for further information and guidance.

The purpose of the Butler Ave and Fourth St Safety and Multimodal Improvements Project is to address safety, multimodal mobility, and infrastructure deficiencies along the corridor. Roadway deficiencies, stormwater management problems exacerbated by recent wildfires, and aging utility infrastructure will be mitigated. Specific improvements involve adding off-street bike lanes, ADA-compliant sidewalks, modern roundabouts, improved business driveways, and strategically placed mid-block crossings. Furthermore, the project aims to improve access management through the addition of a raised median and increase drainage capacity in the storm system. By addressing these key areas, the project will create a safer, more efficient, and more sustainable transportation network for all users. The project will alleviate existing safety deficiencies related to truck traffic and conflict points for pedestrian and vehicle interactions.

Project Need - discuss the data substantiating the problem. *

NOTE: This is one of the most important elements of the application. Information should be as succinct and objective as possible. Limited to 1000 characters, including punctuation and spaces. Do not repeat information provided in the Project Purpose or Scope. See FHWA's <u>Purpose, Need and Alternatives</u> for further information and guidance.

This project is needed to address urgent transportation and drainage issues impacting the Butler Ave and Fourth St corridor. Given high traffic volumes and deficient roadway infrastructure, the need to improve safety for all users, including pedestrians, cyclists, and motorists, is critical. The corridor suffers from capacity constraints, especially with traffic growth from ongoing residential development, leading to congestion and delays. The area is prone to flooding due to increased runoff from wildfire burn scars and undersized culverts, causing safety hazards and frequent road closures. Implementing modern traffic management solutions, expanding ADA-compliant pedestrian and bicycle facilities, and upgrading stormwater infrastructure will mitigate these issues. These roadway improvements will also provide safer pedestrian routes to nearby schools and improved access to essential services and grocery stores for adjacent lower income neighborhoods and the assisted living facility.

Safety Improvements - what safety improvements are addressed by the Project? Check all that apply. If Project addresses a safety improvement not listed below, select Other and identify the improvement. NOTE: Specific safety improvements must also be identified in the Project Scope. This question is worth up to 15 points in the Priority Criteria - see the <u>RFGAA</u> for further information.	*	
Safety of non-motorized users		
Intersection safety		
Roadway lane departures		
Project does not address safety improvements		
Other:	-	
Upload the Scoping Letter or Project Assessment , if any. Limited to a single file of up to 100 MB. T 3047 Scoping Add file		

Project Scope - summarize the specific work to be undertaken, including safety improvements. *

NOTE: This is one of the most important elements of the application. Information should be as succinct and objective as possible and is limited to 2000 characters, including punctuation and spaces. Do not repeat information provided in the Project Purpose and Need. See the Application Instructions in the <u>RFGAA</u> for further information and guidance.

The new roadway cross section will include two lanes in each direction separated by a curbed median sixteen feet wide. A five-foot landscaped buffer will be placed outside of curb and gutter, attached with a five-foot directional bike lane and six-foot sidewalk on both sides of the road. The existing pavement will be completed removed and a new full-depth reconstruction will occur. New aggregate base and asphaltic concrete will be placed upon newly compacted subgrade. New signage and striping will be placed in accordance with the MUTCD and ADOT standards. All crosswalks will implement high visibility patterns defined in City of Flagstaff standards. Several utilities will require relocation prior to the start of construction. The City of Flagstaff has prior rights within the limits of the project. New right of way will be required to allow for the new roundabouts. Roadway drainage will be captured in new closed drainage systems and treated per City of Flagstaff LID requirements. The Spruce Avenue Wash crossing at the intersection of Butler Ave and Fourth St will be upgraded to convey current flooding events. A drainage study is being performed to satisfy City of Flagstaff and Army Corps of Engineers requirements. Unclassified excavation (approx. 10,000 CY) and rock excavation (approx. 5,000 CY) are anticipated. Fill material will be required to be imported, requiring approximately 16,000 CY. Guardrail will be reconstructed with some areas fully removed due to new slopes. Left turns will be restricted through the corridor using the raised median and roundabouts. New midblock crossings will incorporate PHBs. Two new roundabouts will help decrease speeds and reduce conflict points. The Butler-Fourth signalized intersection will be replaced with a roundabout. All horizontal alignments and vertical profiles are being designed to AASHTO guidance. The Butler-Fourth intersection will be raised to flatten approaching road profiles.

Briefly summarize the physical/natural environmental, socioeconomic and cultural impacts of the project. *** NOTE:** This is a new question as of 3/13/25. Limit response to 1,500 characters, including spaces and punctuation.

The Butler Avenue and Fourth Street Improvement Project highlights the transformative power of infrastructure investments to drive economic growth, enhance community well-being, and improve connectivity. The project will stimulate local economic development by improving freight access, reducing logistical costs, and facilitating broader market connections. Enhanced transportation infrastructure is expected to attract investment, create jobs during construction and beyond, and increase property values through improved accessibility and connectivity. The project modernizes transportation networks to streamline traffic flow, reduce delays, and improve safety for all users, including pedestrians and cyclists. Upgraded stormwater management systems will mitigate erosion, protect waterways, and ensure the resilience of critical infrastructure against environmental challenges. Socioeconomically, the project prioritizes accessibility to essential services such as education, healthcare, and employment opportunities. Culturally, the project aligns with Flagstaff's active lifestyle by promoting outdoor recreation and community interaction through enhanced pedestrian and cyclist infrastructure. It reflects a commitment to fostering vibrant communities and addresses practical development needs. This infrastructure upgrade serves as a catalyst for economic growth and improved quality of life for Flagstaff residents.

Is the Project contained entirely within the Applicant's Right of Way? * NOTE: Applicants are responsible for identifying Right of Way ownership and issues before applying. For non- infrastructure Projects, check "Not applicable."
O Not applicable (non-infrastructure projects only)
O Yes
No No

If Project involves Right of Way owned by others, identify the owners, status of approvals from each owner and any known issues. Skip if not applicable.

NOTE: Failure to provide this information will result in an incomplete application which will not be reviewed, retained or considered.

Right of way will be required from the following property owners: Little America Hotels & Resorts Inc, Pedrick Trust, Horseshoe Realty Flagstaff LLC, Church of Jesus Christ Latter-Day Saints, Clipper Pinehurst Flagstaff LLC, CSL Flagstaff 2019 LLC, Flagstaff Elkwood Partners LP. Exhibits are being drafted, and negotiations have not yet commenced.

If Project is located within 1/2 mile of a railroad, identify the railroad, railroad company and discuss the anticipated impacts. If none, enter "None".

NOTE: This is a new question as of 3/13/25. Limit response to 1,000 characters, including spaces and punctuation.

Yes. Burlington Northern Santa Fe. No impacts.

If Project will impact any utilities, identify the utility owner and discuss the anticipated impacts. If none, enter "None".

NOTE: This is a new question as of 3/13/25. Limit response to 1,000 characters, including spaces and punctuation.

The project necessitates the relocation of various utilities to support planned improvements within the corridor. ADOT utilities, including stormwater, electric, and communication systems, will be relocated. Private utility providers include APS power, CenturyLink and Suddenlink/Altice communication systems, and a Unisource gas line with a pressure-reducing station that will require relocation. The City of Flagstaff holds prior rights throughout this corridor and active coordination is already underway with utility owners. Furthermore, the city's stormwater along the roadway will be replaced and water and sewer utilities will be relocated, with certain sections replaced to meet future planned demands. These adjustments are essential to align with project goals while maintaining service continuity.

If Project will impact any irrigation facilities, identify the facility owner and discuss the anticipated impacts. * If none, enter "None".

NOTE: This is a new question as of 3/13/25. Limit response to 1,000 characters, including spaces and punctuation.

None

Project Schedule - check only one box in each row to indicate the current status of each phase. Noninfrastructure projects - check the boxes under Not Applicable for each row. *

	Not started	In progress	Completed	Not Applicable
Scoping				
Design/Final Design				
Right of Way				
Environmental		 Image: A start of the start of		
Utilities				
Construction				

Enter the estimated cost of construction for the Project. Use whole dollars. If non-infrastructure, enter "NA". *

\$24,007,926

Upload the Project Budget. Limited to a single file of up to 10 MB. *

NOTE: This is one of the most important elements of the application. For infrastructure projects, Project Budgets must be prepared using the <u>ADOT Cost Estimate Tool</u>. Non-infrastructure cost estimates may use another format but should be broken out by component. Lump sum budgets will not be accepted. See the Application Instructions in the <u>RFGAA</u> for important information and guidance.

031725 AZ SMA ⊥ Add file
How were the cost estimates in Draiget Rudget developed?
How were the cost estimates in Project Budget developed? *
Developed by the Applicant
Developed by an engineering consultant
Other:
Are the costs in Project Budget developed based on Federal Standards as defined in the <u>RFGAA</u> ? For GDS * requests only, select Not Applicable.
NOTE: All DOES and Match expenditures must be procured under solicitation(s) which meet Federal Standards as defined in the <u>RFGAA</u> in order to be eligible for AZ SMART.
• Yes
O No
O Not applicable
Does the Project Budget reflect costs on a YOE basis? * NOTE: See the Application Instructions in the <u>RFGAA</u> for further guidance about developing realistic timeframes and
the impact on determining YOE, particularly for construction phases.
• Yes
O No

Does the Project Budget include **initial** ADOT Project Development (PDA) Fees? Applies to applications for * DOES or Match on a federal grant application which will fund design. All others select "Not applicable."

NOTE regarding PDA fees: *Initial* ADOT PDA fees of \$30,000 are eligible for AZ SMART funding only when included in an Application for Design and Other Engineering Services or Match on a federal grant application which will include design. The initial \$30,000 is an estimate only and may be more or less, depending on the Project. By submitting this application, the Applicant understands the Project may require, and ADOT may bill, additional PDA fees and agrees to pay such fees. Any fees not required for the Project will be refunded to the Applicant upon approval of the Project final voucher.

Ο	Yes
$oldsymbol{O}$	No
Ο	Not applicable

Long-term impacts of the Project *

NOTE: This question is worth 5 points in the Priority Criteria - see the <u>RFGAA</u> for further information. Responses are limited to 1000 characters, including punctuation and spaces.

- Infrastructure Projects Describe the estimated costs to operate and maintain the Project and the sources of the funding for these activities.
- Non-infrastructure Projects Describe the anticipated long-term impacts of the Project, including how and when the study, plan, etc. is expected to be implemented.

The annualized operation and maintenance cost of the project is estimated at \$80,960. These activities will be funded by local transportation tax (Prop. 419) and HURF funds.

AZ SMART Request

ARS §28-339.D requires DOES and Match expenditures to meet Federal Standards, which has been defined in the <u>RFGAA</u>. Applicants should not request funding for expenditures that do not, or will not, meet Federal Standards. Applicants are required to provide contract(s) or solicitation(s) under which DOES or Match expenditures were procured.

NOTE: AZ SMART funding requests must align with, and be based on, costs identified in the Project Budget submitted with this Application.

Enter amount requested for Grant Development and Submission (GDS). The amount should be **no greater than 50% of the actual costs** to develop and submit the Federal Grant. Skip if not requesting GDS.

NOTE: This Eligible Use is limited to Projects located in counties with population under 100,000 and municipalities with under 10,000. Enter in whole dollars (for example, 250,000).

Are you requesting reimbursement for prior GDS expenditures for this Project or will the funds be used to develop a future Federal Grant application? Skip if not requesting GDS.

NOTE: Eligible Expenditures for GDS are those incurred after September 14, 2024. Failure to request any reimbursement for GDS awards within 6 months of the Date of Award will result in the obligation becoming inactive.

All GDS funds will be used to reimburse prior expenditures incurred after September 14, 2024.

All GDS funds will be used to develop and submit a future Federal Grant application.

Enter amount requested to REIMBURSE eligible Design and Other Engineering Services (DOES) expenditures: 1) incurred after September 14, 2024, **AND**

2) are for services procured under a solicitation which meets Federal Standards as defined in the <u>RFGAA</u>. Enter in whole dollars (for example, 250,000). Skip if not requesting DOES.

NOTE: The amount must align with, and be based on, costs identified in the Project Budget submitted with this Application. Such expenditures may include costs to develop scope, schedule or budget, or other preliminary engineering costs that were incurred under a solicitation which meets Federal Standards. Do not include any amounts for expenditures incurred prior to September 14, 2024 or which do not meet Federal Standards.

Upload the contract or solicitation under which the DOES expenditures to be reimbursed were incurred. Limited to a single PDF up to 10 MB.

NOTE: Required if requesting reimbursement. Failure to provide this information will result in an incomplete application which will not be reviewed, retained or considered.

土 Add file

Enter amount requested for future estimated DOES expenditures. The amount must align with, and be based on, costs identified in the Project Budget submitted with this Application. Skip if not requesting DOES.

NOTE regarding PDA fees: *Initial* ADOT PDA fees of \$30,000 are eligible for AZ SMART funding only when included in an Application for Design and Other Engineering Services or Match on a federal grant application which will include design. The initial \$30,000 is an estimate only and may be more or less, depending on the Project. By submitting this application, the Applicant understands the Project may require, and ADOT may bill, additional PDA fees and agrees to pay such fees. Any fees not required for the Project will be refunded to the Applicant upon approval of the Project final voucher.

Enter amount requested for Match for expenditures that meet Federal Standards as defined in the <u>RFGAA</u>. Enter in whole dollars (for example, 250,000). Skip if not requesting Match.

NOTE: The amount requested must align with, and be based on, costs identified in the Project Budget submitted with this Application. If no match is required by the Federal Grant, AZ SMART will not provide the funding. Match funds to improve the competitive position of a project is the Applicant's responsibility.

3800000

What is the status of the Federal Grant application associated with this request for Match funding? Skip if not requesting Match.

• We have already been awarded the Federal Grant.

We have applied for the Federal Grant but have not yet been awarded.

We plan to apply for the Federal Grant within the next 6 months.

We plan to apply for the Federal Grant more than 6 months from now.

Will the Project be able to proceed if awarded less AZ SMART Funds than requested? *

NOTE: The Board has authority to modify award amounts and may do so based on limited funding in any Funding Category. In such cases, the Applicant will be required to provide the remaining funding for the project. Applicants should be aware that projects receiving reduced DOES awards are still required to submit a federal grant application within 2 years of the Date of Award.



) No

Other Project Funding Sources

This section is focused on project funding other than AZ SMART. Do not include any amounts requested from AZ SMART in responding to the following questions.

Enter amount of funding provided by the Applicant from its own funds for the Project. Enter in whole dollars (for example, 250,000). Enter 0 if none.

NOTE: Do not include match on federal aid formula funds, Legislative Appropriations, Congressionally Directed Spending, the Federal Grant, partner or private contributions or any other sources.

6398120

Enter amount of funding to be contributed by any Project partners. Enter in whole dollars (for example, 250,000). Enter 0 if none.

NOTE: Do not include federal aid formula funds or match, Legislative Appropriations, Congressionally Directed Spending, the Federal Grant, applicant funding or any other sources.

0

Enter amount of federal aid formula funds programmed for the Project. Enter in whole dollars (for example, * 250,000). Enter 0 if none.

NOTE: Do not include Legislative Appropriations, Congressionally Directed Spending, the Federal Grant, applicant funding or any other sources. Formula federal aid funding includes but is not limited to Surface Transportation Block Grant Program (STBGP), Highway Safety Improvement Program (HSIP), Transportation Alternatives (TA), Off System Bridge (OSB), National Highway Performance Program (NHPP), Transit (5310, 5311, etc.) and other annual formula funding.

0

Enter amount of applicant match on the federal aid formula funds. Enter in whole dollars (for example, 250,000). Enter 0 if none.

NOTE: Do not include Legislative Appropriations, Congressionally Directed Spending, the Federal Grant, applicant funding previously identified or any other sources.

0

Has Congressionally Directed Spending (CDS) been requested for this project? *

NOTE: Do not include federal aid formula funds or match, Legislative Appropriations, applicant funding, the Federal Grant, partner or private contributions or any other sources.

Yes, and we have received an award

Yes, but we have not yet received an award

🖲 No

Enter the amount of CDS requested or received. Skip if no CDS is involved.

NOTE: Do not include federal aid formula funds or match, Legislative Appropriations, applicant funding, the Federal Grant, partner or private contributions or any other sources.

Has an Arizona Legislative Appropriation been requested for this project? *

NOTE: Do not include applicant funding, federal aid formula funds or match, Congressionally Directed Spending, the Federal Grant, partner or private contributions or any other sources.

Yes, and we received an appropriation

- Yes, but we have not yet received an appropriation
- 🖲 No

Enter the amount of the Legislative Appropriation requested or received. Skip if no Legislative Appropriations are involved.

NOTE: Do not include applicant funding, federal aid formula funds or match, Congressionally Directed Spending, the Federal Grant, partner or private contributions or any other sources.

Has any other funding been committed or awarded for this project? If yes, select Other and identify the source of the funds.

NOTE: Do not include applicant funding, federal aid formula funds or match, Legislative Appropriations, Congressionally Directed Spending, the Federal Grant, or partner or private contributions.

0	No	
0	Other:	

Enter the amount of the Other funding committed or awarded. Skip if no Other funding is involved.

NOTE: Do not include applicant funding, federal aid formula funds or match, Legislative Appropriations, Congressionally Directed Spending, the Federal Grant, or partner or private contributions.

Federal Grant

NOTE: Federal grants eligible for the AZ SMART Fund are federal discretionary grant programs administered by any federal agency for surface transportation purposes. Please note Congressionally Directed Spending is not a federal

grant and will not fulfill the requirement for DOES applicants to apply for a federal grant within 2 years of the Date of Award of the DOES funding.

Identify the Federal Grant for which the Applicant intends to submit the Project - select one grant only. * **NOTE:** If the desired grant is not listed, select Other and provide the name of the grant and the applicable federal agency. This list does not include all federal discretionary grants and may contain grants that are not currently available or funded. Applicants are responsible for conducting their own research to identify an appropriate federal grant for their Project. Bridge Investment Program **Defense Community Infrastructure Pilot** Grants for Charging and Fueling Infrastructure Local and Regional Project Assistance (RAISE) Multi State Freight Corridor Planning National Culvert Removal, Replacement and Restoration Grant Program National Infrastructure Project Assistance (MEGA) Nationally Significant Freight and Highway Projects (INFRA) PROTECT Grant Program **Reconnecting Communities Pilot Program** Rural Surface Transportation Grant Program Safe Streets and Roads for All Program (SS4A) Strengthening Mobility and Revolutionizing Transportation Grant Program Wildlife Crossing Safety Rail - Consolidated Rail Infrastructure and Safety Improvements Grants Rail - Fixed Guideway Capital Investment Grants **Rail - Restoration and Enhancement Grants** Rail - Railroad Crossing Elimination Program Transit - All Stations Accessibility Transit - BUILD Transportation Discretionary Grants Program Transit - Buses and Bus Facilities Program Transit - Low-No Emission Vehicle Program Transit - Public Transportation Innovation Program Transit - State of Good Repair Grants Program

Other:
 How does the Applicant intend to submit the federal grant application? * Note: If requesting ADOT to submit, the following time frames apply. ADOT cannot guarantee submission if these deadlines are not met. A. At least thirty (30) day prior to the application deadline in the NOFO for the applicable federal discretionary grant, the Applicant is required to submit the ADOT Grant Coordination Support Request Form at https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf. B. At least seven (7) days before the NOFO/NOFA deadline, the completed application materials must be provided to the ADOT Grant office for submission.
 Applicant or Consultant will submit directly Applicant requests ADOT to submit Application has already been submitted
 How does the Applicant intend to administer the Project if awarded a Federal Grant? * NOTE: At a minimum, Direct Recipients and Applicants self-administering a Project are responsible for: 1. Procuring all consultants and contractors under solicitations which meet Federal Standards. 2. Making all payments directly to consultants, contractors or other service providers prior to requesting reimbursement from the federal agency and/or AZ SMART. Reimbursement may take 1-2 months or more. 3. All design/construction administration, reporting and compliance requirements related to the Federal Grant.
 Be a direct recipient if allowed in the NOFO Request ADOT administration (PDA and/or construction administration fees will apply) Other:

Which phase(s) of the Project will be submitted in the Federal Grant application? Check the boxes for each * applicable phase. NOTE: The Applicant is responsible for determining the eligibility of each phase under the selected Federal Grant.	
Design	
Right of Way Acquisition	
Utilities	
Construction	
Other:	
Other Required and Supplementary Documents	
Is any of the data, information or documents provided with or in this application considered confidential? * NOTE: Confidential data, information or documents includes trade secrets or other proprietary information. All such information must be clearly marked as CONFIDENTIAL. Yes No	
Identify the confidential data, information or documents below. Skip if not applicable. NOTE: Clearly identify all confidential documents and information, including the page(s) on which it may be listed.	
Upload signed Offer and Acceptance form. Limited to a single PDF up to 1 MB. * Offer and Accept Add file	

If applicable, upload document authorizing the Authorized Representative to sign the Offer and bind the Applicant in the <u>RFGAA</u>. Limited to a single PDF up to 1 MB.

NOTE: If such authorization is provided in the required governing body resolution uploaded earlier in this application, please skip this question. If not covered in the resolution, this information is required. Failure to provide this information will result in an incomplete application which will not be reviewed, retained or considered.

土 Add file
Upload Letter of Support #1. Limited to a single PDF up to 1 MB. NOTE: A maximum of 5 support letters may be submitted with the Application. Letters of Suppo Add file
Upload Letter of Support #2. Limited to a single PDF up to 1 MB. NOTE: A maximum of 5 support letters may be submitted with the Application. Letters of Suppo Add file
Upload Letter of Support #3. Limited to a single PDF up to 1 MB. NOTE: A maximum of 5 support letters may be submitted with the Application. Letters of Suppo Add file
Upload Letter of Support #4. Limited to a single PDF up to 1 MB. NOTE: A maximum of 5 support letters may be submitted with the Application.

Upload Letter of Support #5. Limited to a single PDF up to 1 MB.

NOTE: A maximum of 5 support letters may be submitted with the Application.

土 Add file

Thank you for your application.

This form was created inside of State of Arizona.





ARIZONA DEPARTMENT OF TRANSPORTATION (ADOT) CITY OF FLAGSTAFF COCONINO COUNTY MOUNTAIN LINE Northern Arizona UNIVERSITY (NAU)

EXECUTIVE BOARD

Chair Miranda Sweet Vice-Mayor City of Flagstaff

Vice-Chair Judy Begay Supervisor District 3 Coconino County

> Austin Aslan Councilmember City of Flagstaff

Becky Daggett Mayor City of Flagstaff

Jeronimo Vasquez Supervisor District 2 Coconino County

Tony Williams Mountain Line Board of Directors

Jamescita Peshlakai Arizona State Transportation Board Dear Ms. Brechler-Knaggs:

March 13, 2025

I am writing to confirm MetroPlan of Greater Flagstaff approval for the City of Flagstaff's application submission for AZ SMART match funding for the Butler Avenue and Fourth Street Safety and Multimodal Improvements project for which you were awarded a RAISE grant in FY25.

This project is included in MetroPlan's TIP number MFH-25-07, and was adopted at MetroPlan's June 6, 2024, Executive Board meeting. MetroPlan supported the City of Flagstaff's application for the Butler Avenue and Fourth Street Safety and Multimodal Improvements to the Department of Transportation's RAISE grant review committee, because the project improvements will increase safety for all travelers by reducing potential conflict points.

The RAISE grant will deliver a transportation corridor transformation that has been in community plans for at least seven years and for which voters specifically approved funding via transportation tax initiative. The project provides safe access to jobs, education, and housing for travelers of all modes, as well as safety benefits to one of Flagstaff's busiest freight corridors and will benefit our community in a multitude of ways.

As such, we find the Butler Avenue and Fourth Street Safety and Multimodal Improvements project qualifies for AZ SMART match funding. Good luck with your application!

Sincerely,

Kate Morley

Kate Morley, AICP Executive Director, MetroPlan Flagstaff



AZ SMART - Estimated Project Costs

INSTRUCTIONS: Enter values into GREEN CELLS. List all items necessary to develop and construct your project. The Resources tab contains links to information which may be helpful in preparing this cost estimate. Itemized Cost Estimate tab facilitates detailed cost estimating and also includes a Year of Expenditure calculator. Total column For Design and Other For Match applications, enter the percent of Engineering Services (DOES) should the Federal Share and Required Local NOTE: The applicant is responsible for verifying all costs automatically match in the green boxes below. Individual applications, enter values in the and their accuracy. Construction cost overruns will be Totals should be automatically split green boxes below. Do not use calculate. Federal Share and Local Match between Federal and Local based on the responsibility of the applicant. percentages entered. unless also applying for Match.

ITEM DESCRIPTION	UNIT	QUAN.	UNIT PRICE	TOTAL	Federal Share	Local Match
STAGE 1 – SCOPING (15% Preliminary Desigr	1)	-			65.07%	34.93%
SITE TOPOGRAPHIC SURVEY (2%-5% of constr. cost) (Enter \$0 in Unit Price column if none required)	LS	1	\$0.00	\$0.00	\$0.00	\$0.00
SCOPING DOCUMENT (Scoping Letter, Project Assessment or DCR)	LS	1	\$0.00	\$0.00	\$0.00	\$0.00
ENVIRONMENTAL DETERMINATION (Including technical supporting documents)	LS	1	\$0.00	\$0.00	\$0.00	\$0.00
HAZARDOUS MATERIALS ASSESSMENT Including heavy metals & asbestos (If an assessment is necessary, anticipate \$1,500. Enter \$0 in Unit Price column if none required)	LS	1	\$0.00	\$0.00	\$0.00	\$0.00
S	JBTOTAL -	PROJECT SC	OPING COSTS	\$-	\$0.00	\$0.00
		, .	IV - DESIGN -100% Design)			
DESIGN COSTS	(00	770, 0070, 007				
PS&E's - Plans, Special Provisions, Cost Estimates & Schedules (10%-20% of construction cost.) (Shall be refunded if project is not constructed)	LS	1	\$0.00	\$0.00	\$0.00	\$0.00
GEOTECHNICAL INVESTIGATION (If a report is necessary, anticipate 5% of construction cost) Includes testing, Geotech Report, Materials & Pavement Design Report) <i>Enter \$0 in</i> <i>Unit Price column if none required.</i>	LS	1	\$0.00	\$0.00	\$0.00	\$0.00
DRAINAGE REPORT (If a report is necessary, anticipate 5% of construction cost) Enter \$0 in Unit Price column if none required)	LS	1	\$0.00	\$0.00	\$0.00	\$0.00
STORM WATER POLLUTION PREVENTION PLAN (Required if there is over 1 acre of total disturbance, 1% of construction cost) <i>Enter \$0 in Unit Price column if none</i> <i>required.</i>	LS	1	\$0.00	\$0.00	\$0.00	\$0.00
	SUBTOTAL -	- PROJECT	DESIGN COSTS	\$-	\$0.00	\$0.00
	ST	TAGE V – CO	NSTRUCTION			
SITE ACQUISITION & HARDSCAPE CONSTRU	ICTION					
RIGHT-OF-WAY ACQUISITION (if necessary)	LS	1	\$1,906,585.00	\$1,906,585.00	\$1,240,614.86	\$665,970.14
RIGH1-OF-WAY ACQUISITION (it necessary) INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (if over 1 acre of disturbance, 5% of constr. costs) Enter \$0 in Unit Price column if area of disturbance is less than one acre.	LS	1	\$1,906,585.00 \$69,000.00	\$1,906,585.00 \$69,000.00	\$1,240,614.86 \$44,898.30	
INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (If over 1 acre of disturbance, 5% of constr. costs) <i>Enter \$0 in Unit Price column if area</i>						\$24,101.70
INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (If over 1 acre of disturbance, 5% of constr. costs) Enter \$0 in Unit Price column if area of disturbance is less than one acre. SITE PREPARATION	LS	1	\$69,000.00	\$69,000.00	\$44,898.30	\$24,101.70
INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (If over 1 acre of disturbance, 5% of constr. costs) Enter \$0 in Unit Price column if area of disturbance is less than one acre. SITE PREPARATION (Clearing and grubbing, plant salvage) DEMOLITION Sawcut	LS LS LF	1	\$69,000.00	\$69,000.00 \$245,000.00 \$0.00	\$44,898.30	\$24,101.70 \$85,578.50
INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (If over 1 acre of disturbance, 5% of constr. costs) Enter \$0 in Unit Price column if area of disturbance is less than one acre. SITE PREPARATION (Clearing and grubbing, plant salvage) DEMOLITION Sawcut Remove Structures and Obstructions	LS LS LF LS	1 1 0 1	\$69,000.00 \$245,000.00 \$0.00 \$0.00	\$69,000.00 \$245,000.00 \$0.00 \$0.00	\$44,898.30 \$159,421.50 \$0.00 \$0.00	\$24,101.70 \$85,578.50 \$0.00 \$0.00
INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (If over 1 acre of disturbance, 5% of constr. costs) Enter \$0 in Unit Price column if area of disturbance is less than one acre. SITE PREPARATION (Clearing and grubbing, plant salvage) DEMOLITION Sawcut Remove Structures and Obstructions Remove Fencing	LS LS LF	1 1 0 1 0	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00	\$44,898.30 \$159,421.50 \$0.00 \$0.00 \$0.00	\$24,101.70 \$85,578.50 \$0.00 \$0.00 \$0.00 \$0.00
INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (If over 1 acre of disturbance, 5% of constr. costs) Enter \$0 in Unit Price column if area of disturbance is less than one acre. SITE PREPARATION (Clearing and grubbing, plant salvage) DEMOLITION Sawcut Remove Structures and Obstructions Remove Fencing Remove Structural Concrete	LS LS LF LS LF	1 1 0 1 0 0 0	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00	\$44,898.30 \$159,421.50 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$24,101.70 \$85,578.50 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00
INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (If over 1 acre of disturbance, 5% of constr. costs) Enter \$0 in Unit Price column if area of disturbance is less than one acre. SITE PREPARATION (Clearing and grubbing, plant salvage) DEMOLITION Sawcut Remove Structures and Obstructions Remove Fencing Remove Structural Concrete Remove Asphaltic Concrete Pavement	LS LS LF LS	1 1 0 1 0 0 0 0 0	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$44,898.30 \$159,421.50 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$24,101.70 \$85,578.50 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00
INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (If over 1 acre of disturbance, 5% of constr. costs) Enter \$0 in Unit Price column if area of disturbance is less than one acre. SITE PREPARATION (Clearing and grubbing, plant salvage) DEMOLITION Sawcut Remove Structures and Obstructions Remove Fencing Remove Structural Concrete Remove Asphaltic Concrete Pavement Remove Concrete Sidewalks, Slabs HAZARDOUS MATERIALS ABATEMENT (If applicable;	LS LS LF LS LF	1 1 0 1 0 0 0	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00	\$44,898.30 \$159,421.50 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$24,101.70 \$85,578.50 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00
INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (If over 1 acre of disturbance, 5% of constr. costs) Enter \$0 in Unit Price column if area of disturbance is less than one acre. SITE PREPARATION (Clearing and grubbing, plant salvage) DEMOLITION Sawcut Remove Structures and Obstructions Remove Fencing Remove Structural Concrete Remove Asphaltic Concrete Pavement Remove Asphaltic Concrete Pavement Remove Concrete Sidewalks, Slabs HAZARDOUS MATERIALS ABATEMENT (If applicable; include heavy metals & asbestos; 5% of construction cost) Enter \$0 in Unit Price column if none required. UTILITY RELOCATION (If necessary) Only the cost of utilities needing relocation as a direct result of the enhancement project are eligible for federal reimbursement. Because of the costs involved, the undergrounding of overhead utilities is not eligible	LS LF LS LF CY	1 1 0 1 0 0 0 0 0 0	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$44,898.30 \$159,421.50 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$24,101.70 \$85,578.50 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00
INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (If over 1 acre of disturbance, 5% of constr. costs) Enter \$0 in Unit Price column if area of disturbance is less than one acre. SITE PREPARATION (Clearing and grubbing, plant salvage) DEMOLITION Sawcut Remove Structures and Obstructions Remove Fencing Remove Structural Concrete Remove Asphaltic Concrete Pavement Remove Asphaltic Concrete Pavement Remove Concrete Sidewalks, Slabs HAZARDOUS MATERIALS ABATEMENT (If applicable; include heavy metals & asbestos; 5% of construction cost) Enter \$0 in Unit Price column if none required. UTILITY RELOCATION (If necessary) Only the cost of utilities needing relocation as a direct result of the enhancement project are eligible for federal reimbursement. Because of the costs involved, the undergrounding of overhead utilities is not eligible	LS LF LS LF CY LS	1 1 0 1 0 0 0 0 0 0 0 1	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$44,898.30 \$159,421.50 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$24,101.70 \$85,578.50 \$0.00
INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (If over 1 acre of disturbance, 5% of constr. costs) Enter \$0 in Unit Price column if area of disturbance is less than one acre. SITE PREPARATION (Clearing and grubbing, plant salvage) DEMOLITION Sawcut Remove Structures and Obstructions Remove Fencing Remove Structural Concrete Remove Asphaltic Concrete Pavement Remove Concrete Sidewalks, Slabs HAZARDOUS MATERIALS ABATEMENT (If applicable; include heavy metals & asbestos; 5% of construction cost) Enter \$0 in Unit Price column if none required. UTILITY RELOCATION (If necessary) Only the cost of utilities needing relocation as a direct result of the enhancement project are eligible for federal reimbursement. Because of the costs involved, the undergrounding of overhead utilities is not eligible	LS LF LS LF CY LS LS	1 1 0 1 0 0 0 0 1 1 1	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$44,898.30 \$159,421.50 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$24,101.70 \$85,578.50 \$0.00
INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (If over 1 acre of disturbance, 5% of constr. costs) Enter \$0 in Unit Price column if area of disturbance is less than one acre. SITE PREPARATION (Clearing and grubbing, plant salvage) DEMOLITION Sawcut Remove Structures and Obstructions Remove Fencing Remove Structural Concrete Remove Asphaltic Concrete Pavement Remove Concrete Sidewalks, Slabs HAZARDOUS MATERIALS ABATEMENT (If applicable; include heavy metals & asbestos; 5% of construction cost) Enter \$0 in Unit Price column if none required. UTILITY RELOCATION (If necessary) Only the cost of utilities needing relocation as a direct result of the enhancement project are eligible for federal reimbursement. Because of the costs involved, the undergrounding of overhead utilities is not eligible RETAINING WALL (Concrete; SF of face above the footing)	LS LF LS LF CY LS LS	1 1 0 1 0 0 0 0 1 1 1	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$287,500.00 \$287,500.00 \$287,500.00	\$44,898.30 \$159,421.50 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$24,101.70 \$85,578.50 \$0.00
INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (If over 1 acre of disturbance, 5% of constr. costs) Enter \$0 in Unit Price column if area of disturbance is less than one acre. SITE PREPARATION (Clearing and grubbing, plant salvage) DEMOLITION Sawcut Remove Structures and Obstructions Remove Structural Concrete Remove Asphaltic Concrete Pavement Remove Concrete Sidewalks, Slabs HAZARDOUS MATERIALS ABATEMENT (If applicable; include heavy metals & asbestos; 5% of construction cost) Enter \$0 in Unit Price column if none required. UTILITY RELOCATION (If necessary) Only the cost of utilities needing relocation as a direct result of the enhancement project are eligible for federal reimbursement. Because of the costs involved, the undergrounding of overhead utilities is not eligible RETAINING WALL (Concrete; SF of face above the footing) EARTHWORK General Excavation Drainage Excavation	LS LF LS LF CY LS LS SFF	1 0 1 0 1 0 0 0 0 0 1 1 2,400 18,000 4,000	\$69,000.00 \$245,000.00 \$0.000\$0 \$0.000\$00 \$0.000\$000\$	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$287,500.00 \$287,500.00 \$216,000.00 \$296,000.00	\$44,898.30 \$159,421.50 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$187,076.25 \$140,551.20 \$140,551.20 \$409,941.00 \$62,467.20	\$24,101.70 \$85,578.50 \$0.00
INSTALLATION OF STORMWATER POLLUTION PREVENTION MEASURES (If over 1 acre of disturbance, 5% of constr. costs) Enter \$0 in Unit Price column if area of disturbance is less than one acre. SITE PREPARATION (Clearing and grubbing, plant salvage) DEMOLITION Sawcut Remove Structures and Obstructions Remove Fencing Remove Structural Concrete Remove Asphaltic Concrete Pavement Remove Concrete Sidewalks, Slabs HAZARDOUS MATERIALS ABATEMENT (If applicable; include heavy metals & asbestos; 5% of construction cost) Enter \$0 in Unit Price column if none required. UTILITY RELOCATION (If necessary) Only the cost of utilities needing relocation as a direct result of the enhancement project are eligible RETAINING WALL (Concrete; SF of face above the footing) EARTHWORK General Excavation	LS LF LS LF CY LS LS	1 1 0 1 0 0 0 0 0 0 0 1 1 2,400 18,000	\$69,000.00 \$245,000.00 \$0.000 \$0.00 \$0.000 \$0.000 \$0.000 \$0.000 \$0.000 \$0.000 \$0.000 \$0.00	\$69,000.00 \$245,000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$287,500.00 \$287,500.00 \$287,500.00	\$44,898.30 \$159,421.50 \$0.000\$00 \$0.000\$00 \$0.000\$00\$00\$00\$00\$00\$00\$00\$00\$00\$00\$00\$	\$665,970.14 \$24,101.70 \$85,578.50 \$0.000 \$0.00 \$0.000 \$0.000 \$0.000\$000 \$0.000\$000\$

ITEM DESCRIPTION	UNIT	QUAN.	UNIT PRICE	TOTAL	Federal Share	Local Match
Borrow (In Place)		16,000	\$19.00	\$304,000.00	\$197,812.80	\$106,187.20
CURB & GUTTER	LF	26,881	\$38.00	\$1,021,478.00	\$664,675.73	\$356,802.27
AGGREGATE BASE	CY	11,396	\$94.00	\$1,071,224.00	\$697,045.46	\$374,178.54
PATHWAY OR SIDEWALK MATERIALS			1	Γ		
Concrete		134,838	\$25.00	\$3,370,950.00	\$2,193,477.17	\$1,177,472.84
Colored Concrete	SF	22,719	\$33.00	\$749,727.00	\$487,847.36	\$261,879.64
Stamped Color Concrete		0	\$0.00	\$0.00	\$0.00	\$0.00
Precast Concrete Pavers		0	\$0.00	\$0.00	\$0.00	\$0.00
Asphaltic Concrete	Ton	14,037	\$150.00	\$2,105,550.00	\$1,370,081.39	\$735,468.62
Polymer or Resin Stabilized Surface	SF	0	\$0.00	\$0.00	\$0.00	\$0.00
CROSSWALK ENHANCEMENT		-				
Concrete Pavers		0	\$0.00	\$0.00	\$0.00	\$0.00
Stamped Asphalt	0.5	0	\$0.00	\$0.00	\$0.00	\$0.00
Stamped Concrete	SF	0	\$0.00	\$0.00	\$0.00	\$0.00
Concrete		0	\$0.00	\$0.00	\$0.00	\$0.00
Integral Color Concrete		0	\$0.00	\$0.00	\$0.00	\$0.00
PEDESTRIAN ADA RAMP	SF	2,500	\$120.00	\$300,000.00	\$195,210.00	\$104,790.00
CULVERT EXTENSIONS	LF	0	\$0.00	\$0.00	\$0.00	\$0.00
PEDESTRIAN LIGHTING (Includes conduit and trenching) Street lighting is not eligible for federal reimbursement.	Each	69	\$3,500.00	\$241,500.00	\$157,144.05	\$84,355.95
HANDRAIL						
Standard	LF	3,200	\$45.00	\$144,000.00	\$93,700.80	\$50,299.20
Decorative		0	\$0.00	\$0.00	\$0.00	\$0.00
SUBTOTAL - SITE ACQUI	SITION & HA	RDSCAPE C	ONSTRUCTION	\$12,858,814.00	\$ 8,367,230	\$ 4,491,584
LANDSCAPING & IRRIGATION ITEMS		-	-			
TREES (Above 15 gallon in size as required per local code or special design requirements)	Each	0	\$0.00	\$0.00	\$0.00	\$0.00
TREES (15 GALLON SIZE)	Each	0	\$0.00	\$0.00	\$0.00	\$0.00
TREES (5 GALLON SIZE)	Each	0	\$0.00	\$0.00	\$0.00	\$0.00
SHRUBS (5 GALLON SIZE)	Each	0	\$0.00	\$0.00	\$0.00	\$0.00
SHRUBS (1 GALLON SIZE)	Each	0	\$0.00	\$0.00	\$0.00	\$0.00
CACTUS (5 GALLON SIZE)	Each	0	\$0.00	\$0.00	\$0.00	\$0.00
MULCH						
Decomposed Granite	СҮ	0	\$0.00	\$0.00	\$0.00	\$0.00
Organic	CY	0	\$0.00	\$0.00	\$0.00	\$0.00
TOPSOIL	CY	0	\$0.00	\$0.00	\$0.00	\$0.00
SEEDING	Acre	0	\$0.00	\$0.00	\$0.00	\$0.00
TURF SOD	SY	0	\$0.00	\$0.00	\$0.00	\$0.00
BOULDERS	Each	0	\$0.00	\$0.00	\$0.00	\$0.00
IRRIGATION SYSTEM						
Drip	05	0	\$0.00	\$0.00	\$0.00	\$0.00
Turf	SF	0	\$0.00	\$0.00	\$0.00	\$0.00
SLEEVING FOR IRRIGATION SYSTEM						
Directional Bore	LF	0	\$0.00	\$0.00	\$0.00	\$0.00
Cut and Patch	LF	0	\$0.00	\$0.00	\$0.00	\$0.00
LANDSCAPE HEADER CURB	LF	0	\$0.00	\$0.00	\$0.00	\$0.00
LANDSCAPE ESTABLISHMENT (Typically 4.5% of the cost of landscaping)	LS	0	\$0.00	\$0.00	\$0.00	\$0.00
SUBTOTAL	– LANDSCA	APING & IRRI	GATION ITEMS	\$0.00	\$-	\$-
						1
SITE FURNISHINGS						
BENCHES	Each	0	\$0.00	\$0.00	\$0.00	\$0.00
SEATWALLS	LF	0	\$0.00	\$0.00	\$0.00	\$0.00
BIKE RACKS	Each	0	\$0.00	\$0.00	\$0.00	\$0.00
TRASH RECEPTACLES	Each	0	\$0.00	\$0.00	\$0.00	\$0.00
DRINKING FOUNTAINS	Each	0	\$0.00	\$0.00	\$0.00	\$0.00
SIGNAGE (Standard Traffic Control)	Each	0	\$0.00	\$0.00	\$0.00	\$0.00
TREE GRATES	Each	0	\$0.00	\$0.00	\$0.00	\$0.00
	SUBT	OTAL - SITE	FURNISHINGS	\$0.00	\$0.00	\$0.00
OTHER CONSTRUCTION ITEMS (List line item	ıs)					
REINFORCED CONRETE BOX CULVERT	LF	440	\$1,550.00	\$682,000.00	\$443,777.40	\$238,222.60
PEDESTRIAN TUNNEL	LS	1	\$1,500,000.00	\$1,500,000.00	\$976,050.00	\$523,950.00
LANDSCAPING	SF	73,000	\$15.00	\$1,095,000.00	\$712,516.50	\$382,483.50
SIGNING	MI	2	\$73,600.00	\$147,200.00	\$95,783.04	\$51,416.96
STRIPING	MI	2	\$23,000.00	\$46,000.00	\$29,932.20	\$16,067.80
PEDESTRIAN MID-BLOCK CROSSING	EA	2	\$69,000.00	\$138,000.00	\$89,796.60	\$48,203.40
RAPID FLASHING BEACON SYSTEM	EA	12	\$18,000.00	\$216,000.00	\$140,551.20	\$75,448.80
BUS PULLOUTS AND SHELTERS	EA	4	\$55,000.00	\$220,000.00	\$143,154.00	\$76,846.00
						,

ITEM DESCRIPTION	UNIT	QUAN.	UNIT PRICE	TOTAL	Federal Share	Local Match
GUARDRAIL	LF	2,000	\$50.00	\$100,000.00	\$65,070.00	\$34,930.00
STORM DRAIN IMPROVEMENTS	LF	4,430	\$400.00	\$1,772,000.00	\$1,153,040.40	\$618,959.60
OPEN CHANNEL IMPROVEMENTS	LF	400	\$750.00	\$300,000.00	\$195,210.00	\$104,790.00
HEROLD RANCH ROAD REALIGNMENT	SY	3,636	\$28.00	\$101,808.00	\$66,246.47	\$35,561.53
QUALITY CONTROL	LS	1	\$649,300.00	\$649,300.00	\$422,499.51	\$226,800.49
				\$0.00	\$0.00	\$0.00
SUBTOTA	L - OTHER C	ONSTRUCTI	ON LINE ITEMS	\$ 6,967,308	\$ 4,533,627	\$ 2,433,681
MOBILIZATION AND ADMINISTRATION COST	S					
CONTRACTOR MOBILIZATION (Typically 8% of construction cost)	LS	1	\$1,586,089.76	\$1,586,089.76	\$1,032,068.61	\$554,021.15
TRAFFIC CONTROL (0-8% of construction cost)	LS	1	\$1,982,612.20	\$1,982,612.20	\$1,290,085.76	\$692,526.44
CONSTRUCTION SURVEY & LAYOUT (Typically 1% of construction cost)	LS	1	\$198,261.22	\$198,261.22	\$129,008.58	\$69,252.64
CONSTRUCTION CONTINGENCIES (Typically 5% of construction cost)	LS	1	\$2,009,000.00	\$2,009,000.00	\$1,307,256.30	\$701,743.70
CONSTRUCTION ADMINISTRATION (Averaging 18% of construction cost)	LS	1	\$3,593,034.82	\$3,593,034.82	\$2,337,987.76	\$1,255,047.06
SUBTOTAL – MO	BILIZATION	& ADMINIST	RATION COSTS	\$ 9,368,998	\$6,096,407.00	\$ 3,272,591
TOTAL STAGE V COSTS (CONSTRUCTION) (Enter this amount in Box A below.)				\$ 29,195,120	\$ 18,997,265	\$ 10,197,855
Initial ADOT REVIEW FEES (Additional fees may be required for project development or construction administration)	LS	1	\$3,000.00	\$3,000.00		
TOTAL PROJEC		subtotals + A	DOT review fee)	\$ 29,198,120	\$18,997,264.58	\$10,197,855.42
	(,	\$ 20,100,120	¢.0,001,201.00	¢,

5.43% 6.79% 0.68% 6.88%

%

12.31%

32.09%

RESOLUTION NO. 2025-11

A RESOLUTION OF THE FLAGSTAFF CITY COUNCIL, AUTHORIZING THE SUBMISSION OF AN APPLICATION TO THE STATE OF ARIZONA FOR THE ARIZONA STATE MATCH ADVANTAGE FOR RURAL TRANSPORTATION (AZ SMART) FUND FOR THE BUTLER AVENUE AND FOURTH STREET SAFETY AND MULTIMODAL IMPROVEMENTS PROJECT AND AUTHORIZING ACCEPTANCE UPON AWARD

RECITALS:

WHEREAS, in Chapter 322 of the Laws of 2022 ("the Act"), the Arizona Legislature established the AZ SMART Fund and program, and authorized the State Transportation Board, among other things, to award grants to Eligible Applicants for design and other engineering services ("DOES"), grant development and submission ("GDS"), and Match for a surface transportation project for which the Applicant will submit a Federal Grant application; and

WHEREAS, ARS §28-399.Q.1 as amended in Chapter 120 of the Laws of 2024 defines "Federal grant" to mean a federal discretionary grant program administered by any federal agency for surface transportation purposes; and

WHEREAS, the AZ SMART Fund Request for Grant Applications and Agreement ("RFGAA") defines "surface transportation purposes to mean a road, bridge, transit or rail infrastructure project, study or plan document that is eligible for a Federal Grant; and

WHEREAS, Applicants for AZ SMART Fund must apply in accordance with the requirements of the Act and the RFGAA; and

WHEREAS, the City of Flagstaff has determined that it will apply to the AZ SMART Fund for match to the US Department of Transportation (USDOT) RAISE GRANT program for the Butler Avenue and Fourth Street Safety and Multimodal Improvements Project (the "Project"); and

WHEREAS, the City of Flagstaff has applied for and been awarded a U.S. Department of Transportation federal discretionary grant identified in the RFGAA; and

WHEREAS, the RFGAA requires that applications include a resolution from the governing body of the Applicant stating the Project is in the best interests of the residents of the municipality or county in which the Project is or will be located and requires the resolution to state the commitment of Applicant funds, if applicable; and

WHEREAS, the City is authorized upon award to accept the Grant Agreement from the AZ SMART Fund and program, authorized by the State Transportation Board.

ENACTMENTS:

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF FLAGSTAFF AS FOLLOWS:

SECTION 1: That the City of Flagstaff Project described above is in the best interests of the residents of Flagstaff, Arizona.

SECTION 2: That the City of Flagstaff requests \$3.8 M for match from the AZ SMART Fund.

SECTION 3: That \$3.8 M of cash monies of the City of Flagstaff are committed to the Butler Avenue and Fourth Street Safety and Multimodal Improvements Project.

SECTION 4: That City of Flagstaff has applied for and received an award of the USDOT RAISE Grant identified in the RFGAA.

SECTION 5: That the City of Flagstaff is authorized to submit and sign the RFGAA.

SECTION 6: That the City of Flagstaff is authorized to accept the AZ SMART Fund grant award, if awarded, and the Mayor, City Manager, and City Attorney are authorized to execute the corresponding Grant Agreement and any other documents necessary to facilitate the acceptance of the award.

SECTION 7: Effective Date. This resolution shall be immediately effective upon adoption.

PASSED AND ADOPTED by the City Council of the City of Flagstaff this 18th day of March, 2025.

ATTEST:

APPROVED AS TO FORM:

ATTORNE

Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application Form

Please read the <u>Request for Grant Applications and Agreement</u> ("RFGAA") before starting this Application. The Application must be completed in a single sitting; the RFGAA contains a PDF version of this application to assist in developing the required responses, information and documents. The_ <u>Application Instructions</u> provide additional information and guidance, and should be consulted in completing the Application. To ensure the Application is Administratively Complete and will be presented to PPAC and the Board, please respond to all questions and submit all requested documents.

Each application may address only one Project and one Federal Grant. Additional Projects and/or Federal Grants require a separate application.

Required Documents: Consult the Application Checklist in the <u>Application Instructions</u> to identify the documents required to be uploaded while completing this application. The documents should be assembled in advance of completing this application.

Non-governmental entities: Clearly identify any trade secrets or other proprietary information which is to remain confidential. Stamp or mark the pages/information with **"CONFIDENTIAL"** in bold capital letters.

Email *

diana.veloz@yumacountyaz.gov

Applicant Information

Please answer all of the questions below.

Name of Applicant *

NOTE: Provide the full legal name of the Applicant. This must be the entity that has provided the governing body resolution, is entering into this <u>Request for Grant Application and Agreement</u>, is financially responsible for the Project, and *will be applying for the Federal Grant identified in this application*. AZ SMART awards are specific to the Applicant and may not be transferred from one entity to another without further governing body and State Transportation Board approval.

Yuma County

Applicant type - select only one. *

NOTE: Non-governmental entity means individuals, associations, clubs, corporations, any other private entity, or any organizations which are not cities/towns, counties, Tribal Nations, political subdivisions of this State, or ADOT. A non-governmental entity must be identified in the NOFO or federal statute as an eligible applicant for the Federal Grant identified in this application.

Municipality
County
Tribal Nation
MPO
Other Political Subdivisions
Non-governmental entity (including Councils of Government)
Other:
Select the COG/MPO in which the Project is located. If Project crosses COG/MPO * boundaries, select the one in which the greatest percentage of the Project is located.
Yuma Metropolitan Planning Organization (YMPO)

76

Has Applicant received a **Federal Discretionary Grant** since January 1, 2023? Please identify the * grant(s), amount(s) awarded, and the applicable project(s) below or enter "NA."

NOTE: Federal Discretionary Grants **do not include** Congressionally Directed Spending (federal earmarks) or formula federal aid such as Highway Safety Improvement Program (HSIP) or Transportation Alternatives (TA). Limited to 500 characters, including punctuation and spaces.

No

Has Applicant sponsored a Project(s) funded with **formula federal aid** (HSIP, TA, STBGP, etc.) since January 1, 2023? Please identify the type of funding, amount(s) received, and the applicable project(s) below or enter "NA."

NOTE: Do not include Congressionally Directed Spending (federal earmarks) or Federal Grants. Limited to 500 characters, including punctuation and spaces.

No

Provide links to Applicant's financial statements for the previous 3 fiscal years. *

NOTE: Data from the financial statements will be used to calculation the Quick Ratio for Applicants requesting approval from ADOT to self-administer design and those intending to be Direct Recipients for Federal Grants. Failure to provide this information will result in an incomplete application which will not be reviewed, retained or considered.

https://www.yumacountyaz.gov/government/financial-services

Non-governmental entities only - Upload the entity's legal organizing documents, such as Articles of Incorporation. Limited to a single PDF up to 10 MB.

NOTE: Failure to provide this information will result in an incomplete application which will not be reviewed, retained or considered.

▲ Add file

Non-governmental entities only - If a non-profit, upload the IRS Determination Letter. Limited to a single PDF up to 10 MB.

NOTE: Determination Letters may be available online at the <u>IRS website</u>. Failure to provide this information will result in an incomplete application which will not be reviewed, retained or considered.

▲ Add file

Applicant Contacts

All contact information must be provided with the exception of the Consultant.

Authorized Representative Name and Title *

NOTE: This individual must have the legal authority to sign binding contracts, including this <u>Request for</u> <u>Grant Application and Agreement</u>, on behalf of the Applicant.

Frank Sanchez

Authorized Representative 10-digit office phone number, including area code and extension, if * any.

9228-817-5120

Authorized Representative work email address *

2351 W. 26th Street, Yuma, AZ 85364

Authorized Representative Certification *

NOTE: The <u>Questions and Answers page</u> on the AZ SMART website is the only official source of updates, clarifications and revisions to the <u>RFGAA</u>. The most recent version of this information will be incorporated into the RFGAA.

I have read and understand the RFGAA and the Questions and Answers on the AZ SMART website.

Name and Title of the Contact Person for Project Administration *

NOTE: This is the individual who will work with ADOT on study, design, or construction of the Project identified in this <u>RFGAA</u>.

Frank Sanchez

Project Administration Contact's 10-digit office phone number, including area code and extension, if any

928-817-5120

Project Administration Contact's work email address *

francisco.sanchez@yumacountyaz.gov

Name and Title of the Contact Person for Agreement Administration *

NOTE: This individual is the individual ADOT will contact regarding contractual matters related to this <u>RFGAA</u>.

Frank Sanchez, County Engineer

Agreement Administration Contact's 10-digit office phone number, including area code and extension, if any

*

928-817-5120

Agreement Administration Contact's work email address *

2351 W. 26th, Yuma AZ 85364

Name and Title of the Contact Person for **Financial Administration** * **NOTE:** This individual is the individual ADOT will contact regarding invoices and other financial matters related to this <u>RFGAA</u>.

Humberto del Castillo Ochoa, CFO

Financial Administration Contact's 10-digit office phone number, including area code and extension, if any.

928-373-1012

Financial Administration Contact's work email address. *

198 S. Main Street, Yuma AZ 85364

Consultant Name, Title and Company (if AZ SMART application is being prepared by a consultant). If not applicable, enter "NA".

NA

Consultant 10-digit office phone number, including area code and extension, if any. If not applicable, enter "NA".

NA

Consultant work email address. If not applicable, enter "NA".

NA

Project Details

Enter the name of street, route, area, etc. Include beginning and ending termini or other limits. Limited to 250 characters, including spaces and punctuation. **NOTE:** Please follow the FHWA Project Naming Guidelines included in the <u>RFGAA</u>.

Fortuna Rd. from HWY 95 to 28th St., 9E. from 28th St. to HWY 95, County 29E from I-8 to Los Angeles St.

*

Major Collector

Project Type - select one only. If the desired project type is not listed, select Other and provide a * description.

NOTE REGARDING MULTIMODAL PROJECTS: AZ SMART may only fund road, bridge, transit or rail components of a Multimodal project. The rest of the application should focus only on these elements of a multimodal project, including the Project Budget.

Road	
Bridge	
Transit	
Rail	
Multimodal	
Bike/pedestrian	
Plan, Study, etc.	
Other:	
Project Location - If Project crosses jurisdictional boundaries, select the one in which the greatest percentage of the Project is located.	*
	*
greatest percentage of the Project is located.	*
greatest percentage of the Project is located. Municipality over 10K population	*
 greatest percentage of the Project is located. Municipality over 10K population Municipality under 10K population 	*
 greatest percentage of the Project is located. Municipality over 10K population Municipality under 10K population County over 100K population 	*
 greatest percentage of the Project is located. Municipality over 10K population Municipality under 10K population County over 100K population County under 100K population 	*
 greatest percentage of the Project is located. Municipality over 10K population Municipality under 10K population County over 100K population County under 100K population 	*
 greatest percentage of the Project is located. Municipality over 10K population Municipality under 10K population County over 100K population County under 100K population 	*

YC RAILROAD CR	
⊥ Add file	
	DG/MPO approval letter. Limited to a single PDF up to 1 MB. * er should be from the COG/MPO in which the largest share of the project is
MPO Letter of	
Evidence of Public Sup apply.	oport - Identify the document(s) which include the Project. Select all that *
apply.	oport - Identify the document(s) which include the Project. Select all that * egional or Tribal Transportation Improvement Program
apply.	egional or Tribal Transportation Improvement Program
apply. Current approved Ro Current ADOT 5-yr F	egional or Tribal Transportation Improvement Program Program y or County General Plan, Capital Improvement Program or other current, publicly
 apply. Current approved Re Current ADOT 5-yr F Current Municipality adopted jurisdiction 	egional or Tribal Transportation Improvement Program Program y or County General Plan, Capital Improvement Program or other current, publicly

Provide a link to each document identified in previous question and identify the page number on * which the project is listed. If none, enter "NA."

https://destinyhosted.com/yumacdocs/2024/BOSREG/20240805_1575/1573%5F08%2D05%2D24%20R%20 Signed%20Minutes.pdf Project listed on pg.3 of Meeting Minutes

Upload the required governing body resolution. Limited to a single PDF up to 1 MB. *

NOTE: Resolution must be approved, dated and signed. Failure to provide this document will result in an incomplete application which will not be reviewed, retained or considered. Limited to 1 PDF file; 1 GB maximum

\land	C5 NOBA - Diana	

▲ Add file

Project Purpose - what is the problem this project will address? *

NOTE: This is one of the most important elements of the application. Information should be as succinct and objective as possible. Limited to 1000 characters, including punctuation and spaces. Do not repeat information provided in the Project Need or Scope. See FHWA's <u>Purpose, Need and Alternatives</u> for further information and guidance.

The Yuma County Elimination of Three UPRR Crossings Project will address the safety, mobility, and emergency response challenges caused by three at-grade railroad crossings in Yuma County—Avenue 9E, Fortuna Road, and County 29E. These lack active warning devices or grade separation, creating hazardous conditions for motorists, pedestrians, and bicyclists. These crossings are located in rapidly growing residential and commercial areas, with high volumes of local, agricultural, and military traffic. The existing infrastructure cannot safely accommodate current or future demand. Eliminating these at-grade crossings will reduce collision risk, improve traffic flow, enhance evacuation routes, and support the safe movement of goods and people throughout the region. The Project will develop a Design Concept Report (DCR) to identify solutions for eliminating these crossings and improving public safety, traffic flow, and regional connectivity.

Project Need - discuss the data substantiating the problem. *

NOTE: This is one of the most important elements of the application. Information should be as succinct and objective as possible. Limited to 1000 characters, including punctuation and spaces. Do not repeat information provided in the Project Purpose or Scope. See FHWA's <u>Purpose, Need and Alternatives</u> for further information and guidance.

Yuma County has experienced population growth of over 9% in the past decade, increasing demand on its transportation network. Three at-grade railroad crossings are vital connections between residential, commercial, agricultural, and military areas. Union Pacific frequently blocks each crossing train up to 1.5 miles long, often causing 15–30 minute delays. These blockages delay emergency response times and increase the risk of accidents. In 2011, a 15-year-old pedestrian was fatally struck near Avenue 9E while trying to cross during one such delay. Traffic counts and crash data confirm increasing congestion and heightened safety concerns. The area's limited alternate routes and rural emergency access exacerbate the problem, making a planning-level study essential to guide future grade separations.

Safety Improvements - what safety improvements are addressed by the Project? Check all that * apply. If Project addresses a safety improvement not listed below, select Other and identify the improvement.

NOTE: Specific safety improvements must also be identified in the Project Scope. This question is worth up to 15 points in the Priority Criteria - see the <u>RFGAA</u> for further information.

Intersection safety

Roadway lane departures

Project does not address safety improvements

Other:

Upload the Scoping Letter or Project Assessment, if any. Limited to a single file of up to 100 MB.

▲ Add file

Project Scope - **summarize** the specific work to be undertaken, including safety improvements. * **NOTE: This is one of the most important elements of the application.** Information should be as succinct and objective as possible and is limited to 2000 characters, including punctuation and spaces. Do not repeat information provided in the Project Purpose and Need. See the Application Instructions in the <u>RFGAA</u> for further information and guidance.

The Consultant Team will provide planning services for the preparation of a Design Concept Report (DCR) for the Yuma County Elimination of Three UPRR Crossings Project. This project addresses at-grade Union Pacific Railroad (UPRR) crossings at Avenue 9E in the City of Yuma, Fortuna Road in Yuma County, and Avenue 29E in the Town of Wellton. The DCR will evaluate feasible alternatives to eliminate these crossings, aiming to improve mobility, reduce congestion, and enhance safety. The consultant will gather data, coordinate with utility companies, and assess right-of-way constraints. Alternatives, including grade-separated structures, will be analyzed for each location, with a matrix used to determine the preferred solution.

The project includes developing reports on utilities, traffic engineering, drainage, bridge and alignment alternatives, geotechnical conditions, pavement design, and railroad coordination. Traffic analysis will assess existing and projected vehicle volumes, level of service, and crash data to support safety improvements. The drainage report will consider watershed impacts, infiltration rates, and necessary drainage structures. Design standards will align with local and state guidelines, ensuring consistency with transportation regulations. The consultant will prepare an initial and final DCR incorporating agency and public feedback.

The consultant will manage project scheduling, invoicing, and coordination with stakeholders, including the County, City of Yuma, and Town of Wellton. Public engagement will involve open house meetings to present findings and gather community input. The project schedule is estimated at 300 calendar days from the notice to proceed. Deliverables include draft and final reports, an engineer's estimate, and presentations to the Board of Supervisors. Through this effort, Yuma County seeks to enhance safety, reduce traffic delays, and support future growth by eliminating at-grade railroad crossings.

Briefly summarize the physical/natural environmental, socioeconomic and cultural impacts of the project.

NOTE: This is a new question as of 3/13/25. Limit response to 1,500 characters, including spaces and punctuation.

The Yuma County Elimination of Three UPRR Crossings Project will enhance safety and mobility by addressing at-grade railroad crossings at Avenue 9E, Fortuna Road, and Avenue 29E. Physically, the project will improve transportation infrastructure by constructing grade-separated crossings or alternative solutions, reducing congestion and emergency response delays. Natural environmental impacts will be minimized through careful planning to avoid significant disruption to local ecosystems, with drainage studies ensuring proper stormwater management. Socioeconomically, the project will enhance connectivity between communities, support local commerce, reduce vehicle idling, and improve air quality. Eliminating these crossings will also enhance safety for motorists, cyclists, and pedestrians. Culturally, the project respects local history and will engage stakeholders, including tribal and historic preservation entities, to ensure compliance with regulations. Public outreach will gather input to balance community needs with infrastructure improvements.

Is the Project contained entirely within the Applicant's Right of Way? *

NOTE: Applicants are responsible for identifying Right of Way ownership and issues before applying. For non-infrastructure Projects, check "Not applicable."

Not applicable (non-infrastructure projects only)

-) Yes
-) No

If Project involves Right of Way owned by others, identify the owners, status of approvals from each owner and any known issues. Skip if not applicable.

NOTE: Failure to provide this information will result in an incomplete application which will not be reviewed, retained or considered.

If Project is located within 1/2 mile of a railroad, identify the railroad, railroad company and discuss the anticipated impacts. If none, enter "None".

4

NOTE: This is a new question as of 3/13/25. Limit response to 1,000 characters, including spaces and punctuation.

The Project is within 1/2 mile of the Union Pacific Railroad (UPRR) at three at-grade crossings: Avenue 9E, Fortuna Road, and Avenue 29E in Yuma County, Arizona. The Project's anticipated impacts include improved safety, reduced traffic congestion, and enhanced emergency response times. These crossings experience frequent delays due to passing trains, increasing the risk of collisions and limiting mobility for motorists, cyclists, and pedestrians. Eliminating these at-grade crossings will significantly reduce the potential for vehicle-train conflicts, lower emissions from idling vehicles, and improve overall regional connectivity. Coordination with UPRR will ensure compliance with safety and operational requirements, minimizing disruptions during project implementation. Additionally, the Project will enhance economic efficiency by reducing delays for freight movement and local businesses that rely on timely transportation access

If Project will impact any utilities, identify the utility owner and discuss the anticipated impacts. * If none, enter "None".

NOTE: This is a new question as of 3/13/25. Limit response to 1,000 characters, including spaces and punctuation.

None

If Project will impact any irrigation facilities, identify the facility owner and discuss the anticipated impacts. If none, enter "None".

NOTE: This is a new question as of 3/13/25. Limit response to 1,000 characters, including spaces and punctuation.

None

Project Schedule - check only one box in each row to indicate the current status of each phase. * Non-infrastructure projects - check the boxes under Not Applicable for each row.

	Not started	In progress	Completed	Not Applicable
Scoping				
Design/Final Design				
Right of Way				
Environmental				
Utilities				
Construction				

Enter the estimated cost of construction for the Project. Use whole dollars. If non-infrastructure, enter "NA".

NA

Upload the Project Budget. Limited to a single file of up to 10 MB. *

NOTE: This is one of the most important elements of the application. For infrastructure projects, Project Budgets must be prepared using the <u>ADOT Cost Estimate Tool</u>. Non-infrastructure cost estimates may use another format but should be broken out by component. Lump sum budgets will not be accepted. See the Application Instructions in the <u>RFGAA</u> for important information and guidance.

*

Grant Budget tab...

▲ Add file

How were the cost estimates in Project Budget developed? *	
Developed by the Applicant	
Developed by an engineering consultant	
Other:	
Are the costs in Project Budget developed based on Federal Standards as defined in the <u>RFGAA</u> ? For GDS requests only, select Not Applicable. NOTE: All DOES and Match expenditures must be procured under solicitation(s) which meet Federal Standards as defined in the <u>RFGAA</u> in order to be eligible for AZ SMART.	F
Yes	
O No	
O Not applicable	
 Does the Project Budget reflect costs on a YOE basis? * NOTE: See the Application Instructions in the <u>RFGAA</u> for further guidance about developing realistic timeframes and the impact on determining YOE, particularly for construction phases. Yes No 	

Does the Project Budget include **initial** ADOT Project Development (PDA) Fees? Applies to applications for DOES or Match on a federal grant application which will fund design. All others select "Not applicable."

NOTE regarding PDA fees: *Initial* ADOT PDA fees of \$30,000 are eligible for AZ SMART funding only when included in an Application for Design and Other Engineering Services or Match on a federal grant application which will include design. The initial \$30,000 is an estimate only and may be more or less, depending on the Project. By submitting this application, the Applicant understands the Project may require, and ADOT may bill, additional PDA fees and agrees to pay such fees. Any fees not required for the Project will be refunded to the Applicant upon approval of the Project final voucher.

Yes
 No
 Not applicable

Long-term impacts of the Project *

NOTE: This question is worth 5 points in the Priority Criteria - see the <u>RFGAA</u> for further information. Responses are limited to 1000 characters, including punctuation and spaces.

- Infrastructure Projects Describe the estimated costs to operate and maintain the Project and the sources of the funding for these activities.
- **Non-infrastructure Projects** Describe the anticipated long-term impacts of the Project, including how and when the study, plan, etc. is expected to be implemented.

The long-term impacts of this planning project include enhanced public safety, improved traffic mobility, and strengthened regional connectivity. The study will identify viable alternatives to eliminate three hazardous at-grade railroad crossings on Avenue 9E, Fortuna Road, and Avenue 29E, guiding future infrastructure investment. The County will be positioned to pursue federal and state construction funding by developing detailed engineering and environmental documentation. Implementation of the recommended improvements is anticipated within 1 to 2 years, following completion of design and permitting, or once funding is available. The Project will support the County's long-range transportation and safety goals, reduce emergency response delays, improve access to employment and services, and provide safer, more efficient rail and road interactions for the growing population and economy in the area.

AZ SMART Request

ARS §28-339.D requires DOES and Match expenditures to meet Federal Standards, which has been defined in the <u>RFGAA</u>. Applicants should not request funding for expenditures that do not, or will not, meet Federal Standards. Applicants are required to provide contract(s) or solicitation(s) under which DOES or Match expenditures were procured.

NOTE: AZ SMART funding requests must align with, and be based on, costs identified in the Project Budget submitted with this Application.

Enter amount requested for Grant Development and Submission (GDS). The amount should be **no greater than 50% of the actual costs** to develop and submit the Federal Grant. Skip if not requesting GDS.

NOTE: This Eligible Use is limited to Projects located in counties with population under 100,000 and municipalities with under 10,000. Enter in whole dollars (for example, 250,000).

Are you requesting reimbursement for prior GDS expenditures for this Project or will the funds be used to develop a future Federal Grant application? Skip if not requesting GDS.

NOTE: Eligible Expenditures for GDS are those incurred after September 14, 2024. Failure to request any reimbursement for GDS awards within 6 months of the Date of Award will result in the obligation becoming inactive.

All GDS funds will be used to reimburse prior expenditures incurred after September 14, 2024.

All GDS funds will be used to develop and submit a future Federal Grant application.

Enter amount requested to REIMBURSE eligible Design and Other Engineering Services (DOES) expenditures:

1) incurred after September 14, 2024, AND

2) are for services procured under a solicitation which meets Federal Standards as defined in the <u>RFGAA</u>. Enter in whole dollars (for example, 250,000). Skip if not requesting DOES.

NOTE: The amount must align with, and be based on, costs identified in the Project Budget submitted with this Application. Such expenditures may include costs to develop scope, schedule or budget, or other preliminary engineering costs that were incurred under a solicitation which meets Federal Standards. Do not include any amounts for expenditures incurred prior to September 14, 2024 or which do not meet Federal Standards.

Upload the contract or solicitation under which the DOES expenditures to be reimbursed were incurred. Limited to a single PDF up to 10 MB.

NOTE: Required if requesting reimbursement. Failure to provide this information will result in an incomplete application which will not be reviewed, retained or considered.

▲ Add file

Enter amount requested for future estimated DOES expenditures. The amount must align with, and be based on, costs identified in the Project Budget submitted with this Application. Skip if not requesting DOES.

NOTE regarding PDA fees: *Initial* ADOT PDA fees of \$30,000 are eligible for AZ SMART funding only when included in an Application for Design and Other Engineering Services or Match on a federal grant application which will include design. The initial \$30,000 is an estimate only and may be more or less, depending on the Project. By submitting this application, the Applicant understands the Project may require, and ADOT may bill, additional PDA fees and agrees to pay such fees. Any fees not required for the Project will be refunded to the Applicant upon approval of the Project final voucher.

30000

Enter amount requested for Match for expenditures that meet Federal Standards as defined in the <u>RFGAA</u>. Enter in whole dollars (for example, 250,000). Skip if not requesting Match.

NOTE: The amount requested must align with, and be based on, costs identified in the Project Budget submitted with this Application. If no match is required by the Federal Grant, AZ SMART will not provide the funding. Match funds to improve the competitive position of a project is the Applicant's responsibility.

160000

What is the status of the Federal Grant application associated with this request for Match funding? Skip if not requesting Match.

We have already been awarded the Federal Grant.

We have applied for the Federal Grant but have not yet been awarded.

We plan to apply for the Federal Grant within the next 6 months.

We plan to apply for the Federal Grant more than 6 months from now.

Will the Project be able to proceed if awarded less AZ SMART Funds than requested? *

NOTE: The Board has authority to modify award amounts and may do so based on limited funding in any Funding Category. In such cases, the Applicant will be required to provide the remaining funding for the project. Applicants should be aware that projects receiving reduced DOES awards are still required to submit a federal grant application within 2 years of the Date of Award.

$oldsymbol{O}$	Yes
\bigcirc	No

Other Project Funding Sources

This section is focused on project funding other than AZ SMART. Do not include any amounts requested

from AZ SMART in responding to the following questions.

Enter amount of funding provided by the Applicant from its own funds for the Project. Enter in * whole dollars (for example, 250,000). Enter 0 if none.

NOTE: Do not include match on federal aid formula funds, Legislative Appropriations, Congressionally Directed Spending, the Federal Grant, partner or private contributions or any other sources.

53334

Enter amount of funding to be contributed by any Project partners. Enter in whole dollars (for example, 250,000). Enter 0 if none.

NOTE: Do not include federal aid formula funds or match, Legislative Appropriations, Congressionally Directed Spending, the Federal Grant, applicant funding or any other sources.

106667

Enter amount of federal aid formula funds programmed for the Project. Enter in whole dollars (for example, 250,000). Enter 0 if none.

NOTE: Do not include Legislative Appropriations, Congressionally Directed Spending, the Federal Grant, applicant funding or any other sources. Formula federal aid funding includes but is not limited to Surface Transportation Block Grant Program (STBGP), Highway Safety Improvement Program (HSIP), Transportation Alternatives (TA), Off System Bridge (OSB), National Highway Performance Program (NHPP), Transit (5310, 5311, etc.) and other annual formula funding.

0

Enter amount of applicant match on the federal aid formula funds. Enter in whole dollars (for * example, 250,000). Enter 0 if none.

NOTE: Do not include Legislative Appropriations, Congressionally Directed Spending, the Federal Grant, applicant funding previously identified or any other sources.

0

Has Congressionally Directed Spending (CDS) been requested for this project? * NOTE: Do not include federal aid formula funds or match, Legislative Appropriations, applicant funding, the Federal Grant, partner or private contributions or any other sources.
Yes, and we have received an award
Yes, but we have not yet received an award
No
Enter the amount of CDS requested or received. Skip if no CDS is involved.
NOTE: Do not include federal aid formula funds or match, Legislative Appropriations, applicant funding,
the Federal Grant, partner or private contributions or any other sources.
Has an Arizona Legislative Appropriation been requested for this project? *
NOTE: Do not include applicant funding, federal aid formula funds or match, Congressionally Directed
NOTE: Do not include applicant funding, federal aid formula funds or match, Congressionally Directed Spending, the Federal Grant, partner or private contributions or any other sources.
NOTE: Do not include applicant funding, federal aid formula funds or match, Congressionally Directed
NOTE: Do not include applicant funding, federal aid formula funds or match, Congressionally Directed Spending, the Federal Grant, partner or private contributions or any other sources.
NOTE: Do not include applicant funding, federal aid formula funds or match, Congressionally Directed Spending, the Federal Grant, partner or private contributions or any other sources.
 NOTE: Do not include applicant funding, federal aid formula funds or match, Congressionally Directed Spending, the Federal Grant, partner or private contributions or any other sources. Yes, and we received an appropriation Yes, but we have not yet received an appropriation
 NOTE: Do not include applicant funding, federal aid formula funds or match, Congressionally Directed Spending, the Federal Grant, partner or private contributions or any other sources. Yes, and we received an appropriation Yes, but we have not yet received an appropriation

Enter the amount of the Legislative Appropriation requested or received. Skip if no Legislative Appropriations are involved.

NOTE: Do not include applicant funding, federal aid formula funds or match, Congressionally Directed Spending, the Federal Grant, partner or private contributions or any other sources.

Has any other funding been committed or awarded for this project? If yes, select Other and identify the source of the funds.

*

NOTE: Do not include applicant funding, federal aid formula funds or match, Legislative Appropriations, Congressionally Directed Spending, the Federal Grant, or partner or private contributions.

) No

Other: Department of Transportation Railroad Elimination Grant

Enter the amount of the Other funding committed or awarded. Skip if no Other funding is involved.

NOTE: Do not include applicant funding, federal aid formula funds or match, Legislative Appropriations, Congressionally Directed Spending, the Federal Grant, or partner or private contributions.

640000

Federal Grant

NOTE: Federal grants eligible for the AZ SMART Fund are federal discretionary grant programs administered by any federal agency for surface transportation purposes. Please note Congressionally Directed Spending is not a federal grant and will not fulfill the requirement for DOES applicants to apply for a federal grant within 2 years of the Date of Award of the DOES funding.

Identify the Federal Grant for which the Applicant intends to submit the Project - select one grant only. **NOTE:** If the desired grant is not listed, select Other and provide the name of the grant and the applicable federal agency. This list does not include all federal discretionary grants and may contain grants that are not currently available or funded. Applicants are responsible for conducting their own research to identify an appropriate federal grant for their Project. Bridge Investment Program Defense Community Infrastructure Pilot Grants for Charging and Fueling Infrastructure Local and Regional Project Assistance (RAISE) Multi State Freight Corridor Planning National Culvert Removal, Replacement and Restoration Grant Program National Infrastructure Project Assistance (MEGA) Nationally Significant Freight and Highway Projects (INFRA) PROTECT Grant Program **Reconnecting Communities Pilot Program** Rural Surface Transportation Grant Program Safe Streets and Roads for All Program (SS4A) Strengthening Mobility and Revolutionizing Transportation Grant Program Wildlife Crossing Safety Rail - Consolidated Rail Infrastructure and Safety Improvements Grants Rail - Fixed Guideway Capital Investment Grants Rail - Restoration and Enhancement Grants Rail - Railroad Crossing Elimination Program Transit - All Stations Accessibility Transit - BUILD Transportation Discretionary Grants Program

*

Transit - Buses and Bus Facilities Program

Transit - Low-No Emission Vehicle Program
Transit - Public Transportation Innovation Program
Transit - State of Good Repair Grants Program
Other:
 How does the Applicant intend to submit the federal grant application? * Note: If requesting ADOT to submit, the following time frames apply. ADOT cannot guarantee submission if these deadlines are not met. A. At least thirty (30) day prior to the application deadline in the NOFO for the applicable federal discretionary grant, the Applicant is required to submit the ADOT Grant Coordination Support Request Form at https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf. B. At least seven (7) days before the NOFO/NOFA deadline, the completed application materials must be provided to the ADOT Grant office for submission. Applicant or Consultant will submit directly Applicant requests ADOT to submit Paplication has already been submitted

How does the Applicant intend to administer the Project if awarded a Federal Grant? * **NOTE:** *At a minimum,* Direct Recipients and Applicants self-administering a Project are responsible for:

- 1. Procuring all consultants and contractors under solicitations which meet Federal Standards.
- Making all payments directly to consultants, contractors or other service providers prior to requesting reimbursement from the federal agency and/or AZ SMART. Reimbursement may take 1-2 months or more.
- 3. All design/construction administration, reporting and compliance requirements related to the Federal Grant.

Ο	Be a direct recipient if allowed in the NOFO
$oldsymbol{O}$	Request ADOT administration (PDA and/or construction administration fees will apply)
\bigcirc	Other:

Which phase(s) of the Project will be submitted in the Federal Grant application? Check the boxes for each applicable phase.

NOTE: The Applicant is responsible for determining the eligibility of each phase under the selected Federal Grant.

 	Design
	Right of Way Acquisition
	Utilities
	Construction
	Other:

Other Required and Supplementary Documents

Is any of the data, information or documents provided with or in this application considered * confidential? NOTE: Confidential data, information or documents includes trade secrets or other proprietary information. All such information must be clearly marked as CONFIDENTIAL.
Yes
No No
Identify the confidential data, information or documents below. Skip if not applicable. NOTE: Clearly identify all confidential documents and information, including the page(s) on which it may be listed.
Upload signed Offer and Acceptance form. Limited to a single PDF up to 1 MB. * Selection Annou Add file
If applicable, upload document authorizing the Authorized Representative to sign the Offer and bind the Applicant in the <u>RFGAA</u> . Limited to a single PDF up to 1 MB.

NOTE: If such authorization is provided in the required governing body resolution uploaded earlier in this application, please skip this question. If not covered in the resolution, this information is required. Failure to provide this information will result in an incomplete application which will not be reviewed, retained or considered.

土 Add file

Upload Letter of Support #1. Limited to a single PDF up to 1 MB. NOTE: A maximum of 5 support letters may be submitted with the Application. Sen. Kelly & Sine Add file
Upload Letter of Support #2. Limited to a single PDF up to 1 MB. NOTE: A maximum of 5 support letters may be submitted with the Application. 09 04 2024 RCE Add file
Upload Letter of Support #3. Limited to a single PDF up to 1 MB. NOTE: A maximum of 5 support letters may be submitted with the Application. Fortuna Overpas Add file
Upload Letter of Support #4. Limited to a single PDF up to 1 MB. NOTE: A maximum of 5 support letters may be submitted with the Application. GYEDC Letter of Add file

Upload Letter of Support #5. Limited to a single PDF up to 1 MB. NOTE: A maximum of 5 support letters may be submitted with the Application.				
C UP Letter of Sup				
⊥ Add file				
Thank you for your application.				
	This form was created inside of State of Arizona.			
Google Forms				

YUMA METROPOLITAN PLANNING ORGANIZATION

230 West Morrison St. Yuma, Arizona 85364 Phone: (928) 783-8911

www.ympo.org



Lisa Danka Statewide Programming Manager 1611 W, Jackson St MD 310B Phoenix AZ 85007

Subject: YMPO Approval for Yuma County AZ SMART Fund application

Dear Ms. Danka

I am writing to express YMPO's application approval and strong support for Yuma County's application to the Arizona State Match Advantage for Rural Transportation AZ SMART Fund Program. In fiscal year 2024, the Federal Railroad Administration awarded Yuma County the Railroad Crossing Elimination (RCE) grant for \$640,000 to examine the feasibility of grade separation for three crossings in Yuma County, Arizona. Yuma County is requesting reimbursement of the non-federal match in the amount of \$160,000.


The grant will assist in developing a design concept for eliminating crossings over the Union Pacific tracks at Avenue 9E, Fortuna Road, and County 29E. The project will enhance safety, eliminate at-grade crossing, increase the reliability of emergency responders, and improve mobility.

Since the railroad crossings are located in three different jurisdictions, AZ SMART funds will benefit Yuma County, the City of Yuma, and the Town of Wellton. This project is currently listed in the FY 2022-2026 YMPO Transportation Improvement Program and is an excellent candidate for the AZ SMART Fund.

I want to thank you in advance for considering Yuma County's funding request. It is our hope that you will see the vital opportunity to enhance public safety, reduce congestion, and improve the quality of life for residents. By alleviating these bottlenecks, it will support regional connectivity and sustainable development, which is crucial for the continued economic growth of our community.

Yours Sincerely,

Crystal Figueroa YMPO Executive Director



YUMA COUNTY RAILROAD CROSSINGS / MILEPOST LOCATIONS MAP

CONGRESSIONAL **DISTRICT 9**



Brien







1 WEST 26TH STREET - YUMA, AZ 85364 - 928.817.500 WW BY: GIS DIVISION - DATE: AUGUST 2024

Task No.	Task Name Project Component	Cost	Percentage of Total Cost	Sources of funds and citation, as applicable
1	Project Planning	\$ 800,000.00	100%	
Total Project Cost		\$ 830,000.00	100%	
Federal Funding Requested in this Application(RCE Program Request)		\$ 640,000.00	80%	
Total Non-Federal Match		\$ 160,000.00	20%	
Non Federal Funding (Local)		Cash: \$160,000	20%	Yuma County, City of Yuma, Town of Wellton
ADOT PDA FEE		30,000.00		
		In-Kind:	0	
Amount(if any) of funding request eligible for set-aside funds as described in section B(1) (Planning, Rural/Tribal st-aside, or Highway-Rail Grade Crossing safety information and education programs)		\$640,000	80%	



YUMA COUNTY BOARD OF SUPERVISORS

RESOLUTION NO. 2025-13

AUTHORIZING SUBMISSION OF THE ARIZONA SMART FUND GRANT APPLICATION

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE COUNTY OF YUMA AUTHORIZING THE AUTHORIZING AN APPLICATION TO THE ARIZONA SMART FUND FOR A GRANT FOR MATCH PURSUANT TO TITLE 28, CHAPTER 2, ARTICLE 2, ARIZONA REVISED STATUTES.

- WHEREAS: in Chapter 322 of the Laws of 2022 ("the Act"), the Arizona Legislature established the AZ SMART Fund and program, and authorized the State Transportation Board, among other things, to award grants to Eligible Applicants for design and other engineering services ("DOES"), grant development and submission ("GDS"), and Match for a surface transportation project for which the Applicant will submit a Federal Grant application;
- WHEREAS: ARS §28-399.Q.1 as amended in Chapter 120 of the Laws of 2024 defines "Federal grant" to mean a federal discretionary grant program administered by any federal agency for surface transportation purposes;
- **WHEREAS:** the AZ SMART Fund Request for Grant Applications and Agreement ("RFGAA") defines "surface transportation purposes to mean a road, bridge, transit or rail infrastructure project, study or plan document that is eligible for a Federal Grant;
- **WHEREAS:** Applicants for AZ SMART Fund must apply in accordance with the requirements of the Act and the RFGAA;
- **WHEREAS:** the County of Yuma has determined that it will apply to AZ SMART for Match for The Yuma County Elimination of 3 UPRR Crossings ("Project");

NOW, THEREFORE, BE IT RESOLVED BY THE Board of Supervisors of the County of Yuma County, Arizona AS FOLLOWS:

Section 1: That the County of Yuma Project described above is in the best interests of the residents of Yuma County, Arizona.

Section 2: That the Yuma County requests \$160,000 for Match from the AZ SMART Fund.

Section 3: That \$160,000 of cash monies of the County of Yuma are committed to the Project.

Section 4: That the County of Yuma is authorized to submit and sign the RFGAA.

Section 5: Authorize the County Administrator and/or County Engineer to take all actions necessary to implement and complete the activities submitted in said application; and

Section 6: WHEREAS, the immediate operation of the provisions of this Resolution is necessary for the preservation of the public peace, health and safety, an emergency is hereby declared to exist, and this Resolution shall be in full force and effect from and after its passage by the County of Yuma.

PASSED by the Yuma County Board of Supervisors of the County of Yuma, Arizona, and

Adopted this 5th day of May, 2025.

MARTIN PORCHAS, Chairman

ATTEST:


DESIREE GUNDERMAN, Clerk of the Board

APPROVED AS TO FORM AND DETERMINED TO BE WITHIN THE SCOPE OF PERFORMANCE OF DUTY OF THE YUMA COUNTY BOARD OF SUPERVISORS:

CZOROWSKI, County Attorney

8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

0.4	Route & MP:	10 @ MP 156.0
8-1	Project Name:	BASELINE RD TI
	Type of Work:	RECONSTRUCT BASELINE RD TI
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	F052301D TIP#: 103285
	Project Manager:	Olivier Mirza
	Program Amount:	\$2,500,000
	New Program Amount:	\$2,500,000
	Requested Action:	Defer project.



PRB Iter 05	<u>m #:</u>	Pr	ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0				
00		1. PRB	Meeting Date: 5/6/2025		2. Teleconfe	rence: No	
3. Form Da	ate / 5. Form	<u>By:</u>	<u>4. Project Manager / F</u>	Presenter:	-		
5/8/2025			Olivier Mirza @				
Olivier Mirz	za		, , - 4983 PROJECT MAN	AGEMENT			
6. Project N	Name:			<u>7. Тур</u>	<u>e of Work:</u>		
BASELINE I	RD TI			RECO	NSTRUCT BASE	LINE RD TI	
<u>8. CPSID:</u>	<u>9. Distric</u>	<u>t: 10. Route:</u>	<u>11. County: 12.</u>	<u>Beg MP:</u>	<u>13. TRACS #:</u>	<u>14. Len (Mi.):</u>	<u>15. Fed Id #:</u>
<u>XO1P</u>	Centra	l 10	Maricopa	156.0	F052301D	? 0.5	
<u>16. Progra</u>	<u>m Budget:</u>	\$2,500				<u>17. Program Iter</u>	<u>n #:</u> 103285
18. Current	t Approved I	Program Budget:	<u>18a. (+/-) Program</u>	Budget R	equest: <u>1</u>	<u> 3b Total Program E</u>	Budget After Request:
	\$2,500		\$0	C		\$2	2,500
	CUR	RENTLY APPR	OVED:		CHA	NGE / REQUES	T:
<u>19. BUDGI</u>	ET ITEMS:			<u>19A. BU</u>	DGET ITEMS:		
Item # A	mount	Description	Comments	Item #	Amount	Description	Comments
103285	\$2,500 .		\$2.5 Mil at 100 pct RARF Funding	49925	(\$2,500) .		Remove \$2.5 Mil 100 pct RARF Funding
				49933	\$2,500 .		\$2.5 Mil at 100 pct RARF Funding
CURRENT	SCHEDUL	<u>E:</u>		<u>CHANG</u>	E REQUEST\N	EW SCHEDULE:	
21. CURRE	NT FISCAL Y	EAR:		<u>21A. REC</u>	QUEST FISCAL Y	<u>′EAR:</u>	
22. CURRE	NT BID REAL	<u>DY:</u>		<u>22A. REC</u>	QUEST BID REAL	<u>. YC</u>	
23. CURRE	NT ADV DAT	<u>E:</u>		<u>23A. REC</u>	QUEST ADV DAT	<u>'E:</u>	
20. JPA #'s:		SIGNE	<u>D:</u> NO <u>ADV:</u> NO		PROJEC	T FUNDING VERIFIED	BY PM
CHANGE IN	l: <u>24a: PRO</u>	I <u>ECT NAME:</u> NO	24b. TYPE OF WORK: N	0 <u>24c</u>	<u>: SCOPE:</u> NO	24d. CURRENT STA	<u>GE:</u> NOT APPLICABLE
	24e. ENVIRON	IMENTAL CLEARANC	E: NO		<u>2</u> 4f. MA	TERIALS MEMO COMI	D <u>:</u> NO
	<u>24</u>	ig. U&RR CLEARANC	: <u>E:</u> NO			24h. C&S CLEARANCI	<u>=:</u> NO
		24i. R/W CLEARANC	<u>E:</u> NO		<u>24j. CU</u>	STOMIZED SCHEDULI	<u>E:</u> NO
	<u>24k.</u>	SCOPING DOCUMEN	I <u>T:</u> NO				

25. DESCRIPTION OF REQUEST

Defer project.

26. JUSTIFICATION OF REQUEST

The final design of this project is being deferred to FY33. Project will appear in the Future FY column until it is programmed in the FY29 - FY33 Five Year Program.

MAG ID is 35709. The request to defer project to FY33 is contingent upon approval by MAG Regional Council in May, 2025.


27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:	APPROVED / RECOMMENDED ACTIONS:	
DEFER PROJECT	REQUEST APPROVED SUBJECT TO PPAC APPROVAL - 6/4/2025 Contingent upon approval by MAG Regional Council in May, 2025.	PRB APPROVED

8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

8-2	Route & MP:	10 @ MP 156.0	
02	Project Name:	BASELINE RD TI	
	Type of Work:	RECONSTRUCT BASELINE RD TI	
	County:	Maricopa	
	District:	Central	
	Schedule:		
	Project:	F052301R TIP#: 103285	
	Project Manager:	Olivier Mirza	
	Program Amount:	\$500,000	
	New Program Amount:	\$500,000	
	Requested Action:	Defer project.	



<u>PRB Item #:</u> 06	ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0					
UU	1. PRB Meeting Date: 5/6	3/2025		2. Telecont	ference: No	
3. Form Date / 5. Form By:	<u>4. Project Mar</u>	<u>ager / Pres</u>	senter:			
5/8/2025	Olivier Mirza	@				
Olivier Mirza	, , - 4983 PROJE	CT MANAGE	EMENT			
6. Project Name:		-	<u>7. Туре с</u>	of Work:		
BASELINE RD TI		F	RECONS	TRUCT BAS	ELINE RD TI	
8. CPSID: 9. District: 10.	Route: <u>11. County:</u>	<u>12. Beg</u>	<u>a MP:</u>	<u>13. TRACS #</u>	<u>#: 14. Len (Mi.</u>	<u>): 15. Fed Id #:</u>
XO1P Central	10 Maricopa	156	5.0	F052301F	R ? 0.5	
<u>16. Program Budget:</u> \$500					<u>17. Program I</u>	<u>tem #:</u> 103285
18. Current Approved Program I	<u>Budget:</u> <u>18a. (+/-) P</u>	rogram Buc	dget Reg	uest:	<u>18b Total Program</u>	<u>n Budget After Request:</u>
\$500		\$0				\$500
CURRENTLY	APPROVED:			CH	ANGE / REQU	EST:
<u>19. BUDGET ITEMS:</u>		<u>19</u>	A. BUD	GET ITEMS	<u>:</u>	
Item # Amount Descrip	otion Commen	ts It	tem # A	mount	Description	Comments
103285 \$29 .	\$28.5K at 5.7pct F Match	XARF 4	49925	(\$29) .		Remove \$28.5K at 5.7pct RARF Match
103285 \$471 .	\$471.5K at 94.3pc		49825	(\$471) .		Remove \$471.5K at 94.3pct NHPP
		Δ	49933	\$29 .		\$28.5K at 5.7pct RARF Match
			49833	\$471 .		\$471.5K at 94.3pct NHPP
CURRENT SCHEDULE:		<u>C</u>	HANGE I	REQUEST	NEW SCHEDULI	<u>:</u>
21. CURRENT FISCAL YEAR:		<u>21</u> ,	A. REQU	<u>EST FISCAL</u>	YEAR:	
22. CURRENT BID READY:		<u>22</u> ,	A. REQU	EST BID RE/	ADY:	
23. CURRENT ADV DATE:		<u>23</u> ,	A. REQU	<u>EST ADV DA</u>	<u>.TE:</u>	
<u>20. JPA #'s:</u>	<u>SIGNED:</u> NO <u>A</u>	<u>.DV:</u> NO		PROJE	CT FUNDING VERIF	IED BY PM
CHANGE IN: 24a: PROJECT NAME	E: NO <u>24b. TYPE OF W</u>	<u>/ORK:</u> NO	<u>24c. S</u>	COPE: NO	24d. CURRENT S	TAGE: NOT APPLICABLE
24e. ENVIRONMENTAL C	CLEARANCE: NO			<u>24f. M</u>	ATERIALS MEMO CO	OMP: NO
<u>24g. U&RR C</u>	CLEARANCE: NO				24h. C&S CLEARA	NCE: NO
24i. R/W C	CLEARANCE: NO			<u>24j. Cl</u>	JSTOMIZED SCHED	ULE: NO

25. DESCRIPTION OF REQUEST

Defer project.

26. JUSTIFICATION OF REQUEST

The right-of-way acquisition of this project is being deferred to FY 33. Project will appear in the Future FY column until it is programmed in the FY29 - FY33 Five Year Program.

MAG ID is 35709. The request to defer project to FY33 is contingent upon approval by MAG Regional Council in May, 2025.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

DEFER PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED SUBJECT TO PPAC APPROVAL - 6/4/2025 Contingent upon approval by MAG Regional Council in May, 2025.



9. MEETING RECORDING AND MINUTES

The minutes and/or a recording of each meeting will be posted within three business days following the meeting on the PPAC Meeting Dates and Documents webpage at:

https://azdot.gov/about/boards-and-committees/priority-planning-advisory-committee/meeting-documents

10. UPCOMING MEETINGS

See table below for dates and times of upcoming meetings

Jun. 9, 2025	Monday	12:00 p.m.
Jul. 2, 2025	Wednesday	10:00 a.m.
Aug. 6, 2025	Wednesday	10:00 a.m.
Sep. 3, 2025	Wednesday	10:00 a.m.
Oct. 1, 2025	Wednesday	10:00 a.m.
Nov. 5, 2025	Wednesday	10:00 a.m.
Dec. 3, 2025	Wednesday	10:00 a.m.

ADJOURNMENT

WEB LINKS FOR REFERENCE

Priority Programming Website: <u>https://azdot.gov/about/boards-and-committees/priority-planning-advisory-committee</u>