



**PRIORITY PLANNING ADVISORY COMMITTEE  
(PPAC)**

**AGENDA**

**MEETING OF:  
Friday, April 24, 2020**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
MULTIMODAL PLANNING DIVISION  
OFFICE MEMO**

TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS

DALLAS HAMMIT  
KRISTINE WARD  
STEVE BOSCHEN  
BRENT CAIN  
CLEMENC LIGOCKI  
TIM LANE  
BARRY CROCKETT  
TIM TAIT (NON-VOTING)  
DON KRIZ

FROM: Chariman Gregory Byres

SUBJECT: PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC)

Pursuant to the A.R.S. 28-6951(B), the ADOT Director has appointed the members of the Priority Planning Advisory Committee (PPAC) to develop the Five Year Transportation Facilities Construction Program. This meeting is scheduled, pursuant to 28-6951(C4), to review the Program and make changes and schedule new projects into the adopted Five Year Transportation Facilities Construction Program.

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does not discriminate on the basis of race, color, national origin, age, sex or disability. Persons who require a reasonable accommodation based on language or disability should contact ADOT's Civil Rights Office at 602.712.8946 or at [civilrightsoffice@azdot.gov](mailto:civilrightsoffice@azdot.gov). Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.

The meeting of the Arizona Department of Transportation, Priority Planning Advisory Committee (PPAC) will be held on Friday April 24, 2020 at 9:00 AM as a teleconference call in at 1 209-843-0307 PIN: 442 433 144#

**AGENDA:**


1. Call to Order	Chairman
2. Roll Call	Information Only
3. Title VI the Civil Rights Act of 1964, as Amended	Information Only
4. Call to Audience	Information Only

## 5. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

5-1

**Route & MP:** US 95 @ MP 80.0  
**Project Name:** MP 80 - CRYSTAL HILL ROAD  
**Type of Work:** CHIP SEAL  
**County:** Yuma  
**District:** Southwest  
**Schedule:** FY 2020  
**Project:** F028901C TIP#: 101187  
**Project Manager:** Judah Cain  
**Program Amount:** \$1,950,000  
**New Program Amount:** \$0  
**Requested Action:** Defer Project

---



01

1. PRB Meeting Date: 4/22/2020

2. Teleconference: No

3. Form Date / 5. Form By:

4/22/2020

Judah Cain

4. Project Manager / Presenter:

Judah Cain @

,, - 4983 PROJECT MANAGEMENT

6. Project Name:

MP 80 - CRYSTAL HILL ROAD

7. Type of Work:

CHIP SEAL

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
<a href="#">BK1P</a>	Southwest	95	Yuma	80.0	F028901C ?	16.0	FA 095-B(213)T

16. Program Budget:	\$1,950	17. Program Item #:	101187
18. Current Approved Program Budget:	\$1,950	18a. (+/-) Program Budget Request:	(\$1,950)
		18b Total Program Budget After Request:	\$0

**CURRENTLY APPROVED:**

**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
101187	\$1,950	MP 80 - Crystal Hill Rd	

**CURRENT SCHEDULE:**

21. CURRENT FISCAL YEAR: 20

22. CURRENT BID READY:

23. CURRENT ADV DATE: 5/1/2020

20. JPA #'s: SIGNED: NO ADV: NO

**CHANGE / REQUEST:**

**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
72320	(\$1,950)	CONTINGENCY	

**CHANGE REQUEST NEW SCHEDULE:**

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

<b>CHANGE IN:</b>	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	STAGE V
	24e. ENVIRONMENTAL CLEARANCE:	YES	24f. MATERIALS MEMO COMP:	YES			24h. C&S CLEARANCE:	NO
	24g. U&RR CLEARANCE:	YES	24i. R/W CLEARANCE:	YES			24j. CUSTOMIZED SCHEDULE:	YES
	24k. SCOPING DOCUMENT:	NOT APPLICABLE						

**25. DESCRIPTION OF REQUEST**

Defer Project

**26. JUSTIFICATION OF REQUEST**

This project is being deferred to a future Fiscal Year.

**27. CONCERNS OF REQUEST**

**28. OTHER ALTERNATIVES CONSIDERED**

**REQUESTED ACTIONS:**

DELETE PROJECT

**APPROVED / RECOMMENDED ACTIONS:**

REQUEST APPROVED  
SUBJECT TO PPAC APPROVAL - 4/24/2020


**PRB APPROVED**

## 5. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

5-2

<b>Route &amp; MP:</b>	SB 40B @ MP 196.1
<b>Project Name:</b>	RIO DE FLAG BRIDGE
<b>Type of Work:</b>	CONSTRUCT BRIDGE REPLACEMENT
<b>County:</b>	Coconino
<b>District:</b>	Northcentral
<b>Schedule:</b>	FY 2020
<b>Project:</b>	H890501C TIP#: 7863
<b>Project Manager:</b>	Olivier Mirza
<b>Program Amount:</b>	\$6,478,000
<b>New Program Amount:</b>	\$0
<b>Requested Action:</b>	Defer Project

---



1. PRB Meeting Date: 4/22/2020

2. Teleconference: No

3. Form Date / 5. Form By:

4/22/2020

Olivier Mirza

4. Project Manager / Presenter:

Olivier Mirza @

,, - 4983 PROJECT MANAGEMENT

6. Project Name:

RIO DE FLAG BRIDGE

7. Type of Work:

CONSTRUCT BRIDGE REPLACEMENT

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
<a href="#">NR1N</a>	Northcentral	40B	Coconino	196.1	H890501C	0.0	NHPPB40-D(203)T

16. Program Budget:	\$6,478	17. Program Item #:	7863
18. Current Approved Program Budget:	\$6,478	18a. (+/-) Program Budget Request:	(\$6,478)
		18b Total Program Budget After Request:	\$0

<b>CURRENTLY APPROVED:</b>			
<b>19. BUDGET ITEMS:</b>			
Item #	Amount	Description	Comments
7863	\$6,478	Rio De Flag Bridge	BRIDGE REPLACEMENT & REHABILITATION

<b>CHANGE / REQUEST:</b>			
<b>19A. BUDGET ITEMS:</b>			
Item #	Amount	Description	Comments
72320	(\$6,478)	CONTINGENCY	.

**CURRENT SCHEDULE:**

21. CURRENT FISCAL YEAR: 20

22. CURRENT BID READY:

23. CURRENT ADV DATE: 5/22/2020

**CHANGE REQUEST NEW SCHEDULE:**

21A. REQUEST FISCAL YEAR: 21

22A. REQUEST BID READY: TBD

23A. REQUEST ADV DATE: TBD

20. JPA #'s: SIGNED: NO ADV: NO

<b>CHANGE IN:</b>	24a. PROJECT NAME: NO	24b. TYPE OF WORK: NO	24c. SCOPE: NO	24d. CURRENT STAGE: NOT APPLICABLE
	24e. ENVIRONMENTAL CLEARANCE: NO		24f. MATERIALS MEMO COMP: NO	
	24g. U&RR CLEARANCE: NO		24h. C&S CLEARANCE: NO	
	24i. R/W CLEARANCE: NO		24j. CUSTOMIZED SCHEDULE: NO	
	24k. SCOPING DOCUMENT: NO			

**25. DESCRIPTION OF REQUEST**

Defer Project

**26. JUSTIFICATION OF REQUEST**

This project is being deferred to FY21.

**27. CONCERNS OF REQUEST**

**28. OTHER ALTERNATIVES CONSIDERED**

**REQUESTED ACTIONS:**

DELETE PROJECT

**APPROVED / RECOMMENDED ACTIONS:**

REQUEST APPROVED  
SUBJECT TO PPAC APPROVAL - 4/24/2020

**PRB APPROVED**

## 5. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

5-3

<b>Route &amp; MP:</b>	I-40 @ MP 22
<b>Project Name:</b>	Haviland Rest Area
<b>Type of Work:</b>	Expand Truck Parking
<b>County:</b>	Mohave
<b>District:</b>	Northwest
<b>Schedule:</b>	
<b>Project:</b>	F032001C TIP#: 101732
<b>Project Manager:</b>	Trent Kelso
<b>Program Amount:</b>	\$0
<b>New Program Amount:</b>	\$8,000,000
<b>Requested Action:</b>	Establish new project

---





6. Listed below are the next regularly scheduled meetings of the Priority Planning Advisory Committee (PPAC). Meetings will be held in the ADOT Mary Peters Conference Room, however, times, dates, and location may change and will be announced at the time of the distribution of the agenda.

Information  
Only

- April 29, 2020 10:00am Wednesday
- June 3, 2020 10:00am Wednesday
- July 1, 2020 10:00am Wednesday
- August 5, 2020 10:00am Wednesday
- September 2, 2020 10:00am Wednesday
- September 30, 2020 10:00am Wednesday
- November 4, 2020 10:00am Wednesday
- December 2, 2020 10:00am Wednesday

7. Adjourn Priority Planning Advisory Committee Meeting

#### **WEB LINKS FOR REFERENCE**

*Priority Programming*

[http://www.azdot.gov/MPD/Priority\\_Programming/Index.asp](http://www.azdot.gov/MPD/Priority_Programming/Index.asp)

*PPAC Meetings:*

[http://www.azdot.gov/MPD/Priority\\_Programming/PPAC/Index.asp](http://www.azdot.gov/MPD/Priority_Programming/PPAC/Index.asp)