



**PRIORITY PLANNING ADVISORY COMMITTEE
(PPAC)**

AGENDA

**MEETING OF:
Wednesday, March 03, 2021**



ADOT'S NONDISCRIMINATION NOTICE TO THE PUBLIC

The Arizona Department of Transportation (ADOT) hereby gives public notice that it is the Agency's policy to assure full compliance with Title VI of the Civil Rights Act of 1964, Title II of the Americans with Disabilities Act of 1990 (ADA), and other related authorities in all of its programs and activities.

ADOT's Title VI and ADA Programs require that no person shall, on the grounds of race, color, national origin, or disability, be excluded from participation in, be denied the benefits of, or be otherwise subjected to discrimination under any program or activity.

Any person, who believes his/her Title VI or ADA rights have been violated, may file a complaint. Any such complaint must be in writing and filed with the ADOT Civil Rights Office within one hundred eighty (180) days following the date of the alleged discriminatory occurrence. For additional information about ADOT's Civil Rights programs and the procedures to file a complaint contact ADOT Civil Rights Office via the information listed below:

AVISO PÚBLICO DE LA LEY DE NO-DISCRIMINACIÓN DE ADOT

El Departamento de Transporte del Estado de Arizona (ADOT) informa al público que esta agencia tiene como regla asegurar el cumplimiento total del Título VI de la Ley de los Derechos Civiles de 1964, del Título II de la Ley de ciudadanos Americanos con Discapacidades de 1990 (ADA) y otras normas relacionadas con todos sus programas y actividades.

Los programas del Título VI y ADA de ADOT exigen que a ninguna persona se le excluya de participar, se le nieguen beneficios o de ninguna otra manera sea sujeta a discriminación en ningún programa o actividad de ADOT por motivo de raza, color, país de origen, o discapacidad.

Cualquier persona que crea que se han violado sus derechos bajo el Título VI o el ADA, puede presentar una queja. Esta queja debe presentarse por escrito a la Oficina de Derechos Civiles de ADOT dentro de ciento ochenta (180) días a partir de la fecha en que se alega que ocurrió la discriminación. Para recibir más información sobre los programas de Derechos Civiles de ADOT y los procedimientos para presentar una queja, por favor póngase en contacto con la Oficina de Derechos Civiles de ADOT a través la información que aparece abajo:

FELICIA BELTRAN
TITLE VI NONDISCRIMINATION
PROGRAM COORDINATOR
FBELTRAN@AZDOT.GOV

KRYSTAL SMITH
ADA/NONDISCRIMINATION
PROGRAM COORDINATOR
KSMITH2@AZDOT.GOV

ADOT Civil Rights Office
206 S. 17th Avenue, Mail Drop 155-A
Phoenix, AZ 85007
602.712.8946
602.239.6257 FAX
azdot.gov

**ARIZONA DEPARTMENT OF TRANSPORTATION
MULTIMODAL PLANNING DIVISION
OFFICE MEMO**

TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS

DALLAS HAMMIT
KRISTINE WARD
STEVE BOSCHEN
BRENT CAIN
CLEMENC LIGOCKI
TIM LANE
BARRY CROCKETT
TIM TAIT (NON-VOTING)
DON KRIZ

FROM: Chariman Gregory Byres

SUBJECT: PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC)

Pursuant to the A.R.S. 28-6951(B), the ADOT Director has appointed the members of the Priority Planning Advisory Committee (PPAC) to develop the Five Year Transportation Facilities Construction Program. This meeting is scheduled, pursuant to 28-6951(C4), to review the Program and make changes and schedule new projects into the adopted Five Year Transportation Facilities Construction Program.

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does not discriminate on the basis of race, color, national origin, age, sex or disability. Persons who require a reasonable accommodation based on language or disability should contact ADOT's Civil Rights Office at 602.712.8946 or at civilrightsoffice@azdot.gov. Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.

The meeting of the Arizona Department of Transportation, Priority Planning Advisory Committee (PPAC) will be held via teleconference. To access the meeting by Internet, please go to:
<meet.google.com/nmh-onmx-ets>. To access by phone please dial +1 240-428-7864 PIN: 430 708 409.


AGENDA:

1. Call to Order	Chairman
2. Roll Call	Information Only
3. Title VI the Civil Rights Act of 1964, as Amended	Information Only
4. Call to Audience	Information Only
5. Approval of the Minutes from 2/3/21 & 2/12/21	Discussion and Possible Action Pages 42 & 48
6. Program Monitoring Report	Information & Discussion

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-1

Route & MP: I-10 @ MP 149.0
Project Name: I-17 SPLIT - SR 202L SANTAN
Type of Work: DESIGN/BUILD FOR WIDENING
County: Maricopa
District: Central
Schedule:
Project: F007203X TIP#: 100181
Project Manager: Amy Ritz
Program Amount: \$0
New Program Amount: \$289,000
Requested Action: Establish new sub-phase.



10

1. PRB Meeting Date: 2/23/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/24/2021

Amy Ritz

4. Project Manager / Presenter:

Amy Ritz @ (602) 708-0267

206 S 17th Ave, , - 4126 MAJOR PROJECTS

6. Project Name:

I-17 SPLIT - SR 202L SANTAN

7. Type of Work:

DESIGN/BUILD FOR WIDENING

8. CPSID:

LR10

9. District:

Central

10. Route:

10

11. County:

Maricopa

12. Beg MP:

149.0

13. TRACS #:

F007203X ?

14. Len (Mi.):

10.0

15. Fed Id #:

RARF010-C(220)T

16. Program Budget: \$0

17. Program Item #: 100181

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$289

18b Total Program Budget After Request:

\$289

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
49921	\$289	.	.

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUESTNEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED:

NO

ADV:

NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE:

NO

24f. MATERIALS MEMO COMP:

NO

24g. U&RR CLEARANCE:

NO

24h. C&S CLEARANCE:

NO

24i. R/W CLEARANCE:

NO

24j. CUSTOMIZED SCHEDULE:

NO

24k. SCOPING DOCUMENT:

NO

25. DESCRIPTION OF REQUEST

Establish new sub-phase.

26. JUSTIFICATION OF REQUEST

This subphase will fund ADOT ITS signal enhancements in support of the management of traffic during the I-10 Broadway Curve project. MAG approved this request at its January 2021 Regional Council meeting.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT


APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/3/2021

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-2	Route & MP:	I-10 @ MP 149.0
	Project Name:	I-17 SPLIT - SR 202L SANTAN
	Type of Work:	DESIGN/BUILD FOR WIDENING
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	F007204X TIP#: 100181
	Project Manager:	Amy Ritz
	Program Amount:	\$0
	New Program Amount:	\$1,223,000
	Requested Action:	Establish new sub-phase.



11

1. PRB Meeting Date: 2/23/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/24/2021

Amy Ritz

4. Project Manager / Presenter:

Amy Ritz @ (602) 708-0267

206 S 17th Ave, , - 4126 MAJOR PROJECTS

6. Project Name:

I-17 SPLIT - SR 202L SANTAN

7. Type of Work:

DESIGN/BUILD FOR WIDENING

8. CPSID:

LR10

9. District:

Central

10. Route:

10

11. County:

Maricopa

12. Beg MP:

149.0

13. TRACS #:

F007204X ?

14. Len (Mi.):

10.0

15. Fed Id #:

RARF010-C(220)T

16. Program Budget: \$0

17. Program Item #: 100181

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$1,223

18b Total Program Budget After Request:

\$1,223

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
49921	\$1,223	.	.

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: 21-8071

SIGNED: NO

ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE:

NO

24f. MATERIALS MEMO COMP:

NO

24g. U&RR CLEARANCE:

NO

24h. C&S CLEARANCE:

NO

24i. R/W CLEARANCE:

NO

24j. CUSTOMIZED SCHEDULE:

NO

24k. SCOPING DOCUMENT:

NO

25. DESCRIPTION OF REQUEST

Establish new sub-phase.

26. JUSTIFICATION OF REQUEST

This subphase will fund City of Tempe ITS signal enhancements in support of the management of traffic during the I-10 Broadway Curve project. MAG approved this request at its January 2021 Regional Council meeting.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT


APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/3/2021

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-3	Route & MP:	I-10 @ MP 149.0
	Project Name:	I-17 SPLIT - SR 202L SANTAN
	Type of Work:	DESIGN/BUILD FOR WIDENING
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	F007205X TIP#: 100181
	Project Manager:	Amy Ritz
	Program Amount:	\$0
	New Program Amount:	\$1,223,000
	Requested Action:	Establish new sub-phase.



12

1. PRB Meeting Date: 2/23/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/24/2021

Amy Ritz

4. Project Manager / Presenter:

Amy Ritz @ (602) 708-0267

206 S 17th Ave, , - 4126 MAJOR PROJECTS

6. Project Name:

I-17 SPLIT - SR 202L SANTAN

7. Type of Work:

DESIGN/BUILD FOR WIDENING

8. CPSID:

LR10

9. District:

Central

10. Route:

10

11. County:

Maricopa

12. Beg MP:

149.0

13. TRACS #:

F007205X ?

14. Len (Mi.):

10.0

15. Fed Id #:

RARF010-C(220)T

16. Program Budget: \$0

17. Program Item #: 100181

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$1,223

18b Total Program Budget After Request:

\$1,223

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
49921	\$1,223	.	.

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: 21-8070

SIGNED: NO

ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE:

NO

24f. MATERIALS MEMO COMP:

NO

24g. U&RR CLEARANCE:

NO

24h. C&S CLEARANCE:

NO

24i. R/W CLEARANCE:

NO

24j. CUSTOMIZED SCHEDULE:

NO

24k. SCOPING DOCUMENT:

NO

25. DESCRIPTION OF REQUEST

Establish new sub-phase.

26. JUSTIFICATION OF REQUEST

This subphase will fund City of Phoenix ITS signal enhancements in support of the management of traffic during the I-10 Broadway Curve project. MAG approved this request at its January 2021 Regional Council meeting.


27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/3/2021**PRB APPROVED**

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-4	Route & MP:	I-10 @ MP 149.0
	Project Name:	I-17 SPLIT - SR 202L SANTAN
	Type of Work:	DESIGN/BUILD FOR WIDENING
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	F007202D TIP#: 100181
	Project Manager:	Amy Ritz
	Program Amount:	\$3,000,000
	New Program Amount:	\$6,400,000
	Requested Action:	Increase budget.



13

1. PRB Meeting Date: 2/23/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/24/2021

Amy Ritz

4. Project Manager / Presenter:

Amy Ritz @ (602) 708-0267

206 S 17th Ave, , - 4126 MAJOR PROJECTS

6. Project Name:

I-17 SPLIT - SR 202L SANTAN

7. Type of Work:

DESIGN/BUILD FOR WIDENING

8. CPSID:

[LR10](#)

9. District:

Central

10. Route:

10

11. County:

Maricopa

12. Beg MP:

149.0

13. TRACS #:

F007202D

14. Len (Mi.):

10.0

15. Fed Id #:

RARF010-C(220)T

16. Program Budget: \$3,000

17. Program Item #: 100181

18. Current Approved Program Budget:

\$3,000

18a. (+/-) Program Budget Request:

\$3,400

18b Total Program Budget After Request:

\$6,400

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
100181	\$3,000	I-17 SPLIT - SR 202L SANTAN (NEAR TERM IMPROVEMENT STRATEGY)	

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
49921	\$3,400	.	.

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO

ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE:

NO

24f. MATERIALS MEMO COMP:

NO

24g. U&RR CLEARANCE:

NO

24h. C&S CLEARANCE:

NO

24i. R/W CLEARANCE:

NO

24j. CUSTOMIZED SCHEDULE:

NO

24k. SCOPING DOCUMENT:

NO

25. DESCRIPTION OF REQUEST

Increase budget.

26. JUSTIFICATION OF REQUEST

This request will fund advertising and paid media in support of the I-10 Broadway Curve project. MAG approved this request at its January 2021 Regional Council meeting.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

CHANGE IN BUDGET


APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/3/2021

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-5	Route & MP:	Local
	Project Name:	Skousen Rd / Eleven Mile Corner, SR 87 Battaglia Rd
	Type of Work:	INSTALL RUMBLE STRIPS AND STOP SIGNS
	County:	Pinal
	District:	Southcentral
	Schedule:	
	Project:	T026601D TIP#: 101741
	Project Manager:	Bharat Kandel
	Program Amount:	\$0
	New Program Amount:	\$180,000
	Requested Action:	Establish Design Project.



21

1. PRB Meeting Date: 2/23/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/24/2021

Bharat Kandel

4. Project Manager / Presenter:

Bharat Kandel @ (602) 712-8736

205 S 17th Ave, , EM01 - 4983 PROJECT MANAGEMENT

6. Project Name:

Skousen Rd / Eleven Mile Corner, SR87-Battaglia Rd

7. Type of Work:

INSTALL RUMBLE STRIPS AND STOP SIGNS

8. CPSID:

[LX1P](#)

9. District:

Southcentral

10. Route:

0000

11. County:

Pinal

12. Beg MP:

CLG

13. TRACS #:

T026601D ?

14. Len (Mi.):

15. Fed Id #:

HSIP-CLG-0(209)T

16. Program Budget: \$0

17. Program Item #: 101741

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$180

18b Total Program Budget After Request:

\$180

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
70121	\$180	MODERNIZATION	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUESTNEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: 20-0007827-I

SIGNED: YES

ADV: YES

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE I

24e. ENVIRONMENTAL CLEARANCE: NO

24g. U&RR CLEARANCE: NO

24i. R/W CLEARANCE: NO

24k. SCOPING DOCUMENT: NO

24f. MATERIALS MEMO COMP: NO

24h. C&S CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

25. DESCRIPTION OF REQUEST

Establish Design Project

26. JUSTIFICATION OF REQUEST

The City of Coolidge (HSIP) project consists of installation of centerline and shoulder rumble strips on Skousen Road / Eleven Mile Corner Road from SR87 to Battaglia Road with gaps near residential areas. It also includes installation of centerline and Stop bar, as well as replacement of 24-inch STOP signs with 30-inch STOP signs on the Hanna Road approach to Eleven Mile Corner Road.

Consultant - \$150k

ADOT PDA Fee - \$30k

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
 SUBJECT TO PPAC APPROVAL - 3/3/2021

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-6	Route & MP:	Local
	Project Name:	BULLHEAD PARKWAY & SILVER CREEK ROAD
	Type of Work:	INSTALL LIGHTING & SIGNING
	County:	Mohave
	District:	Northwest
	Schedule:	
	Project:	T027801D TIP#: 100501
	Project Manager:	Bharat Kandel
	Program Amount:	\$0
	New Program Amount:	\$361,000
	Requested Action:	Establish Design Project.



22

1. PRB Meeting Date: 2/23/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/24/2021

Bharat Kandel

4. Project Manager / Presenter:

Bharat Kandel @ (602) 712-8736

205 S 17th Ave, , EM01 - 4983 PROJECT MANAGEMENT

6. Project Name:

BULLHEAD PARKWAY & SILVER CREEK ROAD

7. Type of Work:

INSTALL LIGHTING & SIGNING

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
NR1P	Northwest	0000	Mohave	BUL	T027801D ?	0.0	HSIPBUL-0(204)T

16. Program Budget: \$0

17. Program Item #: 100501

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$361

18b Total Program Budget After Request:

\$361

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
70121	\$361	MODERNIZATION	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUESTNEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: 20-0007979-I SIGNED: NO ADV: NO

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE I

24e. ENVIRONMENTAL CLEARANCE: NO

24g. U&RR CLEARANCE: NO

24i. R/W CLEARANCE: NO

24k. SCOPING DOCUMENT: NO

24f. MATERIALS MEMO COMP: NO

24h. C&S CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

25. DESCRIPTION OF REQUEST

Establish Design Project

26. JUSTIFICATION OF REQUEST

The Intergovernmental Agreement of the subject HSIP project has been executed. The project consists of roadway lighting, dynamic speed feedback signs, chevrons and curve warning signs, advance Stop Ahead and Signal Ahead Signs, larger STOP signs, and replacement of traffic signal backplates on Bullhead Parkway from Canyon Road to Hillview Drive. The project includes installation of streetlight, chevrons, curve warning signs, and speed feedback signs on Silver Creek Road from SR95 to Bullhead Parkway.

Consultant - \$331k

ADOT PDA Fee - \$30k


27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/3/2021**PRB APPROVED**

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-7	Route & MP:	SR 181 @ MP 62.0
	Project Name:	SR 186 - CHIRICAHUA NATIONAL MONUMENT
	Type of Work:	WIDEN SHOULDERS AND REHABILITATE PAVEMENT
	County:	Cochise
	District:	Southeast
	Schedule:	
	Project:	F009701C TIP#: 102270
	Project Manager:	Jennifer Acuna
	Program Amount:	\$0
	New Program Amount:	\$260,000
	Requested Action:	Establish Construction Phase.



06

1. PRB Meeting Date: 2/2/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/4/2021

Jennifer Acuna

4. Project Manager / Presenter:

Jennifer Acuna @ (602) 712-8336

205 S 17th Ave, 295, 614E - 4983 PROJECT MANAGEMENT

6. Project Name:

SR 186 - CHIRICAHUA NATIONAL MONUMENT

7. Type of Work:

WIDEN SHOULDERS AND REHABILITATE PAVEMENT

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
IF10	Southeast	181	Cochise	62.0	F009701C ?	3.1	181-A(201)T

16. Program Budget: \$0

17. Program Item #: 102270

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$260

18b Total Program Budget After Request:

\$260

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
79921	\$260	.	Non Federal SW Contingency - State Highway Fund

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 21

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: 17-0006556

SIGNED: YES

ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	STAGE V
-------------------	--------------------	----	--------------------	----	-------------	----	---------------------	---------

24e. ENVIRONMENTAL CLEARANCE: YES

24f. MATERIALS MEMO COMP: YES

24g. U&RR CLEARANCE: YES

24h. C&S CLEARANCE: NOT APPLICABLE

24i. R/W CLEARANCE: YES

24j. CUSTOMIZED SCHEDULE: NOT APPLICABLE

24k. SCOPING DOCUMENT: YES

25. DESCRIPTION OF REQUEST

Establish Construction Phase.

26. JUSTIFICATION OF REQUEST

This is a FLAP project being administered by the Central Federal Lands Highway Division.

Establishing the construction phase of the project to provide the required ADOT construction funding as identified in the IGA.

The design phase of the project was completed in 2017 and ADOT was invoiced for the construction match in October 2020.


27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/3/2021**PRB APPROVED**

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-8	Route & MP:	I-17 @ MP 311.0
	Project Name:	SB COUNTY LINE- MCCONNELL BRIDGE
	Type of Work:	PAVEMENT REHABILITATION
	County:	Yavapai
	District:	Northcentral
	Schedule:	
	Project:	F020701D TIP#: 100241
	Project Manager:	Judah Cain
	Program Amount:	\$413,000
	New Program Amount:	\$818,000
	Requested Action:	Increase Budget. Add scope.



08

1. PRB Meeting Date: 2/23/2021



2. Teleconference: No

3. Form Date / 5. Form By:

2/24/2021

Judah Cain

4. Project Manager / Presenter:

Judah Cain @

,, - 4983 PROJECT MANAGEMENT

6. Project Name:

SB COUNTY LINE- MCCONNELL BRIDGE

7. Type of Work:

PAVEMENT REHABILITATION

8. CPSID:

OB10

9. District:

Northcentral

10. Route:

17

11. County:

Yavapai

12. Beg MP:

311.0

13. TRACS #:

F020701D

14. Len (Mi.):

29.0

15. Fed Id #:

NHPP017-B(233)T

16. Program Budget: \$413

17. Program Item #: 100241

18. Current Approved Program Budget:

\$413

18a. (+/-) Program Budget Request:

\$405

18b Total Program Budget After Request:

\$818

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
72520	\$66	PRESERVATION	.
72521	\$20	PRESERVATION	.
72521	\$7	PRESERVATION	.
100241	\$320	.	SB County Line - McConnel Bridge - Pavement Preservation

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
76221	\$26	BRIDGE REPLACEMENT & REHABILITATION (OFF SYSTEM)	.
72521	\$379	PRESERVATION	.

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUESTNEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED:

NO

ADV:

NO

CHANGE IN:

24a. PROJECT NAME:

NO

24b. TYPE OF WORK:

NO

24c. SCOPE:

NO

24d. CURRENT STAGE:

NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE:

NO

24f. MATERIALS MEMO COMP:

NO

24g. U&RR CLEARANCE:

NO

24h. C&S CLEARANCE:

NO

24i. R/W CLEARANCE:

NO

24j. CUSTOMIZED SCHEDULE:

NO

24k. SCOPING DOCUMENT:

NO

25. DESCRIPTION OF REQUEST

Increase Budget

Add scope

26. JUSTIFICATION OF REQUEST

The project team recommends the scope of work to include approximately 2 miles of AC rehabilitation, 7.1 miles of PCCP reconstruction (travel lanes only), and 20.07 miles of PCCP rehabilitation. These pavement improvements are for the SB I-17 mainline from MP 311.27 to MP 340.34 and also includes a 0.1 mile segment on SR 89A from MP 401.95 to MP 402.05. Additional recommendations include pavement rehabilitation for six I-17 SB ramps (Kachina TI, Willard TI, Schnebly TI), McConnell Dr SB on-ramp, McConnell Dr NB off-ramp, and the SW ramp connecting I-17 to I-40 on the north end of the project. Nine bridges are included in this project with work involving replacing bridge deck joint seals, patch repair deck and seal deck with Methacrylate sealant. One bridge will include replacement of substandard railing to be MASH compliant. Additional roadway items include upgrading guardrail and guardrail terminals to be MASH compliant, median glare screen upgraded to current standards, crossover median paving, barbed wire game fence, wildlife fence, and removal of hazardous trees. Drainage work includes replacing embankment curb and drainage inlets, 30" diameter pipe lining, and replacing damaged corrugated metal pipes and flared end sections. These recommendations were included in the planning level scoping document.

Geotech services are included for field exploration to identify nuisance ground water and determine the quality of the high plasticity clayey subsurface soils, both of which cannot be determined with ground penetrating radar.

The project team also recommends that an approximately 0.32 mile section of I-17 NB at Munds Park be included in the project. The work includes a 5" mill & and replace on the mainline and shoulders.

The following ramps are also recommended to be added to the project and will be funded by the Bridge Group. Ramp W-S Over Lake Mary Rd MP 339.16 and Ramp E-S Over Lake Mary Rd MP 340.01.

Previous design funds for this project have been used for an environmental consultant, complete field survey, conduct a Ground Penetrating Radar (GPR) investigation and finalize the GPR report, conduct supplemental Geotech investigation to confirm GPR findings and make recommendations to Pavement Design, and to complete Falling Weight Deflectometer (FWD) testing.

Staff: 334K
 Consultant: 35K
 ICAP: 36K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

<u>REQUESTED ACTIONS:</u>	<u>APPROVED / RECOMMENDED ACTIONS:</u>	
CHANGE IN BUDGET	REQUEST APPROVED SUBJECT TO PPAC APPROVAL - 3/3/2021	PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-9	Route & MP:	Local
	Project Name:	COTTONWOOD LN & KADOTA AVE, CASA GRANDE
	Type of Work:	INSTALL PEDESTRIAN HYBRID BEACON
	County:	Pinal
	District:	Southcentral
	Schedule:	
	Project:	T027701D TIP#: 101742
	Project Manager:	Kirstin Huston
	Program Amount:	\$0
	New Program Amount:	\$180,000
	Requested Action:	Establish New Project.



20

1. PRB Meeting Date: 2/23/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/23/2021

Kirstin Huston

4. Project Manager / Presenter:

Kirstin Huston @ (602) 712-2167

205 S. 17th Ave - 4983 PROJECT MANAGEMENT

6. Project Name:

COTTONWOOD LN & KADOTA AVE, CASA GRANDE

7. Type of Work:

INSTALL PEDESTRIAN HYBRID BEACON

8. CPSID:

NS1P

9. District:

Southcentral

10. Route:

0000

11. County:

Pinal

12. Beg MP:

CSG

13. TRACS #:

T027701D ?

14. Len (Mi.):

0.0

15. Fed Id #:

HSIPCSG-0(210)T

16. Program Budget: \$0

17. Program Item #: 101742

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$180

18b Total Program Budget After Request:

\$180

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
70121	\$180	MODERNIZATION	HSIP Design

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: 20-0007889

SIGNED: YES

ADV: YES



PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE I

24e. ENVIRONMENTAL CLEARANCE: NO

24g. U&RR CLEARANCE: NO

24i. R/W CLEARANCE: NO

24k. SCOPING DOCUMENT: YES

24f. MATERIALS MEMO COMP: NO

24h. C&S CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

This is a 100 percent HSIP-funded project to design a pedestrian hybrid beacon on Cottonwood Lane at Kadota Ave in Casa Grande. SCMPD TIP No. CSG 18-03

Consultant: \$150K

Staff: \$30K

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/3/2021



7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-10	Route & MP:	SR 89 @ MP 338.0
	Project Name:	CHINO VALLEY - HELL CANYON BRIDGE
	Type of Work:	MINOR PAVEMENT PRESERVATION
	County:	Yavapai
	District:	Northwest
	Schedule:	FY 2021
	Project:	F034801C TIP#: 101186
	Project Manager:	Olivier Mirza
	Program Amount:	\$1,000,000
	New Program Amount:	\$1,672,000
	Requested Action:	Increase Budget.



23

1. PRB Meeting Date: 2/23/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/24/2021

Olivier Mirza

4. Project Manager / Presenter:

Olivier Mirza @

,, - 4983 PROJECT MANAGEMENT

6. Project Name:

CHINO VALLEY - HELL CANYON BRIDGE

7. Type of Work:

MINOR PAVEMENT PRESERVATION

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
CR1P	Northwest	89	Yavapai	338.0	F034801C ?	7.7	FA

16. Program Budget: \$1,000

17. Program Item #: 101186

18. Current Approved Program Budget:

\$1,000

18a. (+/-) Program Budget Request:

\$672

18b Total Program Budget After Request:

\$1,672

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
101186	\$1,000	Chino Valley to Paulden	

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
74821	\$672	MINOR & PREVENTATIVE PAVEMENT PRESERVATION	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 21

22. CURRENT BID READY:

23. CURRENT ADV DATE: 6/1/2021

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	STAGE IV
-------------------	--------------------	----	--------------------	----	-------------	----	---------------------	----------

24e. ENVIRONMENTAL CLEARANCE: NO

24f. MATERIALS MEMO COMP: NO

24g. U&RR CLEARANCE: NO

24h. C&S CLEARANCE: NO

24i. R/W CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Increase Budget.

26. JUSTIFICATION OF REQUEST

This is a pavement preservation project to apply a Micro Surface seal with design and construction programed in FY21. The original scope intent was to apply Micro Surface to the shoulder however the shoulder areas were unintentionally excluded from quantity calculations. The current estimate includes the shoulders.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

CHANGE IN BUDGET


APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
 SUBJECT TO PPAC APPROVAL - 3/3/2021

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-11	Route & MP:	SR 101L @ MP 17.0
	Project Name:	75TH AVE - I-17
	Type of Work:	DESIGN GENERAL PURPOSE LANE & 75TH AVE TI IMPROVEMENT
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	F031601D TIP#: 8894
	Project Manager:	Rashidul Haque
	Program Amount:	\$9,010,000
	New Program Amount:	\$12,010,000
	Requested Action:	Add Scope. Increase Budget.



02

1. PRB Meeting Date: 2/23/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/23/2021

Rashidul Haque

4. Project Manager / Presenter:

Rashidul Haque @ (602) 712-7352

205 S 17th Ave, 295, 614E - 4983 PROJECT MANAGEMENT

6. Project Name:

75TH AVE - I-17

7. Type of Work:

DESIGN GENERAL PURPOSE LANE & 75TH AVE TI
IMPROVEMENT

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
MI10	Central	101L	Maricopa	17.0	F031601D	6	101-A(214)T

16. Program Budget: \$9,010

17. Program Item #: 8894

18. Current Approved Program Budget:

\$9,010

18a. (+/-) Program Budget Request:

\$3,000

18b Total Program Budget After Request:

\$12,010

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
49920	\$9,010	.	

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
49921	\$3,000	.	RARF

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO

ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	YES	24d. CURRENT STAGE:	NOT APPLICABLE
-------------------	--------------------	----	--------------------	----	-------------	-----	---------------------	----------------

24e. ENVIRONMENTAL CLEARANCE:

NO

24f. MATERIALS MEMO COMP:

NO

24g. U&RR CLEARANCE:

NO

24h. C&S CLEARANCE:

NO

24i. R/W CLEARANCE:

NO

24j. CUSTOMIZED SCHEDULE:

NO

24k. SCOPING DOCUMENT:

NO

25. DESCRIPTION OF REQUEST

Add Scope

Increase Budget

26. JUSTIFICATION OF REQUEST

This request is to add 75th Ave TI improvement work to the 75th Ave – I-17 general purpose lane project. The 75th Ave TI improvements will address the 75th Ave southbound to eastbound Loop 101 traffic congestion. MAG Regional Council approved the additional scope and funding on January 27, 2021.

MAG TIP ID: DOT 21-021

Staff : \$275K

Consultant: \$2,455K

ICAP: \$270K

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**CHANGE IN SCOPE
CHANGE IN BUDGET**APPROVED / RECOMMENDED ACTIONS:**REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/3/2021**PRB APPROVED**

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-12

Route & MP: US 95 @ MP 60.0
Project Name: US 95; MP 60-MP 80
Type of Work: CENTERLINE AND EDGE LINE RUMBLE STRIPS
County: La Paz
District: Southwest
Schedule:
Project: F037801D TIP#: 101005
Project Manager: Rehnuma Rahman
Program Amount: \$116,000
New Program Amount: \$0
Requested Action: Delete the project.



04

1. PRB Meeting Date: 2/9/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/16/2021

Rehnuma Rahman

4. Project Manager / Presenter:

Rehnuma Rahman @ (602) 712-7382

1221 N 21st Ave, Next, O68R - 4983 PROJECT MANAGEMENT

6. Project Name:

US-95; MP 60-MP 80

7. Type of Work:

CENTERLINE AND EDGE LINE RUMBLE STRIPS

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
CM1P	Southwest	95	La Paz	60.0	F037801D ?	20.0	095-B(215)T

16. Program Budget: \$116

17. Program Item #: 101005

18. Current Approved Program Budget:

\$116

18a. (+/-) Program Budget Request:

(\$116)

18b Total Program Budget After Request:

\$0

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
101005	\$116	US-95; MP 60-MP 80	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
70121	(\$116)	MODERNIZATION	.

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED:

NO

ADV:

NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	NOT APPLICABLE
-------------------	--------------------	----	--------------------	----	-------------	----	---------------------	----------------

24e. ENVIRONMENTAL CLEARANCE:

NO

24f. MATERIALS MEMO COMP:

NO

24g. U&RR CLEARANCE:

NO

24h. C&S CLEARANCE:

NO

24i. R/W CLEARANCE:

NO

24j. CUSTOMIZED SCHEDULE:

NO

24k. SCOPING DOCUMENT:

NO

25. DESCRIPTION OF REQUEST

Delete the project.

26. JUSTIFICATION OF REQUEST

The work was completed under HSIP-999-A(499)T/F001801C. The team, including Southwest district, has recommended to delete this project from the program.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

DELETE PROJECT

APPROVED / RECOMMENDED ACTIONS:


REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 3/3/2021

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-13	Route & MP:	US 95 @ MP 60.0
	Project Name:	US 95; MP 60-MP 80
	Type of Work:	CENTERLINE AND EDGE LINE RUMBLE STRIPS
	County:	La Paz
	District:	Southwest
	Schedule:	
	Project:	F037801C TIP#: 101005
	Project Manager:	Rehnuma Rahman
	Program Amount:	\$1,030,000
	New Program Amount:	\$0
	Requested Action:	Delete the project.



05

1. PRB Meeting Date: 2/9/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/9/2021

Rehnuma Rahman

4. Project Manager / Presenter:

Rehnuma Rahman @ (602) 712-7382

1221 N 21st Ave, Next, 068R - 4983 PROJECT MANAGEMENT

6. Project Name:

US-95; MP 60-MP 80

7. Type of Work:

CENTERLINE AND EDGE LINE RUMBLE STRIPS

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
CM1P	Southwest	95	La Paz	60.0	F037801C ?	20.0	095-B(215)T

16. Program Budget: \$1,030

17. Program Item #: 101005

18. Current Approved Program Budget:

\$1,030

18a. (+/-) Program Budget Request:

(\$1,030)

18b Total Program Budget After Request:

\$0

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
101005	\$1,030	US-95; MP 60-MP 80	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
70122	(\$1,030)	MODERNIZATION	.

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NO

24g. U&RR CLEARANCE: NO

24i. R/W CLEARANCE: NO

24k. SCOPING DOCUMENT: NO

24f. MATERIALS MEMO COMP: NO

24h. C&S CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

25. DESCRIPTION OF REQUEST

Delete the project.

26. JUSTIFICATION OF REQUEST

The work was completed under HSIP-999-A(499)T/F001801C. The team, including Southwest district, hss recommended to delete this project from the program.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

DELETE PROJECT


APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/3/2021

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-14	Route & MP:	SR 410 @ MP 0
	Project Name:	Sonoran Corridor
	Type of Work:	EIS Route Study
	County:	Pima
	District:	Southcentral
	Schedule:	
	Project:	P910101P TIP#: 7777
	Project Manager:	Samuel Patton
	Program Amount:	\$3,500,000
	New Program Amount:	\$3,550,000
	Requested Action:	Increase Budget.



03

1. PRB Meeting Date: 2/9/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/16/2021

Samuel Patton

4. Project Manager / Presenter:

Samuel Patton @ (602) 712-8261

206 S 17th Ave, , 310B - 4210 MPD PLANNING TEAM

6. Project Name:

Sonoran Corridor

7. Type of Work:

EIS Route Study

8. CPSID: EL10 9. District: Southcentral 10. Route: 410 11. County: Pima 12. Beg MP: 13. TRACS #: P910101P 14. Len (Mi.): 15. Fed Id #:

16. Program Budget: \$3,500

17. Program Item #: 7777

18. Current Approved Program Budget:

\$3,500

18a. (+/-) Program Budget Request:

\$50

18b Total Program Budget After Request:

\$3,550

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
7777	\$3,500	.	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
79921	\$50	.	

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: YES 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NO

24g. U&RR CLEARANCE: NO

24i. R/W CLEARANCE: NO

24k. SCOPING DOCUMENT: NO

24f. MATERIALS MEMO COMP: NO

24h. C&S CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

25. DESCRIPTION OF REQUEST

Increase Budget

26. JUSTIFICATION OF REQUEST

Due to Covid, an additional virtual public hearing was held for the project. This work was outside the original project scope and PAG 2.6 funds were intended to be used to cover the costs, however PAG 2.6 funds are not available and state funds are being requested.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**CHANGE IN SCOPE
CHANGE IN BUDGET**APPROVED / RECOMMENDED ACTIONS:**REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/3/2021**PRB APPROVED**

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-15	Route & MP:	US 180 @ MP 309.0
	Project Name:	FIVE MILE WASH BRIDGE & LITTLE CO BRIDGE
	Type of Work:	BRIDGE REHABILITATION
	County:	Navajo
	District:	Northeast
	Schedule:	FY 20 21
	Project:	F031301D TIP#: 100219
	Project Manager:	Thomas Oreilly
	Program Amount:	\$850,000
	New Program Amount:	\$0
	Requested Action:	Defer project.



18

1. PRB Meeting Date: 2/23/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/23/2021

Thomas Oreilly

4. Project Manager / Presenter:

Thomas Oreilly @ (602) 712-2587

205 S 17th Ave, 293, 614E - 4983 PROJECT MANAGEMENT

6. Project Name:

FIVE MILE WASH BRIDGE & LITTLE CO BRIDGE

7. Type of Work:

BRIDGE REHABILITATION

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
UA10	Northeast	180	Navajo	309.0	F031301D ?	2.0	STBG180-B(211)T

16. Program Budget: \$850

17. Program Item #: 100219

18. Current Approved Program Budget:

\$850

18a. (+/-) Program Budget Request:

(\$850)

18b Total Program Budget After Request:

\$0

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
100219	\$850		Five Mile Wash Bridge & Little CO Bridge - Bridge Rehabilitation

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
76221	(\$850)	BRIDGE REPLACEMENT & REHABILITATION (OFF SYSTEM)	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 21

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 22

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED:

NO

ADV: NO

[PROJECT FUNDING VERIFIED BY PM](#)

<u>CHANGE IN:</u>	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	STAGE I
--------------------------	--------------------	----	--------------------	----	-------------	----	---------------------	---------

24e. ENVIRONMENTAL CLEARANCE:

NO

24f. MATERIALS MEMO COMP:

NO

24g. U&RR CLEARANCE:

NO

24h. C&S CLEARANCE:

NO

24i. R/W CLEARANCE:

NO

24j. CUSTOMIZED SCHEDULE:

NO

24k. SCOPING DOCUMENT:

NO

25. DESCRIPTION OF REQUEST

Defer project.

26. JUSTIFICATION OF REQUEST

Project construction was moved to FY25. Bridge Group has requested that design be deferred to FY22 for subprogram balance.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**CHANGE IN FY
CHANGE IN BUDGET**APPROVED / RECOMMENDED ACTIONS:**REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/3/2021


7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-16	Route & MP:	US 191 @ MP 469.0
	Project Name:	CHINLE WASH - LUKACHUKAI WASH
	Type of Work:	REPLACE AND REHAB BRIDGES
	County:	Apache
	District:	Northeast
	Schedule:	FY 2021
	Project:	H894501C TIP#: 100362
	Project Manager:	Trent Kelso
	Program Amount:	\$20,365,000
	New Program Amount:	\$21,683,000
	Requested Action:	Increase Budget, Defer to 4th Quarter.



19

1. PRB Meeting Date: 2/23/2021

2. Teleconference: No

3. Form Date / 5. Form By:

2/24/2021

Trent Kelso

4. Project Manager / Presenter:

Trent Kelso @ (602) 712-6685

205 S 17th Ave, 295., 614E - 4980 ENGINEERING CONSULTANT SECT

6. Project Name:

CHINLE WASH - LUKACHUKAI WASH

7. Type of Work:

REPLACE AND REHAB BRIDGES

8. CPSID: PG1N 9. District: Northeast 10. Route: 191 11. County: Apache 12. Beg MP: 469.0 13. TRACS #: H894501C ? 14. Len (Mi.): 3.0 15. Fed Id #: STBG191-E(215)T

16. Program Budget: \$20,365

17. Program Item #: 100362

18. Current Approved Program Budget:

\$20,365

18a. (+/-) Program Budget Request:

\$1,318

18b Total Program Budget After Request:

\$21,683

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
100362	\$20,365	Agua Sal Bridge & Lukachukai Wash Bridge	Chinle Wash - Lukachukai Wash

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
71421	\$468	BRIDGE INSPECTION & REPAIRS, DECK REPLACEMENT & SCOUR	
76221	\$850	BRIDGE REPLACEMENT & REHABILITATION (OFF SYSTEM)	Bridge Subprogram

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 21
 22. CURRENT BID READY: 12/31/2020
 23. CURRENT ADV DATE: 2/2/2021

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:
 22A. REQUEST BID READY: 3/25/2021
 23A. REQUEST ADV DATE: 4/15/2021

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE V

24e. ENVIRONMENTAL CLEARANCE: YES

24f. MATERIALS MEMO COMP: YES

24g. U&RR CLEARANCE: YES

24h. C&S CLEARANCE: YES

24i. R/W CLEARANCE: YES

24j. CUSTOMIZED SCHEDULE: YES

24k. SCOPING DOCUMENT: YES

25. DESCRIPTION OF REQUEST

Increase Budget, Defer to 4th Quarter

26. JUSTIFICATION OF REQUEST

The latest construction estimate exceeds the current program amount because:

1. The original bridge replacement and rehab costs as well as scour protection at Chinle Wash were underestimated.
2. Geotechnical investigation at Agua Sal North required the use of larger diameter drilled shafts than originally estimated.

The last two months were spent refining the design to bring the project closer to the programmed budget and to find a source of additional funding. Accordingly, the project needs to be deferred to the fourth quarter.

ICAP is included in this request.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

CHANGE IN SCHEDULE
 CHANGE IN BUDGET

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
 SUBJECT TO PPA APPROVAL - 3/3/2021

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-17	Route & MP:	SR 303L @ MP 105.0
	Project Name:	MC 85 - VAN BUREN ST
	Type of Work:	DESIGN NEW FREEWAY
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	H687001D TIP#: 8899
	Project Manager:	Tricia Brown
	Program Amount:	\$0
	New Program Amount:	\$12,000,000
	Requested Action:	Establish New Project.



05

1. PRB Meeting Date: 2/2/2021



2. Teleconference: (602) 712-7046

3. Form Date / 5. Form By:

2/4/2021

Tricia Brown

4. Project Manager / Presenter:

Tricia Brown @ (602) 712-7046

205 S 17th Ave, , 614E - 4980 ENGINEERING CONSULTANT SECT

6. Project Name:

MC 85 - VAN BUREN ST

7. Type of Work:

DESIGN NEW FREEWAY

8. CPSID:

MZ1H

9. District:

Central

10. Route:

303L

11. County:

Maricopa

12. Beg MP:

105.0

13. TRACS #:

H687001D ?

14. Len (Mi.):

4.0

15. Fed Id #:

RARF303-A(ASO)S

16. Program Budget: \$0

17. Program Item #: 8899

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$12,000

18b Total Program Budget After Request:

\$12,000

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
49921	\$12,000		MC 85 - VAN BUREN ST - Design Roadway

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO

ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN:

24a. PROJECT NAME:

NO

24b. TYPE OF WORK:

NO

24c. SCOPE:

NO

24d. CURRENT STAGE:

STAGE I

24e. ENVIRONMENTAL CLEARANCE:

YES

24f. MATERIALS MEMO COMP:

NO

24g. U&RR CLEARANCE:

NO

24h. C&S CLEARANCE:

NO

24i. R/W CLEARANCE:

NO

24j. CUSTOMIZED SCHEDULE:

NO

24k. SCOPING DOCUMENT:

YES

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

Extend SR303L/Estrella Fwy from Van Buren St. past Lower Buckeye Rd with an interim connection to the existing Cotton Lane north of Elwood Rd. Includes three lanes in each direction with a graded median separation; SB on-ramp and NB off-ramp at Van Buren St., a full TI at Yuma Rd., graded structures at Lilac St/Canyon Trails Blvd and Lower Buckeye Rd., and two lane, one-way frontage roads between Elwood St and Van Buren St. Existing Cotton Lane will be replaced with the SR303L mainline. Funding was approved at MAG Regional Council on December 2, 2020. 100pct RARF DOT19-701

Consultant Design: \$8,700K

Staff: \$2,100K

ICAP: \$1,200K

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/3/2021
Contingent upon Cash Flow Analysis supporting the budget request.

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-18 **Route & MP:** SR 85 @ MP 0.0
 Project Name: SR 85 NB & MC 85
 Type of Work: RECONSTRUCT INTERSECTION PROFILE
 County: Maricopa
 District: Southwest
 Schedule:
 Project: _ TIP#: 101875
 Project Manager: Tricia Brown
 Program Amount: \$500,000
 New Program Amount: \$0
 Requested Action: Delete project.



07

1. PRB Meeting Date: 2/9/2021



2. Teleconference: (602) 712-7046

3. Form Date / 5. Form By:

2/17/2021

Tricia Brown

4. Project Manager / Presenter:

Tricia Brown @ (602) 712-7046

205 S 17th Ave, , 614E - 4980 ENGINEERING CONSULTANT SECT

6. Project Name:

SR-85 NB & MC-85

7. Type of Work:

RECONSTRUCT INTERSECTION PROFILE

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
001P	Southwest	85	Maricopa	0.0	- ?	0.0	

16. Program Budget: \$500

17. Program Item #: 101875

18. Current Approved Program Budget:

\$500

18a. (+/-) Program Budget Request:

(\$500)

18b Total Program Budget After Request:

\$0

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
101875	\$500	.	

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
73322	(\$500)	STATEWIDE MINOR PROJECTS	.

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO

ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	NOT APPLICABLE
-------------------	--------------------	----	--------------------	----	-------------	----	---------------------	----------------

24e. ENVIRONMENTAL CLEARANCE:

NO

24f. MATERIALS MEMO COMP:

NO

24g. U&RR CLEARANCE:

NO

24h. C&S CLEARANCE:

NO

24i. R/W CLEARANCE:

NO

24j. CUSTOMIZED SCHEDULE:

NO

24k. SCOPING DOCUMENT:

NO

25. DESCRIPTION OF REQUEST

Delete project.

26. JUSTIFICATION OF REQUEST

This Minor Program project scope has been incorporated into the SR 85, Rainbow Wash - Hazen Rd project (F0249) per the final approved Project Assessment dated 4/9/2020. The final PA indicates that PRB action would be required to add the scope and budget into F0249.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

DELETE PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/3/2021
Contingent on approval by MAG Regional Council
in March

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-19	Route & MP:	SR 85 @ MP 141.7
	Project Name:	RAINBOW WASH - W HAZEN RD
	Type of Work:	PAVEMENT REHABILITATION
	County:	Maricopa
	District:	Southwest
	Schedule:	FY 2022
	Project:	F024901C TIP#: 100246
	Project Manager:	Tricia Brown
	Program Amount:	\$24,329,000
	New Program Amount:	\$24,829,000
	Requested Action:	Increase construction budget, add scope, change project limits and change project name.



08

1. PRB Meeting Date: 2/9/2021



2. Teleconference: (602) 712-7046

3. Form Date / 5. Form By:

2/16/2021

Tricia Brown

4. Project Manager / Presenter:

Tricia Brown @ (602) 712-7046

205 S 17th Ave, , 614E - 4980 ENGINEERING CONSULTANT SECT

6. Project Name:

RAINBOW WASH - W HAZEN RD

7. Type of Work:

PAVEMENT REHABILITATION

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
OD10	Southwest	85	Maricopa	141.7	F024901C ?	7.6	NHPP

16. Program Budget: \$24,329

17. Program Item #: 100246

18. Current Approved Program Budget:

\$24,329

18a. (+/-) Program Budget Request:

\$500

18b Total Program Budget After Request:

\$24,829

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
100246	\$24,329	Rainbow Wash - W Hazen Rd	

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
73322	\$500	STATEWIDE MINOR PROJECTS	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 22

22. CURRENT BID READY: 10/15/2021

23. CURRENT ADV DATE: 12/1/2021

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO

ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN:	24a. PROJECT NAME:	YES	24b. TYPE OF WORK:	NO	24c. SCOPE:	YES	24d. CURRENT STAGE:	STAGE III
-------------------	--------------------	-----	--------------------	----	-------------	-----	---------------------	-----------

24e. ENVIRONMENTAL CLEARANCE: NO

24f. MATERIALS MEMO COMP: NO

24g. U&RR CLEARANCE: NO

24h. C&S CLEARANCE: NO

24i. R/W CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

24k. SCOPING DOCUMENT: YES

25. DESCRIPTION OF REQUEST

Increase construction budget, add scope, change project limits and change project name.

26. JUSTIFICATION OF REQUEST

Add the scope and construction budget from the Minor Program project SR 85 NB & MC 85 intersection project (ADOT ID 101875) into this project. With the addition, the project limits will extend from MP 141.7 to MP 150.48, for a length of 8.8 miles, and the name will change to: Rainbow Wash - MC 85.

Combining the scope into one project would reduce construction impacts and reduce project costs. Southwest District supports adding the scope into this project.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

CHANGE IN SCOPE
 CHANGE IN PROJECT NAME
 CHANGE IN BUDGET

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
 SUBJECT TO PPAC APPROVAL - 3/3/2021
 Contingent on approval by MAG Regional Council
 in March



8. Listed below are the next regularly scheduled meetings of the Priority Planning Advisory Committee (PPAC). Meetings will be held via teleconference until further notice. Times, dates, and location may change and will be announced at the time of the distribution of the agenda.

Information
Only

- March 31, 2021 10:00am Wednesday
- May 5, 2021 10:00am Wednesday
- June 2, 2021 10:00am Wednesday
- June 30, 2021 10:00am Wednesday
- August 4, 2021 10:00am Wednesday
- September 1, 2021 10:00am Wednesday
- September 29, 2021 10:00am Wednesday
- November 3, 2021 10:00am Wednesday
- December 1, 2021 10:00am Wednesday

9. Adjourn Priority Planning Advisory Committee Meeting

WEB LINKS FOR REFERENCE

Priority Programming

http://www.azdot.gov/MPD/Priority_Programming/Index.asp

PPAC Meetings:

http://www.azdot.gov/MPD/Priority_Programming/PPAC/Index.asp

**DRAFT MINUTES FOR THE
ARIZONA DEPARTMENT OF TRANSPORTATION
PRIORITY PLANNING ADVISORY COMMITTEE
Mary Peters Conference Room
206 South 17th Avenue, Phoenix, AZ 85007
Wednesday February 3, 2021 @ 10:00AM**

The meeting of the Priority Planning Advisory Committee (PPAC) was held on Wednesday February 3, 2021 at 10:00AM with Chairman Gregory Byres presiding.

Other committee members were present as follows:

Dallas Hammit, Steve Boschen, Brent Cain, Clemenc Ligocki, Barry Crockett, Tim Tait (Non-Voting), Don Kriz, John Morales was voting in place of Tim Lane, and Elise Maza was voting in place of Kristine Ward.

1. CALL TO ORDER

Chairman Byres called the Priority Planning Advisory Committee meeting to order at 10:00AM.

2. ROLL CALL

Lynn Sugiyama conducted a roll call of the committee members. All committee representatives were present. A quorum was present.

3. TITLE VI OF THE CIVIL RIGHTS ACT OF 1964, AS AMENDED

Chairman Byres stated that in accordance to the Title VI Civil Rights Act of 1964, and the Americans with Disabilities Act, ADOT will not discriminate on the basis of race, color, national origin, age, sex, or disability. If accommodations are requested, the public may contact someone on the PPAC Committee or the Civil Rights Office at 602-712-8964.

CALL TO THE AUDIENCE

4. Chairman Byres requested a call to the Audience for any comments or issues to be addressed, No comments were made. .

APPROVAL OF PPAC MINUTES FROM THE 12/30/2020 MEETING

5. The minutes from the PPAC meeting held on 12/30/2020 were approved.

Chairman Byres called for a motion to approve the PPAC minutes from the meeting on 12/30/2020.

Don Kriz made a motion to approve.

Steve Boschen seconded the motion. The motion Motion carried unanimously.

6. PROGRAM MONITORING REPORT

The Program Monitoring Report was distributed to the Committee. The Monitoring Report was not distributed. Elise Maza and her staff are revising the report and there were not comments made.

7.	Approval of the Tentative FY 2022 – 2026 Five Year Transportation Facilities Construction Program	Discussion and Possible Action Bret Anderson (Materials to be provided)
----	--	--

Item 7-1 was presented by: Bret Anderson
Chairman called for a motion to approve Item 7-1.
Steve Boschen made the motion to approve.
Clem Ligocki seconded the motion. Motion carried unanimously.

Discussion followed that some of the PowerPoint slides will be revised.
The presentation will be presented to the State Transportation Board on February 19, 2021. The Tentative FY 2022-2026 Five Year Transportation Facilities Construction Program will move forward to the Public Hearings on March 19th, April 16th, and May 21st of 2021.

8.	PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
----	--

8-1	Route & MP:8Project	SR 347 @ MP 172.7
	Name:	SR 347 @ UNION PACIFIC RAILROAD
	Type of Work:	Added Capacity
	County:	Pinal
	District:	Central
	Schedule:	
	Project:	H700702R TIP#: 100337
	Project Manager:	Alyssa Johnson
	Program Amount:	\$20,217,000
	New Program Amount:	\$21,058,000
	Requested Action:	Increase budget

Item 8-1 was presented by: Alyssa Johnson
Chairman called for a motion to approve Item 8-1.
Steve Boschen made the motion to approve.
Dallas Hammit seconded the motion. Motion carried unanimously.

8-2 **Route & MP:** Local
 Project Name: 27TH AVE/ THOMAS, @ BNSF DOT 025430G-025617C
 Type of Work: RAIL SAFETY PROJECT
 County: Maricopa
 District: Central
 Schedule:
 Project: SR24501R TIP#: 102267
 Project Manager: Jane Gauger
 Program Amount: \$0
New Program Amount: \$90,000
 Requested Action: Establish right-of-way sub-phase.

8-3 **Route & MP:** Local
 Project Name: 27TH AVE/ THOMAS, @ BNSF DOT 025430G-025617C
 Type of Work: RAIL SAFETY PROJECT
 County: Maricopa
 District: Central
 Schedule:
 Project: SR24501D TIP#: 102267
 Project Manager: Jane Gauger
 Program Amount: \$157,000
New Program Amount: \$360,000
 Requested Action: Increase budget.

Items 8-2 and 8-3 were presented by: Jane Gauger
Chairman called for a motion to approve Items 8-2 and 8-3.
Steve Boschen made the motion to approve.
Brent Cain seconded the motion. Motion carried unanimously.

8-4 **Route & MP:** Statewide
 Project Name: Various Arizona State Parks - FY21
 Type of Work: PAVEMENT PRESERVATION
 County: Statewide
 District:
 Schedule:
 Project: M717001C TIP#: 102269
 Project Manager: Jonathan Krukow
 Program Amount: \$0
New Program Amount: \$2,500,000
 Requested Action: Establish a new project.

Item 8-4 was presented by: Jonathan Krukow
Chairman called for a motion to approve Item 8-4.
Brent Cain made the motion to approve.
Elise Maza seconded the motion. Motion carried unanimously.

8-5 **Route & MP:** Various Locations
 Project Name: NOGALES AND TEEC NOS POS POE
 Type of Work: SHADE STRUCTURES
 County: Statewide
 District: Southwest
 Schedule:
 Project: F033501C TIP#: 101790
 Project Manager: Trent Kelso
 Program Amount: \$0
New Program Amount: \$250,000
 Requested Action: Establish New Project.

Item 8-5 was presented by: Trent Kelso
Chairman called for a motion to approve Item 8-5.
Dallas Hammit made the motion to approve.
Steve Boschen seconded the motion. Motion carried unanimously.

8-6. AIRPORT PROJECT NAME: Marana Regional Airport
 GRANT MANAGER: Sonia Pizano
 REQUESTED ACTION: Delete the airport
 project from the FY
 2021 CIP List.

8-7. AIRPORT PROJECT NAME: Scottsdale Municipal Airport
 GRANT MANAGER: Margie Cerda
 REQUESTED ACTION: Change project description to
 "Upgrade Airport Security
 Fence."

Items 8-6 and 8-7 were presented by: Margie Cerda
Chairman called for a motion to approve Items 8-6 and 8-7.
Don Kriz made the motion to approve.
Elise Maza seconded the motion. Motion carried unanimously

9. FUTURE MEETINGS

Listed below are the next regularly scheduled meetings of the Priority Planning Advisory Committee (PPAC). Meetings will be held in the ADOT Board Room, however, times, dates, and location may change and will be announced at the time of the distribution of the agenda.

March 3, 2021 on Wednesday at 10am.
March 31, 2021 on Wednesday at 10am.
May 5, 2021 on Wednesday at 10am.
June 2, 2021 on Wednesday at 10am.
June 30, 2021 on Wednesday at 10am.
August 4, 2021 on Wednesday at 10am.
September 1, 2021 on Wednesday at 10am.
September 29, 2021 on Wednesday at 10am.
November 3, 2021 on Wednesday at 10am.
December 1, 2021 on Wednesday at 10am.

10. ADJOURN PRIORITY PLANNING ADVISORY COMMITTEE MEETING

Chairman Byres announced the adjournment of the meeting.
Meeting adjourned at 10:34AM.

**DRAFT MINUTES FOR THE
ARIZONA DEPARTMENT OF TRANSPORTATION
PRIORITY PLANNING ADVISORY COMMITTEE
Mary Peters Conference Room
206 South 17th Avenue, Phoenix, AZ 85007
Friday February 12, 2021 @ 1:00 PM**

The meeting of the Priority Planning Advisory Committee (PPAC) was held on Friday February 12, 2021 @ 1:00 PM with Chairman Gregory Byres presiding.

Other committee members were present as follows:

Dallas Hammit, Steve Boschen, Brent Cain, Clemenc Ligocki, Barry Crockett, , Don Kriz, John Morales was voting for Tim Lane, Elise Maza was voting for Kristine Ward, and Tim Tait (Non-Voting).

1. CALL TO ORDER

Chairman Byres called the Priority Planning Advisory Committee meeting to order at 1:00 PM.

2. ROLL CALL

Lynn Sugiyama conducted a roll call of the committee members. A quorum was present.

3. TITLE VI OF THE CIVIL RIGHTS ACT OF 1964, AS AMENDED

Chairman Byres stated that in accordance to the Title VI Civil Rights Act of 1964, and the Americans with Disabilities Act, ADOT will not discriminate on the basis of race, color, national origin, age, sex, or disability. If accommodations are requested, the public may contact someone on the PPAC Committee or the Civil Rights Office at 602-712-8964.

CALL TO THE AUDIENCE

- 4.** Chairman Byres requested a call from the public for any comments or issues to be addressed. There were no comments from the persons in attendance.

5-1	Route & MP:	Various Locations
	Project Name:	CARES ACT - PAVEMENT LIFE EXTENSION
	Type of Work:	PAVEMENT REHABILITATION
	County:	Statewide
	District:	
	Schedule:	
	Project:	
	Project Manager:	Lisa Pounds
	Program Amount:	\$0
	New Program Amount:	\$117,000,000
	Requested Action:	Establish new projects.

Item 5-1 was presented by: Bret Anderson

Chairman called for a motion to approve Item 5-1.

Dallas Hammit made the motion to approve.

Steve Boschen seconded the motion. Motion carried unanimously

Dallas Hammit requested revisions to the list of Pavement Life Extension projects. Six projects in Maricopa County were taken off the list. One project in Maricopa County was added to the list for I-17, MP 207 - MP 217. A total of three projects in Maricopa County are submitted (I-10: MP 100 to MP 105.9; I-17: MP 207 to MP 217; and SR 87: MP 201.1 to MP 204.3). There are now a total of 19 projects that are part of the Pavement Life Extension list. This will go to the State Transportation Board Meeting on February 19, 2021.

Dallas Hammit made the motion to revise the list.

Steve Boschen made the second motion to revise the list. Motion carried unanimously.

5-2. **Route & MP:** US 93 @ MP 198.0
 Project Name: TEGNER ST - WICKENBURG RANCH WAY
 Type of Work: CONSTRUCT DIVIDED HIGHWAY
 County: Yavapai
 District: Northwest
 Schedule:
 Project: F003101D TIP#: 8373
 Project Manager: Craig Regulski
 Program Amount: \$4,461,000
 New Program Amount: \$4,736,000
 Requested Action: Increase design budget.

Item 5-2 was presented by: Craig Regulski
Chairman called for a motion to approve Item 5-2.
Steve Boschen made the motion to approve.
Brent Cain seconded the motion. Motion carried unanimously.

5-3. **Route & MP:** US 93 @ MP 198.0
 Project Name: TEGNER ST - WICKENBURG RANCH WAY
 Type of Work: CONSTRUCT DIVIDED HIGHWAY
 County: Yavapai
 District: Northwest
 Schedule:
 Project: F003101C TIP#: 8373
 Project Manager: Craig Regulski
 Program Amount: \$0
 New Program Amount: \$41,000,000
 Requested Action: Establish construction project.

Item 5-3 was presented by: Craig Regulski
Chairman called for a motion to approve Item 5-3.
Dallas Hammit made the motion to approve.
Steve Boschen seconded the motion. Motion carried unanimously.

5-4. **Route & MP:** I-17 @ MP 229.0
 Project Name: ANTHEM WAY TI - CORDES JUNCTION
 Type of Work: CONSTRUCT ROADWAY WIDENING
 County: Maricopa
 District: Central
 Schedule:
 Project: H680001C TIP#: 100832
 Project Manager: Jedidiah Young/Annette Riley
 Program Amount: \$322,309,000
 New Program Amount: \$362,309,000
 Requested Action: Increase budget.

Item 5-4 was presented by: Annette Riley
Chairman called for a motion to approve Item 5-4.
Brent Cain made the motion to approve.
Steve Boschen seconded the motion. Motion carried unanimously.

6. FUTURE MEETINGS

Listed below are the next regularly scheduled meetings of the Priority Planning Advisory Committee (PPAC). Meetings will be held in the ADOT Board Room, however, times, dates, and location may change and will be announced at the time of the distribution of the agenda.

March 3, 2021 on Wednesday at 10am.
March 31, 2021 on Wednesday at 10am.
May 5, 2021 on Wednesday at 10am.
June 2, 2021 on Wednesday at 10am.
June 30, 2021 on Wednesday at 10am. August
4, 2021 on Wednesday at 10am. September 1,
2021 on Wednesday at 10am. September 29,
2021 on Wednesday at 10am. November 3,
2021 on Wednesday at 10am. December 1,
2021 on Wednesday at 10am.

7. ADJOURN PRIORITY PLANNING ADVISORY COMMITTEE MEETING

Chairman Byres announced the adjournment of the meeting.
Meeting adjourned at 1:11 PM.
