



**PRIORITY PLANNING ADVISORY COMMITTEE
(PPAC)**

AGENDA

MEETING OF:

Wednesday, February 09, 2022

**ARIZONA DEPARTMENT OF TRANSPORTATION
MULTIMODAL PLANNING DIVISION
OFFICE MEMO**

TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS

KRISTINE WARD
STEVE BOSCHEN
BRENT CAIN
CLEMENC LIGOCKI
TIM LANE
BARRY CROCKETT
DON KRIZ
JOHN MORALES
JAMES WINDSOR

FROM: Chariman Gregory Byres

SUBJECT: PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC)

Pursuant to the A.R.S. 28-6951(B), the ADOT Director has appointed the members of the Priority Planning Advisory Committee (PPAC) to develop the Five Year Transportation Facilities Construction Program. This meeting is scheduled, pursuant to 28-6951(C4), to review the Program and make changes and schedule new projects into the adopted Five Year Transportation Facilities Construction Program.

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does not discriminate on the basis of race, color, national origin, age, sex or disability. Persons who require a reasonable accommodation based on language or disability should contact ADOT's Civil Rights Office at 602.712.8946 or at civilrightsoffice@azdot.gov. Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.

The meeting of the Arizona Department of Transportation, Priority Planning Advisory Committee (PPAC) will be held on Wednesday February 09, 2022 at 10:00AM in the Mary Peters Conference Room Located at 206 South 17th Avenue, Phoenix, AZ 85007.

AGENDA:

1. Call to Order	Chairman
2. Roll Call	Information Only
3. Title VI the Civil Rights Act of 1964, as Amended	Information Only
4. Call to Audience	Information Only
5. Approval of the Minutes	Discussion and Possible Action
6. Program Monitoring Report	Information & Discussion

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-1

Route & MP: 0000 @ MP CLG
Project Name: Skousen Rd / Eleven Mile Corner; SR87-Battaglia Rd
Type of Work: INSTALL RUMBLE STRIPS AND STOP SIGNS
County: Pinal
District: Southcentral
Schedule:
Project: T026601C TIP#: 101741
Project Manager: Bharat Kandel
Program Amount: \$0
New Program Amount: \$555,000
Requested Action: Establish Construction Project

01

1. PRB Meeting Date: 1/25/2022

2. Teleconference: No

3. Form Date / 5. Form By:

1/27/2022

Bharat Kandel

4. Project Manager / Presenter:

Bharat Kandel @ (602) 712-8736

205 S 17th Ave, , EM01 - 4983 PROJECT MANAGEMENT

6. Project Name:

Skousen Rd / Eleven Mile Corner; SR87-Battaglia Rd

7. Type of Work:

INSTALL RUMBLE STRIPS AND STOP SIGNS

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
LX1P	Southcentral	0000	Pinal	CLG	T026601C ?		HSIP-CLG-0(209)T

16. Program Budget: \$0**17. Program Item #:** 101741**18. Current Approved Program Budget:**

\$0

18a. (+/-) Program Budget Request:

\$555

18b Total Program Budget After Request:

\$555

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
70122	\$555	MODERNIZATION	

CURRENT SCHEDULE:**21. CURRENT FISCAL YEAR:****22. CURRENT BID READY:****23. CURRENT ADV DATE:****CHANGE REQUESTNEW SCHEDULE:****21A. REQUEST FISCAL YEAR:** 22**22A. REQUEST BID READY:****23A. REQUEST ADV DATE:****20. JPA #'s:** 20-0007827-1 **SIGNED:** YES **ADV:** YES**CHANGE IN:** **24a. PROJECT NAME:** NO **24b. TYPE OF WORK:** NO **24c. SCOPE:** NO **24d. CURRENT STAGE:** STAGE V

24e. ENVIRONMENTAL CLEARANCE:	YES	24f. MATERIALS MEMO COMP:	NOT APPLICABLE
24g. U&RR CLEARANCE:	YES	24h. C&S CLEARANCE:	YES
24i. R/W CLEARANCE:	YES	24j. CUSTOMIZED SCHEDULE:	YES
24k. SCOPING DOCUMENT:	NOT APPLICABLE		

25. DESCRIPTION OF REQUEST

Establish Construction Project

26. JUSTIFICATION OF REQUEST

The Final Design of the subject FY2022 Construction HSIP project is complete, its Recapitulation Estimate prepared, and it is scheduled to be advertised in the third quarter of FY2022.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 2/9/2022**PRB APPROVED**

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-1

Route & MP: 0000 @ MP CLG

Project Name: Skousen Rd / Eleven Mile Corner; SR87-Battaglia Rd

Type of Work: INSTALL RUMBLE STRIPS AND STOP SIGNS

County: Pinal

District: Southcentral

Schedule:

Project: T026601C TIP#: 101741

Project Manager: Bharat Kandel

Program Amount: \$0

New Program Amount: \$555,000

Requested Action: Establish Construction Project

1. PRB Meeting Date: 1/25/2022

2. Teleconference: No

3. Form Date / 5. Form By:

1/27/2022

Bharat Kandel

4. Project Manager / Presenter:

Bharat Kandel @ (602) 712-8736

205 S 17th Ave, , EM01 - 4983 PROJECT MANAGEMENT

6. Project Name:

Skousen Rd / Eleven Mile Corner; SR87-Battaglia Rd

7. Type of Work:

INSTALL RUMBLE STRIPS AND STOP SIGNS

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
LX1P	Southcentral	0000	Pinal	CLG	T026601C ?		HSIP-CLG-0(209)T

16. Program Budget: \$0

17. Program Item #: 101741

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$555

18b Total Program Budget After Request:

\$555

CURRENTLY APPROVED:

19. BUDGET ITEMS:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

20. JPA #'s: 20-0007827-1 **SIGNED:** YES **ADV:** YES

CHANGE / REQUEST:

19A. BUDGET ITEMS:

Item #	Amount	Description	Comments
70122	\$555	MODERNIZATION	

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 22

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

CHANGE IN: **24a. PROJECT NAME:** NO **24b. TYPE OF WORK:** NO **24c. SCOPE:** NO **24d. CURRENT STAGE:** STAGE V

24e. ENVIRONMENTAL CLEARANCE:	YES	24f. MATERIALS MEMO COMP:	NOT APPLICABLE
24g. U&RR CLEARANCE:	YES	24h. C&S CLEARANCE:	YES
24i. R/W CLEARANCE:	YES	24j. CUSTOMIZED SCHEDULE:	YES
24k. SCOPING DOCUMENT:	NOT APPLICABLE		

25. DESCRIPTION OF REQUEST

Establish Construction Project

26. JUSTIFICATION OF REQUEST

The Final Design of the subject FY2022 Construction HSIP project is complete, its Recapitulation Estimate prepared, and it is scheduled to be advertised in the third quarter of FY2022.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 2/9/2022

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-2

Route & MP: 387 @ MP 0.5

Project Name: MCMURRY BLVD - VAL VISTA RD; CITY OF CASA GRANDE

Type of Work: UPGRADE TRAFFIC SIGNAL EQUIPMENT

County: Pinal

District: Southcentral

Schedule:

Project: F049001X TIP#: 102993

Project Manager: James Gomes

Program Amount: \$0

New Program Amount: \$305,000

Requested Action: Establish a new project.

1. PRB Meeting Date: 1/11/2022 2. Teleconference: (520) 388-4231

3. Form Date / 5. Form By: 1/24/2022 James Gomes
 4. Project Manager / Presenter: James Gomes @ (520) 388-4231
 1221 S 2nd Ave, , T100 - 6500 OPERATIONAL TRAFFIC & SAFETY ADMINISTRAT

6. Project Name: MCMURRY BLVD - VAL VISTA RD; CITY OF CASA GRANDE
 7. Type of Work: UPGRADE TRAFFIC SIGNAL EQUIPMENT
 8. CPSID: VA1P 9. District: Southcentral 10. Route: 387 11. County: Pinal 12. Beg MP: 0.5 13. TRACS #: F049001X ? 14. Len (Mi.): 5.5 15. Fed Id #:

16. Program Budget: \$0 17. Program Item #: 102993
 18. Current Approved Program Budget: \$0 18a. (+/-) Program Budget Request: \$305 18b Total Program Budget After Request: \$305

CURRENTLY APPROVED:	CHANGE / REQUEST:								
19. BUDGET ITEMS:	19A. BUDGET ITEMS:								
	<table border="1"> <thead> <tr> <th>Item #</th> <th>Amount</th> <th>Description</th> <th>Comments</th> </tr> </thead> <tbody> <tr> <td>78822</td> <td>\$305</td> <td>TSM&O</td> <td>TSMO FY 22 Subprogram</td> </tr> </tbody> </table>	Item #	Amount	Description	Comments	78822	\$305	TSM&O	TSMO FY 22 Subprogram
Item #	Amount	Description	Comments						
78822	\$305	TSM&O	TSMO FY 22 Subprogram						

CURRENT SCHEDULE:	CHANGE REQUEST/NEW SCHEDULE:
21. CURRENT FISCAL YEAR:	21A. REQUEST FISCAL YEAR:
22. CURRENT BID READY:	22A. REQUEST BID READY:
23. CURRENT ADV DATE:	23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO **PROJECT FUNDING VERIFIED BY PM**

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE:	NO	24f. MATERIALS MEMO COMP:	NO
24g. U&RR CLEARANCE:	NO	24h. C&S CLEARANCE:	NO
24i. R/W CLEARANCE:	NO	24j. CUSTOMIZED SCHEDULE:	NO
24k. SCOPING DOCUMENT:	NO		

25. DESCRIPTION OF REQUEST

Establish a new project.

26. JUSTIFICATION OF REQUEST

The South Central Traffic Operations (Unit 6543) requests to upgrade 5 TS-1 signal cabinets with TS-2, Type 1 signal cabinets along SR-387 in the City of Casa Grande. This project will utilize TSMO subprogram funds to purchase traffic signal equipment to upgrade the current facilities. The project consists of upgrading 5 traffic signal cabinets and controllers and providing radio communications and CCTV cameras to these facilities for operational use. This will include adding video detection, radio communications, and CCTV cameras. This work is necessary since the cabinets currently installed at each location are outdated equipment. They are all 10 to 15+ years old and require replacement for optimal functionality with the new communication equipment that will be installed. When these older cabinets are knocked down, replacing them with the same type, TS-1, requires more than eight hours for the signal techs to rewire to ensure functionality. With the requested TS-2 replacement cabinets, no wiring is needed, as all programming is done through the controller, allowing the technician to make adjustments more efficiently.

This project involves utilizing ADOT manpower to remove the existing TS-1 signal cabinets and replace with the new TS-2, Type I signal cabinets at the 5 intersections.

This project will be going through procurement. ICAP is included in this project.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
 SUBJECT TO PPAC APPROVAL - 2/9/2022

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-2

Route & MP: 387 @ MP 0.5
Project Name: MCMURRY BLVD - VAL VISTA RD; CITY OF CASA GRANDE
Type of Work: UPGRADE TRAFFIC SIGNAL EQUIPMENT
County: Pinal
District: Southcentral
Schedule:
Project: F049001X TIP#: 102993
Project Manager: James Gomes
Program Amount: \$0
New Program Amount: \$305,000
Requested Action: Establish a new project.

1. PRB Meeting Date: 1/11/2022 [checked] 2. Teleconference: (520) 388-4231

3. Form Date / 5. Form By: 1/24/2022 James Gomes
4. Project Manager / Presenter: James Gomes @ (520) 388-4231
1221 S 2nd Ave, , T100 - 6500 OPERATIONAL TRAFFIC & SAFETY ADMINISTRAT

6. Project Name: MCMURRY BLVD - VAL VISTA RD; CITY OF CASA GRANDE
7. Type of Work: UPGRADE TRAFFIC SIGNAL EQUIPMENT
8. CPSID: VA1P 9. District: Southcentral 10. Route: 387 11. County: Pinal 12. Beg MP: 0.5 13. TRACS #: F049001X ? 14. Len (Mi.): 5.5 15. Fed Id #:

16. Program Budget: \$0 17. Program Item #: 102993
18. Current Approved Program Budget: \$0 18a. (+/-) Program Budget Request: \$305 18b Total Program Budget After Request: \$305

CURRENTLY APPROVED:

CHANGE / REQUEST:

19. BUDGET ITEMS:

19A. BUDGET ITEMS:

Table with 4 columns: Item #, Amount, Description, Comments. Row 1: 78822, \$305, TSM&O, TSMO FY 22 Subprogram

CURRENT SCHEDULE:

CHANGE REQUESTNEW SCHEDULE:

21. CURRENT FISCAL YEAR:
22. CURRENT BID READY:
23. CURRENT ADV DATE:

21A. REQUEST FISCAL YEAR:
22A. REQUEST BID READY:
23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO [checked] PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE
24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO
24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO
24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO
24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish a new project.

26. JUSTIFICATION OF REQUEST

The South Central Traffic Operations (Unit 6543) requests to upgrade 5 TS-1 signal cabinets with TS-2, Type 1 signal cabinets along SR-387 in the City of Casa Grande. This project will utilize TSMO subprogram funds to purchase traffic signal equipment to upgrade the current facilities. The project consists of upgrading 5 traffic signal cabinets and controllers and providing radio communications and CCTV cameras to these facilities for operational use. This will include adding video detection, radio communications, and CCTV cameras. This work is necessary since the cabinets currently installed at each location are outdated equipment. They are all 10 to 15+ years old and require replacement for optimal functionality with the new communication equipment that will be installed. When these older cabinets are knocked down, replacing them with the same type, TS-1, requires more than eight hours for the signal techs to rewire to ensure functionality. With the requested TS-2 replacement cabinets, no wiring is needed, as all programming is done through the controller, allowing the technician to make adjustments more efficiently.

This project involves utilizing ADOT manpower to remove the existing TS-1 signal cabinets and replace with the new TS-2, Type I signal cabinets at the 5 intersections.

This project will be going through procurement. ICAP is included in this project.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 2/9/2022

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-3 **Route & MP:** 999 @ MP 0
 Project Name: USFWS Liaison (FY21 - FY25)
 Type of Work: Section 7 review and programmatic agreements
 County: Statewide
 District:
 Schedule:
 Project: M715101X TIP#: 101729
 Project Manager: Kristin Gade
 Program Amount: \$335,000
New Program Amount: \$477,000
 Requested Action: Increase funding

02

1. PRB Meeting Date: 2/1/2022

2. Teleconference: No

3. Form Date / 5. Form By:

2/1/2022

Kristin Gade

4. Project Manager / Presenter:

Kristin Gade @ (602) 292-0301

1611 W Jackson St, 36, EM02 - 4977 ENVIRONMENTAL PLANNING GROUP

6. Project Name:

USFWS Liaison (FY21 - FY25)

7. Type of Work:

Section 7 review and programmatic agreements

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
JU1P		999	Statewide	0	M715101X	0	

16. Program Budget: \$335**17. Program Item #:** 101729**18. Current Approved Program Budget:**

\$335

18a. (+/-) Program Budget Request:

\$142

18b Total Program Budget After Request:

\$477

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
77720	\$165	ENVIRONMENTAL SUPPORT SERVICES	
76521	\$170		

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
76522	\$142	FEDERAL AGENCY SUPPORT	

CURRENT SCHEDULE:**21. CURRENT FISCAL YEAR:****22. CURRENT BID READY:****23. CURRENT ADV DATE:****CHANGE REQUESTNEW SCHEDULE:****21A. REQUEST FISCAL YEAR:****22A. REQUEST BID READY:****23A. REQUEST ADV DATE:****20. JPA #'s:** 20-0007702 **SIGNED:** YES **ADV:** NO**PROJECT FUNDING VERIFIED BY PM****CHANGE IN:** **24a. PROJECT NAME:** NO **24b. TYPE OF WORK:** NO **24c. SCOPE:** NO **24d. CURRENT STAGE:** NOT APPLICABLE**24e. ENVIRONMENTAL CLEARANCE:** NOT APPLICABLE**24f. MATERIALS MEMO COMP:** NOT APPLICABLE**24g. U&RR CLEARANCE:** NOT APPLICABLE**24h. C&S CLEARANCE:** NOT APPLICABLE**24i. R/W CLEARANCE:** NOT APPLICABLE**24j. CUSTOMIZED SCHEDULE:** NOT APPLICABLE**24k. SCOPING DOCUMENT:** NOT APPLICABLE**25. DESCRIPTION OF REQUEST**

Increase funding

26. JUSTIFICATION OF REQUEST

This request is to fund the liaison position through June 2023.

Funding this position reduces overall review times at the US Fish and Wildlife Service (USFWS) and establishes a priority list for expedited review of particular projects. This also allows USFWS personnel to assist in developing programmatic consultation to further expedite routine reviews.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

CHANGE IN BUDGET

APPROVED / RECOMMENDED ACTIONS:REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 2/9/2022**PRB APPROVED**

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-3 **Route & MP:** 999 @ MP 0
 Project Name: USFWS Liaison (FY21 - FY25)
 Type of Work: Section 7 review and programmatic agreements
 County: Statewide
 District:
 Schedule:
 Project: M715101X TIP#: 101729
 Project Manager: Kristin Gade
 Program Amount: \$335,000
New Program Amount: \$477,000
 Requested Action: Increase funding

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-4

Route & MP: 69 @ MP 280.0
Project Name: SR69 @ SR169
Type of Work: ROUNDABOUT
County: Yavapai
District: Northwest
Schedule:
Project: F028801D TIP#: 103036
Project Manager: Pei-jung Li
Program Amount: \$0
New Program Amount: \$1,025,000
Requested Action: Establish new design project

3. Form Date / 5. Form By:

1/27/2022

Pei-jung Li

4. Project Manager / Presenter:

Pei-jung Li @ (602) 712-8708

205 S 17th Ave, , 605E - 4983 PROJECT MANAGEMENT

6. Project Name:

SR69 @ SR169

7. Type of Work:

ROUNDBOUT

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
VG1P	Northwest	69	Yavapai	280.0	F028801D	1.0	

16. Program Budget: \$0**17. Program Item #:** 103036**18. Current Approved Program Budget:**

\$0

18a. (+/-) Program Budget Request:

\$1,025

18b Total Program Budget After Request:

\$1,025

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
OTHR22	\$200		Developer contribution
73322	\$825	STATEWIDE MINOR PROJECTS	

CURRENT SCHEDULE:**21. CURRENT FISCAL YEAR:****22. CURRENT BID READY:****23. CURRENT ADV DATE:****CHANGE REQUEST/NEW SCHEDULE:****21A. REQUEST FISCAL YEAR:****22A. REQUEST BID READY:****23A. REQUEST ADV DATE:****20. JPA #'s:** 19-0007624-I **SIGNED:** YES **ADV:** YES**CHANGE IN:** **24a. PROJECT NAME:** NO **24b. TYPE OF WORK:** NO **24c. SCOPE:** NO **24d. CURRENT STAGE:** NOT APPLICABLE**24e. ENVIRONMENTAL CLEARANCE:** NO**24f. MATERIALS MEMO COMP:** NO**24g. U&RR CLEARANCE:** NO**24h. C&S CLEARANCE:** NO**24i. R/W CLEARANCE:** NO**24j. CUSTOMIZED SCHEDULE:** NO**24k. SCOPING DOCUMENT:** NO**25. DESCRIPTION OF REQUEST**

Establish new design project

26. JUSTIFICATION OF REQUEST

This is a Minor Program Project for the intersection improvement on SR69 at SR169 in the Town of Dewey-Humboldt, to address safety and mobility. The Developer approved the JPA for private contribution on September 20, 2021. This request is for partial design funding. The amount of additional design funds and construction will be determined once the initial design footprint is identified and utility relocation and ROW needs are evaluated.

Consultant- \$480K

ROW PE Consultant- \$231K

Staff - \$216K (including survey)

ICAP - \$98K

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 2/9/2022**PRB APPROVED**

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-4

Route & MP: 69 @ MP 280.0
Project Name: SR69 @ SR169
Type of Work: ROUNDABOUT
County: Yavapai
District: Northwest
Schedule:

Project: F028801D TIP#: 103036
Project Manager: Pei-jung Li
Program Amount: \$0
New Program Amount: \$1,025,000
Requested Action: Establish new design project

1. PRB Meeting Date: 1/25/2022

2. Teleconference: No

3. Form Date / 5. Form By:

1/27/2022

Pei-jung Li

4. Project Manager / Presenter:

Pei-jung Li @ (602) 712-8708

205 S 17th Ave, , 605E - 4983 PROJECT MANAGEMENT

6. Project Name:

SR69 @ SR169

7. Type of Work:

ROUNDABOUT

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
VG1P	Northwest	69	Yavapai	280.0	F028801D	1.0	

16. Program Budget: \$0

17. Program Item #: 103036

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$1,025

18b Total Program Budget After Request:

\$1,025

CURRENTLY APPROVED:

19. BUDGET ITEMS:

CHANGE / REQUEST:

19A. BUDGET ITEMS:

Item #	Amount	Description	Comments
OTHR22	\$200		Developer contribution
73322	\$825	STATEWIDE MINOR PROJECTS	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: 19-0007624-I **SIGNED:** YES **ADV:** YES

CHANGE IN: **24a. PROJECT NAME:** NO **24b. TYPE OF WORK:** NO **24c. SCOPE:** NO **24d. CURRENT STAGE:** NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE:	NO	24f. MATERIALS MEMO COMP:	NO
24g. U&RR CLEARANCE:	NO	24h. C&S CLEARANCE:	NO
24i. R/W CLEARANCE:	NO	24j. CUSTOMIZED SCHEDULE:	NO
24k. SCOPING DOCUMENT:	NO		

25. DESCRIPTION OF REQUEST

Establish new design project

26. JUSTIFICATION OF REQUEST

This is a Minor Program Project for the intersection improvement on SR69 at SR169 in the Town of Dewey-Humboldt, to address safety and mobility. The Developer approved the JPA for private contribution on September 20, 2021. This request is for partial design funding. The amount of additional design funds and construction will be determined once the initial design footprint is identified and utility relocation and ROW needs are evaluated.

Consultant- \$480K
 ROW PE Consultant- \$231K
 Staff - \$216K (including survey)
 ICAP - \$98K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
 SUBJECT TO PPAC APPROVAL - 2/9/2022

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-5

Route & MP: 92 @ MP 325.25
Project Name: GLENN RD - CALLE DEL TECOLOTE
Type of Work: MILL AND REPLACE FRICTION COURSE
County: Cochise
District: Southcentral
Schedule: FY 2022
Project: F039501C TIP#: 102274
Project Manager: Rashidul Haque
Program Amount: \$1,269,000
New Program Amount: \$2,000,000
Requested Action: Change Type Of Work, Increase Construction Budget

1. PRB Meeting Date: 1/11/2022

2. Teleconference: No

3. Form Date / 5. Form By:

1/14/2022

Rashidul Haque

4. Project Manager / Presenter:

Rashidul Haque @ (602) 712-7352

205 S 17th Ave, 295, 614E - 4983 PROJECT MANAGEMENT

6. Project Name:

GLENN RD - CALLE DEL TECOLOTE

7. Type of Work:

MILL AND REPLACE FRICTION COURSE

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
PV1P	Southcentral	92	Cochise	325.25	F039501C ?	3.1	092-A(209)T

16. Program Budget: \$1,269

17. Program Item #: 102274

18. Current Approved Program Budget:

\$1,269

18a. (+/-) Program Budget Request:

\$731

18b Total Program Budget After Request:

\$2,000

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
CRRSA A	\$1,269		

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
CRRSA A	\$731		

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 22

22. CURRENT BID READY:

23. CURRENT ADV DATE: 3/21/2022

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO

ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	YES	24c. SCOPE:	YES	24d. CURRENT STAGE:	STAGE V
-------------------	--------------------	----	--------------------	-----	-------------	-----	---------------------	---------

24e. ENVIRONMENTAL CLEARANCE: YES

24f. MATERIALS MEMO COMP: NOT APPLICABLE

24g. U&RR CLEARANCE: YES

24h. C&S CLEARANCE: NO

24i. R/W CLEARANCE: YES

24j. CUSTOMIZED SCHEDULE: YES

24k. SCOPING DOCUMENT: NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Change Type Of Work, Increase Construction Budget

26. JUSTIFICATION OF REQUEST

Original Program construction estimate was based on anticipated pavement treatment of mill and replace existing 1/2" AR-ACFC.

The three mile long project has 42 driveways, 17 cross roads and 2 signalized intersections. Because of all of the turning movements within this three mile long segment, the surface treatment needs to be a bonded overlay.

Additional construction funding is needed because of this change. ICAP is included in this request.

The type of work should be modified to: "Mill & Replace with Bonded Overlay" .

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

CHANGE IN SCOPE
CHANGE IN TYPE OF WORK
CHANGE IN BUDGET

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 2/9/2022



7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-5

Route & MP: 92 @ MP 325.25
Project Name: GLENN RD - CALLE DEL TECOLOTE
Type of Work: MILL AND REPLACE FRICTION COURSE
County: Cochise
District: Southcentral
Schedule: FY 2022
Project: F039501C TIP#: 102274
Project Manager: Rashidul Haque
Program Amount: \$1,269,000
New Program Amount: \$2,000,000
Requested Action: Change Type Of Work, Increase Construction Budget

05

1. PRB Meeting Date: 1/11/2022

2. Teleconference: No

3. Form Date / 5. Form By:

1/14/2022

Rashidul Haque

4. Project Manager / Presenter:

Rashidul Haque @ (602) 712-7352

205 S 17th Ave, 295, 614E - 4983 PROJECT MANAGEMENT

6. Project Name:

GLENN RD - CALLE DEL TECOLOTE

7. Type of Work:

MILL AND REPLACE FRICTION COURSE

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
PV1P	Southcentral	92	Cochise	325.25	F039501C ?	3.1	092-A(209)T

16. Program Budget: \$1,269

17. Program Item #: 102274

18. Current Approved Program Budget:

\$1,269

18a. (+/-) Program Budget Request:

\$731

18b Total Program Budget After Request:

\$2,000

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
CRRSA A	\$1,269		

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
CRRSA A	\$731		

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 22

22. CURRENT BID READY:

23. CURRENT ADV DATE: 3/21/2022

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO

ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	YES	24c. SCOPE:	YES	24d. CURRENT STAGE:	STAGE V
-------------------	--------------------	----	--------------------	-----	-------------	-----	---------------------	---------

24e. ENVIRONMENTAL CLEARANCE: YES

24f. MATERIALS MEMO COMP: NOT APPLICABLE

24g. U&RR CLEARANCE: YES

24h. C&S CLEARANCE: NO

24i. R/W CLEARANCE: YES

24j. CUSTOMIZED SCHEDULE: YES

24k. SCOPING DOCUMENT: NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Change Type Of Work, Increase Construction Budget

26. JUSTIFICATION OF REQUEST

Original Program construction estimate was based on anticipated pavement treatment of mill and replace existing 1/2" AR-ACFC.

The three mile long project has 42 driveways, 17 cross roads and 2 signalized intersections. Because of all of the turning movements within this three mile long segment, the surface treatment needs to be a bonded overlay.

Additional construction funding is needed because of this change. ICAP is included in this request.

The type of work should be modified to: "Mill & Replace with Bonded Overlay" .

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

CHANGE IN SCOPE
CHANGE IN TYPE OF WORK
CHANGE IN BUDGET

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 2/9/2022



7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-6

Route & MP: I-17 @ MP 337.3
Project Name: Airport Road TI UP
Type of Work: Bridge Replacement
County: Coconino
District: Northcentral
Schedule:
Project: F036201D TIP#: 100188
Project Manager: Rehnuma Rahman
Program Amount: \$805,000
New Program Amount: \$1,680,000
Requested Action: Increase budget.

10

1. PRB Meeting Date: 1/25/2022

2. Teleconference: No

3. Form Date / 5. Form By:

1/27/2022

Rehnuma Rahman

4. Project Manager / Presenter:

Rehnuma Rahman @ (602) 712-7382

1221 N 21st Ave, Next, O68R - 4983 PROJECT MANAGEMENT

6. Project Name:

Airport Road TI UP

7. Type of Work:

Bridge Replacement

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
SR10	Northcentral	I-17	Coconino	337.3	F036201D	1	017-B(237)T

16. Program Budget: \$805

17. Program Item #: 100188

18. Current Approved Program Budget:

\$805

18a. (+/-) Program Budget Request:

\$875

18b Total Program Budget After Request:

\$1,680

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
100188	\$805		Airport Road TI UP - Bridge Rehabilitation

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
76222	\$875	BRIDGE REPLACEMENT & REHABILITATION	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO

ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	NOT APPLICABLE
-------------------	--------------------	----	--------------------	----	-------------	----	---------------------	----------------

24e. ENVIRONMENTAL CLEARANCE: NO

24f. MATERIALS MEMO COMP: NO

24g. U&RR CLEARANCE: NO

24h. C&S CLEARANCE: NO

24i. R/W CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Increase budget.

26. JUSTIFICATION OF REQUEST

The Design budget of the bridge replacement project was approved at PRB on 5/11/21. The project was advertised to select a design consultant in July, 2021. While preparing the DICE estimate for PRB approval in May, 2021, there were design items missed in the design estimate calculations. Examples of overlooked items are: additional geotechnical investigation due to anticipation of the variable depth to bedrocks, 2 borings at each substructure instead of 1, also seismic lines to map bedrock transversely, Traffic plan and survey aerial mapping to capture the limits along I-17 for MOT crossovers and to capture the limits along the crossroads that could be impacted by the alignment shift, associated field survey to set ground panels, field survey for project features, intersections, roundabouts etc. Also, the team agreed to add a Stage I (15pct) design submittal to evaluate the horizontal alignment alternatives, selecting the span options for selected horizontal alignment, evaluate the MOT concepts. The cost of the Stage I submittal was not included in the design cost estimate.

The ADOT team evaluated the cost proposal submitted by the design consultant and provided comments to reduce costs in a few items. The team agreed that the final cost proposal provided by the consultant was appropriate.

Staff: \$5K

Consultant: \$794K

ICAP: \$86K

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:****APPROVED / RECOMMENDED ACTIONS:**

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-6

Route & MP: I-17 @ MP 337.3
Project Name: Airport Road TI UP
Type of Work: Bridge Replacement
County: Coconino
District: Northcentral
Schedule:
Project: F036201D TIP#: 100188
Project Manager: Rehnuma Rahman
Program Amount: \$805,000
New Program Amount: \$1,680,000
Requested Action: Increase budget.

10

1. PRB Meeting Date: 1/25/2022

2. Teleconference: No

3. Form Date / 5. Form By:

1/27/2022

Rehnuma Rahman

4. Project Manager / Presenter:

Rehnuma Rahman @ (602) 712-7382

1221 N 21st Ave, Next, O68R - 4983 PROJECT MANAGEMENT

6. Project Name:

Airport Road TI UP

7. Type of Work:

Bridge Replacement

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
SR10	Northcentral	I-17	Coconino	337.3	F036201D	1	017-B(237)T

16. Program Budget: \$805

17. Program Item #: 100188

18. Current Approved Program Budget:

\$805

18a. (+/-) Program Budget Request:

\$875

18b Total Program Budget After Request:

\$1,680

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
100188	\$805		Airport Road TI UP - Bridge Rehabilitation

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
76222	\$875	BRIDGE REPLACEMENT & REHABILITATION	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO

ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	NOT APPLICABLE
	24e. ENVIRONMENTAL CLEARANCE:	NO		24f. MATERIALS MEMO COMP:	NO		24g. U&RR CLEARANCE:	NO
		NO			NO		24h. C&S CLEARANCE:	NO
		NO			NO		24i. R/W CLEARANCE:	NO
	24k. SCOPING DOCUMENT:	NO			NO		24j. CUSTOMIZED SCHEDULE:	NO

25. DESCRIPTION OF REQUEST

Increase budget.

26. JUSTIFICATION OF REQUEST

The Design budget of the bridge replacement project was approved at PRB on 5/11/21. The project was advertised to select a design consultant in July, 2021. While preparing the DICE estimate for PRB approval in May, 2021, there were design items missed in the design estimate calculations. Examples of overlooked items are: additional geotechnical investigation due to anticipation of the variable depth to bedrocks, 2 borings at each substructure instead of 1, also seismic lines to map bedrock transversely, Traffic plan and survey aerial mapping to capture the limits along I-17 for MOT crossovers and to capture the limits along the crossroads that could be impacted by the alignment shift, associated field survey to set ground panels, field survey for project features, intersections, roundabouts etc. Also, the team agreed to add a Stage I (15pct) design submittal to evaluate the horizontal alignment alternatives, selecting the span options for selected horizontal alignment, evaluate the MOT concepts. The cost of the Stage I submittal was not included in the design cost estimate.

The ADOT team evaluated the cost proposal submitted by the design consultant and provided comments to reduce costs in a few items. The team agreed that the final cost proposal provided by the consultant was appropriate.

Staff: \$5K

Consultant: \$794K

ICAP: \$86K

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:****APPROVED / RECOMMENDED ACTIONS:**

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-7

Route & MP: 202L @ MP 13
Project Name: SR 202 Red Mtn; Country Club - US 60
Type of Work: UPGRADE CONTROLLERS
County: Maricopa
District: Southcentral
Schedule:
Project: F048201X TIP#: 101796
Project Manager: Steven Cheshko
Program Amount: \$0
New Program Amount: \$222,000
Requested Action: Establish New Project

1. PRB Meeting Date: 1/25/2022

2. Teleconference: No

3. Form Date / 5. Form By:

1/27/2022

Steven Cheshko

4. Project Manager / Presenter:

Steven Cheshko @ (602) 712-2239

2302 W Durango St, , PM02 - 6003 SYSTEMS TECHNOLOGY

6. Project Name:

SR 202 Red Mtn; Country Club - US 60

7. Type of Work:

UPGRADE CONTROLLERS

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
VH1P	Southcentral	202L	Maricopa	13	F048201X ?	17	202-B(206)T

16. Program Budget: \$0

17. Program Item #: 101796

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$222

18b Total Program Budget After Request:

\$222

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
OTHR22	\$209	.	MAG CMAQ Funding
78822	\$13	TSM&O	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 22

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NO

24f. MATERIALS MEMO COMP: NO

24g. U&RR CLEARANCE: NO

24h. C&S CLEARANCE: NO

24i. R/W CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

This project will go through procurement and install ramp meter and count station controllers along the SR 202 Red Mountain. Environmental, U&RR, and R/W Clearances are needed. Installation will be done by ADOT staff.

MAG ID: 22754, TIP ID: DOT22-832

Project: \$197K

Design: \$2K

ICAP: \$23K

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 2/9/2022

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-7

Route & MP: 202L @ MP 13
Project Name: SR 202 Red Mtn; Country Club - US 60
Type of Work: UPGRADE CONTROLLERS
County: Maricopa
District: Southcentral
Schedule:
Project: F048201X TIP#: 101796
Project Manager: Steven Cheshko
Program Amount: \$0
New Program Amount: \$222,000
Requested Action: Establish New Project

1. PRB Meeting Date: 1/25/2022

2. Teleconference: No

3. Form Date / 5. Form By:

1/27/2022

Steven Cheshko

4. Project Manager / Presenter:

Steven Cheshko @ (602) 712-2239

2302 W Durango St, , PM02 - 6003 SYSTEMS TECHNOLOGY

6. Project Name:

SR 202 Red Mtn; Country Club - US 60

7. Type of Work:

UPGRADE CONTROLLERS

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
VH1P	Southcentral	202L	Maricopa	13	F048201X ?	17	202-B(206)T

16. Program Budget: \$0

17. Program Item #: 101796

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$222

18b Total Program Budget After Request:

\$222

CURRENTLY APPROVED:

19. BUDGET ITEMS:

CHANGE / REQUEST:

19A. BUDGET ITEMS:

Item #	Amount	Description	Comments
OTHR22	\$209	.	MAG CMAQ Funding
78822	\$13	TSM&O	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 22

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE:	NO	24f. MATERIALS MEMO COMP:	NO
24g. U&RR CLEARANCE:	NO	24h. C&S CLEARANCE:	NO
24i. R/W CLEARANCE:	NO	24j. CUSTOMIZED SCHEDULE:	NO
24k. SCOPING DOCUMENT:	NO		

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

This project will go through procurement and install ramp meter and count station controllers along the SR 202 Red Mountain. Environmental, U&RR, and R/W Clearances are needed. Installation will be done by ADOT staff.

MAG ID: 22754, TIP ID: DOT22-832

Project: \$197K
Design: \$2K
ICAP: \$23K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 2/9/2022

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-8

Route & MP: 202L @ MP 39
Project Name: SR 202 Santan; I-10 - Ray Road
Type of Work: UPGRADE CONTROLLERS
County: Maricopa
District:
Schedule:
Project: F048301X TIP#: 101795
Project Manager: Steven Cheshko
Program Amount: \$0
New Program Amount: \$172,000
Requested Action: Establish New Project

1. PRB Meeting Date: 1/25/2022

2. Teleconference: No

3. Form Date / 5. Form By:

1/27/2022

Steven Cheshko

4. Project Manager / Presenter:

Steven Cheshko @ (602) 712-2239

2302 W Durango St, , PM02 - 6003 SYSTEMS TECHNOLOGY

6. Project Name:

SR 202 Santan; I-10 - Ray Road

7. Type of Work:

UPGRADE CONTROLLERS

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
VJ1P	Phoenix	202L	Maricopa	39	F048301X ?	16	202-C(211)T

16. Program Budget: \$0

17. Program Item #: 101795

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$172

18b Total Program Budget After Request:

\$172

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
OTHR22	\$162	.	MAG CMAQ Funding
78822	\$10	TSM&O	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 22

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	NOT APPLICABLE
-------------------	--------------------	----	--------------------	----	-------------	----	---------------------	----------------

24e. ENVIRONMENTAL CLEARANCE: NO

24f. MATERIALS MEMO COMP: NO

24g. U&RR CLEARANCE: NO

24h. C&S CLEARANCE: NO

24i. R/W CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

This project will go through procurement and install ramp meter and count station controllers along the SR 202 San Tan. Environmental, U&RR, and R/W Clearances are needed. Installation will be done by ADOT staff.

MAG ID: 32573, TIP ID: DOT22-831

Project: \$152K

Staff: \$2K

ICAP: \$18K

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 2/9/2022


7. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-8

Route & MP: 202L @ MP 39
Project Name: SR 202 Santan; I-10 - Ray Road
Type of Work: UPGRADE CONTROLLERS
County: Maricopa
District:
Schedule:
Project: F048301X TIP#: 101795
Project Manager: Steven Cheshko
Program Amount: \$0
New Program Amount: \$172,000
Requested Action: Establish New Project

04

1. PRB Meeting Date: 1/25/2022

2. Teleconference: No

3. Form Date / 5. Form By:

1/27/2022

Steven Cheshko

4. Project Manager / Presenter:

Steven Cheshko @ (602) 712-2239

2302 W Durango St, , PM02 - 6003 SYSTEMS TECHNOLOGY

6. Project Name:

SR 202 Santan; I-10 - Ray Road

7. Type of Work:

UPGRADE CONTROLLERS

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
VJ1P	Phoenix	202L	Maricopa	39	F048301X ?	16	202-C(211)T

16. Program Budget: \$0

17. Program Item #: 101795

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$172

18b Total Program Budget After Request:

\$172

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
OTHR22	\$162	.	MAG CMAQ Funding
78822	\$10	TSM&O	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 22

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	NOT APPLICABLE
-------------------	--------------------	----	--------------------	----	-------------	----	---------------------	----------------

24e. ENVIRONMENTAL CLEARANCE: NO

24f. MATERIALS MEMO COMP: NO

24g. U&RR CLEARANCE: NO

24h. C&S CLEARANCE: NO

24i. R/W CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

This project will go through procurement and install ramp meter and count station controllers along the SR 202 San Tan. Environmental, U&RR, and R/W Clearances are needed. Installation will be done by ADOT staff.

MAG ID: 32573, TIP ID: DOT22-831

Project: \$152K

Staff: \$2K

ICAP: \$18K

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 2/9/2022


