SPECIAL BOARD MEETING
OF THE
STATE TRANSPORTATION BOARD
1:00 P.M., Tuesday, February 1, 2005
Arizona Department of Transportation
State Transportation Board Room, Room #147
206 South 17" Avenue
Phoenix, Arizona 85007

The State Transportation Board met in official session for a special board meeting at 1:00 p.m.,
Tuesday, February 1, 2005, with Chairman Gant presiding. Other Board members present
included: Vice Chairman Dick Hileman, Delbert Householder, Joe Lane, Jim Martin, Bob
Montoya and Si Schorr. Also present were Director Victor Mendez; Dale Buskirk, Director,
Planning Division; Mike Ortega, State Engineer; and John McGee, Chief Financial Officer,
Administrative Services Division. There were approximately 55 people in the audience.

ROUTE NO: [-17 @ MP 21800

COUNTY: Maricopa

SCHEDULE: FY 2005 - New Project Request

SECTION: Happy Valley Road - Daisy Mountain Drive

TYPE OF WORIK: Pavement Preservation

PROGRAM AMOUNT: New Project Request

PROJECT MANAGER: Larry Scofield

PROJECT:

REQUESTED ACTION: Establish a new pavement preservation project in the amount of

$2,200,000 in the FY 2005 Highway Construction Program.
Funds available from the FY 2005 Preventive Pavement
Preservation #77303

NEW PROGRAM AMOUNT: $2,200,000
RECOMMENDATION: AWARD

Board Action: A motion to approve the above recommendation was made by Mr. Lane,
seconded by Mr, Montoya and passed unanimously.

ADJOURN

Board Action: A motion to adjourn was made by Mr. Montoya, seconded by Mr, Lane
and passed unanimously.

The meeting adjourned at 1:05 p.m.
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MINUTES OF THE
STATE TRANSPORTATION BOARD
STUDY SESSION
1:05 P.M., Tuesday, February 1, 2005
Arizona Department of Transportation (ADOT)
State Transportation Board Room, Room #147
206 South 17" Avenue
Phoenix, Arizona 85007

The State Transportation Board met in official session for a study session at 1:05 p.m., Tuesday,
February 1, 2005, with Chairman Gant presiding. Other Board members present included: Vice
Chairman Dick Hileman, Delbert Householder, Joe Lane, Jim Martin, Bob Montoya and Si
Schorr. Also present were Director Victor Mendez; Dale Buskirk, Director, Planning Division;
Mike Ortega, State Engineer; and John McGee, Chief Financial Officer, Administrative Services
Division. There were approximately 55 people in the audience.

Chairman Gant welcomed those present and led the audience in the Pledge of Allegiance.
Mr. Mendez introduced James Dickey, the new Public Transportation Director.

FY 2006 — 2010 Transportation Facilities Construction Program

Staff met with Board members individually to review the draft program for FY2006 — 2010. A
number of issues were identified and this formal presentation provided an overview of the draft
program and addressed the issues that were brought forward, The financial forecast was revised
and the revised estimate for funds available for programming is being used. The issues and the
funding necessitated a review of the draft program. The program is expected to be presented at
this month’s Board meeting for approval in order to move forward for the public hearings
scheduled later in the year. The presentation consisted of three components, statewide, MAG
and PAG.

Statewide Tentative Highway Construction Program

Dale Buskitk, Amold Burnham and Sam Elters presented. The five year program is being
updated and the year 2010 was discussed. The August forecast was used. Every year existing
subprograms are approved, Three programs need increases: 1) Roadside Facilities Support
(operational support) to handle the water testing that needs done on all ADOT facilities. It totals
approximately $300,000 each year and has been coming out of the design funds. It is hoped to
continue its funding on its own subprogram, 2) District Minor Design is approximately $300,000
short each year, 3) Technical Training, rather than having districts send their people to Phoenix
for training, it is easier to send the training out to the districts, saving staff time and providing the
needed training. This $100,000 increase is being recommended. The pavement preservation will
be presented with the final program recommendations in June. This allows time to address
questions and will allow for a more accurate cost estimate. There is approximately $108 million
for major projects in the rural portion of the state. At last month’s board meeting it was stated
that there was approximately $40 million bringing the total to approximately $129 million. This
updated forecast is based on results of ADOT’s Financial Management Section’s 2004 Financial
Risk Analysis.

Program modifications — It was suggested to increase the amount for the SR93 project. The $1.8
million that it is short would come out of this 2010 program. It was approved by the Board last
month. $11.5 million is recommended for I-10 to widen from Picacho Peak to Picacho TL



Money has been put into the project since ‘08, Being a corridor project, once developed, the
funds are there. $2.9 million is needed for I-15, Farm Road TT to construct a parallel underpass.
On US70, to continue the railroad overpass to Junction SR77, design costs are included and
construction costs are $3 4 million. In the Prescott District, SR89, the Sundog Road Bridge and
JPA Tumback of Ownership payments are $1.4 million. Near Sierra Vista, SR90, Central
Avenue to Moson Road to widen to five lanes is $4 million. On US93, the first 15 miles from
Hoover Dam Bridge to connect to existing four lane roadway it is recommended the project be
put in the program. This phase is $33 million. The overall project cost is approximately $70
million. This is one of the projects that had questions. On US93, SB Ranch Road is to construct
a parallel south bound road. The design is added to the program and construction is a $4.7
million project. US93, Avenue 9E to Aberdeen Road for the first part is to widen an intersection
and begin working on the project. $3 million is needed. The SR195 Area Service Highway is
the last year to fund with $8 million. US191 is the second portion recommended to continue the
corridor. This is a $7 million project for this phase. SR260, Camp Verde to Cottonwood — the
county is going to front the money and we will be paying them back. $11 million is needed for
the first installment. On SR260 from Heber to Show Low there are no passing lane
opportunities. There is a lot of recreational traffic and three areas have been identified for
passing lanes. $2.4 million is needed to reconstruct this portion of the highway. The design
monies total $300,000. Within the identified projects, a recommendation was made to start a
subprogram that deals with passing lanes. $4 million is suggested to set these up as a
subprogram, and $300,000 for the design of these subprograms. There are programs in the queue
for Project/Corridor Studies. Staff recommends setting aside $3 million to put these line items in
the program. This has not been done for the last three or four years. Major Project Design for $6
million is needed as this was not included in the earlier years. This is about ten percent. In
future years, design money will be in for projects. The above are the recommendations presented
to put in the tentative program. All of these projects are scoped and identified.

New Major Project Funding was divided into the three areas and discussed in detail including: 1)
T.W. Powell was originally in the program but was pushed back as it was not a high priority. It is
recommended to bring this into the program. 2) The Page Rest Area working closely with the
City of Page to put this in the program. The City is providing the property and volunteered to
pick up the maintenance long-term. There were other agreements put in place. 3) US 160 Jet.
SR564 - Tsegi. This is phase I of a series of passing lanes. 4) US191 from Chinle South to
continue roadway widening 5) US95 Fortuna Wash to construct a new bridge, 5) SR260 Lion
Spring Section road widening is a $15 million project. 6) Gonzales Pass Phase III is a $12
million project 7) US89 Jct. SR64 entails roadway widening and modifying Little Colorado
River Bridge. With the updated forecast, there is approximately $19.1 million that is
unprogrammed. Based on performance criteria, programs identified total $45 million.

Issues were identified and included US93 MP 2-17, I-40 Rattlesnake Wash TI in East Kingman
and I-10 Western Corridor Study.

I-40 is a commercial corridor with 40 percent truck traffic with certain days reaching 50 percent.
The City of Kingman is bisected by I-40 and the railroad creating four quadrants. Maps
depicting the area were shared. A proposed joint venture was suggested. Phase one would
consist of the full TI, overpass structure to accommodate five lanes and provide for connections.
The City of Kingman will acquire the right of ways for the TT and connections for phase one. In
phase two, the City of Kingman will extend the south connection. This will enhance the ability
for traffic circulation, The proposal is asking to schedule design money in 2008 and the project
to be funded for construction in 2010. The project’s total cost estimate is $17 million. ADOT



would participate with $12 million and the City of Kingman $5 million and the City also would
acquire the right of way for the traffic interchange and the connections. The total right of way
amount required is over 30 acres just for the TI and the connections. The ultimate right of way
needs exceed 60 acres. Next steps would be to establish a timeline, formalize the concepts
discussed and establish a timeline for the connection on the south. There also is an opportunity
for a turn back of a portion of SRG6 to the City. In summary, the benefits include the ability to
relieve congestion, minimize accidents, provide direct access from I-40 to those destinations
where trucks are going, provide access for planned developments along I-40 and to provide for a
new transportation loop.

A need for studies was emphasized. Direction from the board was sought. One source of
potential funding in 2010 was to change the $73 million project on 93 to happen in four phases
rather than a two year design. That would free up an additional $18 million. After that issue is
resolved and there is a sense of how much additional funds are available, recommendations
would be submitted to the Board. Continuity is necessary. There are some financing challenges
in going ahead with a design build approach. The project might need to be broken down into
manageable phases.

T21 provides that ADOT develop a program cooperatively with MAG and PAG so the proposals
presented have been reviewed thoroughly.

PAG Tentative Highway Construction Program

Mr. John Pein discussed major projects and noted that the PAG allocation of approximately $60
million is represented in eight projects. All of the projects have been recommended by the
district engineers, they went through the committee system and they have been approved by the
PAG Regional Council. The first project is on I-10 between Pinal Airpark and Mirana and is
reconstructive roadway. Total cost of the project is approximately $19 million. The second
project also is on I-10 to reconstruct a roadway at $37.5 million and includes a rail separation.
Third, again on I-10, work on a TI and crossroads to create more turning opportunities.  Fourth,
I-10 west corridor study is fully funded and approved. PAG is going to ask for creative financing
as a way to advance this project. Fifth, the I-10 traffic interchange and landscaping is a 36
million project. Sixth, a TI reconstruct is in the program. Seventh, SR83 to design and construct
road widening. This is a $10 million project. Eighth, SR86 phase III is $600,000 to complete the
design work for this $6-8 million project.

MAG Tentative Highway Construction Program

Mr. Bill Hayden presented an overview of the five year construction program. This most
ambitious and expensive program represents $2.4 billion. The first phase implementation
strategy incorporates the services of three management consultants to assist in developing the
design plans to implement the program and ensure completion on time. Phase one also includes
utilizing a bonding program and the Life Cycle Program refinement. Specifics of the projects
were identified in the handout and include existing corridor widening and improvements, HOV
lanes, general purpose lanes, new traffic interchanges and ramp connections, multi-phase
construction primarily on 303, right of way protections, 75 miles of cormridor studies and
rubberized asphalt program. The review committee and MAG committee already reviewed this
tentative plan and it was approved. I[n summary, this five year program includes 190 miles of
new or modified construction, 38 miles of rubberized asphalt and 75 miles of planning corridors.




Airport Program Development Program

Mr. Mike Klein stated that the tentative program was funded for aviation projects as it has in past
years. Property taxes are estimated at more than $10 million providing more than $21 million in
program income. The program being presented is fully funded by the Aviation Trust Fund. 2005
and 2006 projections were presented. The state and local program and federal program were
reviewed. In the 2003 time period, 961 projects were submitted for consideration. Today, there
are approximately 1,000 projects. This year there were $25 million in requests that may not be
funded. Some will obtain federal grants.

I-17 McGuireville TI, SR 89/SR89A Traffic Interchange and SR89 Center Street to Road
58

Mr. Tom Foster provided an overview of the proposal to delete the FY 2007 project - I-17,
McGuireville Traffic Interchange and move funding to two new FY 2007 Projects, SR89/SRE9A
Traffic Interchange and SR89 Chino Valley, Center Street to Road 5 South, A packet contaming
details was included in the meeting handouts. A recent resolution from Yavapai County
indicates their prioritization of work in the County that they would like to see carried forward. A
feasibility study was completed in 1993. Much development has occurred since that time, The
project is important for the growth of the County, An issue was expressed regarding the project
cost estimate of $12 million. $8 million was being allocated and it was questioned how the
remainder will be funded. The district engineer feels the project may fall within the $8 million.
The budget is currently set at $10 million. It was outlined where and how the project will remain
within budget.

Amendment to Loan for the Mohave County Airport Authority
This item was tabled until further notice.

Call to the Audience
There were no comments.
Adjournment

No closing comments were made. Mr. Gant closed the study session.
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