Date: Monday, November 12
Station 746 + 74: Performed density testing on structural backfill on all three stations.
Station 746 + 69:
Station 746 + 28:

Date: Tuesday, November 13
Station 826 + 28: Performed density testing on four sections on structural backfill.

Date: Wednesday, November 14
Station 826 + 28: Performed density testing on structural backfill.

Date: Thursday, November 15
Station 826 + 28: Performed density testing on subgrade on all four stations.
Station 826 + 29:
Station 826 + 27:
Station 826 + 30:

Date: Friday, November 16
R and L curb – Bloody Wash Bridge (BW)
Concrete Placement - Structures (BW) 13:00 to 16:00 – Performed slump and air content tests – see p.5

Corrective Action: Provide a brief explanation of any corrective action taken. Add documentation, if pertinent, at the end of this report. ___ Taken ___ X Not Applicable

Signature: 
Reviewed by: Thom Harvard

Send to: Email: petem@testinglab.com
Email: somemore@azdot.gov