
Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total Float

Area for Schedules Not Yet PublishedArea for Schedules Not Yet Published 386.0d 386.0d 09-Apr-2012 08:00 AM 18-Oct-2013 04:00 
PM

0.0d

Brian's workareaBrian's workarea 386.0d 386.0d 09-Apr-2012 08:00 AM 18-Oct-2013 04:00... 0.0d

21 Milestones Schedule21 Milestones Schedule 386.0d 386.0d 09-Apr-2012 08:00 AM 18-Oct-2013 04:00... 0.0d

2AXPL Pre-Design/Scoping 10.0d 10.0d 09-Apr-2012 08:00 AM 20-Apr-2012 04:00... 0.0d

2AXPL10 Notice to Proceed (NTP) 0.0d 0.0d 23-Apr-2012 08:00 AM 0.0d

40XPL1 Project Start-up/Kick-off 0.0d 0.0d 24-Apr-2012 08:00 AM 0.0d

41XES Mapping/Survey 10.0d 10.0d 24-Apr-2012 08:00 AM 07-May-2012 04:0... 10.0d

42XVA Environmental Clearance 200.0d 200.0d 24-Apr-2012 08:00 AM 08-Feb-2013 04:0... 0.0d

46XEP Utility and Railroad Clearance 200.0d 200.0d 24-Apr-2012 08:00 AM 08-Feb-2013 04:0... 0.0d

43XPS Right-of-Way Clearance 200.0d 200.0d 24-Apr-2012 08:00 AM 08-Feb-2013 04:0... 0.0d

41XPL Design Stage I 0.0d 0.0d 07-May-2012 04:0... 10.0d

42GXS Geo. Test and Report 45.0d 45.0d 08-May-2012 08:00 AM 11-Jul-2012 04:00 ... 25.0d

42XPL Value Analysis 45.0d 45.0d 08-May-2012 08:00 AM 11-Jul-2012 04:00 ... 25.0d

43XTD Traffic Control Plans 164.0d 164.0d 08-May-2012 08:00 AM 02-Jan-2013 04:00... 11.0d

44XPL Material Memo 45.0d 45.0d 08-May-2012 08:00 AM 11-Jul-2012 04:00 ... 85.0d

43XPL Design Stage II 0.0d 0.0d 01-Aug-2012 04:0... 10.0d

45XPL Design Stage III 0.0d 0.0d 26-Oct-2012 04:00... 10.0d

46XRW Design Stage IV 0.0d 0.0d 03-Jan-2013 04:00... 10.0d

46XUR Final PS&E 0.0d 0.0d 08-Feb-2013 04:0... 0.0d

CS960 C&S Finalize Bid Package & Clearance 20.0d 20.0d 05-Mar-2013 08:00 AM 01-Apr-2013 04:00... 0.0d

CS998 Bid Advertisement Package - Ready 10.0d 10.0d 02-Apr-2013 08:00 AM 15-Apr-2013 04:00... 0.0d

CS999 Bid Advertisement Date 30.0d 30.0d 16-Apr-2013 08:00 AM 28-May-2013 04:0... 0.0d

6XPL Bid Award Date 0.0d 0.0d 28-May-2013 04:0... 0.0d

7XPL Facilities Open to Traffic 0.0d 0.0d 18-Oct-2013 04:00... 0.0d
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