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GENERAL PROJECT INFORMATION 

Date:   October 2015  ADOT Project Manager:   Carlos Lopez, P.E. 

Project Name:   City of Yuma System Enhancement 

City/Town Name:   Yuma  County:   Yuma 

Primary Route/Street:   32nd Street 

Beginning Limit:   Arizona Avenue 

End Limit:  Avenue 8 ½ E. 

Project Length:    7.7 Miles 

Right‐of‐Way Ownership(s) (where proposed project construction would occur):  (Check all that apply) 

 City/Town;   County;    ADOT ;   Private ;   Federal;    Tribal;   Other:  

Adjacent Land Ownership(s): (Check all that apply)  

 City/Town;    County;    ADOT;    Private;   Federal;    Tribal;    Other: 
http://gis.azland.gov/webapps/parcel/ 

 

LOCAL PUBLIC AGENCY (LPA) or TRIBAL GOVERNMENT INFORMATION 

(If applicable) 

LPA/Tribal Name:   City of Yuma 

LPA/Tribal Contact:  Jennifer Albers 

Email Address:  Jennifer.Albers@YumaAZ.gov  Phone Number:  928‐373‐5180 

Administration:     ADOT Administered            Self‐Administered                 Certification Acceptance  

  Other: To Be Determined 

 

PROJECT NEED 

32nd Street from Arizona Avenue to Avenue 8 ½ East in Yuma, AZ needs multiple upgrades to adhere to City of 
Yuma Transportation Master Plan.  This project should fulfill the following needs: 

1. Multimodal connectivity (shared use pathway, bicycle, pedestrian and transit) 

2. Upgraded Safety 

3. Protection for Pedestrians 

4. Access evaluation and management 

5. Safe school bus pickup and safe routes to school 

6. Safe and upgraded bus stops 

7. Upgrade to the Yuma Master Transportation Plan 

8. Traffic evaluation and implementation 

9. Drainage evaluation and implementation 

   

 

PROJECT PURPOSE 

What is the Primary Purpose of the Project? Preservation  Modernization  Expansion  

The goal of this project will be to plan and construct a facility along 32nd Street from Arizona Avenue to Avenue 8 ½ East in 
Yuma, AZ that meets the needs described above. 
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PROJECT TYPE 

Pavement Preservation  Roadway Widening    System Enhancement   

Bridge Scour/Rehab       Bridge Replacement  Sign Replacement         

Other  :  Multimodal 

 

PROJECT RISKS 

Check any risks identified that may impact the project’s scope, schedule, or budget: 

  Access / Traffic Control / Detour Issues                                   Right‐of‐Way                                                                     

  Constructability / Construction Window Issues    Environmental                                                                  

  Stakeholder Issues     Utilities                                                                               

  Structures & Geotechnical    Other:  See Risk Description   

Risk Description: (If a box is checked above, briefly explain the risk) 

 

1. Access / Traffic Control / Detour Issues 

a. If access is removed or changed there may be community concerns 

2. Constructability / Construction Window Issues 

a. Winter visitor accommodations 

b. Agricultural harvest season restrictions 

3. Stakeholder Issues 

a. Jurisdictional disagreements   

b. Private Property Access 

c. Bicycle community should be supportive of bicycle accommodations and will most likely be vocal.  One 
known group is called Yuma Region Bicycle Coalition. 

4. Environmental – Potential impacts to cultural and natural resources are unknown at this time, but are not 
anticipated to affect the project. However, given the scope of the project (expanding into existing ROW) there 
may be socioeconomic issues raised by the community concerning relocation of driveways and possible 
permanent changes to business access. These could generate enough public concern to trigger a higher level of 
environmental documentation. If the project requires an Environmental Assessment (EA), than additional funds 
would be required and the process to complete the EA will be longer. 

5. Utilities  

a. Unknown prior rights adding cost to project 

b. Unknown utility schedules   

c. Unknown coordination requirements 

6. Airport regulations and requirements 

7. Marine Corps regulations and requirements 

8. Other Risks 

a. Funding availability ‐ Lack of funding for certain phases 

b. Unknown project features 

c. Market Conditions – prices may fluctuate depending on timing of design and construction  
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PROJECT DELIVERY 

Delivery:    Design‐Bid‐Build                  Design‐Build                   Other: 

Design Program Year: TBD 

Construction Program Year: TBD 

 

KNOWN STAKEHOLDERS 

1. Arizona Department of Transportation (ADOT) 

2. City of Yuma (COY) 

3. Yuma County 

4. Yuma Metropolitan Planning Organization (YMPO) 

5. Yuma County Intergovernmental Public Transportation Authority (YCIPTA) 

6. Bureau of Land Management 

7. Private Property Owners 

8. Airport Authority (YCAA) 

9. Fair Grounds 

10. Irrigation District (YMIDD) 

11. Marine Corps Air Station 

12. Utility Agencies 
13. Yuma Region Bicycle Coalition  

 

ATTACHMENTS 

1. State Location Map 

2. Project Vicinity Map  

3. Project Scope of Work 

4. Project Schedule 

5. Itemized Cost Estimate 

6. Roadway Existing, Planned and Proposed Improvements 

7. Bicycle/Pedestrian Existing, Planned and Proposed Improvements 

8. Transit Existing, Planned and Proposed Improvements 

9. City of Yuma 6‐Lane Principal Arterial Typical Section 

10. City of Yuma 4‐Lane Principal Arterial Typical Section 

11. City of Yuma 4‐Lane Minor Arterial Typical Section 
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Project Location 
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Environmental Summary: 

The project area has not been completely surveyed for cultural resources. A field survey will need to be conducted on County land. It is unlikely that 
cultural historical or Section 4(f)/6(f) resources are within the project footprint. Special species and special areas are located within two miles of the 
project limits; this should not impact the project. Burrowing owls are located within the project vicinity and surveys will need to be completed prior to 
construction. The project does not lie within a floodplain or jurisdictional waters. Due to the proximity of residential housing/RV parks, there may be a 
noise analysis warranted if the proposed improvements result in an increase in capacity to 32nd St. 

Project 
Start 

Project  
End 
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Scope Summary: 

The City of Yuma has a need to modernize 32nd Street from Arizona Avenue to Avenue 8 ½ East in Yuma, AZ to 

meet the needs of their Transportation Master Plan.  To fulfill the needs of the City of Yuma this project has been 

broken down into several implementation phases as described below.  The following phases identify specific 

scope item by phase.   

 

1. Phase I:  Project Scoping – Corridor Development Master Plan  

 

The purpose of this phase is to define all requirements for the Ultimate Build‐Out and provide a phased 

implementation plan for 32nd Street Improvements from Arizona Avenue to Avenue 8 ½ East in Yuma,  AZ.  

The Corridor Development Master Plan should include: 

1. Multimodal connectivity (shared use pathway, bicycle, pedestrian and transit) 

2. Location for shared use pathway  

3. Safety of shared use pathway using separation or barriers 

4. Safety improvements 

5. Protection for pedestrians 

6. Access management plan 

7. School bus stops and safe routes to school 

8. Locations for bus pullouts 

9. Implementation of the Yuma Transportation Master Plan lane requirements and typical sections 

10. Traffic evaluation 
11. Drainage evaluation 
12. Bike lane requirements 

13. Input from the City of Yuma and other stakeholders 

14. Provide considerations for currently programmed intersection improvements 

15. Evaluate the ability to add bike lanes in improved areas without adding pavement (Arizona Avenue to 
Avenue 3 E and Avenue 8E to Avenue 8 ½ E) 

 

2. Phase II:  Project Design – Shared Use Pathway Design and Construction 

 

The purpose of this phase is to design and construct a Shared Use Pathway or other alternative as 

recommended with Phase I.  Phase I should define the location and other details for the pathway 

construction.  Consideration should be made for removable bollards for official vehicles using the path and to 

prevent unauthorized vehicle use. 

 

3. Phase III:  Project Design – Bus Pull‐Outs 

 

The purpose of this phase is to design and construct Bus Pull‐Outs as recommended with Phase I.  Phase I will 

also provide recommendations on areas bike lanes may be added without needing to build out pavement. 
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4. Phase IV:  Ultimate Build‐Out (Six Segments – Approximately 1 Mile Each) –  Roadway Improvements  

 

The purpose of this phase is to design and construct the Ultimate Build‐Out as defined with Phase I and not 

constructed with Phases II and III.  This phase is divided into 7 segments listed on the cost estimates in 

Attachment 5. 

 

  Segment 1:  Arizona Avenue to Pacific Avenue 

  Segment 2:  Pacific Avenue to Avenue 3E 

  Segment 3:  Avenue 3E to Avenue 4E 

  Segment 4:  Avenue 4E to Avenue 5E 

  Segment 5:  Avenue 5E to Avenue 6E 

  Segment 6:  Avenue 6E to Avenue 7E 

  Segment 7:  Avenue 7E to Avenue 8 ½E 

 

A draft schedule for each phase is included in attachment 4. 

 

If the City of Yuma uses federal funds to implement any of the following scope items an ADOT application and 

review period will be required. 

 

See ADOT Dictionary of Standardized Work Task for task descriptions and ADOT Local Public Agency Projects 

Manual for procedure details. 

 

1.0 Phase I:  Project Scoping Stage I – Corridor Development Master Plan ($350,000)  

1.1 Workshop 

1.2 Kickoff Meeting – Project Scoping Draft Document 

1.3 Project Scoping Document  

1.4 Corridor Master Plan 

1.4.1 Initial / Final Corridor Master Plan 

1.4.1.1 Preliminary Drainage Study 

1.4.1.2 Traffic Study 

1.4.1.3 Shared‐Use Pathway Concept Development 

1.4.1.4 15% Plans  

1.4.1.5 Access Control Plan 

1.4.1.6 Draft Corridor Master Plan Report 

1.4.1.7 Final Corridor Master Plan Report 

1.4.1.8 Initial Public Involvement 

1.4.1.9 Final Public Involvement 

1.4.2 Initial Environmental Considerations 

1.4.3 Initial Utility Report 

1.4.3.1 Irrigation Relocation Requirements 

1.4.4 Initial Cost Estimate 

1.4.5 Initial Survey 

1.4.5.1 Aerial Mapping 

1.4.5.2 Supplemental Survey 

 



ATTACHMENT 3 – SCOPE OF WORK 

8 

2.0 Phase II:  Project Design – Shared Use Pathway Design and Construction ($4,134,000) 

2.1 Stage II Design – 30%  

2.1.1 Update Design and Cost Estimates 

2.1.1.1 Break out Shared Use Path as Design Item 

2.1.2 Preliminary Drainage  

2.1.3 Preliminary Structures 

2.1.4 Preliminary R/W 

2.1.5 Preliminary Materials Memo 

2.1.6 Geotechnical Report (Final) 

2.1.7 Preliminary Utility Conflicts 

2.1.8 Initial Traffic Control 

2.1.9 Environmental Clearance  

2.1.10 Final Survey 

2.2 Stage III Design – 60%  

2.2.1 Update Stage II Design and Cost Estimates 

2.2.2 Final Drainage 

2.2.3 Preliminary Structures 

2.2.4 Final R/W 

2.2.5 Final Materials Memo 

2.2.6 Final Utility Conflicts 

2.2.7 Preliminary Traffic Control Plans 

2.2.8 Preliminary Landscape/SWPPP (Limited Scope) 

2.2.9 Incorporate Environmental Mitigation 

2.2.10 Preliminary Special Provisions 

2.3 Stage IV Design – 95%  

2.3.1 Update Stage III Design and Cost Estimates 

2.3.2 Final Plans, Details, Calculations 

2.3.3 Final Special Provisions 

2.3.4 Final Bidding Schedule 

2.3.5 Final Construction Schedule 

2.3.6 Draft Clearance Letters 

2.3.6.1 Utility & Railroad Clearance Letter 

2.3.6.2 Right of Way Clearance Letter 

2.4 Stage V Design – Final Plans  

2.4.1 Sealed Plans, Special Provisions and Estimates 

2.4.2 Final R/W Clearance Letter 

2.4.3 Final Utility Clearance Letter 

2.5 Advertising 

2.6 Bid Opening and Award 

2.7 Construction 

 
3.0 Phase III:  Project Design – Bus Pull‐Outs ($3,182,000) 

3.1 Stage II Design – 30% 

3.1.1 Update Design and Cost Estimates 

3.1.2 Preliminary Drainage  
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3.1.3 Preliminary Structures 

3.1.4 Preliminary R/W 

3.1.5 Preliminary Materials Memo 

3.1.6 Geotechnical Report (Final) 

3.1.7 Preliminary Utility Conflicts 

3.1.8 Initial Traffic Control 

3.1.9 Environmental Clearance  

3.1.10 Final Survey 

3.2 Stage III Design – 60%  

3.2.1 Update Stage II Design and Cost Estimates 

3.2.2 Final Drainage 

3.2.3 Preliminary Structures 

3.2.4 Final R/W 

3.2.5 Final Materials Memo 

3.2.6 Final Utility Conflicts 

3.2.7 Preliminary Traffic Control Plans 

3.2.8 Preliminary Landscape/SWPPP (Limited Scope) 

3.2.9 Incorporate Environmental Mitigation 

3.2.10 Preliminary Special Provisions 

3.3 Stage IV Design – 95% 

3.3.1 Update Stage III Design and Cost Estimates 

3.3.2 Final Plans, Details, Calculations 

3.3.3 Final Special Provisions 

3.3.4 Final Bidding Schedule 

3.3.5 Final Construction Schedule 

3.3.6 Draft Clearance Letters 

3.3.6.1 Utility & Railroad Clearance Letter 

3.3.6.2 Right of Way Clearance Letter 

3.4 Stage V Design – Final Plans 

3.4.1 Sealed Plans, Special Provisions and Estimates 

3.4.2 Final R/W Clearance Letter 

3.4.3 Final Utility Clearance Letter 

3.5 Advertising 

3.6 Bid Opening and Award 

3.7 Construction 

 

4.0 Phase IV:  Ultimate Build‐Out (Six Segments – Approximately 1 Mile Each) – Improvements Include Updating 

32nd Street to Recommendations in Yuma’s Transportation Master Plan    

  Segment 1:  Arizona Avenue to Pacific Avenue ($4,188,000) 

  Segment 2:  Pacific Avenue to Avenue 3E ($4,104,000) 

  Segment 3:  Avenue 3E to Avenue 4E ($4,357,000) 

  Segment 4:  Avenue 4E to Avenue 5E ($4,370,000) 

  Segment 5:  Avenue 5E to Avenue 6E ($4,287,000) 

  Segment 6:  Avenue 6E to Avenue 7E ($4,360,000) 

  Segment 7:  Avenue 7E to Avenue 8 ½E ($7,038,000) 
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4.1 Stage II Design – 30% 

4.1.1 Update Design and Cost Estimates 

4.1.2 Preliminary Drainage  

4.1.3 Preliminary Structures 

4.1.4 Preliminary R/W 

4.1.5 Preliminary Materials Memo 

4.1.6 Geotechnical Report (Final) 

4.1.7 Preliminary Utility Conflicts 

4.1.8 Initial Traffic Control 

4.1.9 Environmental Clearance  

4.1.10 Final Survey 

4.2 Stage III Design – 60%  

4.2.1 Update Stage II Design and Cost Estimates 

4.2.2 Final Drainage 

4.2.3 Preliminary Structures 

4.2.4 Final R/W 

4.2.5 Final Materials Memo 

4.2.6 Final Utility Conflicts 

4.2.7 Preliminary Traffic Control Plans 

4.2.8 Preliminary Landscape/SWPPP (Limited Scope) 

4.2.9 Incorporate Environmental Mitigation 

4.2.10 Preliminary Special Provisions 

4.3 Stage IV Design – 95% 

4.3.1 Update Stage III Design and Cost Estimates 

4.3.2 Final Plans, Details, Calculations 

4.3.3 Final Special Provisions 

4.3.4 Final Bidding Schedule 

4.3.5 Final Construction Schedule 

4.3.6 Draft Clearance Letters 

4.3.6.1 Utility & Railroad Clearance Letter 

4.3.6.2 Right of Way Clearance Letter 

4.4 Stage V Design – Final Plans 

4.4.1 Sealed Plans, Special Provisions and Estimates 

4.4.2 Final R/W Clearance Letter 

4.4.3 Final Utility Clearance Letter 

4.5 Advertising 

4.6 Bid Opening and Award 

4.7 Construction 
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ID Task Name Duration Start Finish
1 Yuma 32nd Street Summary Schedule 3958 days Tue 3/1/16 Thu 5/1/31

2 Phase I:  Project Scoping - Corridor Development Master Plan 270 days Tue 3/1/16 Mon 3/13/17

3 536 days Tue 3/14/17 Tue 4/2/19

4 536 days Wed 9/5/18 Wed 9/23/20

5

Phase II:  Project Design - Shared Use Pathway and Construciton

Phase III:  Project Design - Bus Pull-Outs 

 Phase IV:  Ultimate Build-Out (Six Segments - Approximately 1 Mile 

Each)

2916 days Thu 2/27/20 Thu 5/1/31

6 Segment 1 - Arizona Avenue to Pacific Avenue 536 days Thu 2/27/20 Thu 3/17/22

7 Segment 2 - Pacific Avenue to Avenue 3E 536 days Fri 8/20/21 Fri 9/8/23

8 Segment 3 - Avenue 3E to Avenue 4E 536 days Mon 2/13/23 Mon 3/3/25

9 Segment 4 - Avenue 4E to Avenue 5E 536 days Tue 8/6/24 Tue 8/25/26

10 Segment 5 - Avenue 5E to Avenue 6E 536 days Wed 1/28/26 Wed 2/16/28

11 Segment 6 - Avenue 6E to Avenue 7E 536 days Thu 7/22/27 Thu 8/9/29

12 Segment 7 - Avenue 7E to Avenue 8 1/2 E 600 days Fri 1/12/29 Thu 5/1/31

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1

Project: Master Plan
Date: Wed 10/28/15

Assumptions:
1. Phases will be completed sequentially
2. Phase I – Corridor Master Plan is first phase

Note:  Schedule can be reorganized or overlapped depending on funding availability.



ID Task Name Duration Start Finish
1 Phase I - Project Scoping - Corridor Development Master Plan 270 days? Tue 3/1/16 Mon 3/13/17

2 Application, Review and Approval 20 days Tue 3/1/16 Mon 3/28/16

3 Project Scoping 250 days? Tue 3/29/16 Mon 3/13/17

4 Workshop 1 day? Tue 3/29/16 Tue 3/29/16

5 Kickoff Meeting - Project Scoping Draft Document 10 days Wed 3/30/16 Tue 4/12/16

6 Project Scoping Document 20 days Wed 4/13/16 Tue 5/10/16

7 Corridor Master Plan 250 days Tue 3/29/16 Mon 3/13/17

8 Initial / Final Corridor Master Plan 216 days Wed 3/30/16 Wed 1/25/17

9 Preliminary Drainage Study 45 days Wed 4/27/16 Tue 6/28/16

10 Traffic Study 45 days Wed 4/27/16 Tue 6/28/16

11 Shared-Use Pathway Concept Development 20 days Wed 6/29/16 Tue 7/26/16

12 Transit Concept Development 40 days Wed 6/29/16 Tue 8/23/16

13 Roadway and Pedestrian Concept Development 35 days Wed 6/22/16 Tue 8/9/16

14 15% Plans 21 days Wed 10/5/16 Wed 11/2/16

15 Access Control Plan 30 days Wed 8/10/16 Tue 9/20/16

16 Draft Corridor Master Plan Report 50 days Wed 8/24/16 Tue 11/1/16

17 Final Corridor Master Plan Report 20 days Thu 12/29/16 Wed 1/25/17

18 Initial Public Involvement 60 days Wed 3/30/16 Tue 6/21/16

19 Final Public Involvement 30 days Wed 8/24/16 Tue 10/4/16

20 Initial Environmental Considerations 250 days Tue 3/29/16 Mon 3/13/17

21 Initial Utility Report 12 days Wed 8/10/16 Thu 8/25/16

22 Initial Cost Estimate 11 days Thu 1/12/17 Thu 1/26/17

23 Initial Survey 20 days Wed 3/30/16 Tue 4/26/16

24 Aerial Mapping 20 days Wed 3/30/16 Tue 4/26/16

25 Supplemental Survey 20 days Wed 3/30/16 Tue 4/26/16

26 Stage I Agency Review and Comment Resolution 40 days Thu 11/3/16 Wed 12/28/16

Feb '16 Mar '16 Apr '16 May '16 Jun '16 Jul '16 Aug '16 Sep '16 Oct '16 Nov '16 Dec '16 Jan '17 Feb '17 Mar '17 Apr '17

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1

Project: Master Plan
Date: Tue 10/27/15

hyewd
Typewritten Text
Assumptions:
1.	Phase I assumed to begin March 2016
2.	Includes Ultimate Build-Out as defined in the Yuma Transportation Master Plan
3.	Provides a continuous shared use pathway




ID Task Name Duration Start Finish
1 Typical Design and Construction Project 536 days? Tue 3/14/17 Tue 4/2/19
2 21 Milestones 536 days Tue 3/14/17 Tue 4/2/19
3 Pre-Design/Scoping 0 days Tue 3/14/17 Tue 3/14/17
4 Design Start 0 days Tue 3/14/17 Tue 3/14/17
5 Project Start-up/Kick-off 0 days Tue 3/14/17 Tue 3/14/17
6 Mapping/Survey 0 days Mon 5/1/17 Mon 5/1/17
7 Design Stage I 0 days Tue 3/14/17 Tue 3/14/17
8 Geotechnical Test and Report 0 days Wed 5/3/17 Wed 5/3/17
9 Environmental Clearance 0 days Tue 9/26/17 Tue 9/26/17
10 Design Stage II 0 days Tue 6/6/17 Tue 6/6/17
11 Right-of-Way Clearance 0 days Tue 12/19/17 Tue 12/19/17
12 Traffic Control Plans 0 days Tue 11/14/17 Tue 11/14/17
13 Materials Memo 0 days Tue 7/18/17 Tue 7/18/17
14 Design Stage III 0 days Tue 8/1/17 Tue 8/1/17
15 Utility and Railroad Clearance 0 days Tue 12/19/17 Tue 12/19/17
16 Design Stage IV 0 days Tue 11/14/17 Tue 11/14/17
17 Final PS&E 0 days Tue 1/23/18 Tue 1/23/18
18 C&S Finalize Bid Pachage & Clearances 0 days Tue 1/23/18 Tue 1/23/18
19 Bid Advertisement Package - Ready (BRD) 0 days Tue 1/23/18 Tue 1/23/18
20 Bid Advertisement Date (BAD) 0 days Tue 3/20/18 Tue 3/20/18
21 Bid Award Date 0 days Tue 4/3/18 Tue 4/3/18
22 Facilities Open to Traffic 0 days Tue 4/2/19 Tue 4/2/19
23 Project Scoping 0 days Tue 3/14/17 Tue 3/14/17
24 Application, Review and Approval 20 days Tue 3/14/17 Mon 4/10/17
25 Project Design 176 days? Tue 4/11/17 Tue 12/12/17
26 Environmental Clearance 120 days Wed 4/12/17 Tue 9/26/17
27 Stage II Design - 30% 41 days? Tue 4/11/17 Tue 6/6/17
28 Kickoff Meeting 1 day? Tue 4/11/17 Tue 4/11/17
29 Break Out Design Item 40 days Wed 4/12/17 Tue 6/6/17
30 Preliminary Drainage 20 days Fri 4/14/17 Thu 5/11/17
31 Preliminary Structures 10 days Wed 4/26/17 Tue 5/9/17
32 Preliminary R/W 6 days Wed 4/26/17 Wed 5/3/17
33 Preliminary Materials Memo 16 days Wed 4/12/17 Wed 5/3/17
34 Geotechnical Report (Final) 16 days Wed 4/12/17 Wed 5/3/17
35 Preliminary Utility Conflicts 16 days Wed 4/19/17 Wed 5/10/17
36 Initial Traffic Control 11 days Wed 5/10/17 Wed 5/24/17
37 Supplemental Survey 14 days Wed 4/12/17 Mon 5/1/17
38 Stage II Agency Review and Comment Resolution 20 days Wed 6/7/17 Tue 7/4/17
39 Stage III Design - 60% 20 days Wed 7/5/17 Tue 8/1/17
40 Update Stage II Design and Cost Estimates 20 days Wed 7/5/17 Tue 8/1/17
41 Final Drainage 16 days Wed 7/5/17 Wed 7/26/17
42 Preliminary Structures 5 days Wed 7/12/17 Tue 7/18/17
43 Final R/W 10 days Wed 7/12/17 Tue 7/25/17
44 Final Materials Memo 10 days Wed 7/5/17 Tue 7/18/17
45 Final Utility Conflicts 16 days Wed 7/5/17 Wed 7/26/17
46 Preliminary Traffic Control Plans 5 days Wed 7/19/17 Tue 7/25/17
47 Preliminary Landscape/SWPPP 10 days Wed 7/5/17 Tue 7/18/17
48 Preliminary Special Provisions 5 days Wed 7/19/17 Tue 7/25/17
49 Stage III Agency Review and Comment Resolution 20 days Wed 9/27/17 Tue 10/24/17
50 Stage IV Design - 95% 15 days Wed 10/25/17 Tue 11/14/17
51 Update Stage III Design and Cost Estimates 10 days Wed 10/25/17 Tue 11/7/17
52 Final Plans, Details, Calculations 15 days Wed 10/25/17 Tue 11/14/17
53 Final Special Provisions 10 days Fri 10/27/17 Thu 11/9/17
54 Final Bidding Schedule 5 days Tue 11/7/17 Mon 11/13/17
55 Final Construction Schedule 5 days Wed 10/25/17 Tue 10/31/17
56 Draft Clearance Letters 4 days Wed 10/25/17 Mon 10/30/17
57 Utility & Railroad Clearance Letter 4 days Wed 10/25/17 Mon 10/30/17
58 Right of Way Clearance Letter 4 days Wed 10/25/17 Mon 10/30/17
59 Stage IV Agency Review and Comment Resolution 20 days Wed 11/15/17 Tue 12/12/17
60 Advertising and Construction 340 days Wed 12/13/17 Tue 4/2/19
61 Stage V Design - Final Plans 30 days Wed 12/13/17 Tue 1/23/18
62 Sealed Plans, Special Provisions and Estimates 30 days Wed 12/13/17 Tue 1/23/18
63 Final R/W Clearance Letter 5 days Wed 12/13/17 Tue 12/19/17
64 Final Utility Clearance Letter 5 days Wed 12/13/17 Tue 12/19/17
65 Advertising 10 days Wed 3/21/18 Tue 4/3/18
66 Bid Opening and Award 0 days Tue 4/3/18 Tue 4/3/18
67 Construction 260 days Wed 4/4/18 Tue 4/2/19
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Project: Typical Design and Construction Schedule
Date: Wed 10/28/15

hyewd
Typewritten Text
Assumptions:
1.	Typical schedule for a 1 mile segment of roadway 
2.	Phase I – Corridor Master Plan is Complete




 
ATTACHMENT 5 – ITEMIZED COST ESTIMATE 

 

 

SUMMARY 
 

FUNDING SOURCE(S) 

Anticipated Project Design/Construction Funding 
Type: (Check all that apply) 

  STP     TAP     HSIP     State  

  Local     Private    Other: To Be Determined 

 

COST ESTIMATE – PHASE I – CORRIDOR MASTER PLAN 

Preliminary 
Engineering  

$ 350,000 

Design 

$ 0 

Right‐of‐Way 

$ 0 

Construction 

$ 0 

Total 

$ 350,000 

 

COST ESTIMATE – PHASE II – SHARED USE PATHWAY 

Preliminary 
Engineering  

$ 0 

Design 

$ 565,000 

Right‐of‐Way 

$ 0 

Construction 

$ 3,569,000 

Total 

$ 4,134,000 

 

COST ESTIMATE – PHASE III – BUS PULLOUTS 

Preliminary 
Engineering  

$ 0 

Design 

$ 441,000 

Right‐of‐Way 

$ 0 

Construction 

$ 2,741,000 

Total 

$ 3,182,000 

 

COST ESTIMATE – PHASE IV – ULTIMATE BUILD OUT 

PER MILE COST PHASE IV COST ESTIMATE (Average per Mile Segment: see attachment 5 for specific mile 
segment costs)  

Preliminary 
Engineering  

$ 0 

Design 

$ 578,000 

Right‐of‐Way 

$ 0 

Construction 

$ 3,670,000 

Total 

$ 4,248,000 

TOTAL PHASE IV COST ESTIMATE 

Preliminary 
Engineering  

$ 0 

Design 

$ 4,447,000 

Right‐of‐Way 

$ 0 

Construction 

$ 28,257,000 

Total 

$ 32,704,000 

 

TOTAL COST ESTIMATE 

Preliminary 
Engineering  

$ 350,000 

Design 

$ 5,453,000 

Right‐of‐Way 

$ 0 

Construction 

$ 34,567,000 

Total 

$ 40,370,000 
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City of Yuma System Enhancement: 32nd Street, Arizona Avenue to Avenue 8 1/2 E
Roadway Existing and Proposed Service
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ATTACHMENT 6

Legend

Proposed Improvements

6-Lane Principal Arterial (Attachment 9)

4-Lane Principal Arterial (Attachment 10)

4-LaneMinor Arterial (Attachment 11)

Programmed Intersection Improvements

Hot Spot - indicates a higher than expected

amount of vehicles involved in an incident

Source - City of Yuma Transportation Master Plan; Oct 2014

6 Lanes w/ Raised Median, Turn Lanes, Curb & Gutter

4 Lanes w/ Center Turn Lane

4 Lanes Raised Median w/ Curb & Gutter

Existing Conditions

Existing

Proposed

Existing

Proposed

Existing

Proposed

0.5 mile 1 mile
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City of Yuma System Enhancement: 32nd Street, Arizona Avenue to Avenue 8 1/2 E
Bicycle/Pedestrian Existing and Proposed Service

ATTACHMENT 7

Existing
Proposed

Existing

Proposed Proposed

South

North

South
South

North
North

Legend

Existing Shared-Use Path (one side only)

Proposed Shared-Use Path at Build-Out (one side only)

Roadway Segments Without Sidewalk in Strategic Corridores

Other Roadway Segments Without Sidewalk

Priority Segment for Shared-Use Path

N

0.5 mile 1 mile

Source - City of Yuma Transportation Master Plan; Oct 2014



City of Yuma System Enhancement: 32nd Street, Arizona Avenue to Avenue 8 1/2 E
Transit Existing and Proposed Service
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ATTACHMENT 8

Legend N

0.5 mile 1 mile

Existing Bus Routes

Proposed Improvements Existing Conditions

Bus Routes Planned at Build-Out

Potential Furute Additional Bus Routes

Source - City of Yuma Transportation Master Plan; Oct 2014
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6-LANE PRINCIPAL ARTERIAL TYPICAL SECTION (ATTACHMENT 9)
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4-LANE MINOR ARTERIAL TYPICAL SECTION (ATTACHMENT 11)
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4-LANE PRINCIPAL ARTERIAL TYPICAL SECTION (ATTACHMENT 10)
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City of Yuma System Enhancement: 32nd Street, Arizona Avenue to Avenue 8 1/2 E




