
I-10, SR85 to Citrus Road and
I-10/Jackrabbit Trail TI

Construction Manager at Risk 
Industry Forum

Date: Wednesday, December 3, 2025, 2pm
Location: 206 S. 17th Avenue, Phoenix, Arizona 85007 
Room: Auditorium
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Project Overview 
& Location

Preliminary, Subject to Change

I-10/Jackrabbit Trail  TI

I-10, SR85 TO CITRUS RD

I -1 0 / J a c k ra b b i t  
T r a i l  T I
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I-10, SR85 to Citrus Road
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Project Overview & Location
I-10, SR85 to Citrus Road

 Fast Facts
TRACS: 010 MA 112 F0660 01C

Federal Aid No.: 010-B(223)T
Project Name: I-10, SR85 to Citrus Road

Location: City of Buckeye/Goodyear, Maricopa County
Mileposts: MP 113.0 – MP 124.5

Programmed Value: $145.7M 3 years (FY26 - $39.7M, FY27 - $30M, FY28 - $76M)
includes $10M from MAG and $3M from City of Buckeye

Project Status: In design (Stage IV)
Sponsor / Stakeholders: ADOT, City of Buckeye, MAG, AZ State Legislature

Design Consultant: WSP USA Inc. 5



Key Improvements
I-10, SR85 to Citrus Road

● Adding an HOV lane between SR85 Citrus Road
● Widening the westbound I-10 bridge over Citrus Road
● Additional lighting in the corridor where applicable
● Noise abatement were warranted
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Scope
I-10, SR85 to Citrus Road 

● What: Roadway and paving improvements along I-10 
to add a 4th lane to the existing three general purpose 
lanes. The 4th lane will be an HOV lane. 

● Why: To increase the I-10 capacity and accommodate 
the future traffic needs within the City of Buckeye and 
City of Goodyear. 

● Where: In Maricopa County, approximately 11 miles 
along I-10, from SR85 to Citrus Road.

● How: Paving AC within the existing median from 
SR85 to Verrado Way and paving PCCP along 
outside shoulders from Verrado Way to Citrus Road. 

I -10  (Look ing  W est  f rom Ve r rado  Way)  
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Scope 
I-10, SR85 to Citrus Road (Bridge)

● What:  Widen the existing WB I-10 bridge at Citrus
Road (Structure No. 01707).

● Why: Add HOV lane from SR-303 to Citrus Road,
continuing the SR-303 system-ramp lanes and
extending the westbound I-10 HOV through Citrus
to SR85.

● Where: In Maricopa County, approximately 1 mile
from SR-303 along I-10, within the City of
Goodyear.

● How: WB I-10 bridge will be widened by roughly 24
feet, for a total width of about 103 feet. Final bridge
will carry 1 HOV and 3 GP lanes, 2 system ramp
lanes and full inside and outside shoulders.

Ci t rus  Road b r idge  ( l ook ing  no r th )
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Current Status & Updates
I-10, SR85 to Citrus Road

Design • Design consultant completed Stage IV (95%) plans in March 2025
• Stage V (100%) plans and specifications expected in February 2026
• Noise wall design is anticipated in early 2026

Right-of-way • New right-of-way is not required for the corridor widening project
• Right-of-way clearance memo was completed in June 2025

Environmental • Categorical exclusion (CE) is underway and is anticipated to be approved 2026 
pending air quality conformity

Utilities • No major utilities impacted by the corridor widening project
• Utility clearance is expected in early 2026, pending noise wall design
• A floodplain use permit is required for the noise walls

Geotechnical • The draft geotechnical report for the Citrus Road bridge and other structural 
elements is complete

• The final report is expected in early 2026
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I-10/Jackrabbit Trail TI
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Fast Facts
TRACS: 010 MA 121 F0486 01C

Federal Aid No.: 010-B(222)T
Project Name: I-10/Jackrabbit Trail TI

Location: I-10/Jackrabbit Trail, City of Buckeye
Mileposts: MP 121.70

Programmed Value: $80.7M 

Project Status: In-design (Stage IV)
Sponsor / Stakeholders: ADOT, City of Buckeye, MAG, AZ State Legislature, FCDMC

Design Consultant: Kimley-Horn and Associates, Inc.

Project Overview & Location
I-10/Jackrabbit Trail TI
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• Add traffic signals and turn lanes at TI
• Remove and reconstruct I-10 bridges over 

Jackrabbit Trail
• Widen Jackrabbit Trail 6 lanes (3 each 

direction) 
• Curbed median, bike lanes
• Sidewalk, curb, gutter, and streetlights
• Shift road east at TI to avoid drainage 
 channel

KEY MAP

Flood Control  
Drainage Channel

New I-10Bridges

Preliminary, Subject to Change

N

Key Improvements
I-10/Jackrabbit Trail TI
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● What: Improving interchange to add signals and 
widen Jackrabbit Trail, including complete bridge 
replacement to accommodate I-10 widening. 

● Why: Reduce congestion, promote safety, enhance 
mobility and improve access. 

● Where: In Maricopa County, within the City of 
Buckeye. 

● How: 
○ Convert stop-controlled intersections to signalized
○ Provide additional turn lanes 
○ Widen Jackrabbit Trail to 6 lanes (3 lanes in each 

direction)
○ Shift Jackrabbit Trail east to avoid impacts to 

drainage channel

Scope
I-10/Jackrabbit Trail TI
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Current Status & Updates
I-10/Jackrabbit Trail TI

Design • Stage IV (95%) plans completed in September 2025 
• Stage V (100%) plans/specifications expected December 2025

Right-of-way • Acquisitions required to the north of I-10, including portion of the vacant property 
and the Chevron gas station property

• Chevron is expected to be vacant by March 2026, both acquisitions are expected 
to be acquired by March 2026

Environmental • Categorical exclusion (CE) completed in 2024

Utilities • Water Line (CMAR): CMAR to install new Arizona Water Company 16" water 
line and 36" casing.

• Third-Party Utility Relocations: fiber, telecom, and other utility relocations will 
be completed by each utility owner.

• Schedule: Third-party relocations are expected to be finished by April 2026.

Geotechnical • Final Geotechnical report anticipated with Stage V (100%)
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CMAR Process & Criteria 
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Project Administration

● Alternative Delivery and Major Projects (ADMP) will run the 
Preconstruction Phase with consultant support
○ WSP – Design Consultant for I-10, SR85 to Citrus Road
○ KHA – Design Consultant for I-10/Jackrabbit Trail TI
○ HDR – Procurement Administration

● Construction Administration will be by Central District
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Open Communication Period

● Pre-proposal meeting
● One-on-one meetings

○ Request at p3office@azdot.gov 
● Any clarification requests, comments, questions 

that could affect the RFQ and/or require an 
addendum to address should still be submitted 
per the RFQ (Form RFQ-C)

● Starting on December 17, no contact with 
ADOT or others noted in RFQ is permissible 

● Comments and questions can be submitted until 
January 5, 2026
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Selection Criteria

● Innovation
● Collaboration with Designer and Owner
● Familiarity with CMAR process (open-book pricing, 

multiple GMP, constructability reviews, 
coordination with ICE, etc.)

● Stakeholder collaboration and management
● Commitment to delivery schedule
● Best to match funding and GMPs
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Schedule
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Task Milestone Date

1 RFQ Advertisement November 21, 2025

2 Industry Forum December 3, 2025

3 End of Open Communication Period December 16, 2025

4 Deadline for questions, comments, and 
clarification requests January 5, 2026

5 Final Addenda (if needed) January 9, 2026



Schedule Continued
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Task Milestone Date

6 SOQ Due January 23, 2026 

7 Final List By February 20, 2026

8 Preconstruction Contract Kick-off Meeting Week of Feb 23, 2026 

9 Execute Preconstruction Contract By March 20, 2026 

10 GMP1 Pricing/Negotiations Spring 2026



Project Phasing – Multiple GMPs

● ADOT anticipates multiple GMPs
● Goal is to work where we can work based on 

funding and contractor sequencing 
● Goal is to start work as early as spring 2026
● Contractor input will be critical for phasing in areas 

that can be started early
● Maintenance of traffic will be a key component
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Funding

$80.70 

$39.70 

$30.00 

$76.00 
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$140.00

FY26 FY27 FY28

PROJECT CONSTRUCTION FUNDING ($MM)

F0486 I-10/Jackrabbit Trail F0660 I-10, SR-85 to Citrus Road

Note: *F0486 I-10/Jackrabbit Trail TI project is funded in part by federal NHPP funds.

*
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Reference Information

Follow the I-10 Widening, SR85 to 
Citrus Road  website to stay up to date. 
(ADOT – Central District)

Follow the I-10/Jackrabbit Trail TI 
website to stay up to date. 
(ADOT – Central District)

Email: p3office@azdot.gov

Follow the Alternative Delivery 
and Major Projects website to 
stay up to date. 

You may subscribe and stay to up to date in the following ways:
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Questions
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