### Prescott Office Contacts

<table>
<thead>
<tr>
<th>Name</th>
<th>Phone</th>
</tr>
</thead>
<tbody>
<tr>
<td>Andrew Roth</td>
<td>928.777.5869</td>
</tr>
<tr>
<td>Debora Miller</td>
<td>480.487.1732</td>
</tr>
<tr>
<td>Gabe Alvarado</td>
<td>928.681.6025</td>
</tr>
<tr>
<td>John Casey</td>
<td>928.777.5865</td>
</tr>
<tr>
<td>Antonia Middleton</td>
<td>928.777.5930</td>
</tr>
<tr>
<td>Debbie Montgomery</td>
<td>928.777.5895</td>
</tr>
<tr>
<td>Richard Perez</td>
<td>928.777.5874</td>
</tr>
<tr>
<td>Troy Keating</td>
<td>928.777.5875</td>
</tr>
<tr>
<td>Chuck Budinger</td>
<td>928.777.5966</td>
</tr>
<tr>
<td>Angie Davis</td>
<td>928.777.5873</td>
</tr>
<tr>
<td>John Litteer</td>
<td>928.277.2935</td>
</tr>
<tr>
<td>Kevin Knox</td>
<td>928.777.5877</td>
</tr>
</tbody>
</table>

### Kingman Office Contacts

<table>
<thead>
<tr>
<th>Name</th>
<th>Phone</th>
</tr>
</thead>
<tbody>
<tr>
<td>Todd Steinberger</td>
<td>928.681.6039</td>
</tr>
<tr>
<td>Michele E. Begg</td>
<td>928.681.6054</td>
</tr>
<tr>
<td>Nathan Escoffier</td>
<td>928.681.6048</td>
</tr>
<tr>
<td>Sam Massey</td>
<td>928.681.6019</td>
</tr>
<tr>
<td>Raelyn Lott</td>
<td>928.681.6017</td>
</tr>
<tr>
<td>Chris Denny</td>
<td>928.681.6038</td>
</tr>
</tbody>
</table>

### Northwest District

Prescott – Kingman
Lake Havasu– Bullhead City
Chino Valley – Prescott Valley
Dewey–Humboldt–Mayer
Cordes Junction – Ash Fork– Seligman
Black Canyon City – Wickenburg – Wickenup

### Quarterly Status Report

April–June 2022

Anthony Brozich
District Administrator

1109 E. Commerce Dr.
Prescott, AZ 86305
&
3660 E. Andy Devine Ave.
Kingman, AZ. 86401

Phone: 928.777.5879
Fax: 602.239.6219

www.azdot.gov

Revised 04/01/2022

---

For current traffic alerts, phone 5-1-1 or on the web @ www.az511.gov
### Prescott Valley Construction
**Unit 4511**
6989 E 2nd St, Prescott Valley, AZ 86314
Senior R.E.: Joshua Wentzlof 928.277.2910
Resident Engineer: Kara Lavetue 928.277.2913

1. **Pineveta Draw EB # 1175 and WB # 1176**
   - F016301C
   - 61% Complete / Bid Amount $2,486,319.70
   - Scour Retrofit & Deck Rehabilitation
   - Contractor: Haydon Building Corp.
   - R.E. Kara Lavetue

2. **I-17 Anthem Way-McGuireville Rest Area**
   - F042901C
   - 37% Complete / Bid Amount $20,611,063.20
   - ITS Broadband and Node Bldg
   - Contractor: Kiewet Infrastructure West Co.
   - R.E. Kara Lavetue

3. **I-40 E Seligman TI OP, EB#1259 & WB#1260**
   - F016101C
   - 9% Complete/Bid Amount $6,090,715.09
   - Bridge Deck Rehab
   - Contractor: FNF Construction
   - R.E. Kara Lavetue

4. **US 60 Centennial Wash - Aguila**
   - F044501C
   - 0% Complete/Bid Amount $1,634,000.00
   - Pavement Preservation
   - Contractor: Sunland Asphalt & Const.
   - R.E. Kara Lavetue

5. **SR 69 Big Bug 4-Poland Jct**
   - F040701C
   - 0% Complete/Bid Amount $2,697,412.78
   - Mill & Replace Friction Course
   - Contractor: Asphalt Paving & Supply Inc.
   - R.E. Kara Lavetue

**Alternate Delivery Project**
1. **Public Private Partnership (P3)**
2. **Design, Build, Operate, and Maintain (DBOM)**
3. **I-17 Anthem Way TI to Sunset Point TI**
   - H680001C
   - D&C Contract Amount $362,077,500.00
   - O&M Contract Amount $2,079,820.00
   - Widen Roadway / Flex Lanes
   - Contractor: Kiewit-Fann Joint Venture
   - R.E. Josh Wentzlof

### Kingman Construction
**Unit 4517**
3660 E Andy Devine Kingman, AZ 86401
Senior R.E.: Luke Brazdys 928.681.6051
Resident Engineer: Darin Dryden 928.681.6024

1. **SR 68 Verde Road to Bacobi Road**
   - F028001C
   - 74% Complete / Bid Amount $1,520,130.13
   - Construct Raised Median
   - Contractor: Show Low Construction
   - R.E. Luke Brazdys

2. **Stockton Hill Road Safety Improvements**
   - T019101C
   - 91% Complete / Bid Amount $449,352.98
   - Various safety Countermeasures
   - Contractor: AJP Electric Inc.
   - R.E. Darin Dryden

3. **US 93 Kabba Wash Dr NB**
   - F017001C
   - 4% Complete/Bid Amount $2,633,585.70
   - Bridge Replacement
   - Contractor: Vastco Inc.
   - R.E. Darin Dryden

4. **SR 68 Laughlin Bridge-W. of Golden Valley**
   - F040601C
   - Mill & Replace Friction Course
   - 2% Complete/Bid Amount $3,589,004.00
   - Contractor: Pavco Inc.
   - R.E. Luke Brazdys

5. **I-40 Anvii Rock Rd TI UP#1610**
   - F025401C
   - 0% Complete/Bid Amount $2,677,693.40
   - Bridge Rehabilitation
   - Contractor: FNF Construction Inc.
   - R.E. Darin Dryden

6. **Stockton Hill Road MP 6.75-21.75**
   - T027101C
   - 0% Complete/Bid Amount $499,605.40
   - Rumble Strips
   - Contractor: Nevada Barricade & Sign Co.
   - R.E. Darin Dryden

### Advertised Projects

1. **SR 95 Needles Bridge #2435**
   - F018201C Bridge Rehabilitation
   - $1,600,000 (12/21/2021)
   - All bids rejected 01/21/2022
   - Readvertise date pending

2. **SR 89A Glassford Hill-Coyote Springs Rd**
   - F040901C Mill & Replace Friction Course
   - $1,271,000 (03/04/2022)

3. **US 93 S Fork Santa Maria River to SR 71**
   - F038001C Rumble Strips
   - $392,000 (04/15/2022)

4. **I-17 Sunset Point Rest Area**
   - F025801C Rehabilitate Rest Area
   - $5,800,000 (04/22/2022)

---

For current road conditions and traffic alerts:
Dial 5-1-1 (inside AZ)
1-888-441-ROAD (outside AZ)
or www.az511.gov on the web
## Construction Fiscal Year 2022

- **I-40 Rancho Santa Fe Pkwy**  
  (H681401C) Construct new grade  
  100% Developer Funded  
  (TBD QTR)

- **US 93 Wickenburg Ranch Way to SR 89 (Project A)**  
  (F012501C) Construct Divided Highway  
  $9,590,000  
  (TBD QTR)

- **US 93 Tegner St to SR 89 (Project B)**  
  (F003101C) Construct Divided Highway  
  $41,000,000  
  (3rd QTR)

- **Six Roadway Segments - City of Kingman**  
  (T028001C) Traffic Calming and Speed Feedback  
  $444,000  
  (4th QTR)

- **US 60 Harquahala Rd, Salome Rd- Monroe St**  
  (T031601C) Lighting and Signage  
  $375,000  
  (4th QTR)

- **Bullhead Parkway & Silver Creek Road**  
  (T027801C) Lighting and Signing  
  $969,000  
  (4th QTR)

- **NW District Wrong Way Signs**  
  (F043201C) Install Signs  
  $892,000  
  (4th QTR)

- **Antares Rd CABS Bridge over Truxton Wash**  
  (T032601C) Construct Bridge  
  $560,375  
  (4th QTR)

## Construction Fiscal Year 2023

- **SR 89A; SR 89 to MP 322.43(NB), MP 322.7 (SB)**  
  (F046501C) Pavement Life Extension Project  
  $4,022,430  
  (1st QTR)

- **US 93; S of SR 71 to N of SR 89**  
  (F047101C) Pavement Life Extension Project  
  $2,263,693  
  (1st QTR)

- **I-40; CA Border to MP 2.40**  
  (F046401C) Pavement Life Extension Project  
  $1,424,625  
  (1st QTR)

- **Mtn View Road: Sterling - Gardner & Aztec**  
  (T027301C) Construct Arterial Road  
  $1,714,000  
  (1st QTR)

- **I-40 Willow Creek Bridge #1594**  
  (F016001C) Bridge Replacement  
  $10,686,000  
  (1st QTR)

- **I-40 Walnut Creek-Holy Moses Wash**  
  (F039201C) Pavement Rehabilitation  
  $35,835,000  
  (1st QTR)

- **US60 Wash Bridges 426 & 427**  
  (F038901C) Scour Retrofit  
  $500,000  
  (1st QTR)

- **US 93 Sycamore Crk Bridge NB-Gray Wash Bridge**  
  (F034901C) Scour Retrofit and Bridge Rehab  
  $1,420,000  
  (2nd QTR)

- **I-17 SR 169 TI UP #1734**  
  (F029401C) Bridge Rehabilitation  
  $4,000,000  
  (2nd QTR)

- **Northern Avenue Complete Streets**  
  (T027201C) Sidewalks, bike lanes,crosswalks  
  $1,123,000  
  (2nd QTR)

- **SR 69 Prescott Lakes Pkwy- Frontier Village**  
  (H873901C) Widen from 4 lanes to 6  
  $10,300,000  
  (2nd QTR)

## Construction Fiscal Year 2023  
*List not all inclusive*

- **I-40 E. Kingman TI OP WB Bridge # 1358**  
  (F029501C) Bridge Rehabilitation  
  $7,000,000  
  (2nd QTR)

- **SR 95 Bullhead City Parkway to Courtright Rd**  
  (F045001C) Pavement Rehabilitation  
  $21,000,000  
  (2nd QTR)

- **SR69 Truwood Dr to Stoneridge Dr**  
  (F045101C) Pavement Rehabilitation  
  $4,450,000  
  (2nd QTR)

- **SR 95 Sara Park to I-40**  
  (F044901C) Pavement Rehabilitation  
  $25,000,000  
  (2nd QTR)

- **Mohave County-Various Locations**  
  (T035401C) RPM and Curve Warning Signs  
  $252,000  
  (3rd QTR)

- **Boundary Cone & Oatman Highway**  
  (T035301C) Rumble Strips and Edgeline Widening  
  $1,072,000  
  (3rd QTR)

- **London Bridge Road**  
  (T035101C) Bike Lanes and Signage  
  $407,000  
  (4th QTR)

- **Acoma Blvd & McCulloch Blvd**  
  (T034401C) Safety Improvements  
  $795,000  
  (4th QTR)