

PROGRAM MANAGEMENT REPORT

November 12, 2009



**Arizona Department of Transportation
Intermodal Transportation Division
Program & Project Management**

<http://www.azdot.gov/Highways/ppms/>

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
19709	O11J	19	PM	0.0	H750101C		T	MEXICO INTERNATIONAL LINE- I-10 PHAS	SIGN REHAB - REPLACE PANELS OR SIGN	IGA FY 10	AGLAN	602-712-7611	\$1,500
	DO1H	17	MA	239.0	H676501C	017-A-317	P	LITTLE SQUAW CRK BRIDGES NB & SB S	SCOUR RETROFIT	APR 10	ALZUBI	602-712-8619	\$0
16410	CU1H	191	GE	163.0	H670801C		S	SAN FRANCISCO RIVER BR #2904	BRIDGE REPLACEMENT	DEC 09	ALZUBI	602-712-8619	\$4,800
	ZJ1H	87	GI	254.0	H730401C		P	INTERSECTION OF SR 87 AND AIRPORT	CONSTRUCT A ROUNDABOUT	TBD FY 10	ANDAZOLA	602-712-7629	
10307	QN1F	95	MO	190.0	H451101C	095-C	K	NORTH OF LAKE HAVASU CITY	DESIGN PASSING LANE	TBD FY 11	ANDAZOLA	602-712-7629	\$0
40610	GT1H	74	MA	13.0	H696101C	074-A(201)	P	US 60 - 303L, MP 13 - MP 15 (EB)	CONSTRUCT PASSING LANE	TBD FY 10	ANDAZOLA	602-712-7629	\$2,000
14607	HX1G	10	PM	288.4			T	CIENEGA CREEK-MARSH STATION PHAS	NEW RAILROAD TRACKS	TBD FY 10	ANDAZOLA	602-712-7629	\$3,400
13408	HY1G	10	PM	288.4	H747301C		S	CIENEGA CREEK-MARSH STATION PHAS	REMOVE RAIL & BRIDGE, CONST ML	TBD FY 10	ANDAZOLA	602-712-7629	\$9,400
16006	QT1F	101L	MA	53.5			E	BALBOA DRIVE	CONSTRUCT MULTI-USE PATH BRIDGE OV	IGA FY 12	ASSIGNED	520-620-5417	\$2,000
40111	GI1H	10	MA	147.0			E	SR 51 TO 40TH ST	CONSTRUCT CD ROAD	TBD FY 12	ASSIGNED	520-620-5417	\$120,000
15110	MD1J	89	YV	269.0	H749601C		P	MARTINEZ RIVER BRIDGE (STR # 1320)	SCOUR RETROFIT	MAR 10	BACH	602-712-8479	\$220
	KY1J	10	MA	133.0	H725301C	010-B(207)	E	MP 133.60 TO MP 133.90	EROSION AND DRAINAGE REPAIR	TBD FY 10	BAIZA	602-712-4711	\$260
45910	MC1J	17	MA	200.0	H746501C		E	I-10 TO INDIAN SCHOOL RD	ROADWAY IMROVEMENTS	TBD FY 10	BAIZA	602-712-4711	\$1,500
	GT1J	888	MA	0.0	H726301C		M	PUMP STATION IMPROVEMENTS VARIOU	REPLACEMENT OF ELECTRONIC CONTRO	TBD FY 10	BAIZA	602-712-4711	\$750
41612	UH1H	303L	MA	0.0			E	I-10 TO US 60 (GRAND AVE)	CONSTRUCT NEW FREEWAY	TBD FY 12	BEASLEY	602-712-7645	\$360,000
43311	DJ1J	303L	MA	0.0			E	I-10/303L TI, PHASE I (I-10 REALIGNMENT)	CONSTRUCT TI	TBD FY 11	BEASLEY	602-712-7645	\$250,000
43010	GK1H	17	MA	204.9			E	BETHANY HOME RD TO NORTHERN AVE	DESIGN/CONSTRUCT PEDESTRIAN WALK	TBD FY 10	BEASLEY	602-712-7645	\$2,295
40113	CT1J	17	MA	209.0			E	ARIZONA CANAL TO SR 101L	CONSTRUCT GPL	TBD FY 13	BEASLEY	602-712-7645	\$48,000
11407	PN1F	17	MA	208.9		017-A	E	PEORIA AVE TO GREENWAY RD	DRAINAGE IMPROVEMENTS	TBD FY 13	BEASLEY	602-712-7645	\$17,000
14109	FJ1J	40	MO	85.9	H733001C		K	WILLOW CREEK BRIDGE, WB #1769	DECK REHABILITATION	TBD FY 10	BENTON	602-712-6908	\$1,550
	ZC1H	40	MO	14.9	H727201C	040-A(206)	K	BUCK MOUNTIAN WASH EB #378	BRIDGE DECK REHABILITATION	TBD FY 10	BENTON	602-712-6908	\$2,000
10313	TD1J	60	PN	225.0			G	SUPERIOR STREETS	RECONSTRUCT TO 4 LANE RDWY W/CNT T	TBD FY 13	BEVER	602-712-8161	\$9,800
14710	HB1G	70	GH	271.0	H661401C	BR -070-A(200)	G	SAN CARLOS RIVER BRIDGE #2910	BRIDGE REPLACEMENT	TBD FY 10	BEVER	602-712-8161	\$10,000
13506	OQ1D	88	MA	223.0	H692001C	STP -088-A(001)	G	FISH CREEK HILL	CONSTRUCT RETAINING WALLS	TBD FY 10	BEVER	602-712-8161	\$1,500
12910	GS1H	60	PN	222.3			G	SILVER KING SECTION	RECONSTRUCT ROADWAY	TBD FY 11	BEVER	602-712-8161	\$15,000
11902	RH1B	260	GI	269.0	H469801C	260-B	P	DOUBTFUL CANYON SECTION	RECONSTRUCT ROADWAY & CONSTRUCTI	TBD FY 10	BEVER	602-712-8161	\$41,625
11008	EX1F	60	PN	230.0		060-D	G	OAK FLAT - DEVIL'S CANYON	CONSTRCT PASSING/CLIMBING LANE	TBD FY 11	BEVER	602-712-8161	\$6,250
10610	XG1G	70	GI	253.4			G	RAILROAD OVERPASS TO JCT SR 77	CONSTRUCT NEW ROADWAY & RAILROAD	TBD FY 13	BEVER	602-712-8161	\$4,250
40809	UD1H	202L	MA	0.0			E	I-10 EAST/SANTAN TI TO 51ST AVE	DESIGN AND R/W	DESIGN FY 10	BRUDER	602-712-6836	\$20,000

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
41608	TY1H	202L	MA	0.0			E	I-10 EAST/SANTAN TI TO 51ST AVE	DESIGN ROADWAY	TBD FY 14	BRUDER	602-712-6836	\$0
41210	UA1H	202L	MA	0.0			E	51ST AVE TO I-10 WEST	CONSTRUCT ROADWAY	TBD FY 10	BRUDER	602-712-6836	\$142,400
41211	UB1H	202L	MA	0.0			E	51ST AVE TO I-10 WEST	CONSTRUCT ROADWAY	TBD FY 11	BRUDER	602-712-6836	\$190,000
40808	UK1H	202L	MA	0.0			E	51ST AVE TO I-10 WEST	CONSTRUCT ROADWAY	TBD FY 10	BRUDER	602-712-6836	\$60,000
41310	UE1H	202L	MA	0.0			E	I-10 EAST/SANTAN TI TO 51ST AVE	DESIGN & RW	DESIGN FY 10	BRUDER	602-712-6836	\$40,000
40013	UF1H	202L	MA	0.0			E	I-10 EAST/SANTAN TI TO 51ST AVE	CONSTRUCT ROADWAY	TBD FY 13	BRUDER	602-712-6836	\$150,000
44909	FM1H	10	MA	105.0	H683801X	I -010-A-901	Y	I-10/DESERT CREEK TI (PRIVATE FUNDS)	CONSTRUCT TI	IGA FY 12	CACERES	602-712-8736	\$18,500
	VE1J	8	YU	19.0	H773901C		Y	LIGURTA TO DATELAND	SIGN REHAB	TBD FY 10	CHAKKARABAVI	602-712-8686	
	QR1H	19	SC	5.0	H706201C	-019-A(204)	T	POTRERO TI SB RAMP UP # 1302	SUBSTRUCTURE WIDENING & SUPERSTRU	TBD FY 10	CHEN	602-712-7771	\$1,500
	WO1G	77	PM	70.0	H672701C	TEA -077-A(012)	T	ROGER ROAD TO RIVER ROAD	CONSTRUCT SIDEWALK & BIKE LANE	TBD FY 10	CLARK	520-388-4252	\$700
	GP1K	179	YV	305.0	H777201X	SB -AZ08-(003)	F	RED ROCK VISITOR CENTER	LANDSCAPING AND UPGRADES	IGA FY 10	CLARK	520-388-4252	\$400
	YX1J	999	SW	0.0	H754501X			JUAN BAUTISTA DE ANZA NATIONAL HIS	SYSTEM ENHANCEMENT - ENGINEERING	IGA FY 10	CLARK	520-388-4252	\$98
	EY1H	87	GI	267.0	H683201C		P	PINE - RIM	3" RR & ARFC	TBD FY 10	COLLINS	602-712-7980	\$0
	MW1J	40	MO	8.0	H766201C	IM -040-A(204)A	K	JCT SR 95 - WALNUT CREEK (EB)	PAVEMENT PRESERVATION	TBD FY 10	COLLINS	602-712-7980	\$18,500
	XM1J	8	PN	158.5	H779201C	IM -008-B(201)A	T	YUMA - CASA GRANDE HIGHWAY	PAVEMENT PRESERVATION	APR 10	COLLINS	602-712-7980	\$13,000
11608	AX1E	93	MO	0.0	H395501C	093-A	K	HOOVER DAM BRIDGE	CONSTRUCT NEW BRIDGE	IGA FY 10	DARIUSH	602-712-8427	\$4,000
45309	FN1H	10	MA	96.2	H708301X		Y	395TH AVE (BELMONT RD)	CONSTRUCT TI	IGA FY 12	DARIUSH	602-712-8427	\$18,200
10212	CU1J	17	YV	232.0			P	ROCK SPRINGS TO CORDES JUNCTION	WIDEN ROADWAY	TBD FY 14	DOESCHER	602-712-7551	\$24,984
	JU1J	93	MO	113.0			K	US 93, SB DELUGE WASH	DESIGN PARALLEL ROADWAY	TBD FY 10	DOESCHER	602-712-7551	\$0
10312	LE1G	93	MO	101.8			K	ANTELOPE WASH	CONSTRUCT 4-LANE DIVIDED HIGHWAY	TBD FY 14	DOESCHER	602-712-7551	\$20,000
	WH1J	89A	YV	321.0			P	SR 89A @ VIEWPOINT DRIVE	INTERSECTION	TBD FY 10	DOESCHER	602-712-7551	
	ZY1B	89	YV	313.8		029-1	P	SUNDOG RD BRIDGE (OLD BLK CYN HWY	TURNBACK OWNERSHIP & MAINTENANCE	IGA FY 10	DOESCHER	602-712-7551	\$1,400
10413	TC1J	93	MO	116.0			K	CARROW TO STEPHENS	CONSTRUCT 4-LANE DIVIDED HIGHWAY	TBD FY 14	DOESCHER	602-712-7551	\$21,400
	JV1J	93	MO	108.0			K	US 93, SB WAGON BOW RANCH	CONSTRUCT ROAD	TBD FY 10	DOESCHER	602-712-7551	\$0
15010	WB1H	264	AP	474.5	H712101C		H	BLACK CREEK BRIDGE (STR # 624)	SCOUR RETROFIT	JAN 10	EID	602-712-8620	\$550
14910	KO1H	40	MO	11.0	H692301C	040-A(210)	K	CHEMEHUEVI & BOULDER WASH BRIDGE	SCOUR RETROFIT	JAN 10	EID	602-712-8620	\$800
	PB1F	40B	YV	145.0	H621301C	TEA -B40-C(002)A	K	ASH FORK,40B,3RD ST TO 8TH ST	SIDEWALK REPLACEMENT	TBD FY 10	FLAITZ	602-712-6258	\$464
	KF1H	8	PN	177.0	H692601C	008-B(003)A	T	INTERSTATE I-8 EB, I-10 WB	RAMP IMPROVEMENT	TBD FY 10	FOLUCH	602-712-8116	
	KD1H	177	PN	163.0	H692101C	HES -177-A(003)A	G	SR 177, MP 163.80- 164.40	CURVE RE-ALIGNMENT	NOV 09	FOLUCH	602-712-8116	

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
18809	DU1H	160	CN	320.0	H669501C	160-A(003)A	F	SR 264 / TUBA CITY	ROADWAY LIGHTING	TBD FY 10	FOLUCH	602-712-8116	\$1,874
	HB1J	60	LA	45.8	H733501C	060-A(202)A	Y	US 60 AT VICKSBURG ROAD	INTERSECTION IMPROVEMENT	TBD FY 10	FOLUCH	602-712-8116	\$2,944
16210	HO1G	999	MA	0.0	H662101C	HES -999-A(023)	E	VARIOUS ROUTES, MARICOPA COUNTY	REPLACE BREAKAWAY CABLE TERMINALS	TBD FY 10	FOLUCH	602-712-8116	\$2,000
	ES1H	89	CN	495.0	H682701C		F	THE GAP - CEDAR RIDGE TP	SHOULDER WIDENING	TBD FY 10	FRIEKH	602-712-8553	\$0
	LC1J	92	CH	324.3			S	CANYON DE FLORES-GLENN RD/KACHIN	SYSTEM ENHANCEMENT - ENGINEERING	TBD FY 10	FRIEKH	602-712-8553	
25109	VZ1J	10	MA	129.0	H775101C	10-B(206)	E	MP 129 - MP 146	SIGN REPLACEMENT	TBD FY 10	GLUSCEVIC	602-712-7311	\$750
46508	FC1J	143	MA	0.0	H752801C		E	SR 143 / SKY HARBOR BLVD TI	TRAFFIC INTERCHANGE IMPROVEMENTS	TBD FY 10	GORMAN	602-712-8736	\$35,100
44110	YH1G	87	MA	204.3	H678201C		E	NEW FOUR PEAKS RD TO DOS S RANCH	CLIMBING LANE AND SHOULDER WIDENIN	TBD FY 10	GORMAN	602-712-8736	\$23,000
46208	XP1G	87	MA	211.8	H675801C		P	MP 211.8 TO MP 213.0	REPAIR CUT SLOPES FOR EROSION CONT	TBD FY 10	GORMAN	602-712-8736	\$2,200
15410	MU1H	101L	MA	47.0	H701101C		E	CHAPARRAL ROAD TI	ADD LEFT LANES AT TI	TBD FY 10	GORMAN	602-712-8736	\$939
	ET1H	60	GI	263.0	H681801C		G	RYAN'S WATER - TIMBER MOUNTAIN	RR 3" & ARFC	TBD FY 10	GUVENEN	602-712-7725	\$7,908
16810	OJ1J	77	NA	374.0	H753201C	NH -077-B(201)A	H	MP 374.38 AND MP 383.50	CULVERT EXTENSION	TBD FY 10	GUVENEN	602-712-7725	\$2,500
	EU1H	191	AP	374.0	H681901C	STP -191-E(201)A	H	JCT I-40 MP 385	PAVEMENT PRESERVATION	TBD FY 10	GUVENEN	602-712-7725	\$6,600
	JL1G	72	LA	13.1	H665501C		Y	SR-72 MP 13.1 - 17.0	SHOULDERS & SLOPES	TBD FY 10	HAKARI	602-712-7468	
	WN1G	8B	YU	6.0	H673501C		Y	BUSINESS 8 AND AVE 2 1/2 E	DRAINAGE IMPROVEMENT	TBD FY 10	HAKARI	602-712-7468	\$400
	JK1G	95	LA	131.7	H665601C		Y	SR-95 @ MP 131.7 - 142.7	SHOULDER IMPROVEMENTS	TBD FY 10	HAKARI	602-712-7468	
11510	AA1C	95	YU	32		063-1	Y	AVENUE 9E TO ABURDEEN ROAD	RECONSTRUCT FORTUNA WASH BRIDGE	TBD FY 12	HAKARI	602-712-7468	\$20,000
	UC1J	17	CN	316.5	H771001C		F	ROCKY PARK TO MCCONNELL	SYSTEM PRESERVATION - ENGINEERING	TBD FY 10	HASSAN	602-712-7868	
	IH1J	89A	YV	373.1	HX21901C		F	SR 89A JCT AIRPORT ROAD	INTERSECTION IMPROVEMENT	TBD FY 10	HASSAN	602-712-7868	\$740
	OI1H	163	NA	395.3	HX19101C	163-A(200)	H	US 163 AT KAYENTA SCHOOL	TRAFFIC SIGNAL INSTALLATION	TBD FY 10	HASSAN	602-712-7868	\$512
	UD1J	17	YV	279.6			P	SR169 - ROCKY PARK	SYSTEM PRESERVATION - ENGINEERING	TBD FY 10	HASSAN	602-712-7868	
	IO1K	40	NA	292.8	H670701C		H	KEAMS CANYON TI OPS #903 & #904	BRIDGE DECK REHABILITATION	TBD FY 10	HOSSAIN	602-712-8013	\$2,000
	OU1J	40	MO	9.8	H742001C		K	LAKE HAVASU TI UP #1586	BRIDGE REHABILITATION	TBD FY 10	HOSSAIN	602-712-8013	
40913	CM1J	10	MA	122.0	H770901C		E	PERRYVILLE ROAD	CONSTRUCT TI	TBD FY 13	HUANG	602-712-8695	\$8,200
40008	GH1H	10	MA	133.0	H715501C		E	SR 101L (AGUA FRIA) TO I-17	CONSTRUCT GENERAL PURPOSE LANES	TBD FY 10	HUANG	602-712-8695	\$53,000
11807	SI1E	101L	MA	0.0	H726701C	ARRA-101-A(203)	E	I-10 TO VAN BUREN STREET	WIDEN ROADWAY	TBD FY 10	HUANG	602-712-8695	\$3,753
44710	IU1J	10	MA	131.0	H747201C		E	AVONDALE BLVD	TI IMPROVEMENTS	TBD FY 10	HUANG	602-712-8695	\$2,000
	XK1H	70	GH	292.0	H691001C		S	US 70 GILA RIVER BRIDGE AT BYLAS	BRIDGE REPLACEMENT	JUN 10	ITTY	602-712-8718	
10512	CZ1J	89	YV	317.5			P	JCT 89A TO MP 324	WIDEN THE SR 89 CORRIDOR	TBD FY 13	JEREZ	602-712-7187	\$15,000

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
	DP1G	95	YU	38.0		095-B-308	Y	WELLTON MOHAWK CANAL BRIDGE #343	BRIDGE REHAB	TBD FY 10	JEREZ	602-712-7187	
12510	HI1H	260	NA	317.2	H770501C		G	HEBER - SHOW LOW EB & WB	CONSTRUCT PASSING LANES	TBD FY 11	JEREZ	602-712-7187	\$3,000
10612	QP1C	60	NA	342.0			G	SHOW LOW TO LITTLE MORMON LAKE	WIDEN ROADWAY	TBD FY 14	JEREZ	602-712-7187	\$5,000
10113	TE1J	89	YV	319.0			P	JCT 89A TO CHINO VALLEY (S. CHINO LIM	CONSTRUCT ROADWAY WIDENING	TBD FY 14	JEREZ	602-712-7187	\$10,000
	UZ1H	0000	MA	GIL	SS64401C	CM -GIL-0(200)A	E	GILBERT HERITAGE DISTRICT	PEDESTRIAN SIDEWALK, LANDSCAPE	FY 10	JESELNIAK	602-712-6685	
	SW1H	19	PM	39.0	H705001C		T	CONTINENTAL RD/I-19 BIKE & PED	SYS ENHNCMENT-OTHR ENHANCEMNTS	TBD FY 10	JOHNSON	602-712-7774	\$525
	IT1K	999	SW	0.0	H728902C		T	STATEWIDE REFLECTIVE PAVEMENT MA	INSTALL RAISED OR RECESSED PAVEMEN	TBD FY 10	KOLACIA	602-712-7765	\$5,002
	MN1J	89A	CN	371.0			F	WEST SEDONA (NB & SB)	R & R 2.5" AC & FR	JAN 11	LEON	602-712-7712	
	VQ1J	40	CN	247.0	H775501C	040-D(203)A	H	HIPKOE-GOODWATER	SIGN REHABILITATION	TBD FY 10	LUNA	602-712-7371	\$1,150
14407	PRSP	60	PN	220.0	H684501C	060-D-508	G	BOYCE THOMPSON STATE PARK	CONSTRUCT ROAD	TBD FY 10	MA	602-712-6660	\$1,400
	VB1J	89	YV	289.0			P	SR 89 EXTENSION OF DRAINAGE FACILIT	SYSTEM ENHANCEMENT - ENGINEERING	JUN 10	MA	602-712-6660	
10311	CY1J	77	PN	100.0	H739101C		T	ORACLE STATE PARK	CONSTRUCT PARKING	TBD FY 11	MA	602-712-6660	\$500
	O1E	89A	YV	334	H571801C	HES -A89-A(200)A	P	MINGUS WEST CURVE	CURVE REALIGNMENT	DEC 09	MA	602-712-6660	\$606
15208	NSSP	89A	YV	365.0			F	RED ROCK STATE PARK	DESIGN	DESIGN FY 10	MA	602-712-6660	\$100
15708	UI1H	95	MO	0.0			K	LAKE HAVASU STATE PARK	DESIGN (LAUNCH RAMPS)	DESIGN FY 10	MA	602-712-6660	\$350
21209	LP1G	78	GE	169.0	H666901C		S	JAKE'S CORNER (REALIGNMENT)	HIGHWAY REALIGNMENT	TBD FY 10	MA	602-712-6660	\$515
13209	A6SP	87	NA	346.0	H717901C		H	HOMOLOVI RUINS STATE PARK	CONSTRUCT ROAD	DEC 09	MA	602-712-6660	\$1,025
13309	WS1H	80	CH	316.0	H718101C		S	TOMBSTONE COURTHOUSE STATE PAR	CONSTRUCT PARKING	TBD FY 10	MA	602-712-6660	\$425
10106	CN1G	10	CH	300.2	H650401C	NH -010-E(200)N	S	SR 90 TI	RECONSTRUCT SR 90 TI AND ADD PASSIN	TBD FY 10	MA	602-712-6660	\$48,000
	JJ1G	95	LA	156.6	H638001C		Y	SR 95, HOLIDAY HARBOUR	WIDENING AND DRAINAGE IMPROVEMENT	SEP 09	MA	602-712-6660	\$4,221
	XT1H	180	AP	402.0			G	JCT SR 260 / US 180 & RODEO GROUNDS	REALIGN INTERSECTION	TBD FY 10	MA	602-712-6660	
10411	AR1E	82	SC	20.0	H718201C		T	PATAGONIA LAKE (SONOITA CREEK)	CONSTRUCT ROAD	TBD FY 11	MA	602-712-6660	\$550
	GK1J	95	LA	82.0	H752601C	095-B(204)A	Y	US 95 @ 82 & 89	INTERSECTION IMROVEMENTS	TBD FY 10	MA	602-712-6660	
10211	CW1J	60	LA	0.0	H739001C		P	ALAMO LAKE STATE PARK	CONSTRUCT PARKING	TBD FY 11	MA	602-712-6660	\$800
	E1E	8	YU	15.0	H545301C	IM -008-A(208)A	Y	I-8 @ TELEGRAPH PASS	ROCKFALL CONTAINMENT / REALIGN	DEC 09	MA	602-712-6660	\$4,700
	EE1E	89	YV	288		089-A-201	P	SR-89 @ KIRKLAND JCT / WAGNER RD	CST RT & LT TURN LNS, SHOULDER	TBD FY 10	MA	602-712-6660	
13409	TQ1H	87	GI	263.0	H718301C		P	TONTO NATURAL BRIDGE	CONSTRUCT NEW ROAD	TBD FY 10	MA	602-712-6660	\$675
40710	MC1G	85	MA	148.0			Y	HAZEN RD - BROADWAY RD (MAIN LINE)	RECONSTRUCT & WIDEN	TBD FY 10	MATHEW	602-712-6548	\$56,200
13607	AJ1G	85	MA	121.0	H640701C		Y	I-8 TI, PHASE I	CONSTRUCT ROADWAY	TBD FY 10	MATHEW	602-712-6548	\$9,100

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
	ZN1J	85	MA	153.2			E	WARNER STREET BRIDGE	CONSTRUCT NEW BRIDGE	TBD FY 11	MATHEW	602-712-6548	\$11,000
	FH1G	80	CH	368.0	H658001C	STP -080-B(200)A	S	EAST OF DOUGLAS	2 1/2" MILL, 3" AC REPLACE PLUS 1/2" AR-A	TBD FY 10	MATHUR	602-712-7638	\$6,212
	FF1G	73	NA	342.0			G	WHITERIVER TO COAL MINE CANYON	2" AC & ARFC	TBD FY 11	MATHUR	602-712-7638	\$0
80899	S9SP	101L	MA	48.0	H387501C	101-B	E	PIMA ROAD EXTENSION	CONSTRUCT ROADWAY	IGA FY 11	MCCALLY	602-712-7646	\$3,634
40313	DD1J	101L	MA	23.5			E	I-17 TO TATUM BLVD	CONSTRUCT HOV LANE	DESIGN FY 13	MCCALLY	602-712-7646	\$33,000
46010	WD1J	101L	MA	8.0	H748801C		E	NORTHERN AVENUE - GRAND AVE, SB	ROADWAY IMROVEMENTS/AUXILIARY LAN	JAN 10	MCCALLY	602-712-7646	\$3,000
	WE1J	101L	MA	20.0	H748901C		E	SR 101L, 51ST AVENUE - 35TH AVENUE (E	ADD AUXILARY LANE	JAN 10	MCCALLY	602-712-7646	\$3,000
45810	KH1H	101I	MA	9.3	H693901C		E	OLIVE AVE	TI IMPROVEMENTS	TBD FY 10	MCCALLY	602-712-7646	\$3,000
15710	NN1F	10	LA	3	H616101C		Y	EHRENBERG PORT OF ENTRY	RECONSTRUCT EASTBOUND PORT OF EN	TBD FY 10	MELLGREN	602-712-8629	\$12,000
18909	LJ1J	160	AP	465.1	H730903C		H	TEEC NOS POS PORT OF ENTRY	INSTALL TRUCK AXEL SCALE & OTHER RO	TBD FY 10	MELLGREN	602-712-8629	\$550
	WP1J	80	CH	364.0	H624302C		S	DOUGLAS STRATEGIC MOTOR CARRIER	CAPACITY ADDITIONS - RECONSTRUCTIO	IGA FY 11	MELLGREN	602-712-8629	\$2,439
20705	DN1J	189	SC	0.0			T	MARIPOSA PORT OF ENTRY	CYBERPORT IMPROVEMENTS	IGA FY 10	MELLGREN	602-712-8629	\$140
22706	GV1H	80	CH	364.0			S	DOUGLAS STRTGC INSPECTION STATIO	INSTALL VOICE & DATA LINES	IGA FY 10	MELLGREN	602-712-8629	\$45
23701	ZY1D	40	AP	340.0	H552601C	040-E(001)	H	SANDERS PORT OF ENTRY	RECONSTRUCT POE	TBD FY 13	MELLGREN	602-712-8629	\$11,850
	IJ1K	80	CH	364.0			S	DOUGLAS STRATEGIC MOTOR CARRIER	CAPACITY ADDITIONS - DESIGN	DESIGN FY 10	MELLGREN	602-712-8629	\$300
12303	LV1C	191	AP	367.0	H436001C		H	NAHATA' DZIL ROAD - SANDERS TI	RECONSTRUCT 3 BRIDGES AND RDWY	TBD FY 13	MELLGREN	602-712-8629	\$16,782
18006	DH1G	189	SC	0.0	H528205C	CBI -189-A(005)X	T	MARIPOSA PORT OF ENTRY, NOGALES	CONSTRUCT NEW PARKING AREA & ROAD	TBD FY 11	MELLGREN	602-712-8629	\$1,079
20249	OG1H	8	MA	121.0	H701601C	008-B(200)A	Y	MP 121.00 - BIG HORN	SYSTEM PRES - ENGINEERING	TBD FY 10	MENDOZA	602-712-8060	\$17,000
	FD1H	8	MA	115.0	H682901C	008-A(203)B	Y	GILA BEND - 121.0	RR 2" PL/5" TL & ARFC	TBD FY 10	MENDOZA	602-712-8060	\$8,934
	TDSP	89	CN	546.5	H475301C		F	PAGE REST AREA	CONST REST AREA & VISITOR CNTR	TBD FY 10	MERRICK	928-774-1799	\$2,125
	UO1J	87	MA	170.2	H772101C	087-A(201)	E	CHANDLER-MESA CITY LINE	2.5" MILL AND REPLACE	DEC 09	MIAN	602-712-4061	\$1,500
	SO1J	17	CN	340.0	H768201C		F	NORTH OF I-40	1" MILL AND REPLACE	TBD FY 10	MIAN	602-712-4061	\$220
	FO1K	77	NA	379.2	H792301C	NH -077-B(202)A	H	WASHBOARD WASH	2.5" MILL AND REPLACE	TBD FY 10	MIAN	602-712-4061	\$110
	GC1K	8	MA	134.6	H791701C	008-B(202)	Y	BIG HORN TO FREEMAN ROAD	MICRO SEAL & CRACK SEAL	NOV 09	MIAN	602-712-4061	\$1,800
	GD1K	10	MA	70.8	H792101C	010-A(202)	Y	COUNTY LINE TO HARQUAHALA VALLEY	MICRO SEAL AND CRACK SEAL	TBD FY 10	MIAN	602-712-4061	\$2,250
	XC1J	73	NA	350.3	H778001C	STP -073-A(201)A	G	COTTONWOOD CANYON-HON DAH	1/2" MILL AND REPLACE	FEB 10	MIAN	602-712-4061	\$1,300
	KQ1H	0000	MA	QCR		STP -QCR-0(001)A	E	RIGGS RD,ELLSWORTH TO MERIDIAN	CONSTRUCT NEW RDWAY	FY 10	MILES	602-712-8336	\$660
	WZ1J	0000	MA	PHX	SS72501C	STP -PHX-0(228)A	E	MCDOWELL ROAD & 32ND STREET	INTERSECTION IMPROVEMENT	FY 11	MILES	602-712-8336	\$500
	XA1J	0000	MA	CHN	SS72601C	CM -CHN-0(210)A	E	CHANDLER BLVD TRAFFIC SIGNAL INTER	FIBER OPTIC - DELAWARE ST TO GILBERT	FY 11	MILES	602-712-8336	\$310

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
	MA1H	0000	MA	GLN	SS59101C	ARRA-GLN-0(033)A	E	63RD AVE / LOOP 101	CONSTRUCT MULTI-USE PATH AND BRIDG	FY 10	MILES	602-712-8336	\$6,116
	XB1J	0000	MA	PEO	SS72801C	CM -PEO-0(204)A	E	OLIVE AVENUE - UNDERPASS	NEW RIVER TRAIL UNDERPASS CONSTRU	FY 11	MILES	602-712-8336	\$700
	VJ1J	0000	MA	0.0	SS71601C	CM -PHX-0(224)A	E	PAVE DIRT ALLEYS	VARIOUS LOCATIONS	FY 10	MILES	602-712-8336	\$467
	TU1J	0000	MA	BKY	SS70901C	CM -BKY-0(201)A	E	PAVE DIRT SHOULDERS - VARIOUS LOCA	PAVE DIRT SHOULDERS	FY 10	MILES	602-712-8336	\$226
	RB1J	0000	MA	PHX	SS70501C	CM -PHX-0(218)A	E	ACDC AT 7TH AVE (BIKE UNDERPASS)	ACDC BIKE UNDERPASS	FY 10	MILES	602-712-8336	\$175
	FP1H	0000	MA	GLN	SH43201C	HES -GLN-0(031)A	E	51ST AVENUE & CAMELBACK AVENUE	INTERSECTION IMPROVMENTS	FY 10	MILES	602-712-8336	\$400
	TQ1J	0000	MA	CHN		CM -CHN-0(208)A	E	LOOP 101 @ GALVESTON ST	MULTI-USE PATH & BRIDGE	FY 10	MILES	602-712-8336	\$656
	NN1J	0000	MA	BKY	SS68501C	CM -BKY-0(200)A	E	PEDESTRIAN IMPROVEMENTS - 7TH ST A	PEDESTRIAN IMPROVEMENT PROJECT	FY 10	MILES	602-712-8336	\$316
	FR1H	0000	MA	GLN	SH43101C	HES -GLN-0(030)A	E	51ST AVENUE & NORTHERN AVENUE	INTERSECTION IMPROVEMENTS	FY 10	MILES	602-712-8336	\$400
	VM1H	0000	MA	SCT	SS64801C	CM -SCT-0(201)A	E	INDIAN BEND WASH; CHAP - JACK RDS	MULTI-USE PATHWAY	FY 10	MILES	602-712-8336	\$494
	OY1H	0000	MA	PHX	SH44101C	HBS -PHX-0(200)A	E	MCDOWELL RD & 35TH AVENUE	STREET LIGHTS CONSTRUCTION	FY 10	MILES	602-712-8336	\$117
	TT1J	0000	PM	PPM	SS71301C	CM -PPM-0(210)A	T	SAFETY AND EDUCATION PROGRAM	VARIOUS LOCATIONS	FY 10	MILES	602-712-8336	\$70
	ZT1J	87	GI	230.6	H789301C	HES -087-B(204)A	P	SR 87 (SB), MP 230.63 TO 230.91	SAFETY IMPROVEMENT	TBD FY 10	MISHLER	602-712-8678	\$650
25206	GI1G	999	SW	0.0	H650802C	HES -999-A(020)A	E	STATEWIDE GUARDRAIL 2010	REPLACE BLUNT-END GUARDRAIL	TBD FY 10	MISHLER	602-712-8678	\$1,500
25009	WA1J	202L	MA	10.0	H774901C	202-B(201)	E	MP 10 - MP 17	SIGN REPLACEMENT & REHABILITATION	TBD FY 10	MIVSHEK	602-712-7220	\$750
24909	WB1J	17	MA	194.0	H775201C	017-A(212)	E	MP 194 - MP 201	SIGN REPLACEMENT	TBD FY 10	MIVSHEK	602-712-7220	\$650
	NE1J	191	GE	160.0			S	OLD SAFFORD RD - HILL STREET (NB & S	MILL 5/8" & FR	TBD FY 11	NABATY	602-712-8034	
	MO1J	60	AP	389.0			G	JCT 180 SPRINGERVILLE SL (EB & WB)	R & R 2" AC & FR	TBD FY 11	NABATY	602-712-8034	
41410	SZ1J	888	MA	0.0	H752501C		E	NOISE MITIGATION ON THE MAG REGION	SYSTEM ENHANCEMENT - OTHER ENHANC	MAY 10	PROSNIER	602-712-8495	\$15,600
	BC1K	303L	MA	11.0	H787501C		E	PEORIA AVENUE TO WADDELL ROAD	CAPACITY ADDITIONS - ENGINEERING	TBD FY 11	PROSNIER	602-712-8495	
11512	CR1J	10	PM	267.1			T	VALENCIA ROAD TI	CONSTRUCT TRAFFIC INTERCHANGE	DESIGN FY 13	RAINE	520-388-4264	\$42,824
11313	CS1J	10	PM	269.4			T	WILMOT ROAD TI	UPGRADE EXISTING TRAFFIC INTERCHAN	TBD FY 14	RAINE	520-388-4264	\$6,000
11212	CP1J	10	PM	262.5			T	KINO TI	DESIGN TRAFFIC INTERCHANGE	DESIGN FY 14	RAINE	520-388-4264	\$4,000
17010	AY1K	10	PM	260.3			T	JCT I-19 TO EMIPRITA RD TI	DCR AND EA	DESIGN FY 10	RAINE	520-388-4264	\$3,000
11312	CQ1J	10	PM	264.0			T	COUNTRY CLUB ROAD TI	CONSTRUCT NEW TRAFFIC INTERCHANGE	DESIGN FY 13	RAINE	520-388-4264	\$10,000
14110	AY1G	77	PM	82.0		077-A	T	TANGERINE ROAD - PINAL COUNTY LINE	WIDENING TO 6 LANES	TBD FY 13	RAINE	520-388-4264	\$32,477
10114	FU1K	191	GH	101.0			S	MP 100.7 TO SR 266	DESIGN PARALLEL ROADWAY	DESIGN FY 14	RAINE	520-388-4264	\$2,000
	XL1G	70	GH	330.9	H674901C	070-A(203)A	S	PIMA - SAFFORD	SLOPE FLATTENING	TBD FY 10	RAINE	520-388-4264	\$890
15510	QF1G	191	GE	153.0	H641701C		S	GUTHRIE BRIDGE #352	BRIDGE REMOVAL	TBD FY 10	RAINE	520-388-4264	\$1,800

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
11810	SK1E	191	CH	87.9	H503704C	-191-B	S	DIAL WASH TO TEN RANCH (SEG II)	CONSTRUCT PARALLEL ROADWAY	TBD FY 13	RAINE	520-388-4264	\$11,900
11207	QK1C	19	PM	58.7	H510501C		T	VALENCIA RD TO AJO WAY (JCT SR 86)	WIDEN ROADWAY	TBD FY 14	RAINE	520-388-4264	\$66,385
10910	DJ1G	90	CH	323.5	H655501C		S	CENTRAL AVE TO MOSON RD, E OF SIER	WIDEN TO 5 LANES	TBD FY 13	RAINE	520-388-4264	\$5,000
16111	QS1C	70	GH	340.0			S	SAFFORD TO SOLOMON	PA (WIDEN TO 4 LN, LT TURN LNS	DESIGN FY 11	RAINE	520-388-4264	\$2,000
	BL1J	60	PN	228.4	HX20701C	060-D(202)A	G	US 60 @ MP 228, QUEEN CREEK TUNNEL	SYSTEM ENHANCEMENT - SAFETY IMPRO	TBD FY 10	RASHID	602-712-7602	
18709	UM1H	83	PM	44.0	H705701C	083-A(200)A	T	MP 44.0 TO MP 45.5	SAFETY IMPRVMENTS / REALIGNMENT	TBD FY 10	REEVES	602-712-8283	\$2,390
	VF1H	69	YV	290.0			P	SUNDOG RANCH RD - SUNRISE BLVD	MEDIAN BARRIER	FEB 10	REEVES	602-712-8283	
40712	TT1H	60	MA	183.0			E	LINDSAY RD HALF INTERCHANGE	CONSTRUCT TI	DESIGN FY 12	RILEY	602-712-7196	\$8,000
41411	UG1H	202L	MA	0.0			E	RURAL RD TO SR 101L	DESIGN GPL	DESIGN FY 11	RILEY	602-712-7196	\$1,430
40612	CX1J	60	MA	194.0			E	MERIDIAN ROAD, HALF INTERCHANGE	CONSTRUCT TI	TBD FY 13	RILEY	602-712-7196	\$8,000
12407	FX1C	10	MA	161.2	H505101C		E	SR 202L (SANTAN) TO RIGGS ROAD	CONST HOV & GEN PURPOSE LANE	TBD FY 11	RILEY	602-712-7196	\$65,000
43208	ST1H	202L	MA	44.0			E	LINDSAY ROAD TO GILBERT ROAD	DESIGN & CONST MULTI-USE PATH	TBD FY 11	RILEY	602-712-7196	\$529
41711	TW1H	202L	MA	0.0			E	DOBSON ROAD TO I-10	CONSTRUCT HOV/RAMP	TBD FY 13	RILEY	602-712-7196	\$42,000
12406	QW1E	10	MA	152.1		010-C	E	40TH ST - BASELINE RD	CONSTRUCT CD ROADS	TBD FY 11	RILEY	602-712-7196	\$346,900
43711	TF1J	10	MA	125.0			E	SARIVAL AVENUE TO DYSART ROAD	CONSTRUCT LANDSCAPE	TBD FY 11	SALAZAR	602-712-7357	\$3,200
43509	SR1H	17	MA	215.0	H778201C		E	SR 101L TO CAREFREE HWY (SR 74)	CONSTRUCT LANDSCAPE	FEB 10	SALAZAR	602-712-7357	\$5,000
	ZL1H	260	AP	385.0	H726101C		G	SR 260 FROM GREER TO RODEO GROUN	3" RR & ARFC	TBD FY 10	SALEHI	602-712-7637	\$5,103
	DG1J	273	AP	380.0	H712501C		G	SR 273, BETWEEN MPS 377.46 AND 381.4	SYSTEM ENHANCEMENT - ENGINEERING	TBD FY 10	SALEHI	602-712-7637	
15209	EB1H	260	NA	356.0	H681201C		G	MP 356-357.6	INSTALL NEW R/W FENCE	TBD FY 10	SCHAIBLE	602-712-8676	\$240
	NI1J	10	LA	52.0	H751101C		Y	BOUSE WASH ROAD - GAS LINE ROAD (E	R&R 1/2" FR (TL) & R&R 4" AC & 1/2" AR-ACF	TBD FY 11	SHAPIRO	602-712-7983	
	FP1G	160	AP	452.0	H658601C		H	RED MESA TO TEEC NOS POS	3" AC & ARFC	TBD FY 10	SHAPIRO	602-712-7983	
	ML1J	17	YV	305.0	H754701C		F	STONEMAN - COCONINO COUNTY LINE	R & R 3" AC & FR	TBD FY 11	SHAPIRO	602-712-7983	
	SY1J	60	MA	112.7	H757801C	NH -060-B(203)	P	WICKENBURG- SAN DOMINGO WASH	PAVEMENT PRESERVATION	TBD FY 10	SMITH	602-712-8482	\$5,800
	BC1J	0000	MA	0.0	SB42801C	BR -MMA-0(202)A	E	OLD US 80 BRIDGE	BRIDGE REHABILITATION	FY 10	SNARR	602-712-7025	\$7,450
	BV1G	0000	MA	GIL	SS54601C	CM-GIL-0(014)A	E	EASTERN CANAL, BASELINE-GUADALUP	CONST MULTI USE PATH	FY 10	SNARR	602-712-7025	\$550
	NV1H	0000	MA	0.0	SS57701C	CM -SCT-0(015)X	E	SCOTTSDALE ROAD	CONSTRUCT ITS PROJECT	FY 10	SNARR	602-712-7025	\$3,200
	WR1J	0000	MA	ELM	SS72301C	CM -ELM-0(200)A	E	125TH & 127TH AVENUE	PAVE UNPAVED ROADS	FY 11	SNARR	602-712-7025	\$1,000
	OR1G	0000	MA	GIL	SS54801C	CM -GIL-0(013)A	E	EASTERN CANAL (ELLIOT TO WARNER)	CONSTRUCT MULTI-USE PATH	FY 10	SNARR	602-712-7025	\$500
	OS1G	0000	MA	GIL	SS54701C	CM -GIL-0(012)A	E	EASTERN CANAL (GUADALUPE-ELLIOT)	CONSTRUCT MULTI-USE PATH	FY 10	SNARR	602-712-7025	\$636

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
	QA1J	0000	MA	0.0	SS68601C	CM -CUK-0(200)A	E	VARIOUS LOCATIONS	PAVE DIRT ROADS	FY 10	SNARR	602-712-7025	\$250
	QD1J	0000	MA	0.0	SS70101C	CM -MMA-(209)A	E	RIO VERDE DRIVE	PAVE SHOULDERS	FY 10	SNARR	602-712-7025	
	WX1J	0000	MA	MES	SS73101C	CM -MES-0(206)X	E	ITS SIGNAL CONVERSIONS - PHASE 4A	FIBER OPTIC LINK	FY 11	SNARR	602-712-7025	\$651
	WU1J	0000	PM	TUC	SS73001C	STP -TUC-0(226)A	T	PANTANO BOULEVARD	PAVEMENT RECONSTRUCTION	FY 11	SNARR	602-712-7025	\$3,750
	XA1H	0000	MA	0.0	SS65301C	OM -SUR-0(200)A	E	PAVE DIRT ROADS - SURPRISE	PAVE DIRT ROADS	FY 10	SNARR	602-712-7025	\$510
	WS1J	0000	MA	ELM	SS72401C	CM -ELM-0(201)A	E	129TH AVENUE	PAVE UNPAVED ROADS	FY 11	SNARR	602-712-7025	\$1,250
	WY1J	0000	MA	MES	SS73201C	CM -MES-0(205)X	E	ITS SIGNAL CONVERSIONS - PHASE 4B	FIBER OPTIC LINK	FY 11	SNARR	602-712-7025	\$710
	WQ1J	0000	MA	SCT	SS72201C	CM -SCT-0(205)A	E	INDIAN BEND ROAD	MCCORMICK STILLMAN RR PARK	FY 11	SNARR	602-712-7025	\$1,000
	VT1J	0000	MA	PEO	SS72101C	CM -PEO(230)A	E	HYBRID FIBER-TO-WIRELESS COMMUNIC	TRAFFIC SIGNAL NETWORK	FY 10	SNARR	602-712-7025	\$296
	VL1J	0000	MA	0.0	SS72001C	CM -SUR-0(206)A	E	WEST OF 219TH AVENUE	PAVE DIRT ROADS	FY 10	SNARR	602-712-7025	\$1,602
	VK1J	0000	GI	0.0	SS71803D	HPP -GGI-0(204)A	G	TONTO CREEK BRIDGE	DESIGN BRIDGE APPROACHES	FY 10	SNARR	602-712-7025	\$2,690
	VI1J	0000	MA	0.0	SS71701C	CM -GDY-0(201)A	E	DYNAMIC MESSAGE SIGNS	VARIOUS LOCATIONS	FY 10	SNARR	602-712-7025	\$166
	VB1H	0000	MA	FTH	SS64601C	STP -FTH-0(200)A	E	SHEA BLVD	ROADWAY WIDENING	FY 10	SNARR	602-712-7025	\$3,377
	WT1J	0000	MA	SUP	SS72701C	CM -SUP-0(207)X	E	PEORIA AVENUE	FIBER OPTIC INTERCONNECTS	FY 11	SNARR	602-712-7025	\$700
	XC1H	0000	MA	PEO	SS65701C	CM -PEO-0(201)A	E	84TH AVENUE	STREETSCAPE	FY 10	SNARR	602-712-7025	\$3,609
	NY1E	0000	GI	GGI	SH27901C	HES-GGI-0(006)A	G	JESSE HAYES ROAD	ROADWAY IMPROVEMENTS	FY 10	SNARR	602-712-7025	\$307
	NU1H	0000	MA	GDY	SS56001C	GDY-0-417	E	VAN BUREN @ BULLARD WASH	BRIDGE APPROACHES	FY 10	SNARR	602-712-7025	\$746
	NT1J	0000	MA	MMA	SS68701C	CM -MMA-0(206)A	E	REACT IN GLENDALE, PEORIA, AND SCO	INCIDENT MANAGEMENT PARTNERSHIP	FY 10	SNARR	602-712-7025	\$853
	ZN1E	0000	PN	PPN	SB41001C	BR -PPN-0-(169)	G	KELVIN BRIDGE - #8441	BRIDGE REPLACEMENT	FY 10	SNARR	602-712-7025	\$1,317
	GY1J	0000	MA	SUP	SS67601C	CM -SUR-0(204)X	E	GREENWAY ROAD	FIBER OPTIC INTERCONNECTS	FY 10	SNARR	602-712-7025	\$1,000
	XN1H	0000	MA	FTH	SS66001C	ARRA-FTH-0(202)A	E	FOUNTAIN HILLS BOULEVARD	SIDEWALK CONSTRUCTION	FY 10	SNARR	602-712-7025	\$354
	NZ1E	0000	GI	GGI	SB40001C	ARRA-GGI-0(005)A	G	ICE HOUSE CANYON WASH BR #8193	BRIDGE REPLACEMENT	FY 10	SNARR	602-712-7025	\$98
	XB1H	0000	MA	0.0	SS45102C	CM -FTH-0(000)A	E	SHEA BOULEVARD	CONSTRUCT BIKE LANE	FY 10	SNARR	602-712-7025	\$440
15610	DJ1F	90	CH	328.6	H600501C		S	SAN PEDRO BRIDGE	BRIDGE REPLACEMENT	TBD FY 10	STINE	520-388-4260	\$4,600
13910	GY1H	86	PM	132.8			T	KITT PK ROAD SEGMENT	ROADWAY WIDENING	TBD FY 10	STINE	520-388-4260	\$7,000
	UW1J	86	PM	128.5			T	SANTA ROSA RANCH SEGMENT	DESIGN ROADWAY WIDENING	DESIGN FY 10	STINE	520-388-4260	\$600
	ED1K	77	PM	0.0			T	ITOC SIGNAL EXPANSION	ADD ORACLE SIGNALS	TBD FY 10	STINE	520-388-4260	\$240
11508	AZ1G	86	PM	159.5	H680601C	STP -086-A	T	VALENCIA ROAD - KINNEY ROAD	CONSTRUCT ROADWAY WIDENING TO 4 L	TBD FY 11	STINE	520-388-4260	\$23,540
	QY1C	86	PM	141.1	H713701C		T	MP 141.1 TO RESERVATION BOUNDARY	CONSTRUCT ROADWAY WIDENING	TBD FY 10	STINE	520-388-4260	\$1,300

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
11712	GF1J	86	PM	92.3			T	INDIAN ROUTE 15 INTERSECTION	INTERSECTION IMPROVEMENTS (DESIGN)	DESIGN FY 12	STINE	520-388-4260	\$200
11613	KD1J	86	PM	92.9			T	SR 86 AT INDIAN RESERVATION ROUTE 1	CONSTRUCT INTERSECTION IMPROVEME	TBD FY 13	STINE	520-388-4260	\$1,800
11812	FT1K	86	PM	126.0			T	SAN ISIDRO INTERSECTION	INTERSECTION IMPROVEMENTS (DESIGN)	DESIGN FY 12	STINE	520-388-4260	\$200
11609	ES1G	86	PM	137.1	H740301C		T	SAN PEDRO ROAD SEGMENT	WIDEN ROADWAY TO 40'	TBD FY 10	STINE	520-388-4260	\$15,100
10611	KY1G	89A	YV	323.0	H654901C		P	VIEWPOINT TI	ROADWAY WIDENING	TBD FY 11	STUMP	928-759-2426	\$7,000
15509	QZ1J	177	PN	139.2	H760301C		G	MP 139.16 @ AAR/DOT # 742-390-N	CONCRETE RR CROSSING SURFACE & LE	IGA FY 10	SYERS	602-712-8694	\$225
	NU1J	17	MA	197.2			E	I-17 AT 11TH AVENUE BRIDGE	BRIDGE REPAIRS	NOV 10	TANG	602-712-8602	
	ZT1H	40	CN	224.5	H699801C		F	BABBITTS TANK WASH BRIDGE	SYSTEM ENHANCEMENT - ENGINEERING	DEC 09	TANG	602-712-8602	
	TN1J	10	PN	173.1	H765201C		E	GILA RIVER BRIDGE EB #1085 & WB #108	BRIDGE DECK REPAIR	TBD FY 10	TANG	602-712-8602	\$1,500
	PT1J	10	MA	104.7	H757201C		Y	HASSAYAMPA RIVER BRIDGES #1645 & 1	PA & FR FOR DECK REHAB	TBD FY 10	VIBOOLMATE	602-712-8602	\$7,000
13809	OV1J	999	SW	0.0	H755001C	999-A(235)	S	STATEWIDE STEEL GIRDER BRIDGE REH	COLLISION DAMAGE REPAIR	TBD FY 10	VIBOOLMATE	602-712-8602	\$1,100
10412	DA1J	89	CN	464.5			F	CAMERON SECTION	CONSTRUCT 4-LANE URBAN, SR 64 INTER	TBD FY 14	WALLACE	928-779-7580	\$10,000
15910	ZQ1J	191	AP	448.5			H	CHINLE TO MANY FARMS, PH II	REMOVE & REPLACE FENCE, GATES & CA	TBD FY 11	WALLACE	928-779-7580	\$800
10410	XQ1F	15	MO	9.0			F	FARM ROAD TI	CONSTRUCT NEW UNDERPASS	TBD FY 13	WALLACE	928-779-7580	\$3,625
16310	UL1H	160	CN	349.0	H709101C		F	JCT NAVAJO ROUTE 16	CONSTRUCT TURN LANES	TBD FY 10	WALLACE	928-779-7580	\$700
	TA1H	40	CN	198.0			F	BUTLER AVE TI	SYSTEM ENHANCEMENT-ENGINEERING	TBD FY 12	WALLACE	928-779-7580	
11710	RJ1C	160	NA	375.2	H512001C		H	JCT SR 564 - TSEGI, PH I	CONST DUAL PASSING LNS	TBD FY 11	WALLACE	928-779-7580	\$2,250
	GI1F	191	AP	390.0	H602501C	191-E-505	H	WIDE RUINS	WIDENING FOR PASSING/CLIMBING LANES	TBD FY 10	WALLACE	928-779-7580	\$2,400
10306	RE1E	17	CN	322.0		017-B	F	MUNDS PARK TI	DESIGN TRAFFIC INTERCHANGE	JUN 14	WALLACE	928-779-7580	\$0
15310	JS1H	64	CN	235.0	H692701C		F	TUSAYAN STREETS	WIDEN ROADWAY - SAFTEY IMPROVEMEN	TBD FY 10	WALLACE	928-779-7580	\$4,900
10213	EC1H	40	MO	56.5			K	RANCHO SANTA FE PARKWAY TI	CONSTRUCT NEW TI	TBD FY 14	WALLACE	928-779-7580	\$5,000
10810	IV1A	89A	CN	399.0	H413401C	366-	F	AIRPORT ROAD TI (JW POWELL BLVD)	CONSTRUCT INTERSECTION IMPR	TBD FY 13	WALLACE	928-779-7580	\$6,250
12010	EB1E	191	AP	446	H543801C		H	CHINLE SOUTH	ROADWAY WIDENING	TBD FY 13	WALLACE	928-779-7580	\$2,375
13603	GM1C	17	YV	263.0	H426901C	17-2()	P	CORDES JCT TI	RECONSTRUCT TI	TBD FY 10	WALLACE	928-779-7580	\$51,725
11308	EO1E	77	NA	364.0	H546001C	077-B	H	MP 364 TO 372	CONSTRUCT PASSING LANE	TBD FY 10	WALLACE	928-779-7580	\$7,744
21008	GL1J	191	AP	448.0	H748601C		H	CHINLE - MANY FARMS (PH I)	REPLACE AND INSTALL FENCING AND CAT	TBD FY 11	WALLACE	928-779-7580	\$500
	KA1G	191	AP	446.0	HX12001C		H	US 191 AT IR 102	CNST TRAFFIC SIGNAL	TBD FY 10	WARDE	602-712-7792	
40611	CV1J	51	MA	13.6			E	BELL ROAD - SR 101L	DESIGN FMS	DESIGN FY 11	WARNICK	602-712-4281	\$220
46009	YJ1J	101L	MA	52.0	H777001C	CM -101-C(202)	E	BASELINE RD TO CHANDLER BLVD	DESIGN & CONSTRUCTION OF RAMP METE	TBD FY 10	WARNICK	602-712-4281	\$783

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
	VY1J	17	MA	229.0	H775401C	017-A(213)	P	I-17 MP 229-279.5	SIGN REHABILITATION	TBD FY 10	WILHARDT-SMITH	602-712-7396	\$1,500
19609	JD1H	79	PN	124.0	H690601C		T	ORACLE JCT - FLORENCE HIGHWAY	EXTEND RCB CULVERTS	TBD FY 10	WILSON	520-388-4263	\$1,020
11112	CO1J	10	PM	236.4			T	MARANA ROAD TO INA ROAD	RECONSTRUCT & WIDEN FRONTAGE ROA	TBD FY 13	WILSON	520-388-4263	\$4,000
	CF1J	79	PN	124.2	H731001C		T	MP 124 TO MP 126	EXTEND RCB CULVERTS - PHASE II	TBD FY 10	WILSON	520-388-4263	\$1,051
10112	CL1J	10	PN	186.7	H758501C		T	VAL VISTA ROAD TO JCT I-8	WIDEN ROADWAY	TBD FY 13	WILSON	520-388-4263	\$19,400
	XF1H	19	PM	47.0	H722201C	STP -019-A-(AUP)	T	SAHUARITA TI	CONSTRUCT NEW TI	TBD FY 10	WILSON	520-388-4263	\$3,000
13510	FP1K	10	PM	240.0			T	TANGERINE RD TO INA RD	DCR AND EA	DESIGN FY 10	WILSON	520-388-4263	\$2,206
10208	PJ1F	10	PM	248.0		010-D	T	INA ROAD TI	RECONSTRUCT TI & MAINLINE	TBD FY 11	WILSON	520-388-4263	\$35,164
	EF1K	191	GE	151.7	H790201C		S	MP 151.68 TO MP 151.87	SLOPE FLATTENING	TBD FY 10	WILSON	520-388-4263	\$1,000
11113	TL1J	10	PM	236.4			T	MARANA ROAD TO INA ROAD (FRONTAG	RECONSTRUCT & WIDEN FRONTAGE ROA	TBD FY 13	WILSON	520-388-4263	\$6,000
	TB1H	10	PN	199.0	H710401C		T	I-8 TO SR 87 TI	CAPACITY ADDITIONS - ENGINRING	TBD FY 10	WILSON	520-388-4263	
11509	EM1G	10	PM	253.0	H624101C		T	RUTHRAUFF RD - PRINCE RD	CONSTRUCT MAINLINE WIDENING TO 8 LA	TBD FY 10	WILSON	520-388-4263	\$32,375
	VV1J	78	GE	167.8			S	MULE CREEK (ROCKFALL REMEDIATION)	ROCKFALL REMEDIATION	TBD FY 10	WILSON	520-388-4263	
	EO1G	19	PM	34.7			T	CANOA TI - CONTINENTAL TI	CONST ROADWAY (NB FRONTAGE RD)	IGA FY 10	WILSON	520-388-4263	\$6,300
	SX1J	10	PN	208.8	H769601C		T	SR 87 TI TO TOWN OF PICACHO	CAPACITY ADDITIONS - ENGINEERING	TBD FY 10	WILSON	520-388-4263	
	QL1J	10	PM	247.0			T	INA RD TO RUTHRAUFF RD	DCR / EA AND 30% DESIGN	DESIGN FY 10	WILSON	520-388-4263	\$4,000
	QL1H	40	NA	278.0	H706301C	BR -040-D(205)	H	TANNER WASH BRIDGE WB #459	BRIDGE REPLACEMENT	TBD FY 10	XU	602-712-6264	\$3,030
	XJ1J	40	NA	277.1	H757001C	040-D(208)	H	JOSEPH CITY TI UPS, #1893, 1896, 1897	BRIDGE DECK REHABILITATION	TBD FY 10	XU	602-712-6264	\$1,200
40511	TR1H	17	MA	215.0			E	101L- CAREFREE HIGHWAY	DESIGN FMS	DESIGN FY 11	YASMIN	602-712-8328	\$880
41011	TV1H	101L	MA	0.0			E	I-17 TO SR 51	DESIGN FMS	DESIGN FY 11	YASMIN	602-712-8328	\$770
41409	DI1J	202L	MA	10.0	H749001C		E	SR 101L TO GILBERT ROAD	CONSTRUCT FMS	TBD FY 10	YASMIN	602-712-8328	\$6,123
40312	TS1H	17	MA	209.0			E	ARIZONA CANAL - 101L	CONSTRUCT FMS	TBD FY 12	YASMIN	602-712-8328	\$8,000
41611	TX1H	202L	MA	0.0			E	DOBSON ROAD TO I-10	DESIGN FMS	DESIGN FY 11	YASMIN	602-712-8328	\$550
	AL1K	888	MA	0.0	H789501C		E	VARIOUS PHOENIX METRO LOCATIONS	FMS REHABILITATION	APR 10	YASMIN	602-712-8328	\$3,155
	BD1K	303L	MA	13.0	H787601C		E	WADDELL ROAD TO MOUNTAIN VIEW RO	CAPACITY ADDITIONS - ENGINEERING	TBD FY 11	ZAID	602-712-8467	
41313	DK1J	303L	MA	0.0			E	US 60 (GRAND AVE) TO I-17	CONSTRUCT ROADWAY	TBD FY 13	ZAID	602-712-8467	\$110,000
40310	GP1H	60	MA	148.9	H732801C		E	SR 101L (AGUA FRIA) - MCDOWELL RD	WIDEN ROADWAY	TBD FY 10	ZAID	602-712-8467	\$29,700

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
E1E	8	YU	15.0	H545301C	IM -008-A(208)A	Y	I-8 @ TELEGRAPH PASS	ROCKFALL CONTAINMENT / REALIGN	DEC 09	MA	602-712-6660	\$4,700	
VE1J	8	YU	19.0	H773901C		Y	LIGURTA TO DATELAND	SIGN REHAB	TBD FY 10	CHAKKARABAVI	602-712-8686		
FD1H	8	MA	115.0	H682901C	008-A(203)B	Y	GILA BEND - 121.0	RR 2" PL/5" TL & ARFC	TBD FY 10	MENDOZA	602-712-8060	\$8,934	
GC1K	8	MA	134.6	H791701C	008-B(202)	Y	BIG HORN TO FREEMAN ROAD	MICRO SEAL & CRACK SEAL	NOV 09	MIAN	602-712-4061	\$1,800	
XM1J	8	PN	158.5	H779201C	IM -008-B(201)A	T	YUMA - CASA GRANDE HIGHWAY	PAVEMENT PRESERVATION	APR 10	COLLINS	602-712-7980	\$13,000	
KF1H	8	PN	177.0	H692601C	008-B(003)A	T	INTERSTATE I-8 EB, I-10 WB	RAMP IMPROVEMENT	TBD FY 10	FOLUCH	602-712-8116		
WN1G	8B	YU	6.0	H673501C		Y	BUSINESS 8 AND AVE 2 1/2 E	DRAINAGE IMPROVEMENT	TBD FY 10	HAKARI	602-712-7468	\$400	
NI1J	10	LA	52.0	H751101C		Y	BOUSE WASH ROAD - GAS LINE ROAD (E	R&R 1/2" FR (TL) & R&R 4" AC & 1/2" AR-ACF	TBD FY 11	SHAPIRO	602-712-7983		
GD1K	10	MA	70.8	H792101C	010-A(202)	Y	COUNTY LINE TO HARQUAHALA VALLEY	MICRO SEAL AND CRACK SEAL	TBD FY 10	MIAN	602-712-4061	\$2,250	
PT1J	10	MA	104.7	H757201C		Y	HASSAYAMPA RIVER BRIDGES #1645 & 1	PA & FR FOR DECK REHAB	TBD FY 10	VIBOOLMATE	602-712-8602	\$7,000	
KY1J	10	MA	133.0	H725301C	010-B(207)	E	MP 133.60 TO MP 133.90	EROSION AND DRAINAGE REPAIR	TBD FY 10	BAIZA	602-712-4711	\$260	
TN1J	10	PN	173.1	H765201C		E	GILA RIVER BRIDGE EB #1085 & WB #108	BRIDGE DECK REPAIR	TBD FY 10	TANG	602-712-8602	\$1,500	
TB1H	10	PN	199.0	H710401C		T	I-8 TO SR 87 TI	CAPACITY ADDITIONS - ENGINRING	TBD FY 10	WILSON	520-388-4263		
SX1J	10	PN	208.8	H769601C		T	SR 87 TI TO TOWN OF PICACHO	CAPACITY ADDITIONS - ENGINEERING	TBD FY 10	WILSON	520-388-4263		
QL1J	10	PM	247.0			T	INA RD TO RUTHRAUFF RD	DCR / EA AND 30% DESIGN	DESIGN FY 10	WILSON	520-388-4263	\$4,000	
NU1J	17	MA	197.2			E	I-17 AT 11TH AVENUE BRIDGE	BRIDGE REPAIRS	NOV 10	TANG	602-712-8602		
VY1J	17	MA	229.0	H775401C	017-A(213)	P	I-17 MP 229-279.5	SIGN REHABILITATION	TBD FY 10	WILHARDT-SMITH	602-712-7396	\$1,500	
DO1H	17	MA	239.0	H676501C	017-A-317	P	LITTLE SQUAW CRK BRIDGES NB & SB S	SCOUR RETROFIT	APR 10	ALZUBI	602-712-8619	\$0	
UD1J	17	YV	279.6			P	SR169 - ROCKY PARK	SYSTEM PRESERVATION - ENGINEERING	TBD FY 10	HASSAN	602-712-7868		
ML1J	17	YV	305.0	H754701C		F	STONEMAN - COCONINO COUNTY LINE	R & R 3" AC & FR	TBD FY 11	SHAPIRO	602-712-7983		
UC1J	17	CN	316.5	H771001C		F	ROCKY PARK TO MCCONNELL	SYSTEM PRESERVATION - ENGINEERING	TBD FY 10	HASSAN	602-712-7868		
SO1J	17	CN	340.0	H768201C		F	NORTH OF I-40	1" MILL AND REPLACE	TBD FY 10	MIAN	602-712-4061	\$220	
QR1H	19	SC	5.0	H706201C	-019-A(204)	T	POTRERO TI SB RAMP UP # 1302	SUBSTRUCTURE WIDENING & SUPERSTRU	TBD FY 10	CHEN	602-712-7771	\$1,500	
EO1G	19	PM	34.7			T	CANOA TI - CONTINENTAL TI	CONST ROADWAY (NB FRONTAGE RD)	IGA FY 10	WILSON	520-388-4263	\$6,300	
SW1H	19	PM	39.0	H705001C		T	CONTINENTAL RD/I-19 BIKE & PED	SYS ENHNMENT-OTHR ENHANCEMNTS	TBD FY 10	JOHNSON	602-712-7774	\$525	
XF1H	19	PM	47.0	H722201C	STP -019-A-(AUP)	T	SAHUARITA TI	CONSTRUCT NEW TI	TBD FY 10	WILSON	520-388-4263	\$3,000	
MW1J	40	MO	8.0	H766201C	IM -040-A(204)A	K	JCT SR 95 - WALNUT CREEK (EB)	PAVEMENT PRESERVATION	TBD FY 10	COLLINS	602-712-7980	\$18,500	
OU1J	40	MO	9.8	H742001C		K	LAKE HAVASU TI UP #1586	BRIDGE REHABILITATION	TBD FY 10	HOSSAIN	602-712-8013		
ZC1H	40	MO	14.9	H727201C	040-A(206)	K	BUCK MOUNTIAN WASH EB #378	BRIDGE DECK REHABILITATION	TBD FY 10	BENTON	602-712-6908	\$2,000	
TA1H	40	CN	198.0			F	BUTLER AVE TI	SYSTEM ENHANCEMENT-ENGINEERING	TBD FY 12	WALLACE	928-779-7580		

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
ZT1H		40	CN	224.5	H699801C		F	BABBITTS TANK WASH BRIDGE	SYSTEM ENHANCEMENT - ENGINEERING	DEC 09	TANG	602-712-8602	
VQ1J		40	CN	247.0	H775501C	040-D(203)A	H	HIPKOE-GOODWATER	SIGN REHABILITATION	TBD FY 10	LUNA	602-712-7371	\$1,150
XJ1J		40	NA	277.1	H757001C	040-D(208)	H	JOSEPH CITY TI UPS, #1893, 1896, 1897	BRIDGE DECK REHABILITATION	TBD FY 10	XU	602-712-6264	\$1,200
QL1H		40	NA	278.0	H706301C	BR -040-D(205)	H	TANNER WASH BRIDGE WB #459	BRIDGE REPLACEMENT	TBD FY 10	XU	602-712-6264	\$3,030
IO1K		40	NA	292.8	H670701C		H	KEAMS CANYON TI OPS #903 & #904	BRIDGE DECK REHABILITATION	TBD FY 10	HOSSAIN	602-712-8013	\$2,000
PB1F		40B	YV	145.0	H621301C	TEA -B40-C(002)A	K	ASH FORK,40B,3RD ST TO 8TH ST	SIDEWALK REPLACEMENT	TBD FY 10	FLAITZ	602-712-6258	\$464
HB1J		60	LA	45.8	H733501C	060-A(202)A	Y	US 60 AT VICKSBURG ROAD	INTERSECTION IMPROVEMENT	TBD FY 10	FOLUCH	602-712-8116	\$2,944
SY1J		60	MA	112.7	H757801C	NH -060-B(203)	P	WICKENBURG- SAN DOMINGO WASH	PAVEMENT PRESERVATION	TBD FY 10	SMITH	602-712-8482	\$5,800
BL1J		60	PN	228.4	HX20701C	060-D(202)A	G	US 60 @ MP 228, QUEEN CREEK TUNNEL	SYSTEM ENHANCEMENT - SAFETY IMPRO	TBD FY 10	RASHID	602-712-7602	
ET1H		60	GI	263.0	H681801C		G	RYAN'S WATER - TIMBER MOUNTAIN	RR 3" & ARFC	TBD FY 10	GUVENEN	602-712-7725	\$7,908
MO1J		60	AP	389.0			G	JCT 180 SPRINGVILLE SL (EB & WB)	R & R 2" AC & FR	TBD FY 11	NABATY	602-712-8034	
VF1H		69	YV	290.0			P	SUNDOG RANCH RD - SUNRISE BLVD	MEDIAN BARRIER	FEB 10	REEVES	602-712-8283	
XK1H		70	GH	292.0	H691001C		S	US 70 GILA RIVER BRIDGE AT BYLAS	BRIDGE REPLACEMENT	JUN 10	ITTY	602-712-8718	
XL1G		70	GH	330.9	H674901C	070-A(203)A	S	PIMA - SAFFORD	SLOPE FLATTENING	TBD FY 10	RAINE	520-388-4264	\$890
JL1G		72	LA	13.1	H665501C		Y	SR-72 MP 13.1 - 17.0	SHOULDERS & SLOPES	TBD FY 10	HAKARI	602-712-7468	
FF1G		73	NA	342.0			G	WHITERIVER TO COAL MINE CANYON	2" AC & ARFC	TBD FY 11	MATHUR	602-712-7638	\$0
XC1J		73	NA	350.3	H778001C	STP -073-A(201)A	G	COTTONWOOD CANYON-HON DAH	1/2" MILL AND REPLACE	FEB 10	MIAN	602-712-4061	\$1,300
ED1K		77	PM	0.0			T	ITOC SIGNAL EXPANSION	ADD ORACLE SIGNALS	TBD FY 10	STINE	520-388-4260	\$240
WO1G		77	PM	70.0	H672701C	TEA -077-A(012)	T	ROGER ROAD TO RIVER ROAD	CONSTRUCT SIDEWALK & BIKE LANE	TBD FY 10	CLARK	520-388-4252	\$700
FQ1K		77	NA	379.2	H792301C	NH -077-B(202)A	H	WASHBOARD WASH	2.5" MILL AND REPLACE	TBD FY 10	MIAN	602-712-4061	\$110
VV1J		78	GE	167.8			S	MULE CREEK (ROCKFALL REMEDIATION)	ROCKFALL REMEDIATION	TBD FY 10	WILSON	520-388-4263	
CF1J		79	PN	124.2	H731001C		T	MP 124 TO MP 126	EXTEND RCB CULVERTS - PHASE II	TBD FY 10	WILSON	520-388-4263	\$1,051
WP1J		80	CH	364.0	H624302C		S	DOUGLAS STRATEGIC MOTOR CARRIER	CAPACITY ADDITIONS - RECONSTRUCTIO	IGA FY 11	MELLGREN	602-712-8629	\$2,439
IJ1K		80	CH	364.0			S	DOUGLAS STRATEGIC MOTOR CARRIER	CAPACITY ADDITIONS - DESIGN	DESIGN FY 10	MELLGREN	602-712-8629	\$300
FH1G		80	CH	368.0	H658001C	STP -080-B(200)A	S	EAST OF DOUGLAS	2 1/2" MILL, 3" AC REPLACE PLUS 1/2" AR-A	TBD FY 10	MATHUR	602-712-7638	\$6,212
ZN1J		85	MA	153.2			E	WARNER STREET BRIDGE	CONSTRUCT NEW BRIDGE	TBD FY 11	MATHEW	602-712-6548	\$11,000
UW1J		86	PM	128.5			T	SANTA ROSA RANCH SEGMENT	DESIGN ROADWAY WIDENING	DESIGN FY 10	STINE	520-388-4260	\$600
QY1C		86	PM	141.1	H713701C		T	MP 141.1 TO RESERVATION BOUNDARY	CONSTRUCT ROADWAY WIDENING	TBD FY 10	STINE	520-388-4260	\$1,300
UO1J		87	MA	170.2	H772101C	087-A(201)	E	CHANDLER-MESA CITY LINE	2.5" MILL AND REPLACE	DEC 09	MIAN	602-712-4061	\$1,500
ZT1J		87	GI	230.6	H789301C	HES -087-B(204)A	P	SR 87 (SB), MP 230.63 TO 230.91	SAFETY IMPROVEMENT	TBD FY 10	MISHLER	602-712-8678	\$650

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
ZJ1H	87	GI	254.0	H730401C			P	INTERSECTION OF SR 87 AND AIRPORT	CONSTRUCT A ROUNDABOUT	TBD FY 10	ANDAZOLA	602-712-7629	
EY1H	87	GI	267.0	H683201C			P	PINE - RIM	3" RR & ARFC	TBD FY 10	COLLINS	602-712-7980	\$0
EE1E	89	YV	288			089-A-201	P	SR-89 @ KIRKLAND JCT / WAGNER RD	CST RT & LT TURN LNS, SHOULDER	TBD FY 10	MA	602-712-6660	
VB1J	89	YV	289.0				P	SR 89 EXTENSION OF DRAINAGE FACILIT	SYSTEM ENHANCEMENT - ENGINEERING	JUN 10	MA	602-712-6660	
ZY1B	89	YV	313.8			029-1	P	SUNDOG RD BRIDGE (OLD BLK CYN HWY	TURNBACK OWNERSHIP & MAINTENANCE	IGA FY 10	DOESCHER	602-712-7551	\$1,400
ES1H	89	CN	495.0	H682701C			F	THE GAP - CEDAR RIDGE TP	SHOULDER WIDENING	TBD FY 10	FRIEKH	602-712-8553	\$0
WH1J	89A	YV	321.0				P	SR 89A @ VIEWPOINT DRIVE	INTERSECTION	TBD FY 10	DOESCHER	602-712-7551	
OI1E	89A	YV	334	H571801C		HES -A89-A(200)A	P	MINGUS WEST CURVE	CURVE REALIGNMENT	DEC 09	MA	602-712-6660	\$606
MN1J	89A	CN	371.0				F	WEST SEDONA (NB & SB)	R & R 2.5" AC & FR	JAN 11	LEON	602-712-7712	
IH1J	89A	YV	373.1	HX21901C			F	SR 89A JCT AIRPORT ROAD	INTERSECTION IMPROVEMENT	TBD FY 10	HASSAN	602-712-7868	\$740
LC1J	92	CH	324.3				S	CANYON DE FLORES-GLENN RD/KACHIN	SYSTEM ENHANCEMENT - ENGINEERING	TBD FY 10	FRIEKH	602-712-8553	
JV1J	93	MO	108.0				K	US 93, SB WAGON BOW RANCH	CONSTRUCT ROAD	TBD FY 10	DOESCHER	602-712-7551	\$0
JU1J	93	MO	113.0				K	US 93, SB DELUGE WASH	DESIGN PARALLEL ROADWAY	TBD FY 10	DOESCHER	602-712-7551	\$0
DP1G	95	YU	38.0			095-B-308	Y	WELLTON MOHAWK CANAL BRIDGE #343	BRIDGE REHAB	TBD FY 10	JEREZ	602-712-7187	
GK1J	95	LA	82.0	H752601C		095-B(204)A	Y	US 95 @ 82 & 89	INTERSECTION IMROVEMENTS	TBD FY 10	MA	602-712-6660	
JK1G	95	LA	131.7	H665601C			Y	SR-95 @ MP 131.7 - 142.7	SHOULDER IMPROVEMENTS	TBD FY 10	HAKARI	602-712-7468	
JJ1G	95	LA	156.6	H638001C			Y	SR 95, HOLIDAY HARBOUR	WIDENING AND DRAINAGE IMPROVEMENT	SEP 09	MA	602-712-6660	\$4,221
WE1J	101L	MA	20.0	H748901C			E	SR 101L, 51ST AVENUE - 35TH AVENUE (E	ADD AUXILARY LANE	JAN 10	MCCALLY	602-712-7646	\$3,000
FP1G	160	AP	452.0	H658601C			H	RED MESA TO TEEC NOS POS	3" AC & ARFC	TBD FY 10	SHAPIRO	602-712-7983	
OI1H	163	NA	395.3	HX19101C		163-A(200)	H	US 163 AT KAYENTA SCHOOL	TRAFFIC SIGNAL INSTALLATION	TBD FY 10	HASSAN	602-712-7868	\$512
KD1H	177	PN	163.0	H692101C		HES -177-A(003)A	G	SR 177, MP 163.80- 164.40	CURVE RE-ALIGNMENT	NOV 09	FOLUCH	602-712-8116	
GP1K	179	YV	305.0	H777201X		SB -AZ08-(003)	F	RED ROCK VISITOR CENTER	LANDSCAPING AND UPGRADES	IGA FY 10	CLARK	520-388-4252	\$400
XT1H	180	AP	402.0				G	JCT SR 260 / US 180 & RODEO GROUNDS	REALIGN INTERSECTION	TBD FY 10	MA	602-712-6660	
EF1K	191	GE	151.7	H790201C			S	MP 151.68 TO MP 151.87	SLOPE FLATTENING	TBD FY 10	WILSON	520-388-4263	\$1,000
NE1J	191	GE	160.0				S	OLD SAFFORD RD - HILL STREET (NB & S	MILL 5/8" & FR	TBD FY 11	NABATY	602-712-8034	
GI1F	191	AP	390.0	H602501C		191-E-505	H	WIDE RUINS	WIDENING FOR PASSING/CLIMBING LANES	TBD FY 10	WALLACE	928-779-7580	\$2,400
KA1G	191	AP	446.0	HX12001C			H	US 191 AT IR 102	CNST TRAFFIC SIGNAL	TBD FY 10	WARDE	602-712-7792	
ZL1H	260	AP	385.0	H726101C			G	SR 260 FROM GREER TO RODEO GROUN	3" RR & ARFC	TBD FY 10	SALEHI	602-712-7637	\$5,103
DG1J	273	AP	380.0	H712501C			G	SR 273, BETWEEN MPS 377.46 AND 381.4	SYSTEM ENHANCEMENT - ENGINEERING	TBD FY 10	SALEHI	602-712-7637	
BC1K	303L	MA	11.0	H787501C			E	PEORIA AVENUE TO WADDELL ROAD	CAPACITY ADDITIONS - ENGINEERING	TBD FY 11	PROSNIER	602-712-8495	

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
BD1K	303L	MA	13.0	H787601C			E	WADDELL ROAD TO MOUNTAIN VIEW RO	CAPACITY ADDITIONS - ENGINEERING	TBD FY 11	ZAID	602-712-8467	
AL1K	888	MA	0.0	H789501C			E	VARIOUS PHOENIX METRO LOCATIONS	FMS REHABILITATION	APR 10	YASMIN	602-712-8328	\$3,155
GT1J	888	MA	0.0	H726301C			M	PUMP STATION IMPROVEMENTS VARIOU	REPLACEMENT OF ELECTRONIC CONTRO	TBD FY 10	BAIZA	602-712-4711	\$750
YX1J	999	SW	0.0	H754501X				JUAN BAUTISTA DE ANZA NATIONAL HIS	SYSTEM ENHANCEMENT - ENGINEERING	IGA FY 10	CLARK	520-388-4252	\$98
IT1K	999	SW	0.0	H728902C			T	STATEWIDE REFLECTIVE PAVEMENT MA	INSTALL RAISED OR RECESSED PAVEMEN	TBD FY 10	KOLACIA	602-712-7765	\$5,002
NV1H	0000	MA	0.0	SS57701C	CM -SCT-0(015)X		E	SCOTTSDALE ROAD	CONSTRUCT ITS PROJECT	FY 10	SNARR	602-712-7025	\$3,200
QD1J	0000	MA	0.0	SS70101C	CM -MMA-(209)A		E	RIO VERDE DRIVE	PAVE SHOULDERS	FY 10	SNARR	602-712-7025	
BC1J	0000	MA	0.0	SB42801C	BR -MMA-0(202)A		E	OLD US 80 BRIDGE	BRIDGE REHABILITATION	FY 10	SNARR	602-712-7025	\$7,450
QA1J	0000	MA	0.0	SS68601C	CM -CUK-0(200)A		E	VARIOUS LOCATIONS	PAVE DIRT ROADS	FY 10	SNARR	602-712-7025	\$250
VJ1J	0000	MA	0.0	SS71601C	CM -PHX-0(224)A		E	PAVE DIRT ALLEYS	VARIOUS LOCATIONS	FY 10	MILES	602-712-8336	\$467
VL1J	0000	MA	0.0	SS72001C	CM -SUR-0(206)A		E	WEST OF 219TH AVENUE	PAVE DIRT ROADS	FY 10	SNARR	602-712-7025	\$1,602
XB1H	0000	MA	0.0	SS45102C	CM -FTH-0(000)A		E	SHEA BOULEVARD	CONSTRUCT BIKE LANE	FY 10	SNARR	602-712-7025	\$440
XA1H	0000	MA	0.0	SS65301C	OM -SUR-0(200)A		E	PAVE DIRT ROADS - SURPRISE	PAVE DIRT ROADS	FY 10	SNARR	602-712-7025	\$510
VI1J	0000	MA	0.0	SS71701C	CM -GDY-0(201)A		E	DYNAMIC MESSAGE SIGNS	VARIOUS LOCATIONS	FY 10	SNARR	602-712-7025	\$166
VK1J	0000	GI	0.0	SS71803D	HPP -GGI-0(204)A		G	TONTO CREEK BRIDGE	DESIGN BRIDGE APPROACHES	FY 10	SNARR	602-712-7025	\$2,690
TU1J	0000	MA	BKY	SS70901C	CM -BKY-0(201)A		E	PAVE DIRT SHOULDERS - VARIOUS LOCA	PAVE DIRT SHOULDERS	FY 10	MILES	602-712-8336	\$226
NN1J	0000	MA	BKY	SS68501C	CM -BKY-0(200)A		E	PEDESTRIAN IMPROVEMENTS - 7TH ST A	PEDESTRIAN IMPROVEMENT PROJECT	FY 10	MILES	602-712-8336	\$316
XA1J	0000	MA	CHN	SS72601C	CM -CHN-0(210)A		E	CHANDLER BLVD TRAFFIC SIGNAL INTER	FIBER OPTIC - DELAWARE ST TO GILBERT	FY 11	MILES	602-712-8336	\$310
TQ1J	0000	MA	CHN		CM -CHN-0(208)A		E	LOOP 101 @ GALVESTON ST	MULTI-USE PATH & BRIDGE	FY 10	MILES	602-712-8336	\$656
WR1J	0000	MA	ELM	SS72301C	CM -ELM-0(200)A		E	125TH & 127TH AVENUE	PAVE UNPAVED ROADS	FY 11	SNARR	602-712-7025	\$1,000
WS1J	0000	MA	ELM	SS72401C	CM -ELM-0(201)A		E	129TH AVENUE	PAVE UNPAVED ROADS	FY 11	SNARR	602-712-7025	\$1,250
XN1H	0000	MA	FTH	SS66001C	ARRA-FTH-0(202)A		E	FOUNTAIN HILLS BOULEVARD	SIDEWALK CONSTRUCTION	FY 10	SNARR	602-712-7025	\$354
VB1H	0000	MA	FTH	SS64601C	STP -FTH-0(200)A		E	SHEA BLVD	ROADWAY WIDENING	FY 10	SNARR	602-712-7025	\$3,377
NU1H	0000	MA	GDY	SS56001C	GDY-0-417		E	VAN BUREN @ BULLARD WASH	BRIDGE APPROACHES	FY 10	SNARR	602-712-7025	\$746
NY1E	0000	GI	GGI	SH27901C	HES-GGI-0(006)A		G	JESSE HAYES ROAD	ROADWAY IMPROVEMENTS	FY 10	SNARR	602-712-7025	\$307
NZ1E	0000	GI	GGI	SB40001C	ARRA-GGI-0(005)A		G	ICE HOUSE CANYON WASH BR #8193	BRIDGE REPLACEMENT	FY 10	SNARR	602-712-7025	\$98
OR1G	0000	MA	GIL	SS54801C	CM -GIL-0(013)A		E	EASTERN CANAL (ELLIOT TO WARNER)	CONSTRUCT MULTI-USE PATH	FY 10	SNARR	602-712-7025	\$500
UZ1H	0000	MA	GIL	SS64401C	CM -GIL-0(200)A		E	GILBERT HERITAGE DISTRICT	PEDESTRIAN SIDEWALK, LANDSCAPE	FY 10	JESELNİK	602-712-6685	
BV1G	0000	MA	GIL	SS54601C	CM-GIL-0(014)A		E	EASTERN CANAL, BASELINE-GUADALUP	CONST MULTI USE PATH	FY 10	SNARR	602-712-7025	\$550
OS1G	0000	MA	GIL	SS54701C	CM -GIL-0(012)A		E	EASTERN CANAL (GUADALUPE-ELLIOT)	CONSTRUCT MULTI-USE PATH	FY 10	SNARR	602-712-7025	\$636

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
	FP1H	0000	MA	GLN	SH43201C	HES -GLN-0(031)A	E	51ST AVENUE & CAMELBACK AVENUE	INTERSECTION IMPROVMENTS	FY 10	MILES	602-712-8336	\$400
	FR1H	0000	MA	GLN	SH43101C	HES -GLN-0(030)A	E	51ST AVENUE & NORTHERN AVENUE	INTERSECTION IMPROVMENTS	FY 10	MILES	602-712-8336	\$400
	MA1H	0000	MA	GLN	SS59101C	ARRA-GLN-0(033)A	E	63RD AVE / LOOP 101	CONSTRUCT MULTI-USE PATH AND BRIDG	FY 10	MILES	602-712-8336	\$6,116
	WX1J	0000	MA	MES	SS73101C	CM -MES-0(206)X	E	ITS SIGNAL CONVERSIONS - PHASE 4A	FIBER OPTIC LINK	FY 11	SNARR	602-712-7025	\$651
	WY1J	0000	MA	MES	SS73201C	CM -MES-0(205)X	E	ITS SIGNAL CONVERSIONS - PHASE 4B	FIBER OPTIC LINK	FY 11	SNARR	602-712-7025	\$710
	NT1J	0000	MA	MMA	SS68701C	CM -MMA-0(206)A	E	REACT IN GLENDALE, PEORIA, AND SCO	INCIDENT MANAGEMENT PARTNERSHIP	FY 10	SNARR	602-712-7025	\$853
	VT1J	0000	MA	PEO	SS72101C	CM -PEO(230)A	E	HYBRID FIBER-TO-WIRELESS COMMUNIC	TRAFFIC SIGNAL NETWORK	FY 10	SNARR	602-712-7025	\$296
	XB1J	0000	MA	PEO	SS72801C	CM -PEO-0(204)A	E	OLIVE AVENUE - UNDERPASS	NEW RIVER TRAIL UNDERPASS CONSTRU	FY 11	MILES	602-712-8336	\$700
	XC1H	0000	MA	PEO	SS65701C	CM -PEO-0(201)A	E	84TH AVENUE	STREETSCAPE	FY 10	SNARR	602-712-7025	\$3,609
	OY1H	0000	MA	PHX	SH44101C	HBS -PHX-0(200)A	E	MCDOWELL RD & 35TH AVENUE	STREET LIGHTS CONSTRUCTION	FY 10	MILES	602-712-8336	\$117
	RB1J	0000	MA	PHX	SS70501C	CM -PHX-0(218)A	E	ACDC AT 7TH AVE (BIKE UNDERPASS)	ACDC BIKE UNDERPASS	FY 10	MILES	602-712-8336	\$175
	WZ1J	0000	MA	PHX	SS72501C	STP -PHX-0(228)A	E	MCDOWELL ROAD & 32ND STREET	INTERSECTION IMPROVEMENT	FY 11	MILES	602-712-8336	\$500
	TT1J	0000	PM	PPM	SS71301C	CM -PPM-0(210)A	T	SAFETY AND EDUCATION PROGRAM	VARIOUS LOCATIONS	FY 10	MILES	602-712-8336	\$70
	ZN1E	0000	PN	PPN	SB41001C	BR -PPN-0-(169)	G	KELVIN BRIDGE - #8441	BRIDGE REPLACEMENT	FY 10	SNARR	602-712-7025	\$1,317
	KQ1H	0000	MA	QCR		STP -QCR-0(001)A	E	RIGGS RD,ELLSWORTH TO MERIDIAN	CONSTRUCT NEW RDWAY	FY 10	MILES	602-712-8336	\$660
	VM1H	0000	MA	SCT	SS64801C	CM -SCT-0(201)A	E	INDIAN BEND WASH; CHAP - JACK RDS	MULTI-USE PATHWAY	FY 10	MILES	602-712-8336	\$494
	WQ1J	0000	MA	SCT	SS72201C	CM -SCT-0(205)A	E	INDIAN BEND ROAD	MCCORMICK STILLMAN RR PARK	FY 11	SNARR	602-712-7025	\$1,000
	WT1J	0000	MA	SUP	SS72701C	CM -SUP-0(207)X	E	PEORIA AVENUE	FIBER OPTIC INTERCONNECTS	FY 11	SNARR	602-712-7025	\$700
	GY1J	0000	MA	SUP	SS67601C	CM -SUR-0(204)X	E	GREENWAY ROAD	FIBER OPTIC INTERCONNECTS	FY 10	SNARR	602-712-7025	\$1,000
	WU1J	0000	PM	TUC	SS73001C	STP -TUC-0(226)A	T	PANTANO BOULEVARD	PAVEMENT RECONSTRUCTION	FY 11	SNARR	602-712-7025	\$3,750
	TDSP	89	CN	546.5	H475301C		F	PAGE REST AREA	CONST REST AREA & VISITOR CNTR	TBD FY 10	MERRICK	928-774-1799	\$2,125
	EU1H	191	AP	374.0	H681901C	STP -191-E(201)A	H	JCT I-40 MP 385	PAVEMENT PRESERVATION	TBD FY 10	GUVENEN	602-712-7725	\$6,600
10306	RE1E	17	CN	322.0		017-B	F	MUNDS PARK TI	DESIGN TRAFFIC INTERCHANGE	JUN 14	WALLACE	928-779-7580	\$0
10307	QN1F	95	MO	190.0	H451101C	095-C	K	NORTH OF LAKE HAVASU CITY	DESIGN PASSING LANE	TBD FY 11	ANDAZOLA	602-712-7629	\$0
11207	QK1C	19	PM	58.7	H510501C		T	VALENCIA RD TO AJO WAY (JCT SR 86)	WIDEN ROADWAY	TBD FY 14	RAINE	520-388-4264	\$66,385
11407	PN1F	17	MA	208.9		017-A	E	PEORIA AVE TO GREENWAY RD	DRAINAGE IMPROVEMENTS	TBD FY 13	BEASLEY	602-712-7645	\$17,000
11508	AZ1G	86	PM	159.5	H680601C	STP -086-A	T	VALENCIA ROAD - KINNEY ROAD	CONSTRUCT ROADWAY WIDENING TO 4 L	TBD FY 11	STINE	520-388-4260	\$23,540
11902	RH1B	260	GI	269.0	H469801C	260-B	P	DOUBTFUL CANYON SECTION	RECONSTRUCT ROADWAY & CONSTRUCTI	TBD FY 10	BEVER	602-712-8161	\$41,625
12303	LV1C	191	AP	367.0	H436001C		H	NAHATA' DZIIL ROAD - SANDERS TI	RECONSTRUCT 3 BRIDGES AND RDWY	TBD FY 13	MELLGREN	602-712-8629	\$16,782
12406	QW1E	10	MA	152.1		010-C	E	40TH ST - BASELINE RD	CONSTRUCT CD ROADS	TBD FY 11	RILEY	602-712-7196	\$346,900

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
13506	OO1D	88	MA	223.0	H692001C	STP -088-A(001)	G	FISH CREEK HILL	CONSTRUCT RETAINING WALLS	TBD FY 10	BEVER	602-712-8161	\$1,500
13603	GM1C	17	YV	263.0	H426901C	17-2()	P	CORDES JCT TI	RECONSTRUCT TI	TBD FY 10	WALLACE	928-779-7580	\$51,725
16006	QT1F	101L	MA	53.5			E	BALBOA DRIVE	CONSTRUCT MULTI-USE PATH BRIDGE OV	IGA FY 12	ASSIGNED	520-620-5417	\$2,000
80899	S9SP	101L	MA	48.0	H387501C	101-B	E	PIMA ROAD EXTENSION	CONSTRUCT ROADWAY	IGA FY 11	MCCALLY	602-712-7646	\$3,634
10106	CN1G	10	CH	300.2	H650401C	NH -010-E(200)N	S	SR 90 TI	RECONSTRUCT SR 90 TI AND ADD PASSIN	TBD FY 10	MA	602-712-6660	\$48,000
10112	CL1J	10	PN	186.7	H758501C		T	VAL VISTA ROAD TO JCT I-8	WIDEN ROADWAY	TBD FY 13	WILSON	520-388-4263	\$19,400
10113	TE1J	89	YV	319.0			P	JCT 89A TO CHINO VALLEY (S. CHINO LIM	CONSTRUCT ROADWAY WIDENING	TBD FY 14	JEREZ	602-712-7187	\$10,000
10114	FU1K	191	GH	101.0			S	MP 100.7 TO SR 266	DESIGN PARALLEL ROADWAY	DESIGN FY 14	RAINE	520-388-4264	\$2,000
10208	PJ1F	10	PM	248.0		010-D	T	INA ROAD TI	RECONSTRUCT TI & MAINLINE	TBD FY 11	WILSON	520-388-4263	\$35,164
10211	CW1J	60	LA	0.0	H739001C		P	ALAMO LAKE STATE PARK	CONSTRUCT PARKING	TBD FY 11	MA	602-712-6660	\$800
10212	CU1J	17	YV	232.0			P	ROCK SPRINGS TO CORDES JUNCTION	WIDEN ROADWAY	TBD FY 14	DOESCHER	602-712-7551	\$24,984
10213	EC1H	40	MO	56.5			K	RANCHO SANTA FE PARKWAY TI	CONSTRUCT NEW TI	TBD FY 14	WALLACE	928-779-7580	\$5,000
10311	CY1J	77	PN	100.0	H739101C		T	ORACLE STATE PARK	CONSTRUCT PARKING	TBD FY 11	MA	602-712-6660	\$500
10312	LE1G	93	MO	101.8			K	ANTELOPE WASH	CONSTRUCT 4-LANE DIVIDED HIGHWAY	TBD FY 14	DOESCHER	602-712-7551	\$20,000
10313	TD1J	60	PN	225.0			G	SUPERIOR STREETS	RECONSTRUCT TO 4 LANE RDWY W/CNT T	TBD FY 13	BEVER	602-712-8161	\$9,800
10410	XQ1F	15	MO	9.0			F	FARM ROAD TI	CONSTRUCT NEW UNDERPASS	TBD FY 13	WALLACE	928-779-7580	\$3,625
10411	AR1E	82	SC	20.0	H718201C		T	PATAGONIA LAKE (SONOITA CREEK)	CONSTRUCT ROAD	TBD FY 11	MA	602-712-6660	\$550
10412	DA1J	89	CN	464.5			F	CAMERON SECTION	CONSTRUCT 4-LANE URBAN, SR 64 INTER	TBD FY 14	WALLACE	928-779-7580	\$10,000
10413	TC1J	93	MO	116.0			K	CARROW TO STEPHENS	CONSTRUCT 4-LANE DIVIDED HIGHWAY	TBD FY 14	DOESCHER	602-712-7551	\$21,400
10512	CZ1J	89	YV	317.5			P	JCT 89A TO MP 324	WIDEN THE SR 89 CORRIDOR	TBD FY 13	JEREZ	602-712-7187	\$15,000
10610	XG1G	70	GI	253.4			G	RAILROAD OVERPASS TO JCT SR 77	CONSTRUCT NEW ROADWAY & RAILROAD	TBD FY 13	BEVER	602-712-8161	\$4,250
10611	KY1G	89A	YV	323.0	H654901C		P	VIEWPOINT TI	ROADWAY WIDENING	TBD FY 11	STUMP	928-759-2426	\$7,000
10612	QP1C	60	NA	342.0			G	SHOW LOW TO LITTLE MORMON LAKE	WIDEN ROADWAY	TBD FY 14	JEREZ	602-712-7187	\$5,000
10810	IV1A	89A	CN	399.0	H413401C	366-	F	AIRPORT ROAD TI (JW POWELL BLVD)	CONSTRUCT INTERSECTION IMPR	TBD FY 13	WALLACE	928-779-7580	\$6,250
10910	DJ1G	90	CH	323.5	H655501C		S	CENTRAL AVE TO MOSON RD, E OF SIER	WIDEN TO 5 LANES	TBD FY 13	RAINE	520-388-4264	\$5,000
11008	EX1F	60	PN	230.0		060-D	G	OAK FLAT - DEVIL'S CANYON	CONSTRCT PASSING/CLIMBING LANE	TBD FY 11	BEVER	602-712-8161	\$6,250
11112	CO1J	10	PM	236.4			T	MARANA ROAD TO INA ROAD	RECONSTRUCT & WIDEN FRONTAGE ROA	TBD FY 13	WILSON	520-388-4263	\$4,000
11113	TL1J	10	PM	236.4			T	MARANA ROAD TO INA ROAD (FRONTAG	RECONSTRUCT & WIDEN FRONTAGE ROA	TBD FY 13	WILSON	520-388-4263	\$6,000
11212	CP1J	10	PM	262.5			T	KINO TI	DESIGN TRAFFIC INTERCHANGE	DESIGN FY 14	RAINE	520-388-4264	\$4,000
11308	EO1E	77	NA	364.0	H546001C	077-B	H	MP 364 TO 372	CONSTRUCT PASSING LANE	TBD FY 10	WALLACE	928-779-7580	\$7,744

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
11312	CQ1J	10	PM	264.0			T	COUNTRY CLUB ROAD TI	CONSTRUCT NEW TRAFFIC INTERCHANGE	DESIGN FY 13	RAINE	520-388-4264	\$10,000
11313	CS1J	10	PM	269.4			T	WILMOT ROAD TI	UPGRADE EXISTING TRAFFIC INTERCHAN	TBD FY 14	RAINE	520-388-4264	\$6,000
11509	EM1G	10	PM	253.0	H624101C		T	RUTHRAUFF RD - PRINCE RD	CONSTRUCT MAINLINE WIDENING TO 8 LA	TBD FY 10	WILSON	520-388-4263	\$32,375
11510	AA1C	95	YU	32		063-1	Y	AVENUE 9E TO ABURDEEN ROAD	RECONSTRUCT FORTUNA WASH BRIDGE	TBD FY 12	HAKARI	602-712-7468	\$20,000
11512	CR1J	10	PM	267.1			T	VALENCIA ROAD TI	CONSTRUCT TRAFFIC INTERCHANGE	DESIGN FY 13	RAINE	520-388-4264	\$42,824
11608	AX1E	93	MO	0.0	H395501C	093-A	K	HOOVER DAM BRIDGE	CONSTRUCT NEW BRIDGE	IGA FY 10	DARIUSH	602-712-8427	\$4,000
11609	ES1G	86	PM	137.1	H740301C		T	SAN PEDRO ROAD SEGMENT	WIDEN ROADWAY TO 40'	TBD FY 10	STINE	520-388-4260	\$15,100
11613	KD1J	86	PM	92.9			T	SR 86 AT INDIAN RESERVATION ROUTE 1	CONSTRUCT INTERSECTION IMPROVEME	TBD FY 13	STINE	520-388-4260	\$1,800
11710	RJ1C	160	NA	375.2	H512001C		H	JCT SR 564 - TSEGI, PH I	CONST DUAL PASSING LNS	TBD FY 11	WALLACE	928-779-7580	\$2,250
11712	GF1J	86	PM	92.3			T	INDIAN ROUTE 15 INTERSECTION	INTERSECTION IMPROVEMENTS (DESIGN)	DESIGN FY 12	STINE	520-388-4260	\$200
11807	SI1E	101L	MA	0.0	H726701C	ARRA-101-A(203)	E	I-10 TO VAN BUREN STREET	WIDEN ROADWAY	TBD FY 10	HUANG	602-712-8695	\$3,753
11810	SK1E	191	CH	87.9	H503704C	-191-B	S	DIAL WASH TO TEN RANCH (SEG II)	CONSTRUCT PARALLEL ROADWAY	TBD FY 13	RAINE	520-388-4264	\$11,900
11812	FT1K	86	PM	126.0			T	SAN ISIDRO INTERSECTION	INTERSECTION IMPROVEMENTS (DESIGN)	DESIGN FY 12	STINE	520-388-4260	\$200
12010	EB1E	191	AP	446	H543801C		H	CHINLE SOUTH	ROADWAY WIDENING	TBD FY 13	WALLACE	928-779-7580	\$2,375
12407	FX1C	10	MA	161.2	H505101C		E	SR 202L (SANTAN) TO RIGGS ROAD	CONST HOV & GEN PURPOSE LANE	TBD FY 11	RILEY	602-712-7196	\$65,000
12510	HI1H	260	NA	317.2	H770501C		G	HEBER - SHOW LOW EB & WB	CONSTRUCT PASSING LANES	TBD FY 11	JEREZ	602-712-7187	\$3,000
12910	GS1H	60	PN	222.3			G	SILVER KING SECTION	RECONSTRUCT ROADWAY	TBD FY 11	BEVER	602-712-8161	\$15,000
13209	A6SP	87	NA	346.0	H717901C		H	HOMOLOVI RUINS STATE PARK	CONSTRUCT ROAD	DEC 09	MA	602-712-6660	\$1,025
13309	WS1H	80	CH	316.0	H718101C		S	TOMBSTONE COURTHOUSE STATE PAR	CONSTRUCT PARKING	TBD FY 10	MA	602-712-6660	\$425
13408	HY1G	10	PM	288.4	H747301C		S	CIENEGA CREEK-MARSH STATION PHAS	REMOVE RAIL & BRIDGE, CONST ML	TBD FY 10	ANDAZOLA	602-712-7629	\$9,400
13409	TQ1H	87	GI	263.0	H718301C		P	TONTO NATURAL BRIDGE	CONSTRUCT NEW ROAD	TBD FY 10	MA	602-712-6660	\$675
13510	FP1K	10	PM	240.0			T	TANGERINE RD TO INA RD	DCR AND EA	DESIGN FY 10	WILSON	520-388-4263	\$2,206
13607	AJ1G	85	MA	121.0	H640701C		Y	I-8 TI , PHASE I	CONSTRUCT ROADWAY	TBD FY 10	MATHEW	602-712-6548	\$9,100
13809	OV1J	999	SW	0.0	H755001C	999-A(235)	S	STATEWIDE STEEL GIRDER BRIDGE REH	COLLISION DAMAGE REPAIR	TBD FY 10	VIBOOLMATE	602-712-8602	\$1,100
13910	GY1H	86	PM	132.8			T	KITT PK ROAD SEGMENT	ROADWAY WIDENING	TBD FY 10	STINE	520-388-4260	\$7,000
14109	FJ1J	40	MO	85.9	H733001C		K	WILLOW CREEK BRIDGE, WB #1769	DECK REHABILITATION	TBD FY 10	BENTON	602-712-6908	\$1,550
14110	AY1G	77	PM	82.0		077-A	T	TANGERINE ROAD - PINAL COUNTY LINE	WIDENING TO 6 LANES	TBD FY 13	RAINE	520-388-4264	\$32,477
14407	PRSP	60	PN	220.0	H684501C	060-D-508	G	BOYCE THOMPSON STATE PARK	CONSTRUCT ROAD	TBD FY 10	MA	602-712-6660	\$1,400
14607	HX1G	10	PM	288.4			T	CIENEGA CREEK-MARSH STATION PHAS	NEW RAILROAD TRACKS	TBD FY 10	ANDAZOLA	602-712-7629	\$3,400
14710	HB1G	70	GH	271.0	H661401C	BR -070-A(200)	G	SAN CARLOS RIVER BRIDGE #2910	BRIDGE REPLACEMENT	TBD FY 10	BEVER	602-712-8161	\$10,000

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
14910	KO1H	40	MO	11.0	H692301C	040-A(210)	K	CHEMEHUEVI & BOULDER WASH BRIDGE	SCOUR RETROFIT	JAN 10	EID	602-712-8620	\$800
15010	WB1H	264	AP	474.5	H712101C		H	BLACK CREEK BRIDGE (STR # 624)	SCOUR RETROFIT	JAN 10	EID	602-712-8620	\$550
15110	MD1J	89	YV	269.0	H749601C		P	MARTINEZ RIVER BRIDGE (STR # 1320)	SCOUR RETROFIT	MAR 10	BACH	602-712-8479	\$220
15208	NSSP	89A	YV	365.0			F	RED ROCK STATE PARK	DESIGN	DESIGN FY 10	MA	602-712-6660	\$100
15209	EB1H	260	NA	356.0	H681201C		G	MP 356-357.6	INSTALL NEW R/W FENCE	TBD FY 10	SCHAIBLE	602-712-8676	\$240
15310	JS1H	64	CN	235.0	H692701C		F	TUSAYAN STREETS	WIDEN ROADWAY - SAFTEY IMPROVEMEN	TBD FY 10	WALLACE	928-779-7580	\$4,900
15410	MU1H	101L	MA	47.0	H701101C		E	CHAPARRAL ROAD TI	ADD LEFT LANES AT TI	TBD FY 10	GORMAN	602-712-8736	\$939
15509	QZ1J	177	PN	139.2	H760301C		G	MP 139.16 @ AAR/DOT # 742-390-N	CONCRETE RR CROSSING SURFACE & LE	IGA FY 10	SYERS	602-712-8694	\$225
15510	QF1G	191	GE	153.0	H641701C		S	GUTHRIE BRIDGE #352	BRIDGE REMOVAL	TBD FY 10	RAINE	520-388-4264	\$1,800
15610	DJ1F	90	CH	328.6	H600501C		S	SAN PEDRO BRIDGE	BRIDGE REPLACEMENT	TBD FY 10	STINE	520-388-4260	\$4,600
15708	UI1H	95	MO	0.0			K	LAKE HAVASU STATE PARK	DESIGN (LAUNCH RAMPS)	DESIGN FY 10	MA	602-712-6660	\$350
15710	NN1F	10	LA	3	H616101C		Y	EHRENBERG PORT OF ENTRY	RECONSTRUCT EASTBOUND PORT OF EN	TBD FY 10	MELLGREN	602-712-8629	\$12,000
15910	ZQ1J	191	AP	448.5			H	CHINLE TO MANY FARMS, PH II	REMOVE & REPLACE FENCE, GATES & CA	TBD FY 11	WALLACE	928-779-7580	\$800
16111	QS1C	70	GH	340.0			S	SAFFORD TO SOLOMON	PA (WIDEN TO 4 LN, LT TURN LNS	DESIGN FY 11	RAINE	520-388-4264	\$2,000
16210	HO1G	999	MA	0.0	H662101C	HES -999-A(023)	E	VARIOUS ROUTES, MARICOPA COUNTY	REPLACE BREAKAWAY CABLE TERMINALS	TBD FY 10	FOLUCH	602-712-8116	\$2,000
16310	UL1H	160	CN	349.0	H709101C		F	JCT NAVAJO ROUTE 16	CONSTRUCT TURN LANES	TBD FY 10	WALLACE	928-779-7580	\$700
16410	CU1H	191	GE	163.0	H670801C		S	SAN FRANCISCO RIVER BR #2904	BRIDGE REPLACEMENT	DEC 09	ALZUBI	602-712-8619	\$4,800
16810	OJ1J	77	NA	374.0	H753201C	NH -077-B(201)A	H	MP 374.38 AND MP 383.50	CULVERT EXTENSION	TBD FY 10	GUVENEN	602-712-7725	\$2,500
17010	AY1K	10	PM	260.3			T	JCT I-19 TO EMIPRITA RD TI	DCR AND EA	DESIGN FY 10	RAINE	520-388-4264	\$3,000
18006	DH1G	189	SC	0.0	H528205C	CBI -189-A(005)X	T	MARIPOSA PORT OF ENTRY, NOGALES	CONSTRUCT NEW PARKING AREA & ROAD	TBD FY 11	MELLGREN	602-712-8629	\$1,079
18709	UM1H	83	PM	44.0	H705701C	083-A(200)A	T	MP 44.0 TO MP 45.5	SAFETY IMPRVMENTS / REALIGNMENT	TBD FY 10	REEVES	602-712-8283	\$2,390
18809	DU1H	160	CN	320.0	H669501C	160-A(003)A	F	SR 264 / TUBA CITY	ROADWAY LIGHTING	TBD FY 10	FOLUCH	602-712-8116	\$1,874
18909	LJ1J	160	AP	465.1	H730903C		H	TEEC NOS POS PORT OF ENTRY	INSTALL TRUCK AXEL SCALE & OTHER RO	TBD FY 10	MELLGREN	602-712-8629	\$550
19609	JD1H	79	PN	124.0	H690601C		T	ORACLE JCT - FLORENCE HIGHWAY	EXTEND RCB CULVERTS	TBD FY 10	WILSON	520-388-4263	\$1,020
19709	OI1J	19	PM	0.0	H750101C		T	MEXICO INTERNATIONAL LINE- I-10 PHAS	SIGN REHAB - REPLACE PANELS OR SIGN	IGA FY 10	AGLAN	602-712-7611	\$1,500
20249	OG1H	8	MA	121.0	H701601C	008-B(200)A	Y	MP 121.00 - BIG HORN	SYSTEM PRES - ENGINEERING	TBD FY 10	MENDOZA	602-712-8060	\$17,000
20705	DN1J	189	SC	0.0			T	MARIPOSA PORT OF ENTRY	CYBERPORT IMPROVEMENTS	IGA FY 10	MELLGREN	602-712-8629	\$140
21008	GL1J	191	AP	448.0	H748601C		H	CHINLE - MANY FARMS (PH I)	REPLACE AND INSTALL FENCING AND CAT	TBD FY 11	WALLACE	928-779-7580	\$500
21209	LP1G	78	GE	169.0	H666901C		S	JAKE'S CORNER (REALIGNMENT)	HIGHWAY REALIGNMENT	TBD FY 10	MA	602-712-6660	\$515
22706	GV1H	80	CH	364.0			S	DOUGLAS STRTGC INSPECTION STATIO	INSTALL VOICE & DATA LINES	IGA FY 10	MELLGREN	602-712-8629	\$45

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
23701	ZY1D	40	AP	340.0	H552601C	040-E(001)	H	SANDERS PORT OF ENTRY	RECONSTRUCT POE	TBD FY 13	MELLGREN	602-712-8629	\$11,850
24909	WB1J	17	MA	194.0	H775201C	017-A(212)	E	MP 194 - MP 201	SIGN REPLACEMENT	TBD FY 10	MIVSHEK	602-712-7220	\$650
25009	WA1J	202L	MA	10.0	H774901C	202-B(201)	E	MP 10 - MP 17	SIGN REPLACEMENT & REHABILITATION	TBD FY 10	MIVSHEK	602-712-7220	\$750
25109	VZ1J	10	MA	129.0	H775101C	10-B(206)	E	MP 129 - MP 146	SIGN REPLACEMENT	TBD FY 10	GLUSCEVIC	602-712-7311	\$750
25206	GI1G	999	SW	0.0	H650802C	HES -999-A(020)A	E	STATEWIDE GUARDRAIL 2010	REPLACE BLUNT-END GUARDRAIL	TBD FY 10	MISHLER	602-712-8678	\$1,500
40008	GH1H	10	MA	133.0	H715501C		E	SR 101L (AGUA FRIA) TO I-17	CONSTRUCT GENERAL PURPOSE LANES	TBD FY 10	HUANG	602-712-8695	\$53,000
40013	UF1H	202L	MA	0.0			E	I-10 EAST/SANTAN TI TO 51ST AVE	CONSTRUCT ROADWAY	TBD FY 13	BRUDER	602-712-6836	\$150,000
40111	GI1H	10	MA	147.0			E	SR 51 TO 40TH ST	CONSTRUCT CD ROAD	TBD FY 12	ASSIGNED	520-620-5417	\$120,000
40113	CT1J	17	MA	209.0			E	ARIZONA CANAL TO SR 101L	CONSTRUCT GPL	TBD FY 13	BEASLEY	602-712-7645	\$48,000
40310	GP1H	60	MA	148.9	H732801C		E	SR 101L (AGUA FRIA) - MCDOWELL RD	WIDEN ROADWAY	TBD FY 10	ZAID	602-712-8467	\$29,700
40312	TS1H	17	MA	209.0			E	ARIZONA CANAL - 101L	CONSTRUCT FMS	TBD FY 12	YASMIN	602-712-8328	\$8,000
40313	DD1J	101L	MA	23.5			E	I-17 TO TATUM BLVD	CONSTRUCT HOV LANE	DESIGN FY 13	MCCALLY	602-712-7646	\$33,000
40511	TR1H	17	MA	215.0			E	101L- CAREFREE HIGHWAY	DESIGN FMS	DESIGN FY 11	YASMIN	602-712-8328	\$880
40610	GT1H	74	MA	13.0	H696101C	074-A(201)	P	US 60 - 303L, MP 13 - MP 15 (EB)	CONSTRUCT PASSING LANE	TBD FY 10	ANDAZOLA	602-712-7629	\$2,000
40611	CV1J	51	MA	13.6			E	BELL ROAD - SR 101L	DESIGN FMS	DESIGN FY 11	WARNICK	602-712-4281	\$220
40612	CX1J	60	MA	194.0			E	MERIDIAN ROAD, HALF INTERCHANGE	CONSTRUCT TI	TBD FY 13	RILEY	602-712-7196	\$8,000
40710	MC1G	85	MA	148.0			Y	HAZEN RD - BROADWAY RD (MAIN LINE)	RECONSTRUCT & WIDEN	TBD FY 10	MATHEW	602-712-6548	\$56,200
40712	TT1H	60	MA	183.0			E	LINDSAY RD HALF INTERCHANGE	CONSTRUCT TI	DESIGN FY 12	RILEY	602-712-7196	\$8,000
40808	UK1H	202L	MA	0.0			E	51ST AVE TO I-10 WEST	CONSTRUCT ROADWAY	TBD FY 10	BRUDER	602-712-6836	\$60,000
40809	UD1H	202L	MA	0.0			E	I-10 EAST/SANTAN TI TO 51ST AVE	DESIGN AND R/W	DESIGN FY 10	BRUDER	602-712-6836	\$20,000
40913	CM1J	10	MA	122.0	H770901C		E	PERRYVILLE ROAD	CONSTRUCT TI	TBD FY 13	HUANG	602-712-8695	\$8,200
41011	TV1H	101L	MA	0.0			E	I-17 TO SR 51	DESIGN FMS	DESIGN FY 11	YASMIN	602-712-8328	\$770
41210	UA1H	202L	MA	0.0			E	51ST AVE TO I-10 WEST	CONSTRUCT ROADWAY	TBD FY 10	BRUDER	602-712-6836	\$142,400
41211	UB1H	202L	MA	0.0			E	51ST AVE TO I-10 WEST	CONSTRUCT ROADWAY	TBD FY 11	BRUDER	602-712-6836	\$190,000
41310	UE1H	202L	MA	0.0			E	I-10 EAST/SANTAN TI TO 51ST AVE	DESIGN & R/W	DESIGN FY 10	BRUDER	602-712-6836	\$40,000
41313	DK1J	303L	MA	0.0			E	US 60 (GRAND AVE) TO I-17	CONSTRUCT ROADWAY	TBD FY 13	ZAID	602-712-8467	\$110,000
41409	DI1J	202L	MA	10.0	H749001C		E	SR 101L TO GILBERT ROAD	CONSTRUCT FMS	TBD FY 10	YASMIN	602-712-8328	\$6,123
41410	SZ1J	888	MA	0.0	H752501C		E	NOISE MITIGATION ON THE MAG REGION	SYSTEM ENHANCEMENT - OTHER ENHANC	MAY 10	PROSNIER	602-712-8495	\$15,600
41411	UG1H	202L	MA	0.0			E	RURAL RD TO SR 101L	DESIGN GPL	DESIGN FY 11	RILEY	602-712-7196	\$1,430
41608	TY1H	202L	MA	0.0			E	I-10 EAST/SANTAN TI TO 51ST AVE	DESIGN ROADWAY	TBD FY 14	BRUDER	602-712-6836	\$0

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
41611	TX1H	202L	MA	0.0			E	DOBSON ROAD TO I-10	DESIGN FMS	DESIGN FY 11	YASMIN	602-712-8328	\$550
41612	UH1H	303L	MA	0.0			E	I-10 TO US 60 (GRAND AVE)	CONSTRUCT NEW FREEWAY	TBD FY 12	BEASLEY	602-712-7645	\$360,000
41711	TW1H	202L	MA	0.0			E	DOBSON ROAD TO I-10	CONSTRUCT HOV/RAMP	TBD FY 13	RILEY	602-712-7196	\$42,000
43010	GK1H	17	MA	204.9			E	BETHANY HOME RD TO NORTHERN AVE	DESIGN/CONSTRUCT PEDESTRIAN WALK	TBD FY 10	BEASLEY	602-712-7645	\$2,295
43208	ST1H	202L	MA	44.0			E	LINDSAY ROAD TO GILBERT ROAD	DESIGN & CONST MULTI-USE PATH	TBD FY 11	RILEY	602-712-7196	\$529
43311	DJ1J	303L	MA	0.0			E	I-10/303L TI, PHASE I (I-10 REALIGNMENT)	CONSTRUCT TI	TBD FY 11	BEASLEY	602-712-7645	\$250,000
43509	SR1H	17	MA	215.0	H778201C		E	SR 101L TO CAREFREE HWY (SR 74)	CONSTRUCT LANDSCAPE	FEB 10	SALAZAR	602-712-7357	\$5,000
43711	TF1J	10	MA	125.0			E	SARIVAL AVENUE TO DYSART ROAD	CONSTRUCT LANDSCAPE	TBD FY 11	SALAZAR	602-712-7357	\$3,200
44110	YH1G	87	MA	204.3	H678201C		E	NEW FOUR PEAKS RD TO DOS S RANCH	CLIMBING LANE AND SHOULDER WIDENIN	TBD FY 10	GORMAN	602-712-8736	\$23,000
44710	IU1J	10	MA	131.0	H747201C		E	AVONDALE BLVD	TI IMPROVEMENTS	TBD FY 10	HUANG	602-712-8695	\$2,000
44909	FM1H	10	MA	105.0	H683801X	I -010-A-901	Y	I-10/DESERT CREEK TI (PRIVATE FUNDS)	CONSTRUCT TI	IGA FY 12	CACERES	602-712-8736	\$18,500
45309	FN1H	10	MA	96.2	H708301X		Y	395TH AVE (BELMONT RD)	CONSTRUCT TI	IGA FY 12	DARIUSH	602-712-8427	\$18,200
45810	KH1H	101I	MA	9.3	H693901C		E	OLIVE AVE	TI IMPROVEMENTS	TBD FY 10	MCCALLY	602-712-7646	\$3,000
45910	MC1J	17	MA	200.0	H746501C		E	I-10 TO INDIAN SCHOOL RD	ROADWAY IMROVEMENTS	TBD FY 10	BAIZA	602-712-4711	\$1,500
46009	YJ1J	101L	MA	52.0	H777001C	CM -101-C(202)	E	BASELINE RD TO CHANDLER BLVD	DESIGN & CONSTRUCTION OF RAMP METE	TBD FY 10	WARNICK	602-712-4281	\$783
46010	WD1J	101L	MA	8.0	H748801C		E	NORTHERN AVENUE - GRAND AVE, SB	ROADWAY IMROVEMENTS/AUXILIARY LAN	JAN 10	MCCALLY	602-712-7646	\$3,000
46208	XP1G	87	MA	211.8	H675801C		P	MP 211.8 TO MP 213.0	REPAIR CUT SLOPES FOR EROSION CONT	TBD FY 10	GORMAN	602-712-8736	\$2,200
46508	FC1J	143	MA	0.0	H752801C		E	SR 143 / SKY HARBOR BLVD TI	TRAFFIC INTERCHANGE IMPROVEMENTS	TBD FY 10	GORMAN	602-712-8736	\$35,100

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
	E1E	8	YU	15.0	H545301C	IM -008-A(208)A	Y	I-8 @ TELEGRAPH PASS	ROCKFALL CONTAINMENT / REALIGN	DEC 09	MA	602-712-6660	\$4,700
	VE1J	8	YU	19.0	H773901C		Y	LIGURTA TO DATELAND	SIGN REHAB	TBD FY 10	CHAKKARABAVI	602-712-8686	
	FD1H	8	MA	115.0	H682901C	008-A(203)B	Y	GILA BEND - 121.0	RR 2" PL/5" TL & ARFC	TBD FY 10	MENDOZA	602-712-8060	\$8,934
20249	OG1H	8	MA	121.0	H701601C	008-B(200)A	Y	MP 121.00 - BIG HORN	SYSTEM PRES - ENGINEERING	TBD FY 10	MENDOZA	602-712-8060	\$17,000
	GC1K	8	MA	134.6	H791701C	008-B(202)	Y	BIG HORN TO FREEMAN ROAD	MICRO SEAL & CRACK SEAL	NOV 09	MIAN	602-712-4061	\$1,800
	XM1J	8	PN	158.5	H779201C	IM -008-B(201)A	T	YUMA - CASA GRANDE HIGHWAY	PAVEMENT PRESERVATION	APR 10	COLLINS	602-712-7980	\$13,000
	KF1H	8	PN	177.0	H692601C	008-B(003)A	T	INTERSTATE I-8 EB, I-10 WB	RAMP IMPROVEMENT	TBD FY 10	FOLUCH	602-712-8116	
	WN1G	8B	YU	6.0	H673501C		Y	BUSINESS 8 AND AVE 2 1/2 E	DRAINAGE IMPROVEMENT	TBD FY 10	HAKARI	602-712-7468	\$400
15710	NN1F	10	LA	3	H616101C		Y	EHRENBERG PORT OF ENTRY	RECONSTRUCT EASTBOUND PORT OF EN	TBD FY 10	MELLGREN	602-712-8629	\$12,000
	NI1J	10	LA	52.0	H751101C		Y	BOUSE WASH ROAD - GAS LINE ROAD (E	R&R 1/2" FR (TL) & R&R 4" AC & 1/2" AR-ACF	TBD FY 11	SHAPIRO	602-712-7983	
	GD1K	10	MA	70.8	H792101C	010-A(202)	Y	COUNTY LINE TO HARQUAHALA VALLEY	MICRO SEAL AND CRACK SEAL	TBD FY 10	MIAN	602-712-4061	\$2,250
45309	FN1H	10	MA	96.2	H708301X		Y	395TH AVE (BELMONT RD)	CONSTRUCT TI	IGA FY 12	DARIUSH	602-712-8427	\$18,200
	PT1J	10	MA	104.7	H757201C		Y	HASSAYAMPA RIVER BRIDGES #1645 & 1	PA & FR FOR DECK REHAB	TBD FY 10	VIBOOLMATE	602-712-8602	\$7,000
44909	FM1H	10	MA	105.0	H683801X	I -010-A-901	Y	I-10/DESERT CREEK TI (PRIVATE FUNDS)	CONSTRUCT TI	IGA FY 12	CACERES	602-712-8736	\$18,500
40913	CM1J	10	MA	122.0	H770901C		E	PERRYVILLE ROAD	CONSTRUCT TI	TBD FY 13	HUANG	602-712-8695	\$8,200
43711	TF1J	10	MA	125.0			E	SARIVAL AVENUE TO DYSART ROAD	CONSTRUCT LANDSCAPE	TBD FY 11	SALAZAR	602-712-7357	\$3,200
25109	VZ1J	10	MA	129.0	H775101C	10-B(206)	E	MP 129 - MP 146	SIGN REPLACEMENT	TBD FY 10	GLUSCEVIC	602-712-7311	\$750
44710	IU1J	10	MA	131.0	H747201C		E	AVONDALE BLVD	TI IMPROVEMENTS	TBD FY 10	HUANG	602-712-8695	\$2,000
40008	GH1H	10	MA	133.0	H715501C		E	SR 101L (AGUA FRIA) TO I-17	CONSTRUCT GENERAL PURPOSE LANES	TBD FY 10	HUANG	602-712-8695	\$53,000
	KY1J	10	MA	133.0	H725301C	010-B(207)	E	MP 133.60 TO MP 133.90	EROSION AND DRAINAGE REPAIR	TBD FY 10	BAIZA	602-712-4711	\$260
40111	GI1H	10	MA	147.0			E	SR 51 TO 40TH ST	CONSTRUCT CD ROAD	TBD FY 12	ASSIGNED	520-620-5417	\$120,000
12406	QW1E	10	MA	152.1		010-C	E	40TH ST - BASELINE RD	CONSTRUCT CD ROADS	TBD FY 11	RILEY	602-712-7196	\$346,900
12407	FX1C	10	MA	161.2	H505101C		E	SR 202L (SANTAN) TO RIGGS ROAD	CONST HOV & GEN PURPOSE LANE	TBD FY 11	RILEY	602-712-7196	\$65,000
	TN1J	10	PN	173.1	H765201C		E	GILA RIVER BRIDGE EB #1085 & WB #108	BRIDGE DECK REPAIR	TBD FY 10	TANG	602-712-8602	\$1,500
10112	CL1J	10	PN	186.7	H758501C		T	VAL VISTA ROAD TO JCT I-8	WIDEN ROADWAY	TBD FY 13	WILSON	520-388-4263	\$19,400
	TB1H	10	PN	199.0	H710401C		T	I-8 TO SR 87 TI	CAPACITY ADDITIONS - ENGINRING	TBD FY 10	WILSON	520-388-4263	
	SX1J	10	PN	208.8	H769601C		T	SR 87 TI TO TOWN OF PICACHO	CAPACITY ADDITIONS - ENGINEERING	TBD FY 10	WILSON	520-388-4263	
11113	TL1J	10	PM	236.4			T	MARANA ROAD TO INA ROAD (FRONTAG	RECONSTRUCT & WIDEN FRONTAGE ROA	TBD FY 13	WILSON	520-388-4263	\$6,000
11112	CO1J	10	PM	236.4			T	MARANA ROAD TO INA ROAD	RECONSTRUCT & WIDEN FRONTAGE ROA	TBD FY 13	WILSON	520-388-4263	\$4,000

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
13510	FP1K	10	PM	240.0			T	TANGERINE RD TO INA RD	DCR AND EA	DESIGN FY 10	WILSON	520-388-4263	\$2,206
	QL1J	10	PM	247.0			T	INA RD TO RUTHRAUFF RD	DCR / EA AND 30% DESIGN	DESIGN FY 10	WILSON	520-388-4263	\$4,000
10208	PJ1F	10	PM	248.0		010-D	T	INA ROAD TI	RECONSTRUCT TI & MAINLINE	TBD FY 11	WILSON	520-388-4263	\$35,164
11509	EM1G	10	PM	253.0	H624101C		T	RUTHRAUFF RD - PRINCE RD	CONSTRUCT MAINLINE WIDENING TO 8 LA	TBD FY 10	WILSON	520-388-4263	\$32,375
17010	AY1K	10	PM	260.3			T	JCT I-19 TO EMIPRITA RD TI	DCR AND EA	DESIGN FY 10	RAINE	520-388-4264	\$3,000
11212	CP1J	10	PM	262.5			T	KINO TI	DESIGN TRAFFIC INTERCHANGE	DESIGN FY 14	RAINE	520-388-4264	\$4,000
11312	CQ1J	10	PM	264.0			T	COUNTRY CLUB ROAD TI	CONSTRUCT NEW TRAFFIC INTERCHANGE	DESIGN FY 13	RAINE	520-388-4264	\$10,000
11512	CR1J	10	PM	267.1			T	VALENCIA ROAD TI	CONSTRUCT TRAFFIC INTERCHANGE	DESIGN FY 13	RAINE	520-388-4264	\$42,824
11313	CS1J	10	PM	269.4			T	WILMOT ROAD TI	UPGRADE EXISTING TRAFFIC INTERCHAN	TBD FY 14	RAINE	520-388-4264	\$6,000
14607	HX1G	10	PM	288.4			T	CIENEGA CREEK-MARSH STATION PHAS	NEW RAILROAD TRACKS	TBD FY 10	ANDAZOLA	602-712-7629	\$3,400
13408	HY1G	10	PM	288.4	H747301C		S	CIENEGA CREEK-MARSH STATION PHAS	REMOVE RAIL & BRIDGE, CONST ML	TBD FY 10	ANDAZOLA	602-712-7629	\$9,400
10106	CN1G	10	CH	300.2	H650401C	NH -010-E(200)N	S	SR 90 TI	RECONSTRUCT SR 90 TI AND ADD PASSIN	TBD FY 10	MA	602-712-6660	\$48,000
10410	XQ1F	15	MO	9.0			F	FARM ROAD TI	CONSTRUCT NEW UNDERPASS	TBD FY 13	WALLACE	928-779-7580	\$3,625
24909	WB1J	17	MA	194.0	H775201C	017-A(212)	E	MP 194 - MP 201	SIGN REPLACEMENT	TBD FY 10	MIVSHEK	602-712-7220	\$650
	NU1J	17	MA	197.2			E	I-17 AT 11TH AVENUE BRIDGE	BRIDGE REPAIRS	NOV 10	TANG	602-712-8602	
45910	MC1J	17	MA	200.0	H746501C		E	I-10 TO INDIAN SCHOOL RD	ROADWAY IMROVEMENTS	TBD FY 10	BAIZA	602-712-4711	\$1,500
43010	GK1H	17	MA	204.9			E	BETHANY HOME RD TO NORTHERN AVE	DESIGN/CONSTRUCT PEDESTRIAN WALK	TBD FY 10	BEASLEY	602-712-7645	\$2,295
11407	PN1F	17	MA	208.9		017-A	E	PEORIA AVE TO GREENWAY RD	DRAINAGE IMPROVEMENTS	TBD FY 13	BEASLEY	602-712-7645	\$17,000
40312	TS1H	17	MA	209.0			E	ARIZONA CANAL - 101L	CONSTRUCT FMS	TBD FY 12	YASMIN	602-712-8328	\$8,000
40113	CT1J	17	MA	209.0			E	ARIZONA CANAL TO SR 101L	CONSTRUCT GPL	TBD FY 13	BEASLEY	602-712-7645	\$48,000
40511	TR1H	17	MA	215.0			E	101L- CAREFREE HIGHWAY	DESIGN FMS	DESIGN FY 11	YASMIN	602-712-8328	\$880
43509	SR1H	17	MA	215.0	H778201C		E	SR 101L TO CAREFREE HWY (SR 74)	CONSTRUCT LANDSCAPE	FEB 10	SALAZAR	602-712-7357	\$5,000
	VY1J	17	MA	229.0	H775401C	017-A(213)	P	I-17 MP 229-279.5	SIGN REHABILITATION	TBD FY 10	WILHARDT-SMITH	602-712-7396	\$1,500
10212	CU1J	17	YV	232.0			P	ROCK SPRINGS TO CORDES JUNCTION	WIDEN ROADWAY	TBD FY 14	DOESCHER	602-712-7551	\$24,984
	DO1H	17	MA	239.0	H676501C	017-A-317	P	LITTLE SQUAW CRK BRIDGES NB & SB S	SCOUR RETROFIT	APR 10	ALZUBI	602-712-8619	\$0
13603	GM1C	17	YV	263.0	H426901C	17-2()	P	CORDES JCT TI	RECONSTRUCT TI	TBD FY 10	WALLACE	928-779-7580	\$51,725
	UD1J	17	YV	279.6			P	SR169 - ROCKY PARK	SYSTEM PRESERVATION - ENGINEERING	TBD FY 10	HASSAN	602-712-7868	
	ML1J	17	YV	305.0	H754701C		F	STONEMAN - COCONINO COUNTY LINE	R & R 3" AC & FR	TBD FY 11	SHAPIRO	602-712-7983	
	UC1J	17	CN	316.5	H771001C		F	ROCKY PARK TO MCCONNELL	SYSTEM PRESERVATION - ENGINEERING	TBD FY 10	HASSAN	602-712-7868	
10306	RE1E	17	CN	322.0		017-B	F	MUNDS PARK TI	DESIGN TRAFFIC INTERCHANGE	JUN 14	WALLACE	928-779-7580	\$0
	SO1J	17	CN	340.0	H768201C		F	NORTH OF I-40	1" MILL AND REPLACE	TBD FY 10	MIAN	602-712-4061	\$220

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
19709	OIJ	19	PM	0.0	H750101C		T	MEXICO INTERNATIONAL LINE- I-10 PHAS	SIGN REHAB - REPLACE PANELS OR SIGN	IGA FY 10	AGLAN	602-712-7611	\$1,500
	QR1H	19	SC	5.0	H706201C	-019-A(204)	T	POTRERO TI SB RAMP UP # 1302	SUBSTRUCTURE WIDENING & SUPERSTRU	TBD FY 10	CHEN	602-712-7771	\$1,500
	EO1G	19	PM	34.7			T	CANOA TI - CONTINENTAL TI	CONST ROADWAY (NB FRONTAGE RD)	IGA FY 10	WILSON	520-388-4263	\$6,300
	SW1H	19	PM	39.0	H705001C		T	CONTINENTAL RD/I-19 BIKE & PED	SYS ENHNMENT-OTHR ENHANCEMNTS	TBD FY 10	JOHNSON	602-712-7774	\$525
	XF1H	19	PM	47.0	H722201C	STP -019-A-(AUP)	T	SAHUARITA TI	CONSTRUCT NEW TI	TBD FY 10	WILSON	520-388-4263	\$3,000
11207	QK1C	19	PM	58.7	H510501C		T	VALENCIA RD TO AJO WAY (JCT SR 86)	WIDEN ROADWAY	TBD FY 14	RAINE	520-388-4264	\$66,385
	MW1J	40	MO	8.0	H766201C	IM -040-A(204)A	K	JCT SR 95 - WALNUT CREEK (EB)	PAVEMENT PRESERVATION	TBD FY 10	COLLINS	602-712-7980	\$18,500
	OU1J	40	MO	9.8	H742001C		K	LAKE HAVASU TI UP #1586	BRIDGE REHABILITATION	TBD FY 10	HOSSAIN	602-712-8013	
14910	KO1H	40	MO	11.0	H692301C	040-A(210)	K	CHEMEHUEVI & BOULDER WASH BRIDGE	SCOUR RETROFIT	JAN 10	EID	602-712-8620	\$800
	ZC1H	40	MO	14.9	H727201C	040-A(206)	K	BUCK MOUNTIAN WASH EB #378	BRIDGE DECK REHABILITATION	TBD FY 10	BENTON	602-712-6908	\$2,000
10213	EC1H	40	MO	56.5			K	RANCHO SANTA FE PARKWAY TI	CONSTRUCT NEW TI	TBD FY 14	WALLACE	928-779-7580	\$5,000
14109	FJ1J	40	MO	85.9	H733001C		K	WILLOW CREEK BRIDGE, WB #1769	DECK REHABILITATION	TBD FY 10	BENTON	602-712-6908	\$1,550
	TA1H	40	CN	198.0			F	BUTLER AVE TI	SYSTEM ENHANCEMENT-ENGINEERING	TBD FY 12	WALLACE	928-779-7580	
	ZT1H	40	CN	224.5	H699801C		F	BABBITTS TANK WASH BRIDGE	SYSTEM ENHANCEMENT - ENGINEERING	DEC 09	TANG	602-712-8602	
	VQ1J	40	CN	247.0	H775501C	040-D(203)A	H	HIPKOE-GOODWATER	SIGN REHABILITATION	TBD FY 10	LUNA	602-712-7371	\$1,150
	XJ1J	40	NA	277.1	H757001C	040-D(208)	H	JOSEPH CITY TI UPS, #1893, 1896, 1897	BRIDGE DECK REHABILITATION	TBD FY 10	XU	602-712-6264	\$1,200
	QL1H	40	NA	278.0	H706301C	BR -040-D(205)	H	TANNER WASH BRIDGE WB #459	BRIDGE REPLACEMENT	TBD FY 10	XU	602-712-6264	\$3,030
	IO1K	40	NA	292.8	H670701C		H	KEAMS CANYON TI OPS #903 & #904	BRIDGE DECK REHABILITATION	TBD FY 10	HOSSAIN	602-712-8013	\$2,000
23701	ZY1D	40	AP	340.0	H552601C	040-E(001)	H	SANDERS PORT OF ENTRY	RECONSTRUCT POE	TBD FY 13	MELLGREN	602-712-8629	\$11,850
	PB1F	40B	YV	145.0	H621301C	TEA -B40-C(002)A	K	ASH FORK,40B,3RD ST TO 8TH ST	SIDEWALK REPLACEMENT	TBD FY 10	FLAITZ	602-712-6258	\$464
40611	CV1J	51	MA	13.6			E	BELL ROAD - SR 101L	DESIGN FMS	DESIGN FY 11	WARNICK	602-712-4281	\$220
10211	CW1J	60	LA	0.0	H739001C		P	ALAMO LAKE STATE PARK	CONSTRUCT PARKING	TBD FY 11	MA	602-712-6660	\$800
	HB1J	60	LA	45.8	H733501C	060-A(202)A	Y	US 60 AT VICKSBURG ROAD	INTERSECTION IMPROVEMENT	TBD FY 10	FOLUCH	602-712-8116	\$2,944
	SY1J	60	MA	112.7	H757801C	NH -060-B(203)	P	WICKENBURG- SAN DOMINGO WASH	PAVEMENT PRESERVATION	TBD FY 10	SMITH	602-712-8482	\$5,800
40310	GP1H	60	MA	148.9	H732801C		E	SR 101L (AGUA FRIA) - MCDOWELL RD	WIDEN ROADWAY	TBD FY 10	ZAID	602-712-8467	\$29,700
40712	TT1H	60	MA	183.0			E	LINDSAY RD HALF INTERCHANGE	CONSTRUCT TI	DESIGN FY 12	RILEY	602-712-7196	\$8,000
40612	CX1J	60	MA	194.0			E	MERIDIAN ROAD, HALF INTERCHANGE	CONSTRUCT TI	TBD FY 13	RILEY	602-712-7196	\$8,000
14407	PRSP	60	PN	220.0	H684501C	060-D-508	G	BOYCE THOMPSON STATE PARK	CONSTRUCT ROAD	TBD FY 10	MA	602-712-6660	\$1,400
12910	GS1H	60	PN	222.3			G	SILVER KING SECTION	RECONSTRUCT ROADWAY	TBD FY 11	BEVER	602-712-8161	\$15,000
10313	TD1J	60	PN	225.0			G	SUPERIOR STREETS	RECONSTRUCT TO 4 LANE RDWY W/CNT T	TBD FY 13	BEVER	602-712-8161	\$9,800
	BL1J	60	PN	228.4	HX20701C	060-D(202)A	G	US 60 @ MP 228, QUEEN CREEK TUNNEL	SYSTEM ENHANCEMENT - SAFETY IMPRO	TBD FY 10	RASHID	602-712-7602	

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
11008	EX1F	60	PN	230.0		060-D	G	OAK FLAT - DEVIL'S CANYON	CONSTRCT PASSING/CLIMBING LANE	TBD FY 11	BEVER	602-712-8161	\$6,250
	ET1H	60	GI	263.0	H681801C		G	RYAN'S WATER - TIMBER MOUNTAIN	RR 3" & ARFC	TBD FY 10	GUVENEN	602-712-7725	\$7,908
10612	QP1C	60	NA	342.0			G	SHOW LOW TO LITTLE MORMON LAKE	WIDEN ROADWAY	TBD FY 14	JEREZ	602-712-7187	\$5,000
	MO1J	60	AP	389.0			G	JCT 180 SPRINGERVILLE SL (EB & WB)	R & R 2" AC & FR	TBD FY 11	NABATY	602-712-8034	
15310	JS1H	64	CN	235.0	H692701C		F	TUSAYAN STREETS	WIDEN ROADWAY - SAFTEY IMPROVEMEN	TBD FY 10	WALLACE	928-779-7580	\$4,900
	VF1H	69	YV	290.0			P	SUNDOG RANCH RD - SUNRISE BLVD	MEDIAN BARRIER	FEB 10	REEVES	602-712-8283	
10610	XG1G	70	GI	253.4			G	RAILROAD OVERPASS TO JCT SR 77	CONSTRUCT NEW ROADWAY & RAILROAD	TBD FY 13	BEVER	602-712-8161	\$4,250
14710	HB1G	70	GH	271.0	H661401C	BR -070-A(200)	G	SAN CARLOS RIVER BRIDGE #2910	BRIDGE REPLACEMENT	TBD FY 10	BEVER	602-712-8161	\$10,000
	XK1H	70	GH	292.0	H691001C		S	US 70 GILA RIVER BRIDGE AT BYLAS	BRIDGE REPLACEMENT	JUN 10	ITTY	602-712-8718	
	XL1G	70	GH	330.9	H674901C	070-A(203)A	S	PIMA - SAFFORD	SLOPE FLATTENING	TBD FY 10	RAINE	520-388-4264	\$890
16111	QS1C	70	GH	340.0			S	SAFFORD TO SOLOMON	PA (WIDEN TO 4 LN, LT TURN LNS	DESIGN FY 11	RAINE	520-388-4264	\$2,000
	JL1G	72	LA	13.1	H665501C		Y	SR-72 MP 13.1 - 17.0	SHOULDERS & SLOPES	TBD FY 10	HAKARI	602-712-7468	
	FF1G	73	NA	342.0			G	WHITERIVER TO COAL MINE CANYON	2" AC & ARFC	TBD FY 11	MATHUR	602-712-7638	\$0
	XC1J	73	NA	350.3	H778001C	STP -073-A(201)A	G	COTTONWOOD CANYON-HON DAH	1/2" MILL AND REPLACE	FEB 10	MIAN	602-712-4061	\$1,300
40610	GT1H	74	MA	13.0	H696101C	074-A(201)	P	US 60 - 303L, MP 13 - MP 15 (EB)	CONSTRUCT PASSING LANE	TBD FY 10	ANDAZOLA	602-712-7629	\$2,000
	ED1K	77	PM	0.0			T	ITOC SIGNAL EXPANSION	ADD ORACLE SIGNALS	TBD FY 10	STINE	520-388-4260	\$240
	WO1G	77	PM	70.0	H672701C	TEA -077-A(012)	T	ROGER ROAD TO RIVER ROAD	CONSTRUCT SIDEWALK & BIKE LANE	TBD FY 10	CLARK	520-388-4252	\$700
14110	AY1G	77	PM	82.0		077-A	T	TANGERINE ROAD - PINAL COUNTY LINE	WIDENING TO 6 LANES	TBD FY 13	RAINE	520-388-4264	\$32,477
10311	CY1J	77	PN	100.0	H739101C		T	ORACLE STATE PARK	CONSTRUCT PARKING	TBD FY 11	MA	602-712-6660	\$500
11308	EO1E	77	NA	364.0	H546001C	077-B	H	MP 364 TO 372	CONSTRUCT PASSING LANE	TBD FY 10	WALLACE	928-779-7580	\$7,744
16810	OJ1J	77	NA	374.0	H753201C	NH -077-B(201)A	H	MP 374.38 AND MP 383.50	CULVERT EXTENSION	TBD FY 10	GUVENEN	602-712-7725	\$2,500
	FQ1K	77	NA	379.2	H792301C	NH -077-B(202)A	H	WASHBOARD WASH	2.5" MILL AND REPLACE	TBD FY 10	MIAN	602-712-4061	\$110
	VV1J	78	GE	167.8			S	MULE CREEK (ROCKFALL REMEDIATION)	ROCKFALL REMEDIATION	TBD FY 10	WILSON	520-388-4263	
21209	LP1G	78	GE	169.0	H666901C		S	JAKE'S CORNER (REALIGNMENT)	HIGHWAY REALIGNMENT	TBD FY 10	MA	602-712-6660	\$515
19609	JD1H	79	PN	124.0	H690601C		T	ORACLE JCT - FLORENCE HIGHWAY	EXTEND RCB CULVERTS	TBD FY 10	WILSON	520-388-4263	\$1,020
	CF1J	79	PN	124.2	H731001C		T	MP 124 TO MP 126	EXTEND RCB CULVERTS - PHASE II	TBD FY 10	WILSON	520-388-4263	\$1,051
13309	WS1H	80	CH	316.0	H718101C		S	TOMBSTONE COURTHOUSE STATE PAR	CONSTRUCT PARKING	TBD FY 10	MA	602-712-6660	\$425
	IJ1K	80	CH	364.0			S	DOUGLAS STRATEGIC MOTOR CARRIER	CAPACITY ADDITIONS - DESIGN	DESIGN FY 10	MELLGREN	602-712-8629	\$300
22706	GV1H	80	CH	364.0			S	DOUGLAS STRTGC INSPECTION STATIO	INSTALL VOICE & DATA LINES	IGA FY 10	MELLGREN	602-712-8629	\$45
	WP1J	80	CH	364.0	H624302C		S	DOUGLAS STRATEGIC MOTOR CARRIER	CAPACITY ADDITIONS - RECONSTRUCTIO	IGA FY 11	MELLGREN	602-712-8629	\$2,439
	FH1G	80	CH	368.0	H658001C	STP -080-B(200)A	S	EAST OF DOUGLAS	2 1/2" MILL, 3" AC REPLACE PLUS 1/2" AR-A	TBD FY 10	MATHUR	602-712-7638	\$6,212

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
10411	AR1E	82	SC	20.0	H718201C		T	PATAGONIA LAKE (SONOITA CREEK)	CONSTRUCT ROAD	TBD FY 11	MA	602-712-6660	\$550
18709	UM1H	83	PM	44.0	H705701C	083-A(200)A	T	MP 44.0 TO MP 45.5	SAFETY IMPRVMENTS / REALIGNMENT	TBD FY 10	REEVES	602-712-8283	\$2,390
13607	AJ1G	85	MA	121.0	H640701C		Y	I-8 TI , PHASE I	CONSTRUCT ROADWAY	TBD FY 10	MATHEW	602-712-6548	\$9,100
40710	MC1G	85	MA	148.0			Y	HAZEN RD - BROADWAY RD (MAIN LINE)	RECONSTRUCT & WIDEN	TBD FY 10	MATHEW	602-712-6548	\$56,200
	ZN1J	85	MA	153.2			E	WARNER STREET BRIDGE	CONSTRUCT NEW BRIDGE	TBD FY 11	MATHEW	602-712-6548	\$11,000
11712	GF1J	86	PM	92.3			T	INDIAN ROUTE 15 INTERSECTION	INTERSECTION IMPROVEMENTS (DESIGN)	DESIGN FY 12	STINE	520-388-4260	\$200
11613	KD1J	86	PM	92.9			T	SR 86 AT INDIAN RESERVATION ROUTE 1	CONSTRUCT INTERSECTION IMPROVEME	TBD FY 13	STINE	520-388-4260	\$1,800
11812	FT1K	86	PM	126.0			T	SAN ISIDRO INTERSECTION	INTERSECTION IMPROVEMENTS (DESIGN)	DESIGN FY 12	STINE	520-388-4260	\$200
	UW1J	86	PM	128.5			T	SANTA ROSA RANCH SEGMENT	DESIGN ROADWAY WIDENING	DESIGN FY 10	STINE	520-388-4260	\$600
13910	GY1H	86	PM	132.8			T	KITT PK ROAD SEGMENT	ROADWAY WIDENING	TBD FY 10	STINE	520-388-4260	\$7,000
11609	ES1G	86	PM	137.1	H740301C		T	SAN PEDRO ROAD SEGMENT	WIDEN ROADWAY TO 40'	TBD FY 10	STINE	520-388-4260	\$15,100
	QY1C	86	PM	141.1	H713701C		T	MP 141.1 TO RESERVATION BOUNDARY	CONSTRUCT ROADWAY WIDENING	TBD FY 10	STINE	520-388-4260	\$1,300
11508	AZ1G	86	PM	159.5	H680601C	STP -086-A	T	VALENCIA ROAD - KINNEY ROAD	CONSTRUCT ROADWAY WIDENING TO 4 L	TBD FY 11	STINE	520-388-4260	\$23,540
	UO1J	87	MA	170.2	H772101C	087-A(201)	E	CHANDLER-MESA CITY LINE	2.5" MILL AND REPLACE	DEC 09	MIAN	602-712-4061	\$1,500
44110	YH1G	87	MA	204.3	H678201C		E	NEW FOUR PEAKS RD TO DOS S RANCH	CLIMBING LANE AND SHOULDER WIDENIN	TBD FY 10	GORMAN	602-712-8736	\$23,000
46208	XP1G	87	MA	211.8	H675801C		P	MP 211.8 TO MP 213.0	REPAIR CUT SLOPES FOR EROSION CONT	TBD FY 10	GORMAN	602-712-8736	\$2,200
	ZT1J	87	GI	230.6	H789301C	HES -087-B(204)A	P	SR 87 (SB), MP 230.63 TO 230.91	SAFETY IMPROVEMENT	TBD FY 10	MISHLER	602-712-8678	\$650
	ZJ1H	87	GI	254.0	H730401C		P	INTERSECTION OF SR 87 AND AIRPORT	CONSTRUCT A ROUNDABOUT	TBD FY 10	ANDAZOLA	602-712-7629	
13409	TQ1H	87	GI	263.0	H718301C		P	TONTO NATURAL BRIDGE	CONSTRUCT NEW ROAD	TBD FY 10	MA	602-712-6660	\$675
	EY1H	87	GI	267.0	H683201C		P	PINE - RIM	3" RR & ARFC	TBD FY 10	COLLINS	602-712-7980	\$0
13209	A6SP	87	NA	346.0	H717901C		H	HOMOLOVI RUINS STATE PARK	CONSTRUCT ROAD	DEC 09	MA	602-712-6660	\$1,025
13506	OQ1D	88	MA	223.0	H692001C	STP -088-A(001)	G	FISH CREEK HILL	CONSTRUCT RETAINING WALLS	TBD FY 10	BEVER	602-712-8161	\$1,500
15110	MD1J	89	YV	269.0	H749601C		P	MARTINEZ RIVER BRIDGE (STR # 1320)	SCOUR RETROFIT	MAR 10	BACH	602-712-8479	\$220
	EE1E	89	YV	288		089-A-201	P	SR-89 @ KIRKLAND JCT / WAGNER RD	CST RT & LT TURN LNS, SHOULDER	TBD FY 10	MA	602-712-6660	
	VB1J	89	YV	289.0			P	SR 89 EXTENSION OF DRAINAGE FACILIT	SYSTEM ENHANCEMENT - ENGINEERING	JUN 10	MA	602-712-6660	
	ZY1B	89	YV	313.8		029-1	P	SUNDOG RD BRIDGE (OLD BLK CYN HWY	TURNBACK OWNERSHIP & MAINTENANCE	IGA FY 10	DOESCHER	602-712-7551	\$1,400
10512	CZ1J	89	YV	317.5			P	JCT 89A TO MP 324	WIDEN THE SR 89 CORRIDOR	TBD FY 13	JEREZ	602-712-7187	\$15,000
10113	TE1J	89	YV	319.0			P	JCT 89A TO CHINO VALLEY (S. CHINO LIM	CONSTRUCT ROADWAY WIDENING	TBD FY 14	JEREZ	602-712-7187	\$10,000
10412	DA1J	89	CN	464.5			F	CAMERON SECTION	CONSTRUCT 4-LANE URBAN, SR 64 INTER	TBD FY 14	WALLACE	928-779-7580	\$10,000
	ES1H	89	CN	495.0	H682701C		F	THE GAP - CEDAR RIDGE TP	SHOULDER WIDENING	TBD FY 10	FRIEKH	602-712-8553	\$0
	TDSP	89	CN	546.5	H475301C		F	PAGE REST AREA	CONST REST AREA & VISITOR CNTR	TBD FY 10	MERRICK	928-774-1799	\$2,125

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
	WH1J	89A	YV	321.0			P	SR 89A @ VIEWPOINT DRIVE	INTERSECTION	TBD FY 10	DOESCHER	602-712-7551	
10611	KY1G	89A	YV	323.0	H654901C		P	VIEWPOINT TI	ROADWAY WIDENING	TBD FY 11	STUMP	928-759-2426	\$7,000
	O11E	89A	YV	334	H571801C	HES -A89-A(200)A	P	MINGUS WEST CURVE	CURVE REALIGNMENT	DEC 09	MA	602-712-6660	\$606
15208	NSSP	89A	YV	365.0			F	RED ROCK STATE PARK	DESIGN	DESIGN FY 10	MA	602-712-6660	\$100
	MN1J	89A	CN	371.0			F	WEST SEDONA (NB & SB)	R & R 2.5" AC & FR	JAN 11	LEON	602-712-7712	
	IH1J	89A	YV	373.1	HX21901C		F	SR 89A JCT AIRPORT ROAD	INTERSECTION IMPROVEMENT	TBD FY 10	HASSAN	602-712-7868	\$740
10810	IV1A	89A	CN	399.0	H413401C	366-	F	AIRPORT ROAD TI (JW POWELL BLVD)	CONSTRUCT INTERSECTION IMPR	TBD FY 13	WALLACE	928-779-7580	\$6,250
10910	DJ1G	90	CH	323.5	H655501C		S	CENTRAL AVE TO MOSON RD, E OF SIER	WIDEN TO 5 LANES	TBD FY 13	RAINE	520-388-4264	\$5,000
15610	DJ1F	90	CH	328.6	H600501C		S	SAN PEDRO BRIDGE	BRIDGE REPLACEMENT	TBD FY 10	STINE	520-388-4260	\$4,600
	LC1J	92	CH	324.3			S	CANYON DE FLORES-GLENN RD/KACHIN	SYSTEM ENHANCEMENT - ENGINEERING	TBD FY 10	FRIEKH	602-712-8553	
11608	AX1E	93	MO	0.0	H395501C	093-A	K	HOOVER DAM BRIDGE	CONSTRUCT NEW BRIDGE	IGA FY 10	DARIUSH	602-712-8427	\$4,000
10312	LE1G	93	MO	101.8			K	ANTELOPE WASH	CONSTRUCT 4-LANE DIVIDED HIGHWAY	TBD FY 14	DOESCHER	602-712-7551	\$20,000
	JV1J	93	MO	108.0			K	US 93, SB WAGON BOW RANCH	CONSTRUCT ROAD	TBD FY 10	DOESCHER	602-712-7551	\$0
	JU1J	93	MO	113.0			K	US 93, SB DELUGE WASH	DESIGN PARALLEL ROADWAY	TBD FY 10	DOESCHER	602-712-7551	\$0
10413	TC1J	93	MO	116.0			K	CARROW TO STEPHENS	CONSTRUCT 4-LANE DIVIDED HIGHWAY	TBD FY 14	DOESCHER	602-712-7551	\$21,400
15708	UI1H	95	MO	0.0			K	LAKE HAVASU STATE PARK	DESIGN (LAUNCH RAMPS)	DESIGN FY 10	MA	602-712-6660	\$350
11510	AA1C	95	YU	32		063-1	Y	AVENUE 9E TO ABURDEEN ROAD	RECONSTRUCT FORTUNA WASH BRIDGE	TBD FY 12	HAKARI	602-712-7468	\$20,000
	DP1G	95	YU	38.0		095-B-308	Y	WELLTON MOHAWK CANAL BRIDGE #343	BRIDGE REHAB	TBD FY 10	JEREZ	602-712-7187	
	GK1J	95	LA	82.0	H752601C	095-B(204)A	Y	US 95 @ 82 & 89	INTERSECTION IMPROVEMENTS	TBD FY 10	MA	602-712-6660	
	JK1G	95	LA	131.7	H665601C		Y	SR-95 @ MP 131.7 - 142.7	SHOULDER IMPROVEMENTS	TBD FY 10	HAKARI	602-712-7468	
	JJ1G	95	LA	156.6	H638001C		Y	SR 95, HOLIDAY HARBOUR	WIDENING AND DRAINAGE IMPROVEMENT	SEP 09	MA	602-712-6660	\$4,221
10307	QN1F	95	MO	190.0	H451101C	095-C	K	NORTH OF LAKE HAVASU CITY	DESIGN PASSING LANE	TBD FY 11	ANDAZOLA	602-712-7629	\$0
41011	TV1H	101L	MA	0.0			E	I-17 TO SR 51	DESIGN FMS	DESIGN FY 11	YASMIN	602-712-8328	\$770
11807	SI1E	101L	MA	0.0	H726701C	ARRA-101-A(203)	E	I-10 TO VAN BUREN STREET	WIDEN ROADWAY	TBD FY 10	HUANG	602-712-8695	\$3,753
46010	WD1J	101L	MA	8.0	H748801C		E	NORTHERN AVENUE - GRAND AVE, SB	ROADWAY IMPROVEMENTS/AUXILIARY LAN	JAN 10	MCCALLY	602-712-7646	\$3,000
45810	KH1H	101I	MA	9.3	H693901C		E	OLIVE AVE	TI IMPROVEMENTS	TBD FY 10	MCCALLY	602-712-7646	\$3,000
	WE1J	101L	MA	20.0	H748901C		E	SR 101L, 51ST AVENUE - 35TH AVENUE (E	ADD AUXILIARY LANE	JAN 10	MCCALLY	602-712-7646	\$3,000
40313	DD1J	101L	MA	23.5			E	I-17 TO TATUM BLVD	CONSTRUCT HOV LANE	DESIGN FY 13	MCCALLY	602-712-7646	\$33,000
15410	MU1H	101L	MA	47.0	H701101C		E	CHAPARRAL ROAD TI	ADD LEFT LANES AT TI	TBD FY 10	GORMAN	602-712-8736	\$939
80899	S9SP	101L	MA	48.0	H387501C	101-B	E	PIMA ROAD EXTENSION	CONSTRUCT ROADWAY	IGA FY 11	MCCALLY	602-712-7646	\$3,634
46009	YJ1J	101L	MA	52.0	H777001C	CM -101-C(202)	E	BASELINE RD TO CHANDLER BLVD	DESIGN & CONSTRUCTION OF RAMP METE	TBD FY 10	WARNICK	602-712-4281	\$783

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
16006	QT1F	101L	MA	53.5			E	BALBOA DRIVE	CONSTRUCT MULTI-USE PATH BRIDGE OV	IGA FY 12	ASSIGNED	520-620-5417	\$2,000
46508	FC1J	143	MA	0.0	H752801C		E	SR 143 / SKY HARBOR BLVD TI	TRAFFIC INTERCHANGE IMPROVEMENTS	TBD FY 10	GORMAN	602-712-8736	\$35,100
18809	DU1H	160	CN	320.0	H669501C	160-A(003)A	F	SR 264 / TUBA CITY	ROADWAY LIGHTING	TBD FY 10	FOLUCH	602-712-8116	\$1,874
16310	UL1H	160	CN	349.0	H709101C		F	JCT NAVAJO ROUTE 16	CONSTRUCT TURN LANES	TBD FY 10	WALLACE	928-779-7580	\$700
11710	RJ1C	160	NA	375.2	H512001C		H	JCT SR 564 - TSEGI, PH I	CONST DUAL PASSING LNS	TBD FY 11	WALLACE	928-779-7580	\$2,250
	FP1G	160	AP	452.0	H658601C		H	RED MESA TO TEEC NOS POS	3" AC & ARFC	TBD FY 10	SHAPIRO	602-712-7983	
18909	LJ1J	160	AP	465.1	H730903C		H	TEEC NOS POS PORT OF ENTRY	INSTALL TRUCK AXEL SCALE & OTHER RO	TBD FY 10	MELLGREN	602-712-8629	\$550
	OI1H	163	NA	395.3	HX19101C	163-A(200)	H	US 163 AT KAYENTA SCHOOL	TRAFFIC SIGNAL INSTALLATION	TBD FY 10	HASSAN	602-712-7868	\$512
15509	QZ1J	177	PN	139.2	H760301C		G	MP 139.16 @ AAR/DOT # 742-390-N	CONCRETE RR CROSSING SURFACE & LE	IGA FY 10	SYERS	602-712-8694	\$225
	KD1H	177	PN	163.0	H692101C	HES -177-A(003)A	G	SR 177, MP 163.80- 164.40	CURVE RE-ALIGNMENT	NOV 09	FOLUCH	602-712-8116	
	GP1K	179	YV	305.0	H777201X	SB -AZ08-(003)	F	RED ROCK VISITOR CENTER	LANDSCAPING AND UPGRADES	IGA FY 10	CLARK	520-388-4252	\$400
	XT1H	180	AP	402.0			G	JCT SR 260 / US 180 & RODEO GROUNDS	REALIGN INTERSECTION	TBD FY 10	MA	602-712-6660	
20705	DN1J	189	SC	0.0			T	MARIPOSA PORT OF ENTRY	CYBERPORT IMPROVEMENTS	IGA FY 10	MELLGREN	602-712-8629	\$140
18006	DH1G	189	SC	0.0	H528205C	CBI -189-A(005)X	T	MARIPOSA PORT OF ENTRY, NOGALES	CONSTRUCT NEW PARKING AREA & ROAD	TBD FY 11	MELLGREN	602-712-8629	\$1,079
11810	SK1E	191	CH	87.9	H503704C	-191-B	S	DIAL WASH TO TEN RANCH (SEG II)	CONSTRUCT PARALLEL ROADWAY	TBD FY 13	RAINE	520-388-4264	\$11,900
10114	FU1K	191	GH	101.0			S	MP 100.7 TO SR 266	DESIGN PARALLEL ROADWAY	DESIGN FY 14	RAINE	520-388-4264	\$2,000
	EF1K	191	GE	151.7	H790201C		S	MP 151.68 TO MP 151.87	SLOPE FLATTENING	TBD FY 10	WILSON	520-388-4263	\$1,000
15510	QF1G	191	GE	153.0	H641701C		S	GUTHRIE BRIDGE #352	BRIDGE REMOVAL	TBD FY 10	RAINE	520-388-4264	\$1,800
	NE1J	191	GE	160.0			S	OLD SAFFORD RD - HILL STREET (NB & S	MILL 5/8" & FR	TBD FY 11	NABATY	602-712-8034	
16410	CU1H	191	GE	163.0	H670801C		S	SAN FRANCISCO RIVER BR #2904	BRIDGE REPLACEMENT	DEC 09	ALZUBI	602-712-8619	\$4,800
12303	LV1C	191	AP	367.0	H436001C		H	NAHATA' DZIIL ROAD - SANDERS TI	RECONSTRUCT 3 BRIDGES AND RDWY	TBD FY 13	MELLGREN	602-712-8629	\$16,782
	EU1H	191	AP	374.0	H681901C	STP -191-E(201)A	H	JCT I-40 MP 385	PAVEMENT PRESERVATION	TBD FY 10	GUVENEN	602-712-7725	\$6,600
	GI1F	191	AP	390.0	H602501C	191-E-505	H	WIDE RUINS	WIDENING FOR PASSING/CLIMBING LANES	TBD FY 10	WALLACE	928-779-7580	\$2,400
12010	EB1E	191	AP	446	H543801C		H	CHINLE SOUTH	ROADWAY WIDENING	TBD FY 13	WALLACE	928-779-7580	\$2,375
	KA1G	191	AP	446.0	HX12001C		H	US 191 AT IR 102	CNST TRAFFIC SIGNAL	TBD FY 10	WARDE	602-712-7792	
21008	GL1J	191	AP	448.0	H748601C		H	CHINLE - MANY FARMS (PH I)	REPLACE AND INSTALL FENCING AND CAT	TBD FY 11	WALLACE	928-779-7580	\$500
15910	ZQ1J	191	AP	448.5			H	CHINLE TO MANY FARMS, PH II	REMOVE & REPLACE FENCE, GATES & CA	TBD FY 11	WALLACE	928-779-7580	\$800
40013	UF1H	202L	MA	0.0			E	I-10 EAST/SANTAN TI TO 51ST AVE	CONSTRUCT ROADWAY	TBD FY 13	BRUDER	602-712-6836	\$150,000
41210	UA1H	202L	MA	0.0			E	51ST AVE TO I-10 WEST	CONSTRUCT ROADWAY	TBD FY 10	BRUDER	602-712-6836	\$142,400
41310	UE1H	202L	MA	0.0			E	I-10 EAST/SANTAN TI TO 51ST AVE	DESIGN & R/W	DESIGN FY 10	BRUDER	602-712-6836	\$40,000
41211	UB1H	202L	MA	0.0			E	51ST AVE TO I-10 WEST	CONSTRUCT ROADWAY	TBD FY 11	BRUDER	602-712-6836	\$190,000

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
41608	TY1H	202L	MA	0.0			E	I-10 EAST/SANTAN TI TO 51ST AVE	DESIGN ROADWAY	TBD FY 14	BRUDER	602-712-6836	\$0
40809	UD1H	202L	MA	0.0			E	I-10 EAST/SANTAN TI TO 51ST AVE	DESIGN AND R/W	DESIGN FY 10	BRUDER	602-712-6836	\$20,000
41611	TX1H	202L	MA	0.0			E	DOBSON ROAD TO I-10	DESIGN FMS	DESIGN FY 11	YASMIN	602-712-8328	\$550
41411	UG1H	202L	MA	0.0			E	RURAL RD TO SR 101L	DESIGN GPL	DESIGN FY 11	RILEY	602-712-7196	\$1,430
41711	TW1H	202L	MA	0.0			E	DOBSON ROAD TO I-10	CONSTRUCT HOV/RAMP	TBD FY 13	RILEY	602-712-7196	\$42,000
40808	UK1H	202L	MA	0.0			E	51ST AVE TO I-10 WEST	CONSTRUCT ROADWAY	TBD FY 10	BRUDER	602-712-6836	\$60,000
41409	DI1J	202L	MA	10.0	H749001C		E	SR 101L TO GILBERT ROAD	CONSTRUCT FMS	TBD FY 10	YASMIN	602-712-8328	\$6,123
25009	WA1J	202L	MA	10.0	H774901C	202-B(201)	E	MP 10 - MP 17	SIGN REPLACEMENT & REHABILITATION	TBD FY 10	MIVSHEK	602-712-7220	\$750
43208	ST1H	202L	MA	44.0			E	LINDSAY ROAD TO GILBERT ROAD	DESIGN & CONST MULTI-USE PATH	TBD FY 11	RILEY	602-712-7196	\$529
11902	RH1B	260	GI	269.0	H469801C	260-B	P	DOUBTFUL CANYON SECTION	RECONSTRUCT ROADWAY & CONSTRUCTI	TBD FY 10	BEVER	602-712-8161	\$41,625
12510	HI1H	260	NA	317.2	H770501C		G	HEBER - SHOW LOW EB & WB	CONSTRUCT PASSING LANES	TBD FY 11	JEREZ	602-712-7187	\$3,000
15209	EB1H	260	NA	356.0	H681201C		G	MP 356-357.6	INSTALL NEW R/W FENCE	TBD FY 10	SCHAIBLE	602-712-8676	\$240
	ZL1H	260	AP	385.0	H726101C		G	SR 260 FROM GREER TO RODEO GROUN	3" RR & ARFC	TBD FY 10	SALEHI	602-712-7637	\$5,103
15010	WB1H	264	AP	474.5	H712101C		H	BLACK CREEK BRIDGE (STR # 624)	SCOUR RETROFIT	JAN 10	EID	602-712-8620	\$550
	DG1J	273	AP	380.0	H712501C		G	SR 273, BETWEEN MPS 377.46 AND 381.4	SYSTEM ENHANCEMENT - ENGINEERING	TBD FY 10	SALEHI	602-712-7637	
43311	DJ1J	303L	MA	0.0			E	I-10/303L TI, PHASE I (I-10 REALIGNMENT)	CONSTRUCT TI	TBD FY 11	BEASLEY	602-712-7645	\$250,000
41313	DK1J	303L	MA	0.0			E	US 60 (GRAND AVE) TO I-17	CONSTRUCT ROADWAY	TBD FY 13	ZAID	602-712-8467	\$110,000
41612	UH1H	303L	MA	0.0			E	I-10 TO US 60 (GRAND AVE)	CONSTRUCT NEW FREEWAY	TBD FY 12	BEASLEY	602-712-7645	\$360,000
	BC1K	303L	MA	11.0	H787501C		E	PEORIA AVENUE TO WADDELL ROAD	CAPACITY ADDITIONS - ENGINEERING	TBD FY 11	PROSNIER	602-712-8495	
	BD1K	303L	MA	13.0	H787601C		E	WADDELL ROAD TO MOUNTAIN VIEW RO	CAPACITY ADDITIONS - ENGINEERING	TBD FY 11	ZAID	602-712-8467	
	GT1J	888	MA	0.0	H726301C		M	PUMP STATION IMPROVEMENTS VARIOU	REPLACEMENT OF ELECTRONIC CONTRO	TBD FY 10	BAIZA	602-712-4711	\$750
41410	SZ1J	888	MA	0.0	H752501C		E	NOISE MITIGATION ON THE MAG REGION	SYSTEM ENHANCEMENT - OTHER ENHANC	MAY 10	PROSNIER	602-712-8495	\$15,600
	AL1K	888	MA	0.0	H789501C		E	VARIOUS PHOENIX METRO LOCATIONS	FMS REHABILITATION	APR 10	YASMIN	602-712-8328	\$3,155
25206	GI1G	999	SW	0.0	H650802C	HES -999-A(020)A	E	STATEWIDE GUARDRAIL 2010	REPLACE BLUNT-END GUARDRAIL	TBD FY 10	MISHLER	602-712-8678	\$1,500
16210	HO1G	999	MA	0.0	H662101C	HES -999-A(023)	E	VARIOUS ROUTES, MARICOPA COUNTY	REPLACE BREAKAWAY CABLE TERMINALS	TBD FY 10	FOLUCH	602-712-8116	\$2,000
	IT1K	999	SW	0.0	H728902C		T	STATEWIDE REFLECTIVE PAVEMENT MA	INSTALL RAISED OR RECESSED PAVEMEN	TBD FY 10	KOLACIA	602-712-7765	\$5,002
	YX1J	999	SW	0.0	H754501X			JUAN BAUTISTA DE ANZA NATIONAL HIS	SYSTEM ENHANCEMENT - ENGINEERING	IGA FY 10	CLARK	520-388-4252	\$98
13809	OV1J	999	SW	0.0	H755001C	999-A(235)	S	STATEWIDE STEEL GIRDER BRIDGE REH	COLLISION DAMAGE REPAIR	TBD FY 10	VIBOOLMATE	602-712-8602	\$1,100
	BC1J	0000	MA	0.0	SB42801C	BR -MMA-0(202)A	E	OLD US 80 BRIDGE	BRIDGE REHABILITATION	FY 10	SNARR	602-712-7025	\$7,450
	XB1H	0000	MA	0.0	SS45102C	CM -FTH-0(000)A	E	SHEA BOULEVARD	CONSTRUCT BIKE LANE	FY 10	SNARR	602-712-7025	\$440
	NV1H	0000	MA	0.0	SS57701C	CM -SCT-0(015)X	E	SCOTTSDALE ROAD	CONSTRUCT ITS PROJECT	FY 10	SNARR	602-712-7025	\$3,200

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
XA1H	0000	MA	0.0	SS65301C	OM -SUR-0(200)A	E	PAVE DIRT ROADS - SURPRISE	PAVE DIRT ROADS	FY 10	SNARR	602-712-7025	\$510	
QA1J	0000	MA	0.0	SS68601C	CM -CUK-0(200)A	E	VARIOUS LOCATIONS	PAVE DIRT ROADS	FY 10	SNARR	602-712-7025	\$250	
QD1J	0000	MA	0.0	SS70101C	CM -MMA-(209)A	E	RIO VERDE DRIVE	PAVE SHOULDERS	FY 10	SNARR	602-712-7025		
VJ1J	0000	MA	0.0	SS71601C	CM -PHX-0(224)A	E	PAVE DIRT ALLEYS	VARIOUS LOCATIONS	FY 10	MILES	602-712-8336	\$467	
VI1J	0000	MA	0.0	SS71701C	CM -GDY-0(201)A	E	DYNAMIC MESSAGE SIGNS	VARIOUS LOCATIONS	FY 10	SNARR	602-712-7025	\$166	
VK1J	0000	GI	0.0	SS71803D	HPP -GGI-0(204)A	G	TONTO CREEK BRIDGE	DESIGN BRIDGE APPROACHES	FY 10	SNARR	602-712-7025	\$2,690	
VL1J	0000	MA	0.0	SS72001C	CM -SUR-0(206)A	E	WEST OF 219TH AVENUE	PAVE DIRT ROADS	FY 10	SNARR	602-712-7025	\$1,602	
NN1J	0000	MA	BKY	SS68501C	CM -BKY-0(200)A	E	PEDESTRIAN IMPROVEMENTS - 7TH ST A	PEDESTRIAN IMPROVEMENT PROJECT	FY 10	MILES	602-712-8336	\$316	
TU1J	0000	MA	BKY	SS70901C	CM -BKY-0(201)A	E	PAVE DIRT SHOULDERS - VARIOUS LOCA	PAVE DIRT SHOULDERS	FY 10	MILES	602-712-8336	\$226	
TQ1J	0000	MA	CHN		CM -CHN-0(208)A	E	LOOP 101 @ GALVESTON ST	MULTI-USE PATH & BRIDGE	FY 10	MILES	602-712-8336	\$656	
XA1J	0000	MA	CHN	SS72601C	CM -CHN-0(210)A	E	CHANDLER BLVD TRAFFIC SIGNAL INTER	FIBER OPTIC - DELAWARE ST TO GILBERT	FY 11	MILES	602-712-8336	\$310	
WR1J	0000	MA	ELM	SS72301C	CM -ELM-0(200)A	E	125TH & 127TH AVENUE	PAVE UNPAVED ROADS	FY 11	SNARR	602-712-7025	\$1,000	
WS1J	0000	MA	ELM	SS72401C	CM -ELM-0(201)A	E	129TH AVENUE	PAVE UNPAVED ROADS	FY 11	SNARR	602-712-7025	\$1,250	
VB1H	0000	MA	FTH	SS64601C	STP -FTH-0(200)A	E	SHEA BLVD	ROADWAY WIDENING	FY 10	SNARR	602-712-7025	\$3,377	
XN1H	0000	MA	FTH	SS66001C	ARRA-FTH-0(202)A	E	FOUNTAIN HILLS BOULEVARD	SIDEWALK CONSTRUCTION	FY 10	SNARR	602-712-7025	\$354	
NU1H	0000	MA	GDY	SS56001C	GDY-0-417	E	VAN BUREN @ BULLARD WASH	BRIDGE APPROACHES	FY 10	SNARR	602-712-7025	\$746	
NZ1E	0000	GI	GGI	SB40001C	ARRA-GGI-0(005)A	G	ICE HOUSE CANYON WASH BR #8193	BRIDGE REPLACEMENT	FY 10	SNARR	602-712-7025	\$98	
NY1E	0000	GI	GGI	SH27901C	HES-GGI-0(006)A	G	JESSE HAYES ROAD	ROADWAY IMPROVEMENTS	FY 10	SNARR	602-712-7025	\$307	
BV1G	0000	MA	GIL	SS54601C	CM-GIL-0(014)A	E	EASTERN CANAL, BASELINE-GUADALUP	CONST MULTI USE PATH	FY 10	SNARR	602-712-7025	\$550	
OS1G	0000	MA	GIL	SS54701C	CM -GIL-0(012)A	E	EASTERN CANAL (GUADALUPE-ELLIOT)	CONSTRUCT MULTI-USE PATH	FY 10	SNARR	602-712-7025	\$636	
OR1G	0000	MA	GIL	SS54801C	CM -GIL-0(013)A	E	EASTERN CANAL (ELLIOT TO WARNER)	CONSTRUCT MULTI-USE PATH	FY 10	SNARR	602-712-7025	\$500	
UZ1H	0000	MA	GIL	SS64401C	CM -GIL-0(200)A	E	GILBERT HERITAGE DISTRICT	PEDESTRIAN SIDEWALK, LANDSCAPE	FY 10	JESELNIK	602-712-6685		
FR1H	0000	MA	GLN	SH43101C	HES-GLN-0(030)A	E	51ST AVENUE & NORTHERN AVENUE	INTERSECTION IMPROVEMENTS	FY 10	MILES	602-712-8336	\$400	
FP1H	0000	MA	GLN	SH43201C	HES-GLN-0(031)A	E	51ST AVENUE & CAMELBACK AVENUE	INTERSECTION IMPROVMENTS	FY 10	MILES	602-712-8336	\$400	
MA1H	0000	MA	GLN	SS59101C	ARRA-GLN-0(033)A	E	63RD AVE / LOOP 101	CONSTRUCT MULTI-USE PATH AND BRIDG	FY 10	MILES	602-712-8336	\$6,116	
WX1J	0000	MA	MES	SS73101C	CM -MES-0(206)X	E	ITS SIGNAL CONVERSIONS - PHASE 4A	FIBER OPTIC LINK	FY 11	SNARR	602-712-7025	\$651	
WY1J	0000	MA	MES	SS73201C	CM -MES-0(205)X	E	ITS SIGNAL CONVERSIONS - PHASE 4B	FIBER OPTIC LINK	FY 11	SNARR	602-712-7025	\$710	
NT1J	0000	MA	MMA	SS68701C	CM -MMA-0(206)A	E	REACT IN GLENDALE, PEORIA, AND SCO	INCIDENT MANAGEMENT PARTNERSHIP	FY 10	SNARR	602-712-7025	\$853	
XC1H	0000	MA	PEO	SS65701C	CM -PEO-0(201)A	E	84TH AVENUE	STREETSCAPE	FY 10	SNARR	602-712-7025	\$3,609	
VT1J	0000	MA	PEO	SS72101C	CM -PEO(230)A	E	HYBRID FIBER-TO-WIRELESS COMMUNIC	TRAFFIC SIGNAL NETWORK	FY 10	SNARR	602-712-7025	\$296	
XB1J	0000	MA	PEO	SS72801C	CM -PEO-0(204)A	E	OLIVE AVENUE - UNDERPASS	NEW RIVER TRAIL UNDERPASS CONSTRU	FY 11	MILES	602-712-8336	\$700	

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.

ARIZONA DEPARTMENT OF TRANSPORTATION PROGRAM MANAGEMENT REPORT

ITEM #:	CPSI D:	RTE:	CO:	MP:	TRACS:	PROJECT NUMBER:	DIST:	PROJECT NAME:	TYPE OF WORK:	BID DATE:	PROJECT MGR	PHONE:	PROGRAM COST:
OY1H	0000	MA	PHX	SH44101C	HBS -PHX-0(200)A	E	MCDOWELL RD & 35TH AVENUE	STREET LIGHTS CONSTRUCTION	FY 10	MILES	602-712-8336	\$117	
RB1J	0000	MA	PHX	SS70501C	CM -PHX-0(218)A	E	ACDC AT 7TH AVE (BIKE UNDERPASS)	ACDC BIKE UNDERPASS	FY 10	MILES	602-712-8336	\$175	
WZ1J	0000	MA	PHX	SS72501C	STP -PHX-0(228)A	E	MCDOWELL ROAD & 32ND STREET	INTERSECTION IMPROVEMENT	FY 11	MILES	602-712-8336	\$500	
TT1J	0000	PM	PPM	SS71301C	CM -PPM-0(210)A	T	SAFETY AND EDUCATION PROGRAM	VARIOUS LOCATIONS	FY 10	MILES	602-712-8336	\$70	
ZN1E	0000	PN	PPN	SB41001C	BR -PPN-0-(169)	G	KELVIN BRIDGE - #8441	BRIDGE REPLACEMENT	FY 10	SNARR	602-712-7025	\$1,317	
KQ1H	0000	MA	QCR		STP -QCR-0(001)A	E	RIGGS RD, ELLSWORTH TO MERIDIAN	CONSTRUCT NEW RDWAY	FY 10	MILES	602-712-8336	\$660	
VM1H	0000	MA	SCT	SS64801C	CM -SCT-0(201)A	E	INDIAN BEND WASH; CHAP - JACK RDS	MULTI-USE PATHWAY	FY 10	MILES	602-712-8336	\$494	
WQ1J	0000	MA	SCT	SS72201C	CM -SCT-0(205)A	E	INDIAN BEND ROAD	MCCORMICK STILLMAN RR PARK	FY 11	SNARR	602-712-7025	\$1,000	
GY1J	0000	MA	SUP	SS67601C	CM -SUR-0(204)X	E	GREENWAY ROAD	FIBER OPTIC INTERCONNECTS	FY 10	SNARR	602-712-7025	\$1,000	
WT1J	0000	MA	SUP	SS72701C	CM -SUP-0(207)X	E	PEORIA AVENUE	FIBER OPTIC INTERCONNECTS	FY 11	SNARR	602-712-7025	\$700	
WU1J	0000	PM	TUC	SS73001C	STP -TUC-0(226)A	T	PANTANO BOULEVARD	PAVEMENT RECONSTRUCTION	FY 11	SNARR	602-712-7025	\$3,750	

<http://www.azdot.gov/Highways/ppms/>
