


US 60 (Grand Avenue) / Bell Road Traffic Interchange

January 19, 2016



US 60 (Grand Avenue) / Bell Road Traffic Interchange

Interchange Design / Project Scope



- Median Urban Diamond (MUD) Traffic Interchange
 - New 134th Avenue to connect to 134th Drive
- *Design change – bridge height reduced approximately 6-feet on west-side


US 60 (Grand Avenue) / Bell Road Traffic Interchange

Design / Build Status Update

- Design Builder
 - Coffman Specialties, Inc.
- Current Schedule
 - State Transportation Board Award, Jan. 15
 - Utility relocation work has begun
 - Construction work on Grand Avenue – Jan. 29
 - Grand Avenue to be narrowed to two lanes in each direction
 - Bell Road full closure early April (6-8 months)
 - 134th Drive relocation
 - Total construction duration (approximately 14 months)

US 60 (Grand Avenue) / Bell Road Traffic Interchange


Bell Road Full Closure Detour



US 60 (Grand Avenue) / Bell Road Traffic Interchange

Bell Road Full Closure (closure points)

- Bell Road (westbound) soft closure at Dysart Road
- Bell Road (eastbound) soft closure at Litchfield Road
- Guided detour (signage throughout detour)
- Advanced notification



US 60 (Grand Avenue) / Bell Road Traffic Interchange

Project Coordination

- Continued business outreach coordination
- Emergency Response coordination
- Traffic control coordination (signals – signage)
- Continued public information and engagement
- Continued partnership with city and county

Email: BellandGrandInfo@azdot.gov

Project Hotline: 855.712.8530

Website: azdot.gov/bellandgrand

Thank you!