



# Pavement Design Report - February 2017

Route City	Beg MP End MP	CP	Project Name	Tracs Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
			HM1J FINNIE FLAT RD SIDEWALK	SL63301C	SIDEWALK AND LANDSCAPING	P		6/16/2014	
<b>CMV</b>				TEA-CMV-0(201)A			K. Keita	5/8/2015	
Designers Comment			Consultant Design						PROJ MGR: KNAPP PH: 712-8628
			BP1L PV PIPELINE PATHWAY	SL64101C	MUTLI-USE PATHWAY	P			
<b>PRV</b>				PRV-0(202)A			H. Rivas		
Designers Comment			Consultant Design						
			BQ1L PHASE 3-LONG MESA DR TO SR89A	SL68001C	MUTLTI-USE PATH	P			
<b>PRV</b>				PRV-0(205)B			H. Rivas		
Designers Comment			Consultant Design						
			QF1L CENTRAL CORE MULTI USE PATH- PHASE 3-LAKESHORE DR.	SL69401C	PEDESTRIAN PATHWAY	P			
<b>PRV</b>				PRV-0(204)A			H. Rivas		
Designers Comment			Consultant Design						
			GD1J PV PIPELINE MUP	SL62201C	MULTI-USE PATH	P		4/14/2014	
<b>PRV</b>				TEA-PRV-0(201)A				5/29/2014	
Designers Comment			Consultant Design				H. Rivas		

Route City	Beg MP End MP	CP	Project Name	Tracs Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
			RX1H BISON LANE MULTI USE PATH	SL55801C	CONST MULTI-USE PATH	P			
<b>PRV</b>				ARRA-PRV-0(004)			C. Obispo		
Designers Comment	Consultant Design							PROJ MGR: BANTA	PH: 712-7906
<b>0</b>	AZ1L		BROADWAY ROAD AND MAIN STREET INTERSECTION	SS94101C	SYSTEM PRESERVATION - RECONSTRUCTION	P		6/9/2016	
<b>CLD</b>				CLD-0(200)A	\$1,010		A. Habib	6/24/2016	
Designers Comment									
<b>0</b>	KM1M		MINGUS AVE; WILLARD ST - 10TH ST	SZ01101C	RESTORATION/REHAB/RESURFACE	P			
<b>CWD</b>				CWD-0(200)A	\$896		A. Habib		
Designers Comment									
<b>0</b>	RE1M		CAMPBELL AVE AND MILLER VALLEY RD, PRESCOTT	SF03001C	SYSTEM ENHANCEMENT (OTHER ENHANCEMENTS)	P			
<b>PRS</b>				SRS-PRS-0(203)T	\$0		K. Keita		
Designers Comment									
<b>0</b>	RB1M		GURLEY ST AT ALARCON ST AND PLEASANT ST, PRESCOTT	SF02701C	CONSTRUCT SIDEWALKS AND CROSSWALKS.	P			
<b>PRS</b>				SRS-PRS-0(200)T	\$0		A. Habib		
Designers Comment									
<b>17</b>	232.00	YO1N	NEW RIVER - SR169	F002501C	CONSTRUCT DMS AND SAFETY FEEDBACK SIGNS	P			
	242			017-A(246)T	\$3,500		A. Zareh		17-14
Designers Comment									

Route City	Beg MP End MP	CP	Project Name	Tracs Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
17	232.00 244	EW1N	NEW RIVER ROAD - COLDWATER CANYON ROAD	H879301C FA-017-A(241)T	PAVEMENT PRESERVATION \$6,300	P	A. Habib	7/9/2015 3/8/2016	
Designers Comment									
17	238.60 239.6	RH1L	MOORES GULCH BRIDGE SB #339	H845401C 017-A(232)T	DESIGN BRIDGE REPLACEMENT \$500 13	P 125	6/25/2050 TBD A. Habib	2/17/2016	
Designers Comment									
								PROJ MGR: YANG	PH: 712-8606
17	287.00 288	HT1M	VERDE RIVER BRIDGE STR# 1731 & 505	H862301C FA-017-B(226)T	BRIDGE REHABILITATION \$1,000	P	S. Montanez	4/17/2015	
Designers Comment									
60	134.10 138.5	NV1M	JOMAX RD. TO SR303L	H865001C 060-B(219)T	DESIGN PAVEMENT PRESERVATION \$62 13	P	6/25/2050 TBD A. Zareh	11/14/2013	
Designers Comment									
								PROJ MGR: ROBERTSON	PH: 712-3131
69	279.00 279	NC1J	HUMBOLDT - JCT SR 169 (NB & SB)	H766001C 069-A	R&R 3" AC(TL) & FR FULL WIDTH	P	H. Rivas		
Designers Comment									
69	281.00 286.2	TX1M	JCT SR-169 - MENDECINO DRIVE	H869301C STP-069-A(214)T	RR 3" AC + FR \$7,100	P	H. Rivas	8/6/2015 9/17/2015	
Designers Comment									

Route City	Beg MP End MP	CP	Project Name	Tracs Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
87	223.70 224.4	Z11N	MT. ORD - SLATE CREEK	F002701C 087-B(222)T	DESIGN \$480	P	H. Rivas	11/14/2016 12/7/2016	16-66-1
Designers Comment									
87	226.00 229	XT1K	SLATE CREEK	H820701C 087-B(210)T	CONSTRUCT TRUCK ESCAPE RAMP \$5,900 14	P 311	5/25/2050 05/16/2014 K. Keita	10/29/2013 2/3/2014	PROJ MGR: FOLUCH PH: 712-8116
Designers Comment									
87	228.00 228	YN1G	SR 87(NB) SLATE CREEK CHANNEL	H677001C 087-B(219)T	CHANNEL CROSSING \$400 13	P	12/6/2012 11/26/2012 A. Zareh	4/26/2012	12-23 PROJ MGR: MISHLER PH: 712-8678
Designers Comment									
87	263.00 263	TQ1H	TONTO NATURAL BRIDGE STATE PARK	H718301C	CONSTRUCT NEW ROAD \$0 13	P 321	5/25/2050 TBD A. Zareh	12/28/2009 3/10/2010	09-113 PROJ MGR: MA PH: 712-6660
Designers Comment									
89	258.20 268.2	SP1K	JCT US 93 - JCT SR 71	H813601C 089-A(209)T	RR 3" & AR-ACFC \$4,500 16	P 111	5/25/2050 TBD K. Keita	9/11/2014 9/16/2015	PROJ MGR: MANSOR PH: 712-6961
Designers Comment									
89	272.00 276	WH1L	YARNELL HILL	H849801C 089-A(208)A	DESIGN \$600 12	P	6/25/2050 TBD A. Habib		PROJ MGR: FOLUCH PH: 712-8116
Designers Comment									

Route City	Beg MP End MP	CP	Project Name	Tracs Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
89	288.00 289.2	EE1E	SR-89 @ KIRKLAND JCT / WAGNER RD	H543501C 089-A(207)A	CONSTRUCT RIGHT & LEFT TURN LANES, SHOULDER 12	P	8/25/2050 C. Obispo	2/13/2006 4/13/2007	05-43
Designers Comment								PROJ MGR: MA	PH: 712-6660
89	319.00 321	CZ1J	SR 89A - DEEP WELL RANCH ROAD	H851801C STP-089-B(212)S	ROADWAY WIDENING \$15,000	P	A. Habib	11/1/2016 12/15/2016	16-59-1
Designers Comment									
89	327.00 327.1	FS1M	SR 89 @ ROAD 1 NORTH IN CHINO VALLEY	HX24701C 089-B(213)T	DESIGN \$134 14	P	6/20/2014 05/23/2014 A. Habib	4/14/2014	
Designers Comment								PROJ MGR: WILHARDT-SMITH 712-7396	
89	335.90 336.9	MI1K	BIG CHINO WASH BRIDGE #979	H797601C 089-B(204)T	BRIDGE REHABILITATION \$3,000 14	P	8/27/2013 08/27/2013 C. Obispo	12/10/2012 12/19/2012	12-13
Designers Comment								PROJ MGR: QI	PH: 712-6662
89	336.70 337.1	OX1N	SR-89 PAULDEN TURN LANES	H891801C 089-B(0)T	CONSTRUCT CONTINUOUS LEFT TURNS \$945	P	H. Rivas		
Designers Comment									
89	338.30 338.4	ZY1M	AT VERDE RANCH ROAD	H874301C FA-089-B(216)T	CONSTRUCT RIGHT TURN LANES \$115	P	H. Rivas	3/7/2016 4/21/2016	
Designers Comment									

Route City	Beg MP End MP	MP CP	Project Name	Tracs Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
89 A	318.00 320	UR1B	MP 318 - MP 320	H722401C	CONSTRUCT TI \$1,000 10	P	2/25/2050 K. Keita		
Designers Comment Consultant Design (AMEC), Precott City will advertise and administer.								PROJ MGR: DOESCHER PH: 712-7551	
89 A	329.80 333	NI1L	SR 89A, MP 329.80 - 333.00, PRESCOTT VALLEY	H837701C A89-A(209)A	SYSTEM ENHANCEMENT - ENGINEERING	P		9/17/2015 5/16/2016	
Designers Comment									
89 A	343.70	WT1G	JEROME CITY LIMIT SLIDE	H674101C ER A89-A(005)	EMERGENCY REPAIRS	P		1/10/2005	05-03
Designers Comment									
93	193.00 195	AK1O	VULTURE MINE - JCT SR 89	F003101C	CAPACITY ADDITIONS (MAJOR WIDENING)	P			
Designers Comment									
93	194.00 198	UI1M	JCT SR 89 - RINCON ROAD	H869101C NH -093-B(212)T	RR 3" AC + FR \$2,373	P		5/4/2015 9/30/2015	
Designers Comment									
169	9.10 15.1	KM1L	CHERRY ROAD TO I-17	H836101C STP-169-A(202)T	PAVEMENT PRESERVATION (DBL CHIP SEAL) \$550 12	P	6/1/2012 T. Kamal	8/15/2011	11-63
Designers Comment								PROJ MGR: MIAN PH: 712-4061	

Route City	Beg MP End MP	MP CP	Project Name	Tracs Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
260	211.00	WW1M	THOUSAND TRAILS TO I-17	H869901C	CONSTRUCT IMPROVEMENTS	P		11/18/2014	
	219			STP-260-A(208)T	\$62,000		H. Rivas	3/3/2016	
Designers Comment									
260	218.70	EA1M	SR 260 AT INDUSTRIAL DRIVE IN CAMP VERDE	H862501C	ROUNDBOUT	P	12/1/2014	3/24/2014	
	219.1			260-A(207)T	\$1,000		11/03/2014	12/30/2014	
					15	311	A. Habib		
Designers Comment									
PROJ MGR: LI PH: 712-8708									
260	256.20	BS1L	MILKY WAY TO BEAR FLATS (WIDEN SHOULDERS)	H824701C	SYSTEM ENHANCEMENT - SAFETY IMPROVEMENTS	P			
	266.2			260-B(212)A			K. Keita		
Designers Comment									
260	269.00	RH1B	DOUBTFUL CANYON SECTION	H469801C	RECONSTRUCT ROADWAY & CONSTRUCTION WATER	P	5/25/2050	12/28/2009	
	273			NH-053-2(043)N	\$41,625		TBD	5/12/2010	09-32
					10	341	K. Keita		
Designers Comment									
PROJ MGR: BEVER PH: 712-8161									
260	282.50	MQ1L	RIM RD TO GIBSON RD, SEGMENTS 1, 2 & 3	H824501C	SHOULDER WIDENING PROGRAM, PE PH 1 & 2	P	6/25/2050		
	305.9			260-B(213)T	\$2,250		TBD		
					13	132	H. Rivas		
Designers Comment									
PROJ MGR: FOLUCH PH: 712-8116									

Route	Beg MP		Tracs	Activity	Dist	Bid Date	Date	Status
City	End MP	CP	Project Name	Cost X 1000	Funding	Bid Ready	Initial	Report #
			Project #	Fiscal Yr.		Designer	Final	

**The End**