

Preliminary Procurement Schedule for the I-17 Widening with Flex Lanes Project

Activity	2019						2020											
	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December
RFQ Development																		
Issue RFQ							★											
SOQ Submittal Due							★											
Prepare RFP																		
Short List Announcement							★											
Issue Draft RFP							★											
One-on-One Meetings							■											
Issue RFP							★											
One-on-One and ATC Meetings																		
Submit Technical and Price Proposal							★											
ADOT Select Preferred Proposer							★											
Execute Agreement/Award							★											