



**PRIORITY PLANNING ADVISORY COMMITTEE  
(PPAC)**

**AGENDA**

**MEETING OF:**

**Wednesday, March 1, 2023**

**ARIZONA DEPARTMENT OF TRANSPORTATION  
MULTIMODAL PLANNING DIVISION  
OFFICE MEMO**

TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS

- GREG BYRES
- KRISTINE WARD
- STEVE BOSCHEN
- CLEMENC LIGOCKI
- BRENT CAIN
- JOHN MORALES
- BARRY CROCKETT
- MATTHEW MUNDEN
- JON BRODSKY (NON-VOTING)

FROM: Chairman Paul Patane

SUBJECT: PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC)

Pursuant to the A.R.S. 28-6951(B), the ADOT Director has appointed the members of the Priority Planning Advisory Committee (PPAC) to develop the Five Year Transportation Facilities Construction Program. This meeting is scheduled, pursuant to 28-6951(C4), to review the Program and make changes and schedule new projects into the adopted Five Year Transportation Facilities Construction Program.

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does not discriminate on the basis of race, color, national origin, age, sex or disability. Persons who require a reasonable accommodation based on language or disability should contact ADOT’s Civil Rights Office at 602.712.8946 or at [civilrightsoffice@azdot.gov](mailto:civilrightsoffice@azdot.gov). Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.

The meeting of the Arizona Department of Transportation, Priority Planning Advisory Committee (PPAC) will be held on Wednesday March 1, 2023 at 10:00AM. This will be a teleconference meeting. To access the meeting by internet, please go to [meet.google.com/fvx-rtki-evn](https://meet.google.com/fvx-rtki-evn). To access the meeting by phone, please dial: +1 240-803-5736 PIN: 828 210 400#. ADOT invites participants to fill out the Self Identification Survey to help ADOT better serve the public:

<https://docs.google.com/forms/d/e/1FAIpQLSfBmeYkkygPOlyGpdWCF2o8b4wQZjfdnlksAQl63aMlvLMdrg/viewform>

**AGENDA:**

Page	Item #/Description	Proposed Action
	1. Call to Order	Chairman
	2. Roll Call	Information Only
2	3. Title VI the Civil Rights Act of 1964, as Amended	Information Only
	4. Call to Audience	Information Only
28	5. Approval of the PPAC Minutes from 2/1/23 & 2/8/23	Discussion and Possible Action
	6. Program Monitoring Report	Information & Discussion
	7. AZ SMART Fund Applications	Discussion and Possible Action
3	8. Project Modifications and New Projects	Discussion and Possible Action
27	9. Upcoming Meetings	Information Only
27	10. Adjournment	



## ADOT'S NONDISCRIMINATION NOTICE TO THE PUBLIC

The Arizona Department of Transportation (ADOT) hereby gives public notice that it is the Agency's policy to assure full compliance with Title VI of the Civil Rights Act of 1964, Title II of the Americans with Disabilities Act of 1990 (ADA), and other related authorities in all of its programs and activities.

ADOT's Title VI and ADA Programs require that no person shall, on the grounds of race, color, national origin, or disability, be excluded from participation in, be denied the benefits of, or be otherwise subjected to discrimination under any program or activity.

Any person, who believes his/her Title VI or ADA rights have been violated, may file a complaint. Any such complaint must be in writing and filed with the ADOT Civil Rights Office within one hundred eighty (180) days following the date of the alleged discriminatory occurrence. For additional information about ADOT's Civil Rights programs and the procedures to file a complaint contact ADOT Civil Rights Office via the information listed below:

## AVISO PÚBLICO DE LA LEY DE NO-DISCRIMINACIÓN DE ADOT

El Departamento de Transporte del Estado de Arizona (ADOT) informa al público que esta agencia tiene como regla asegurar el cumplimiento total del Título VI de la Ley de los Derechos Civiles de 1964, del Título II de la Ley de ciudadanos Americanos con Discapacidades de 1990 (ADA) y otras normas relacionadas con todos sus programas y actividades.

Los programas del Título VI y ADA de ADOT exigen que a ninguna persona se le excluya de participar, se le nieguen beneficios o de ninguna otra manera sea sujeta a discriminación en ningún programa o actividad de ADOT por motivo de raza, color, país de origen, o discapacidad.

Cualquier persona que crea que se han violado sus derechos bajo el Título VI o el ADA, puede presentar una queja. Esta queja debe presentarse por escrito a la Oficina de Derechos Civiles de ADOT dentro de ciento ochenta (180) días a partir de la fecha en que se alega que ocurrió la discriminación. Para recibir más información sobre los programas de Derechos Civiles de ADOT y los procedimientos para presentar una queja, por favor póngase en contacto con la Oficina de Derechos Civiles de ADOT a través la información que aparece abajo:


**KRYSTAL SMITH**  
ADA/TITLE VI  
NONDISCRIMINATION  
PROGRAM COORDINATOR  
[KSMITH2@AZDOT.GOV](mailto:KSMITH2@AZDOT.GOV)

**ADOT Civil Rights Office**  
206 S. 17th Avenue, Mail Drop 155-A  
Phoenix, AZ 85007  
602.712.8946  
602.239.6257 FAX  
[azdot.gov](http://azdot.gov)  
[CivilRightsOffice@azdot.gov](mailto:CivilRightsOffice@azdot.gov)

**8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION**

8-1                    **Route & MP:**                    Various Locations  
**Project Name:**                    I-10, I-17 & I-19 REST AREAS  
**Type of Work:**                    TIRE ANOMALY SENSORS  
**County:**                            Statewide  
**District:**                            Statewide  
**Schedule:**  
**Project:**                            F060201D TIP#: 103663  
**Project Manager:**                    Chris Moore  
**Program Amount:**                    \$0  
**New Program Amount:**                    \$60,000  
**Requested Action:**                    Establish new project.

I-10, I-17 & I-19 Rest Areas



**3. Form Date / 5. Form By:**

2/2/2023  
Chris Moore

**4. Project Manager / Presenter:**

Chris Moore @ (757) 469-6679  
205 S 17th Ave, , - 4983 PROJECT MANAGEMENT

**6. Project Name:**

I-10, I-17 & I-19 REST AREAS

**7. Type of Work:**

TIRE ANOMALY SENSORS

<b>8. CPSID:</b>	<b>9. District:</b>	<b>10. Route:</b>	<b>11. County:</b>	<b>12. Beg MP:</b>	<b>13. TRACS #:</b>	<b>14. Len (Mi.):</b>	<b>15. Fed Id #:</b>
DW1Q	Statewide	999	Statewide	0.0	F060201D ?	0.0	999-A(564)T

**16. Program Budget:** \$0 **17. Program Item #:** 103663

**18. Current Approved Program Budget:** \$0 **18a. (+/-) Program Budget Request:** \$60 **18b Total Program Budget After Request:** \$60

**CURRENTLY APPROVED:**

**19. BUDGET ITEMS:**

**CHANGE / REQUEST:**

**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
74323	\$60	PORT OF ENTRY	

**CURRENT SCHEDULE:**

**21. CURRENT FISCAL YEAR:**  
**22. CURRENT BID READY:**  
**23. CURRENT ADV DATE:**

**CHANGE REQUEST/NEW SCHEDULE:**

**21A. REQUEST FISCAL YEAR:**  
**22A. REQUEST BID READY:**  
**23A. REQUEST ADV DATE:**

**20. JPA #'s:** **SIGNED:** NO **ADV:** YES

**CHANGE IN:** **24a. PROJECT NAME:** NO **24b. TYPE OF WORK:** NO **24c. SCOPE:** NO **24d. CURRENT STAGE:** NOT APPLICABLE

<b>24e. ENVIRONMENTAL CLEARANCE:</b>	NO	<b>24f. MATERIALS MEMO COMP:</b>	NO
<b>24g. U&amp;RR CLEARANCE:</b>	NO	<b>24h. C&amp;S CLEARANCE:</b>	NO
<b>24i. R/W CLEARANCE:</b>	NO	<b>24j. CUSTOMIZED SCHEDULE:</b>	NO
<b>24k. SCOPING DOCUMENT:</b>	NO		

**25. DESCRIPTION OF REQUEST**

Establish new project.

**26. JUSTIFICATION OF REQUEST**

This project will install tire anomaly sensors near the I-10 Sacaton, I-17 McGuireville, and I-19 Canoa Ranch rest areas by procurement contract to improve vehicle weight and safety enforcement operations.

Staff \$34k  
Consultant \$20k  
ICAP \$6k

**27. CONCERNS OF REQUEST**

**28. OTHER ALTERNATIVES CONSIDERED**

**REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

**APPROVED / RECOMMENDED ACTIONS:**

REQUEST APPROVED  
SUBJECT TO PPAC APPROVAL - 3/1/2023


**PRB APPROVED**

## 8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

8-2                    **Route & MP:**                    Various Locations  
**Project Name:**                    SANDERS, SAN SIMON, TOPOCK, YUMA AND PAGE POE  
**Type of Work:**                    POE SITE IMPROVEMENT  
**County:**                            Statewide  
**District:**                            Statewide  
**Schedule:**  
**Project:**                            F059501D TIP#: 103750  
**Project Manager:**                    Chris Moore  
**Program Amount:**                    \$0  
**New Program Amount:**                    \$2,087,000  
**Requested Action:**                    Establish new project.

---

Sanders, San Simon,  
Topock, Yuma &  
Page Ports of Entry  
(POEs)



**3. Form Date / 5. Form By:**

2/16/2023  
Chris Moore

**4. Project Manager / Presenter:**

Chris Moore @ (757) 469-6679  
205 S 17th Ave, , - 4983 PROJECT MANAGEMENT

**6. Project Name:**

SANDERS, SAN SIMON, TOPOCK, YUMA AND PAGE POE

**7. Type of Work:**

POE SITE IMPROVEMENT

<b>8. CPSID:</b>	<b>9. District:</b>	<b>10. Route:</b>	<b>11. County:</b>	<b>12. Beg MP:</b>	<b>13. TRACS #:</b>	<b>14. Len (Mi.):</b>	<b>15. Fed Id #:</b>
DH1Q	Statewide	999	Statewide	0.0	F059501D ?	0.0	999-A(563)T

**16. Program Budget:** \$0 **17. Program Item #:** 103750

**18. Current Approved Program Budget:** \$0 **18a. (+/-) Program Budget Request:** \$2,087 **18b Total Program Budget After Request:** \$2,087

<b>CURRENTLY APPROVED:</b>	<b>CHANGE / REQUEST:</b>
<b>19. BUDGET ITEMS:</b>	<b>19A. BUDGET ITEMS:</b>
<b>CURRENT SCHEDULE:</b>	<b>CHANGE REQUEST/NEW SCHEDULE:</b>
<b>21. CURRENT FISCAL YEAR:</b>	<b>21A. REQUEST FISCAL YEAR:</b>
<b>22. CURRENT BID READY:</b>	<b>22A. REQUEST BID READY:</b>
<b>23. CURRENT ADV DATE:</b>	<b>23A. REQUEST ADV DATE:</b>

<b>20. JPA #'s:</b>	<b>SIGNED:</b> NO	<b>ADV:</b> NO		
<b>CHANGE IN:</b>	<b>24a. PROJECT NAME:</b> NO	<b>24b. TYPE OF WORK:</b> NO	<b>24c. SCOPE:</b> NO	<b>24d. CURRENT STAGE:</b> NOT APPLICABLE
<b>24e. ENVIRONMENTAL CLEARANCE:</b>	NO	<b>24f. MATERIALS MEMO COMP:</b>	NO	
<b>24g. U&amp;RR CLEARANCE:</b>	NO	<b>24h. C&amp;S CLEARANCE:</b>	NO	
<b>24i. R/W CLEARANCE:</b>	NO	<b>24j. CUSTOMIZED SCHEDULE:</b>	NO	
<b>24k. SCOPING DOCUMENT:</b>	NO			

**25. DESCRIPTION OF REQUEST**

Establish new project.

**26. JUSTIFICATION OF REQUEST**

This project will evaluate site improvements at the Sanders, San Simon, Topock, Yuma, and Page Ports of Entry to improve vehicle enforcement operations.

Staff \$89k  
Consultant \$1,800k  
ICAP \$198k

**27. CONCERNS OF REQUEST**

**28. OTHER ALTERNATIVES CONSIDERED**

**REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

**APPROVED / RECOMMENDED ACTIONS:**

REQUEST APPROVED  
SUBJECT TO PPAC APPROVAL - 3/1/2023

**PRB APPROVED**

## 8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

8-3                    **Route & MP:**                    SR 30 @ MP 113.2  
**Project Name:**                    67TH AVE - SR 202L  
**Type of Work:**                    DESIGN NEW FREEWAY INTERCHANGE  
**County:**                    Maricopa  
**District:**                    Central  
**Schedule:**  
**Project:**                    F050101D TIP#: 103175  
**Project Manager:**                    Kirstin Huston  
**Program Amount:**                    \$35,000,000  
**New Program Amount:**                    \$8,000  
**Requested Action:**                    Decrease Budget.

---





1. PRB Meeting Date: 2/21/2023

2. Teleconference: No

3. Form Date / 5. Form By:

2/21/2023

Kirstin Huston

4. Project Manager / Presenter:

Kirstin Huston @ (602) 712-2167

205 S 17th Ave -

6. Project Name:

67TH AVE - SR 202L

7. Type of Work:

DESIGN NEW FREEWAY INTERCHANGE

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
<a href="#">XE1P</a>	Central	30	Maricopa	113.2	F050101D	0.8	

16. Program Budget: \$35,000

17. Program Item #: 103175

18. Current Approved Program Budget:

\$35,000

18a. (+/-) Program Budget Request:

(\$34,992)

18b Total Program Budget After Request:

\$8

**CURRENTLY APPROVED:**

**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
49922	\$35,000		

**CURRENT SCHEDULE:**

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

**CHANGE / REQUEST:**

**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
49923	(\$34,992)		

**CHANGE REQUEST NEW SCHEDULE:**

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO

ADV: NO



**PROJECT FUNDING VERIFIED BY PM**

**CHANGE IN:** 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE II

24e. ENVIRONMENTAL CLEARANCE: YES

24g. U&RR CLEARANCE: NO

24i. R/W CLEARANCE: NO

24k. SCOPING DOCUMENT: YES

24f. MATERIALS MEMO COMP: NO

24h. C&S CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

**25. DESCRIPTION OF REQUEST**

Decrease Budget.

**26. JUSTIFICATION OF REQUEST**

Project to be reprioritized and put on hold. Funds to be returned to RARF Contingency.

**27. CONCERNS OF REQUEST**

**28. OTHER ALTERNATIVES CONSIDERED**

**REQUESTED ACTIONS:**

CHANGE IN BUDGET


**APPROVED / RECOMMENDED ACTIONS:**

REQUEST APPROVED  
SUBJECT TO PPAC APPROVAL - 3/1/2023

**PRB APPROVED**

## 8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

8-4                    **Route & MP:**            SR 30 @ MP 109.2  
**Project Name:**            97TH AVE - 67TH AVE  
**Type of Work:**            DESIGN NEW FREEWAY  
**County:**                    Maricopa  
**District:**                    Central  
**Schedule:**  
**Project:**                    F050401D TIP#: 103174  
**Project Manager:**        Kirstin Huston  
**Program Amount:**        \$12,000,000  
**New Program Amount:**    \$3,000  
**Requested Action:**        Decrease budget.



**04**

1. PRB Meeting Date: 2/21/2023

2. Teleconference: No

3. Form Date / 5. Form By:

2/21/2023

Kirstin Huston

4. Project Manager / Presenter:

Kirstin Huston @ (602) 712-2167

205 S 17th Ave -

6. Project Name:

97TH AVE - 67TH AVE

7. Type of Work:

DESIGN NEW FREEWAY

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
<a href="#">XF1P</a>	Central	30	Maricopa	109.2	F050401D	4.0	

16. Program Budget: \$12,000

17. Program Item #: 103174

18. Current Approved Program Budget:

\$12,000

18a. (+/-) Program Budget Request:

(\$11,997)

18b Total Program Budget After Request:

\$3

**CURRENTLY APPROVED:**

**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
49922	\$12,000		

**CHANGE / REQUEST:**

**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
49923	(\$11,997)		

**CURRENT SCHEDULE:**

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

**CHANGE REQUEST NEW SCHEDULE:**

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

PROJECT FUNDING VERIFIED BY PM

<b>CHANGE IN:</b>	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	STAGE II
-------------------	--------------------	----	--------------------	----	-------------	----	---------------------	----------

24e. ENVIRONMENTAL CLEARANCE: YES

24g. U&RR CLEARANCE: NO

24i. R/W CLEARANCE: NO

24k. SCOPING DOCUMENT: YES

24f. MATERIALS MEMO COMP: NO

24h. C&S CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

**25. DESCRIPTION OF REQUEST**

Decrease budget

**26. JUSTIFICATION OF REQUEST**

Project to be reprioritized and put on hold. Funds to be returned to RARF Contingency.

**27. CONCERNS OF REQUEST**

**28. OTHER ALTERNATIVES CONSIDERED**

**REQUESTED ACTIONS:**

CHANGE IN BUDGET

**APPROVED / RECOMMENDED ACTIONS:**


REQUEST APPROVED  
SUBJECT TO PPAC APPROVAL - 3/1/2023

**PRB APPROVED**

## 8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

8-5	<b>Route &amp; MP:</b>	Local Road
	<b>Project Name:</b>	Cochise County Double Adobe Road, SR 80 - Frontier Road
	<b>Type of Work:</b>	Design of centerline and edgeline rumble strips
	<b>County:</b>	Cochise
	<b>District:</b>	Southeast
	<b>Schedule:</b>	
	<b>Project:</b>	_ TIP#: 101013
	<b>Project Manager:</b>	Mona Aglan-swick
	<b>Program Amount:</b>	\$264,000
	<b>New Program Amount:</b>	\$0
	<b>Requested Action:</b>	Delete The design phase of the project.

---



3. Form Date / 5. Form By:

2/9/2023

Mona Aglan-Swick

4. Project Manager / Presenter:

Mona Aglan-swick @ (602) 712-7374

1615 W Jackson St, 065R - 6501 TRAFFIC HSIP

6. Project Name:

Cochise County Double Adobe Road, SR 80 - Frontier Road

7. Type of Work:

Design of centerline and edgeline rumble strips

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:
- Safford Cochise - ?

16. Program Budget: \$264 17. Program Item #: 101013

18. Current Approved Program Budget: \$264 18a. (+/-) Program Budget Request: (\$264) 18b Total Program Budget After Request: \$0

CURRENTLY APPROVED:

19. BUDGET ITEMS:

Table with 4 columns: Item #, Amount, Description, Comments. Row 1: 101013, \$264, .

CHANGE / REQUEST:

19A. BUDGET ITEMS:

Table with 4 columns: Item #, Amount, Description, Comments. Row 1: 70123, (\$264), MODERNIZATION

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUESTNEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO [check] PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO
24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO
24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO
24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Delete The design phase of the project.

26. JUSTIFICATION OF REQUEST

This is an HSIP project for Cochise County to install centerline and edgeline rumble strips on Double Adobe Road from SR 80 to Frontier Road. Cochise County requested to delete the project due to the fact that the road is a chip seal over aggregate base. There is no AC, therefore rumble strips will not work for this roadway segment.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

DELETE PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/1/2023

PRB APPROVED

## 8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

8-6	<b>Route &amp; MP:</b>	Local Road
	<b>Project Name:</b>	Cochise County Double Adobe Road, SR 80 - Frontier Road
	<b>Type of Work:</b>	Construction of centerline and edgeline rumble strips
	<b>County:</b>	Cochise
	<b>District:</b>	Southeast
	<b>Schedule:</b>	FY 2024
	<b>Project:</b>	_ TIP#: 101013
	<b>Project Manager:</b>	Mona Aglan-swick
	<b>Program Amount:</b>	\$384,000
	<b>New Program Amount:</b>	\$0
	<b>Requested Action:</b>	Delete The construction phase of the project.

---



03

1. PRB Meeting Date: 2/7/2023

2. Teleconference: No

3. Form Date / 5. Form By:
2/7/2023
Mona Aglan-swick

4. Project Manager / Presenter:
Mona Aglan-swick @ (602) 712-7374
1615 W Jackson St, 065R - 6501 TRAFFIC HSIP

6. Project Name:
Cochise County Double Adobe Road, SR 80 - Frontier Road

7. Type of Work:
Construction of centerline and edgeline rumble strips

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:
- Safford Cochise - ?

16. Program Budget: \$384 17. Program Item #: 101013

18. Current Approved Program Budget: \$384 18a. (+/-) Program Budget Request: (\$384) 18b Total Program Budget After Request: \$0

CURRENTLY APPROVED:

CHANGE / REQUEST:

19. BUDGET ITEMS:

19A. BUDGET ITEMS:

Table with 4 columns: Item #, Amount, Description, Comments. Row 1: 101013, \$384, .

Table with 4 columns: Item #, Amount, Description, Comments. Row 1: 70124, (\$384), MODERNIZATION

CURRENT SCHEDULE:

CHANGE REQUESTNEW SCHEDULE:

21. CURRENT FISCAL YEAR: 24
22. CURRENT BID READY:
23. CURRENT ADV DATE:

21A. REQUEST FISCAL YEAR:
22A. REQUEST BID READY:
23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO [checkmark] PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO
24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO
24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO
24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Delete The construction phase of the project.

26. JUSTIFICATION OF REQUEST

This is an HSIP project for Cochise County to install centerline and edgeline rumble strips on Double Adobe Road from SR 80 to Frontier Road. Cochise County requested to delete the project due to the fact that the road is a chip seal over aggregate base. There is no AC, therefore rumble strips will not work for this roadway segment.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

DELETE PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/1/2023

PRB APPROVED

## 8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

8-7	<b>Route &amp; MP:</b>	SR 96 @ MP 10.0
	<b>Project Name:</b>	SANTA MARIA RIVER BRIDGE
	<b>Type of Work:</b>	DECK REHABILITATION & SCOUR RETROFIT
	<b>County:</b>	Yavapai
	<b>District:</b>	Northwest
	<b>Schedule:</b>	
	<b>Project:</b>	F058401D TIP#: 100216
	<b>Project Manager:</b>	Olivier Mirza
	<b>Program Amount:</b>	\$800,000
	<b>New Program Amount:</b>	\$800,000
	<b>Requested Action:</b>	Establish new project. Change Type Of Work.

---





3. Form Date / 5. Form By:
2/21/2023
Olivier Mirza

4. Project Manager / Presenter:
Olivier Mirza @
,, - 4983 PROJECT MANAGEMENT

6. Project Name:
SANTA MARIA RIVER BRIDGE

7. Type of Work:
DECK REHABILITATION & SCOUR RETROFIT

8. CPSID: TV10
9. District: Northwest
10. Route: 96
11. County: Yavapai
12. Beg MP: 10.0
13. TRACS #: F058401D ?
14. Len (Mi.): 1.0
15. Fed Id #: STBG096-A(200)T

16. Program Budget: \$800
17. Program Item #: 100216

18. Current Approved Program Budget: \$800
18a. (+/-) Program Budget Request: \$0
18b Total Program Budget After Request: \$800

CURRENTLY APPROVED:

CHANGE / REQUEST:

19. BUDGET ITEMS:

19A. BUDGET ITEMS:

Table with 4 columns: Item #, Amount, Description, Comments. Contains two rows of budget items for bridge deck rehabilitation and scour retrofit.

CURRENT SCHEDULE:

CHANGE REQUEST NEW SCHEDULE:

21. CURRENT FISCAL YEAR:
22. CURRENT BID READY:
23. CURRENT ADV DATE:

21A. REQUEST FISCAL YEAR:
22A. REQUEST BID READY:
23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: YES 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NO
24f. MATERIALS MEMO COMP: NO
24g. U&RR CLEARANCE: NO
24h. C&S CLEARANCE: NO
24i. R/W CLEARANCE: NO
24j. CUSTOMIZED SCHEDULE: NO
24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish new project. Change Type Of Work.

26. JUSTIFICATION OF REQUEST

Based on the latest in-depth bridge inspection report, the existing bridge deck is deteriorating and the bridge is a fracture critical two girder system bridge with pin and hanger hinges. Given that this Bridge is also scour vulnerable, it is recommended that this be a bridge replacement. Request to change the Type Of Work to, "Bridge Replacement".

Staff: \$539K
Consultant: \$185K
ICAP: \$76K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT
CHANGE IN TYPE OF WORK

APPROVED / RECOMMENDED ACTIONS:


REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/1/2023

PRB APPROVED

## 8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

8-8                    **Route & MP:**            SR 261 @ MP 395  
**Project Name:**            EAGAR - CRESCENT LAKE  
**Type of Work:**            PAVEMENT REHABILITATION  
**County:**                    Apache  
**District:**                    Northeast  
**Schedule:**  
**Project:**                    F009901C TIP#: 101876  
**Project Manager:**        Rashidul Haque  
**Program Amount:**        \$774,000  
**New Program Amount:**    \$1,004,000  
**Requested Action:**        Increase Budget.

---



1. PRB Meeting Date: 1/31/2023

2. Teleconference: No

3. Form Date / 5. Form By:

2/2/2023

Rashidul Haque

4. Project Manager / Presenter:

Rashidul Haque @ (602) 712-7352

205 S 17th Ave, 295, 614E - 4984 URBAN PROJECT MANAGEMENT

6. Project Name:

EAGAR - CRESCENT LAKE

7. Type of Work:

PAVEMENT REHABILITATION

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
<a href="#">JU10</a>	Northeast	261	Apache	395	F009901C	11.6	261-A-(CFL)

16. Program Budget: \$774

17. Program Item #: 101876

18. Current Approved Program Budget:

\$774

18a. (+/-) Program Budget Request:

\$230

18b Total Program Budget After Request:

\$1,004

**CURRENTLY APPROVED:**

**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
101876	\$700		
79922	\$74		ICAP

**CHANGE / REQUEST:**

**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
79923	\$230		

**CURRENT SCHEDULE:**

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

**CHANGE REQUEST/NEW SCHEDULE:**

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #s: 20-0007701      SIGNED: YES      ADV: NO

**PROJECT FUNDING VERIFIED BY PM**

**CHANGE IN:**    24a. PROJECT NAME: NO    24b. TYPE OF WORK: NO    24c. SCOPE: NO    24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NOT APPLICABLE

24f. MATERIALS MEMO COMP: NOT APPLICABLE

24g. U&RR CLEARANCE: NOT APPLICABLE

24h. C&S CLEARANCE: NOT APPLICABLE

24i. R/W CLEARANCE: NOT APPLICABLE

24j. CUSTOMIZED SCHEDULE: NOT APPLICABLE

24k. SCOPING DOCUMENT: YES

**25. DESCRIPTION OF REQUEST**

Increase Budget.

**26. JUSTIFICATION OF REQUEST**

This is a Central Federal Lands Highway Divisions (CFLHD) administered - Federal Land Access Program (FLAP) project. CFLHD has received bids and additional funding is required. The contract that will be considered for award in March. ADOT's portion is \$230k. An addendum to the existing fund transfer agreement is underway and is anticipated to be completed by late February or early March 2023. This request includes ICAP.

**27. CONCERNS OF REQUEST**

**28. OTHER ALTERNATIVES CONSIDERED**

**REQUESTED ACTIONS:**

CHANGE IN BUDGET

**APPROVED / RECOMMENDED ACTIONS:**

REQUEST APPROVED  
SUBJECT TO PPAC APPROVAL - 3/1/2023

**PRB APPROVED**

## 8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

8-9                    **Route & MP:**            Local Road  
**Project Name:**            ACOMA BLVD & MCCULLOCH BLVD  
**Type of Work:**            SAFETY IMRPOVEMENTS  
**County:**                    Mohave  
**District:**                    Northwest  
**Schedule:**  
**Project:**                    T034401D TIP#: 100626  
**Project Manager:**        Wesley Scatena  
**Program Amount:**        \$255,000  
**New Program Amount:**    \$0  
**Requested Action:**        Delete Project.

---



14

1. PRB Meeting Date: 1/31/2023

2. Teleconference: No

3. Form Date / 5. Form By:

2/2/2023

Wesley Scatena

4. Project Manager / Presenter:

Wesley Scatena @ (602) 712-8555

205 S 17th Ave, , E741 - 4983 PROJECT MANAGEMENT

6. Project Name:

ACOMA BLVD & MCCULLOCH BLVD

7. Type of Work:

SAFETY IMPROVEMENTS

8. CPSID: WH1P 9. District: Northwest 10. Route: 0000 11. County: Mohave 12. Beg MP: LHV 13. TRACS #: T034401D ? 14. Len (Mi.): 0.0 15. Fed Id #: HSIPLHV-0(211)T

16. Program Budget: \$255

17. Program Item #: 100626

18. Current Approved Program Budget: \$255

18a. (+/-) Program Budget Request: (\$255)

18b Total Program Budget After Request: \$0

CURRENTLY APPROVED:

19. BUDGET ITEMS:

Table with 4 columns: Item #, Amount, Description, Comments. Row 1: 100626, \$255, 100pct HSIP

CHANGE / REQUEST:

19A. BUDGET ITEMS:

Table with 4 columns: Item #, Amount, Description, Comments. Row 1: 70123, (\$255), MODERNIZATION, 100pct HSIP

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NO

24g. U&RR CLEARANCE: NO

24i. R/W CLEARANCE: NO

24k. SCOPING DOCUMENT: NO

24f. MATERIALS MEMO COMP: NO

24h. C&S CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

25. DESCRIPTION OF REQUEST

Delete Project

26. JUSTIFICATION OF REQUEST

At the request of the sponsoring agency, Lake Havasu City, the Acoma Blvd. & McColluch Blvd project has been canceled.

A benefit-cost ratio analysis has determined another intersection has a higher B/C ratio.

These funds have been reallocated and reflected in the Lake Havasu MPO Transportation Improvement Plan (TIP) to a project which will install a traffic signal at McCulloch Blvd & Jamaica Blvd as well as other HSIP improvements in the vicinity.

TIP ID LHM-H23-101 (ADOT Project Number T0399 01D / T0399 01C).

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

DELETE PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 3/1/2023

PRB APPROVED

## 8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

8-10            **Route & MP:**            Local Road  
**Project Name:**            ACOMA BLVD & MCCULLOCH BLVD  
**Type of Work:**            SAFETY IMRPOVEMENTS  
**County:**                    Mohave  
**District:**                    Northwest  
**Schedule:**                  FY 2024  
**Project:**                    T034401C TIP#: 100626  
**Project Manager:**        Wesley Scatena  
**Program Amount:**        \$794,000  
**New Program Amount:**    \$0  
**Requested Action:**        Delete Project.

---



1. PRB Meeting Date: 1/31/2023

2. Teleconference: No

3. Form Date / 5. Form By:

2/2/2023

Wesley Scatena

4. Project Manager / Presenter:

Wesley Scatena @ (602) 712-8555

205 S 17th Ave, , E741 - 4983 PROJECT MANAGEMENT

6. Project Name:

ACOMA BLVD & MCCULLOCH BLVD

7. Type of Work:

SAFETY IMPROVEMENTS

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
<a href="#">WH1P</a>	Northwest	0000	Mohave	LHV	T034401C ?	0.0	HSIPLHV-0(211)T

16. Program Budget: \$794

17. Program Item #: 100626

18. Current Approved Program Budget:

\$794

18a. (+/-) Program Budget Request:

(\$794)

18b Total Program Budget After Request:

\$0

**CURRENTLY APPROVED:**

**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
101626	\$794		100pct HSIP

**CURRENT SCHEDULE:**

21. CURRENT FISCAL YEAR: 24

22. CURRENT BID READY:

23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

**CHANGE / REQUEST:**

**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
70124	(\$794)	MODERNIZATION	100pct HSIP

**CHANGE REQUEST NEW SCHEDULE:**

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

**CHANGE IN:** 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE:	NO	24f. MATERIALS MEMO COMP:	NO
24g. U&RR CLEARANCE:	NO	24h. C&S CLEARANCE:	NO
24i. R/W CLEARANCE:	NO	24j. CUSTOMIZED SCHEDULE:	NO
24k. SCOPING DOCUMENT:	NO		

**25. DESCRIPTION OF REQUEST**

Delete Project

**26. JUSTIFICATION OF REQUEST**

At the request of the sponsoring agency, Lake Havasu City, the Acoma Blvd. & McColluch Blvd project has been canceled.

A benefit-cost ratio analysis has determined another intersection has a higher B/C ratio.

These funds have been reallocated and reflected in the Lake Havasu MPO Transportation Improvement Plan (TIP) to a project which will install a traffic signal at McCulloch Blvd & Jamaica Blvd as well as other HSIP improvements in the vicinity.

TIP ID LHM-H23-101 (ADOT Project Number T0399 01D / T0399 01C).

**27. CONCERNS OF REQUEST**

**28. OTHER ALTERNATIVES CONSIDERED**

**REQUESTED ACTIONS:**

DELETE PROJECT

**APPROVED / RECOMMENDED ACTIONS:**

REQUEST APPROVED  
SUBJECT TO PPAC APPROVAL - 3/1/2023

**PRB APPROVED**

## 8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

8-11            **Route & MP:**            Local Road  
**Project Name:**            MCCULLOCH BLVD & JAMAICA BLVD  
**Type of Work:**            INSTALL TRAFFIC SIGNAL  
**County:**                    Mohave  
**District:**                    Northwest  
**Schedule:**  
**Project:**                    T039901D TIP#: 102042  
**Project Manager:**        Wesley Scatena  
**Program Amount:**        \$0  
**New Program Amount:**    \$30,000  
**Requested Action:**        Establish new project.

---





**12**

1. PRB Meeting Date: 1/31/2023

2. Teleconference: No

**3. Form Date / 5. Form By:**

2/2/2023

Wesley Scatena

**4. Project Manager / Presenter:**

Wesley Scatena @ (602) 712-8555

205 S 17th Ave, , E741 - 4983 PROJECT MANAGEMENT

**6. Project Name:**

MCCULLOCH BLVD &amp; JAMAICA BLVD

**7. Type of Work:**

INSTALL TRAFFIC SIGNAL

<b>8. CPSID:</b>	<b>9. District:</b>	<b>10. Route:</b>	<b>11. County:</b>	<b>12. Beg MP:</b>	<b>13. TRACS #:</b>	<b>14. Len (Mi.):</b>	<b>15. Fed Id #:</b>
<a href="#">BU1Q</a>	Northwest	0000	Mohave	LHV	T039901D ?	0.0	HSIPLHV-0(213)T

**16. Program Budget:** \$0**17. Program Item #:** 102042**18. Current Approved Program Budget:**

\$0

**18a. (+/-) Program Budget Request:**

\$30

**18b Total Program Budget After Request:**

\$30

**CURRENTLY APPROVED:****19. BUDGET ITEMS:****CURRENT SCHEDULE:****21. CURRENT FISCAL YEAR:****22. CURRENT BID READY:****23. CURRENT ADV DATE:****20. JPA #'s:** 22-0008557-1 **SIGNED:** YES **ADV:** YES**CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
70123	\$30	MODERNIZATION	100pct HSIP

**CHANGE REQUESTNEW SCHEDULE:****21A. REQUEST FISCAL YEAR:****22A. REQUEST BID READY:****23A. REQUEST ADV DATE:****CHANGE IN:** **24a. PROJECT NAME:** NO **24b. TYPE OF WORK:** NO **24c. SCOPE:** NO **24d. CURRENT STAGE:** NOT APPLICABLE**24e. ENVIRONMENTAL CLEARANCE:** NOT APPLICABLE**24f. MATERIALS MEMO COMP:** NOT APPLICABLE**24g. U&RR CLEARANCE:** NOT APPLICABLE**24h. C&S CLEARANCE:** NOT APPLICABLE**24i. R/W CLEARANCE:** NOT APPLICABLE**24j. CUSTOMIZED SCHEDULE:** NOT APPLICABLE**24k. SCOPING DOCUMENT:** NOT APPLICABLE**25. DESCRIPTION OF REQUEST**

Establish new project.

**26. JUSTIFICATION OF REQUEST**

This project will install a traffic signal at McCulloch Blvd &amp; Jamaica Blvd within Lake Havasu City. This intersection is currently a multi-lane, stop-controlled intersection.

Staff: \$30k

**27. CONCERNS OF REQUEST****28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

**APPROVED / RECOMMENDED ACTIONS:**REQUEST APPROVED  
SUBJECT TO PPAC APPROVAL - 3/1/2023**PRB APPROVED**

## 8. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

8-12

**Route & MP:** Local Road  
**Project Name:** MCCULLOCH BLVD & JAMAICA BLVD  
**Type of Work:** INSTALL TRAFFIC SIGNAL  
**County:** Mohave  
**District:** Northwest  
**Schedule:**  
**Project:** T039903D TIP#: 102042  
**Project Manager:** Wesley Scatena  
**Program Amount:** \$0  
**New Program Amount:** \$214,000  
**Requested Action:** Establish new project.

---



1. PRB Meeting Date: 1/31/2023

2. Teleconference: No

**3. Form Date / 5. Form By:**

2/2/2023

Wesley Scatena

**4. Project Manager / Presenter:**

Wesley Scatena @ (602) 712-8555

205 S 17th Ave, , E741 - 4983 PROJECT MANAGEMENT

**6. Project Name:**

MCCULLOCH BLVD & JAMAICA BLVD

**7. Type of Work:**

INSTALL TRAFFIC SIGNAL

<b>8. CPSID:</b>	<b>9. District:</b>	<b>10. Route:</b>	<b>11. County:</b>	<b>12. Beg MP:</b>	<b>13. TRACS #:</b>	<b>14. Len (Mi.):</b>	<b>15. Fed Id #:</b>
<a href="#">BU1Q</a>	Northwest	0000	Mohave	LHV	T039903D ?	0.0	HSIPLHV-0(213)T

**16. Program Budget:** \$0

**17. Program Item #:** 102042

**18. Current Approved Program Budget:**

\$0

**18a. (+/-) Program Budget Request:**

\$214

**18b Total Program Budget After Request:**

\$214

**CURRENTLY APPROVED:**

**19. BUDGET ITEMS:**

**CHANGE / REQUEST:**

**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
70123	\$214	MODERNIZATION	100pct HSIP

**CURRENT SCHEDULE:**

**21. CURRENT FISCAL YEAR:**

**22. CURRENT BID READY:**

**23. CURRENT ADV DATE:**

**CHANGE REQUESTNEW SCHEDULE:**

**21A. REQUEST FISCAL YEAR:**

**22A. REQUEST BID READY:**

**23A. REQUEST ADV DATE:**

**20. JPA #'s:** 22-0008557-1      **SIGNED:** YES      **ADV:** YES

**CHANGE IN:**    **24a. PROJECT NAME:** NO    **24b. TYPE OF WORK:** NO    **24c. SCOPE:** NO    **24d. CURRENT STAGE:** NOT APPLICABLE

**24e. ENVIRONMENTAL CLEARANCE:** NOT APPLICABLE

**24f. MATERIALS MEMO COMP:** NOT APPLICABLE

**24g. U&RR CLEARANCE:** NOT APPLICABLE

**24h. C&S CLEARANCE:** NOT APPLICABLE

**24i. R/W CLEARANCE:** NOT APPLICABLE

**24j. CUSTOMIZED SCHEDULE:** NOT APPLICABLE

**24k. SCOPING DOCUMENT:** NOT APPLICABLE

**25. DESCRIPTION OF REQUEST**

Establish new project.

**26. JUSTIFICATION OF REQUEST**

This project will install a traffic signal at McCulloch Blvd & Jamaica Blvd within Lake Havasu City. This intersection is currently a multi-lane, stop-controlled intersection.

Consultant: \$214K

**27. CONCERNS OF REQUEST**

**28. OTHER ALTERNATIVES CONSIDERED**

**REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

**APPROVED / RECOMMENDED ACTIONS:**

REQUEST APPROVED  
SUBJECT TO PPAC APPROVAL - 3/1/2023

**PRB APPROVED**

9. Listed below are the next regularly scheduled meetings of the Priority Planning Advisory Committee (PPAC). Meetings will be held by teleconference until further notice. Time, date, and] location may change and will be announced at the time of the distribution of the agenda.

Information  
Only

- April 5, 2023 10:00am Wednesday
- May 4, 2023 11:00am Thursday
- May 31, 2023 10:00am Wednesday
- July 5, 2023 10:00am Wednesday
- August 2, 2023 10:00am Wednesday
- August 30, 2023 10:00am Wednesday
- October 4, 2023 10:00am Wednesday
- November 1, 2023 10:00am Wednesday
- November 29, 2023 10:00am Wednesday

10. Adjourn Priority Planning Advisory Committee Meeting

#### **WEB LINKS FOR REFERENCE**

*Priority Programming*

[http://www.azdot.gov/MPD/Priority\\_Programming/Index.asp](http://www.azdot.gov/MPD/Priority_Programming/Index.asp)

*PPAC Meetings:*

[http://www.azdot.gov/MPD/Priority\\_Programming/PPAC/Index.asp](http://www.azdot.gov/MPD/Priority_Programming/PPAC/Index.asp)

**DRAFT MINUTES FOR THE  
ARIZONA DEPARTMENT OF TRANSPORTATION  
PRIORITY PLANNING ADVISORY COMMITTEE**

**Teleconference Meeting**

**Wednesday February 1, 2023 @ 10:00AM**

The meeting of the Priority Planning Advisory Committee (PPAC) was held on Wednesday February 1, 2023 @ 10:00AM with Chairman Paul Patane presiding.

Other committee members were present as follows:

Greg Byres, Steve Boschen, Brent Cain, Clemenc Ligocki, Barry Crockett, John Morales, Elise Maza was the voting alternate for Kristine Ward, and Matthew Munden.

**1. CALL TO ORDER**

Chairman Patane called the Priority Planning Advisory Committee meeting to order at 10:00AM.

**2. ROLL CALL**

Lynn Sugiyama conducted a roll call of the committee members. A quorum was present. Jon Brodsky was unable to attend.

**3. TITLE VI OF THE CIVIL RIGHTS ACT OF 1964, AS AMENDED**

Chairman Patane stated that in accordance to the Title VI Civil Rights Act of 1964, and the Americans with Disabilities Act, ADOT will not discriminate on the basis of race, color, national origin, age, sex, or disability. If accommodations are requested, the public may contact someone on the PPAC Committee or the Civil Rights Office at 602-712-8964.

**4. CALL TO THE AUDIENCE**

Chairman Patane requested a call to the Audience for any comments or issues to be addressed. There were no comments from the audience.

**5. APPROVAL OF PPAC MINUTES FROM THE 1/4/2023 MEETING**

The minutes from the PPAC meeting held on 1/4/2023 were approved.

**Chairman Patane called for a motion to approve the PPAC minutes from the meeting on 1/4/2023.**

**Steve Boschen made a motion to approve.**

**Greg Byres seconded the motion. The motion Motion carried unanimously.**

**6. PROGRAM MONITORING REPORT**

The Program Monitoring Report was distributed to the Committee. The Program Monitoring Report was distributed to the Committee. No questions were made on the report.

**7. 2023-2027 TRANSPORTATION FACILITIES CONSTRUCTION: DISCUSSION AND POSSIBLE ACTION ON PROJECT MODIFICATIONS AND NEW PROJECTS**

7-1                    **Route & MP:**            I-10 @ MP 385.0  
                         **Project Name:**        I-10 TRUCK PARKING AVAILABILITY  
                         **Type of Work:**        INSTALL PARKING AVAILABILITY TECHNOLOGY  
                                 **County:**                Statewide  
                                 **District:**               Southwest  
                         **Schedule:**             FY 2023  
                         **Project:**                F032501C TIP#: 102484  
                         **Project Manager:**     Adam Mcguire  
                         **Program Amount:**     \$2,850,000  
**New Program Amount:**     \$4,300,000  
                         **Requested Action:**     Increase budget.

---

**Item 7-1 was presented by: Adam McGuire**  
**Chairman called for a motion to approve Item 7-1.**  
**Brent Cain made the motion to approve.**  
**Steve Boschen seconded the motion. Motion carried unanimously.**

---

---

7-2                    **Route & MP:**            Regionwide  
                         **Project Name:**        PUMP STATION CONNECTIVITY  
**Type of Work: County:**     PUMP STATION COMMUNICATION  
                                 **District:**                Maricopa  
                         **Schedule:**             Central  
                         **Project:**  
                         **Project Manager:**     F058701D TIP#: 103690  
**Program Amount: New**        Chris Rodriguez  
                         **Program Amount:**     \$0  
**Requested Action:**        \$309,000  
   Establish New Project.

---

**Item 7-2 was presented by: Chris Rodriguez**  
**Chairman called for a motion to approve Item 7-2.**  
**Brent Cain made the motion to approve.**  
**Greg Byres seconded the motion. Motion carried unanimously.**

---

---

7-3            **Route & MP:**            Local  
                 **Project Name:**        AJO WASH BRIDGE  
                 **Type of Work:**        REPLACE BRIDGE  
                      **County:**            Pima  
                      **District:**          Southcentral  
                 **Schedule:**  
                      **Project:**            T040501D TIP#: 103371  
                 **Project Manager:**    Dana Cherry  
**Program Amount: New**        \$0  
                 **Program Amount:**    \$10,000  
                 **Requested Action:**    Establish new project.

---

**Item 7-3 was presented by: Dana Cherry**  
**Chairman called for a motion to approve Item 7-3.**  
**Greg Byres made the motion to approve.**  
**Steve Boschen seconded the motion. Motion carried unanimously.**

---

---

7-4            **Route & MP:**            Local  
                 **Project Name:**        AJO WASH BRIDGE  
                 **Type of Work:**        REPLACE BRIDGE  
                      **County:**            Pima  
                      **District:**          Southcentral  
                 **Schedule:**  
                      **Project:**            T040503D TIP#: 103371  
                 **Project Manager:**    Dana Cherry  
                 **Program Amount:**        \$0  
**New Program Amount:**    \$211,000  
                 **Requested Action:**    Establish new project.

---

**Item 7-4 was presented by: Dana Cherry**  
**Chairman called for a motion to approve Item 7-4.**  
**Steve Boschen made the motion to approve.**  
**Greg Byres seconded the motion. Motion carried unanimously.**

---

---

7-5            **Route & MP:**            Various Routes  
                 **Project Name:**        SR-87, SR-179 & SR-260  
                 **Type of Work:**            TREE REMOVAL  
                 **County:**                    Statewide  
                 **District:**                   Northcentral  
                 **Schedule:**                FY 2023  
                 **Project:**                    F042101C TIP#: 101009  
                 **Project Manager:**        Judah Cain  
                 **Program Amount:**        \$2,618,000  
**New Program Amount:**    \$4,460,000  
                 **Requested Action:**        Increase budget.

---

**Item 7-5 was presented by: Judah Cain**  
**Chairman called for a motion to approve Item 7-5.**  
**Steve Boschen made the motion to approve.**  
**Brent Cain seconded the motion. Motion carried unanimously.**

---

---

7-6            **Route & MP:**            Local  
                 **Project Name:**            FOURTH ST/CEDAR AVE/LOCKETT RD ROUNDABOUT  
                 **Type of Work:**            CONSTRUCT ROUNDABOUT  
                 **County:**                    Coconino  
                 **District:**                   Northcentral  
                 **Schedule:**                FY 20 23  
                 **Project:**                    T024701C TIP#: 101020  
                 **Project Manager:**        Vivian Li  
                 **Program Amount:**        \$1,386,000  
**New Program Amount:**    \$1,386,000  
                 **Requested Action:**        Defer project.

---

**Item 7-6 was presented by: Vivian Li**  
**Chairman called for a motion to approve Item 7-6.**  
**Brent Cain made the motion to approve.**  
**Steve Boschen seconded the motion. Motion carried unanimously.**

---

---



7-7            **Route & MP:**            SR 89A @ MP 353.1  
                 **Project Name:**        MAIN ST - RIVER AVE  
                 **Type of Work:**        PAVEMENT REHABILITATION  
                 **County:**                Yavapai  
                 **District:**               Northcentral  
                 **Schedule:**              FY 2023  
                 **Project:**                F044301C TIP#: 102765  
                 **Project Manager:**    Vivian Li  
                 **Program Amount:**    \$3,351,000  
**New Program Amount:**    \$4,201,000  
                 **Requested Action:**    Change Scope. Change name & increase budget.

---

**Item 7-7 was presented by: Vivian Li**  
**Chairman called for a motion to approve Item 7-7.**  
**John Morales made the motion to approve.**  
**Greg Byres seconded the motion. Motion carried unanimously.**

---

---

7-8            **Route & MP:**            US 160 @ MP 423.9  
                 **Project Name:**        LINZ - MP 440  
                 **Type of Work:**        PAVEMENT REHABILITATION  
                 **County:**                Apache  
                 **District:**               Northeast  
                 **Schedule:**              FY 2025  
                 **Project:**                F055601C TIP#: 103137  
                 **Project Manager:**    Velvet Mathew  
                 **Program Amount:**    \$25,975,000  
**New Program Amount:**    \$0  
                 **Requested Action:**    Delete project.

---

**Item 7-8 was presented by: Lina Bearat**  
**Chairman called for a motion to approve Item 7-8.**  
**Steve Boschen made the motion to approve.**  
**Greg Byres seconded the motion. Motion carried unanimously.**

---

---

7-9            **Route & MP:**            US 160 @ MP 416.0  
                 **Project Name:**        SW DENNEHOTSO - N OF DENNEHOTSO  
                 **Type of Work:**        PAVEMENT REHABILITATION  
                 **County:**                Apache  
                 **District:**                Northeast  
                 **Schedule:**                FY 2025  
                 **Project:**                 F055101C TIP#: 103127  
                 **Project Manager:**      Velvet Mathew  
                 **Program Amount:**      \$13,990,000  
**New Program Amount:**    \$47,085,000  
                 **Requested Action:**      Increase scope, increase budget.

---

**Item 7-9 was presented by: Lina Bearat**  
**Chairman called for a motion to approve Item 7-9.**  
**Steve Boschen made the motion to approve.**  
**Greg Byres seconded the motion. Motion carried unanimously.**

---

---

## 8. UPCOMING MEETINGS

Listed below are the next regularly scheduled meetings of the Priority Planning Advisory Committee (PPAC). Meetings will be held in the ADOT Board Room, however, times, dates, and location may change and will be announced at the time of the distribution of the agenda.

- March 1, 2023 10:00am Wednesday
- April 5, 2023 10:00am Wednesday
- May 3, 2023 10:00am Wednesday
- May 31, 2023 10:00am Wednesday
- July 5, 2023 10:00am Wednesday
- August 2, 2023 10:00am Wednesday
- August 30, 2023 10:00am Wednesday
- October 4, 2023 10:00am Wednesday
- November 1, 2023 10:00am Wednesday
- November 29, 2023 10:00am Wednesday

## 9. ADJOURN PRIORITY PLANNING ADVISORY COMMITTEE MEETING

**Chairman Patane motioned to adjourn the meeting.**

**Meeting adjourned at 10:26am.**

---

---

## WEB LINKS FOR REFERENCE

*Priority Programming Website:*

<https://azdot.gov/about/boards-and-committees/priority-planning-advisory-committee>

*PPAC Meeting Dates:*

<https://azdot.gov/about/boards-and-committees/priority-planning-advisory-committee/meeting-schedule-ppac>

**DRAFT MINUTES FOR THE  
ARIZONA DEPARTMENT OF TRANSPORTATION  
PRIORITY PLANNING ADVISORY COMMITTEE**

**Teleconference Meeting**

**Wednesday February 8, 2023 @ 12:00PM**

The meeting of the Priority Planning Advisory Committee (PPAC) was held on Wednesday February 8, 2023 @ 12:00PM with Chairman Paul Patane presiding.

Other committee members were present as follows:

Greg Byres, Steve Boschen, Brent Cain, Clemenc Ligocki, Barry Crockett, John Morales, Elise Maza was the voting representative for Kristine Ward, Matthew Munden and Jon Brodsky (Non-Voting).

**1. CALL TO ORDER**

Chairman Patane called the Priority Planning Advisory Committee meeting to order at 12:00PM.

**2. ROLL CALL**

Lynn Sugiyama conducted a roll call of the committee members. A quorum was present.

**3. TITLE VI OF THE CIVIL RIGHTS ACT OF 1964, AS AMENDED**

Chairman Patane asked if any persons from the public were at the meeting. There were none. Chairman Patane stated that in accordance to the Title VI Civil Rights Act of 1964, and the Americans with Disabilities Act, ADOT will not discriminate on the basis of race, color, national origin, age, sex, or disability. If accommodations are requested, the public may contact someone on the PPAC Committee or the Civil Rights Office at 602-712-8964.

**4. CALL TO THE AUDIENCE**

Chairman Patane requested a call to the Audience for any comments or issues to be addressed. There were no comments from the audience.

**6. AZ SMART FUND APPLICATIONS**

It was requested that Item 6 be presented first because representatives from the City of Bisbee and the Town of Clarkdale were in attendance.

Item 6. was presented by: Lisa Danka

Chairman Patane called for a motion to approve Item 6.

Greg Byres made the motion to approve.

Clem Ligocki seconded the motion. Motion carried unanimously.

Initial discussion followed that the AZ SMART Fund was still under review by the Governor's Office. However, it was found that the approved applications can now move forward to the February 17th State Transportation Board Meeting. There was one application from Navajo County approved at the January 4th PPAC Meeting. This will be moved forward also. In total, there will be three SMART Fund Projects to be included in the February 17th Board Agenda for approvals.

---

---

**5. APPROVAL OF THE TENTATIVE FY 2024-2028 FIVE YEAR TRANSPORTATION FACILITIES CONSTRUCTION PROGRAM**

Item 5. was presented by: Chairman Paul Patane

Chairman and called for a motion to approve Item 5.

Greg Byres made the motion to approve.

Clemenc Ligocki seconded the motion. Motion carried unanimously.

Discussion followed that the Tentative Five Year Transportation Facilities Construction Program will move forward to the State Transportation Board Meeting on February 17th and for public comments. When the Program is finalized and adopted in June, any additions, changes and corrections will be made.

---

---

## 7. UPCOMING MEETINGS

Listed below are the next regularly scheduled meetings of the Priority Planning Advisory Committee (PPAC). Meetings will be held in the ADOT Board Room, however, times, dates, and location may change and will be announced at the time of the distribution of the agenda.

- March 1, 2023 10:00am Wednesday
- April 5, 2023 10:00am Wednesday
- May 3, 2023 10:00am Wednesday
- May 31, 2023 10:00am Wednesday
- July 5, 2023 10:00am Wednesday
- August 2, 2023 10:00am Wednesday
- August 30, 2023 10:00am Wednesday
- October 4, 2023 10:00am Wednesday
- November 1, 2023 10:00am Wednesday
- November 29, 2023 10:00am Wednesday

## 8. ADJOURN PRIORITY PLANNING ADVISORY COMMITTEE MEETING

**Chairman Patane motioned to adjourn the meeting.  
Meeting adjourned at 12:38pm**

---

---

## WEB LINKS FOR REFERENCE

*Priority Programming Website:*

<https://azdot.gov/about/boards-and-committees/priority-planning-advisory-committee>

*PPAC Meeting Dates:*

<https://azdot.gov/about/boards-and-committees/priority-planning-advisory-committee/meeting-schedule-ppac>