

PROJECT PLANNING AND PROGRAMMING

1/11/2023

Module 1 begins with an introduction from staff representing the Infrastructure Delivery and Operations (IDO) division. Attendees then become familiar with the Multimodal Planning Division (MPD) and their role in developing the Five-Year Transportation Facilities Program and the corridor studies they oversee. A Project Manager from Project Management Group (PMG) will discuss initiating and scoping ADOT projects. Attendees will then receive insight on Local Public Agency projects and the Joint Project Agreement (JPA) section manager shows attendees how agreements are developed with our transportation partners.

WELCOME AND INTRODUCTION

8:00 am - 8:05 am (5 minutes)

Cyndi Callahan, Academy Facilitator for the Project Resource Office, Local Public Agency Section

INTRODUCTION TO THE PROJECT LIFECYCLE

8:05 am - 8:35 am (30 minutes)

Steve Boschen, Director, Infrastructure Delivery and Operations

PLANNING and P2P Projects

8:35 am - 9:15 am (40 minutes)

Jason James, Regional Planning Manager/P2P Manager, ADOT Multimodal Planning Division

INITIATING/SCOPING AN ADOT PROJECT

9:15 am - 9:45 am (30 minutes)

Rehnuma Rahman, Senior Project Manager, Project Management Group

PROGRAMMING A PROJECT

9:45 am - 10:15 am (30 minutes)

Lisa Danka, Programming Manager, Multimodal Planning Division

BREAK

10:15 am - 10:25 am (10 minutes)

MPD CORRIDOR PLANNING

10:25 am - 10:50 am (25 minutes)

Sam Patton, Corridor Planning Group Project Manager, Corridor Planning

INITIATING A LOCAL PUBLIC AGENCY PROJECT

10:50 am - 11:20 am (30 minutes)

Bret Anderson, Program Manager, Project Resource Office/Local Public Agency

JOINT PROJECT AGREEMENT

11:20 am - 11:50 am (30 minutes)

Jennifer Workman, Special Projects Coordinator

CLOSING REMINDERS AND SURVEY

11:50 am - 12:00 pm (10 minutes)

Cyndi Callahan, Academy Facilitator for the Project Resource Office, Local Public Agency Section