

100 GENERAL	8
Communicating with the Media	15
Communicating with the Contractor	17
Communicating with the District	17
Communicating within the Field Office and Empowerment	18
Communicating with ADOT Technical Support Staff	18
Communicating the Contractor's Technical Proposals	19
101 DEFINITIONS AND TERMS	20
102 BIDDING REQUIREMENTS AND CONDITIONS	20
102.00 Field Office Responsibilities During Bidding	20
102.06 Interpretation of Quantities in the Bidding Schedule	21
102.07 Examination of Plans, Specifications and Site of Work	21
103 AWARD AND EXECUTION OF CONTRACT	22
103.08 Execution of Contract	23
103.11 Escrow of Bid Documentation	23
104 SCOPE OF WORK	23
104.01 Intent of Contract	23
104.02 Revisions to the Contract	26
104.03 Notification	31
104.04 Maintenance of Traffic	34
104.08 Prevention of Air and Noise Pollution	35
104.09 Prevention of Landscape Defacement; Protection of Streams, Lakes and Reservoirs	36
104.10 Contractor's Responsibility for Work	48
104.11 Damage by Storm, Flood or Earthquake	48
104.12 Environmental Analysis	50
104.13 Value Engineering Proposals by the Contractor	50
105 CONTROL OF WORK	52
105.01 Authority and Responsibility of the District Engineer	52
105.02 Authority and Responsibility of the Resident Engineer	52
105.03 Plans and Working Drawings	54
105.04 Conformity with Plans and Specifications	55
105.05 Restricted Performance Specifications	55
105.06 Coordination of Plans, Specifications, and Special Provisions	56
105.07 Cooperation by Contractor	57
105.08 Cooperation with Utility Companies	57
105.09 Cooperation Between Contractors	57
105.11 Authority and Responsibility of Project Supervisor and Inspectors	58
105.12 Inspection of Work	60
105.13 Removal of Unacceptable and Unauthorized Work	68
105.14 Load Restrictions	69

105.15 Maintenance During Construction	70
105.18 Opening Sections of Project to Traffic	70
105.19 Substantial Completion	71
105.20 Acceptance	72
105.21 Administrative Process for the Resolution of Contract Disputes	74
105.22 Arbitration of Claims and Disputes	75
106 CONTROL OF MATERIALS	77
106.01 Source of Supply and Quality Requirements	77
106.04 Tests and Acceptance of Material	78
106.05 Certificates	79
106.09 Storage of Materials	80
106.11 Unacceptable Materials	80
106.12 Department-Furnished Material (DFM)	80
106.15 Domestic Materials	83
107 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC	85
107.02 Permits, Licenses and Taxes	85
107.04 Federal Aid Participation	85
107.07 Sanitary, Health, and Safety Provisions	88
107.08 Public Convenience and Safety	91
107.10 Use of Explosives	95
107.11 Protection and Restoration of Property and Landscape	95
107.12 Forest Protection	95
107.14 Insurance	96
107.15 Contractor's Responsibility for Utility Property and Services	97
108 PROSECUTION AND PROGRESS	98
108.01 Subletting of Contract	98
108.02 Start of Work	98
108.03 Preconstruction Conference and Partnering	99
108.04 Prosecution and Progress	108
108.05 Limitation of Operations	117
108.07 Methods and Equipment	118
108.08 Determination and Extension of Contract Time	118
108.09 Failure to Complete the Work on Time	123
109 MEASUREMENT AND PAYMENT	123
109.01 Measurement of Quantities	123
109.02 Scope of Payment	126
109.03 Compensation for Altered Quantities	126
109.04 Adjustments in the Contract Price	126
109.05 Eliminated Items	148
109.06 Partial Payments and Retention	149
109.07 Partial Payment for Material on Hand	151
109.09 Acceptance and Final Payment	152
109.10 Lump Sum Payment for Structures	152

109.12 Fuel Cost Adjustments_____	154
109.14 Increased Federal Share - Technology and Innovation Deployment Program (TIDP)_____	154
109.15 Draw Schedule_____	155
109.16 Bituminous Material Price Adjustment_____	156
REFERENCES AND ADDITIONAL INFORMATION_____	158
Section 100_____	158
Section 104_____	158
Section 105_____	158
Section 107_____	159
Section 108_____	159
Section 109_____	159
ASSOCIATED FORMS_____	159
PARTNERING EVALUATION PROGRAM (PEP)_____	159
CONSTRUCTION ISSUE RESOLUTION ROUTING FORM_____	159
ADOT JOBSITE DUST CONTROL PLAN_____	159
PROJECT FINAL CHECKLIST_____	159