

Arizona Department of Transportation
Design List Fiscal Year 2020 - Subject to Change Revised 1/31/20

USI	Route	BMP	CO	Resource Id	District	TRACS #	Location	Length of Project	Type of Work	Funding Type	Design Amount (\$000)	Anticipated Quarter for Dev NTP	Scoping Document By	Final Design By	Studies	
1	I	8	83	MA	153	SW	F025901D		Sentinel Rest Area		Design (Water & Waste Water Repairs)	NHPP	\$625	4th Quarter	Consultant	Consultant
2	I	10	161	MA	342	C	F025201D	23	SR 202L (Santan) - SR 387 (Includes MAG Segment, SR 202L (Santan) - Riggs Rd @ \$200K)	Final DCR, Scoping, EA Design HOV & General Purpose Lane	NHPP RARF	\$12,450	1st Quarter	Consultant	Advertisement	
3	I	10	344	CH	125	SE	F029101D	1	East Willcox TI UP	Bridge Rehabilitation	NHPP	\$500	2nd Quarter	Consultant	Consultant	
4	I	10	355	CH	332	SE	Fxxxx01D	1	I-10/ US-191 System Interchange Improvement	Design	NFP	\$1,000	1st Quarter	Consultant	Advertisement	
5	I	10	355	CH	125	SE	Fxxxx01D	1	US 191 TI UP	Bridge Rehabilitation	NHPP	\$500	2nd Quarter	ADOT	ADOT	
6	I	15	27	MO	125	NC	Fxxxx01D	1	Black Rock TI UP SB/NB	Bridge Rehabilitation	NHPP	\$400	2nd Quarter	ADOT	ADOT	
7	I	17	245	YV	341	NW	Fxxxx01D	5.4	Black Canyon - Sunset Point	Final Design	NHPP	\$15,000	TBD	Consultant	Advertisement	
8	I	17	278	YV	125	NW	Fxxxx01D	1	SR 169 TI UP	Bridge Rehabilitation	NHPP	\$500	2nd Quarter	Consultant	Consultant	
9	I	17	298	YV		NC	Fxxxx01L		SR 179 TI OP SB	Bridge Rehabilitation		\$100	2nd Quarter	Consultant	Consultant	
10	I	40	53	MO	125	NW	F029501L	1	E. Kingman TI OP WB Bridge	Bridge Rehabilitation	NHPP	\$100	2nd Quarter	Consultant	Consultant	
11	I	40	83	MO		NW	F016001D		Willow Creek Bridge EB	Bridge Rehabilitation		\$750	3rd Quarter	Consultant	Advertisement	
12	I	40	186	CN	132	NC	F028101D	20	Transwestern Rd - Cosnino Rd	Variable Speed Limit Signs & Operations Equipment	HSIP	\$362	1st Quarter	Consultant	Consultant	
13	I	40	351	AP	125	NE	Fxxxx01D	1	Allentown TI UP	Bridge Rehabilitation	NHPP	\$500	3rd Quarter	ADOT	ADOT	
14	US	60	62	LA	125	NW	Fxxxx01D	1	Centennial Wash Bridge	Bridge Rehabilitation	STBGP	\$120	3rd Quarter	ADOT	ADOT	
15	US	60	229	PN	125	SE	Fxxxx01D	1	Waterfall Canyon Bridge	Bridge Rehabilitation	NHPP	\$150	3rd Quarter	Consultant	Consultant	
16	US	60	336	NA	111	NE	F027901D	8	FH 300 Apache - Sitgreaves - 40th St.	Pavement Rehabilitation	STP	\$320	1st Quarter	ADOT	ADOT	
17	SR	68	22	YV	132	NW	F028001D	3	Verde Rd to Bacobi Rd	Raised Median	HSIP	\$496	1st Quarter	Consultant	Consultant	
18	SR	77	77.4	PM	111	SC	F028301D	4.7	Calle Concordia - Tangerine Rd	Pavement Preservation	NHPP	\$320	2nd Quarter	ADOT	ADOT	
19	SR	82	6	SC	123	SC	Fxxxx01D	1	3R Wash Bridge	Scour Retrofit	STBGP	\$200	3rd Quarter	ADOT	ADOT	
20	SR	82	9	SC	125	SC	F030101D	1	Comoro Canyon Bridge	Bridge Rehabilitation	STBGP	\$350	4th Quarter	Consultant	Consultant	
21	SR	87	137	PN	123	SC	F030201D	4	High Line Canal, McClellain Wash and Santa Cruz Bridge	Bridge Scour Protection	STBGP	\$500	3rd Quarter	ADOT	ADOT	
22	SR	87	374	NA	125	NC	Fxxxx01D	1	Coyote Wash Bridge	Bridge Rehabilitation	STBGP	\$750	3rd Quarter	ADOT	ADOT	
23	SR	89A	388	CN		NC	H890701D	2	Oak Creek Canyon (DELETED) (CONS PROJECT)	Drainage and Sediment Control	STP	\$0	2nd Quarter	Consultant	Advertisement	
24	SR	89A	402	CN	111	NC	F029601D	1.23	SR-89A to I-40B	Pavement Preservation	NHPP	\$320	2nd Quarter	ADOT	ADOT	
25	US	89	482	CN	125	NC	Fxxxx01D	0.3	Wash Bridge	Bridge Rehabilitation	NHPP	\$500	3rd Quarter	ADOT	ADOT	

Arizona Department of Transportation
Design List Fiscal Year 2020 - Subject to Change Revised 1/31/20

USI	Route	BMP	CO	Resource Id	District	TRACS #	Location	Length of Project	Type of Work	Funding Type	Design Amount (\$000)	Anticipated Quarter for Dev NTP	Scoping Document By	Final Design By	Studies	
26	US	95	32	YU	SW	F030701D	Avenue 9E - Fortuna Wash Yuma and Yuma Proving Grounds @ \$3M	2	Construct and widen roadway	STATE	\$1,054	4th Quarter	Consultant	Advertisement		
27	SR	99	71	CN	123	NC	F027701D	Canyon Diablo Bridge	1	Scour Retrofit	STBGP	\$200	2nd Quarter	ADOT	ADOT	
28	US	180	309	NA	125	NE	Fxxx01L	Five Mile Wash Bridge & Little CO Bridge	2	Bridge Rehabilitation	STBGP	\$150	2nd Quarter	Consultant	Consultant	
29	US	191	470	AP	123	NE	F027301D	Chinle Wash Bridge @ \$300K (DELETED) (COMBINED with H8945 Chinle Wash-Lukachukai Wash)	1	Scour Retrofit	STBGP	\$0	2nd Quarter	ADOT	ADOT	
30	SR	260	258	GI		NC	F013901D	Lion Springs Section	3	Design (Reconstruct to a 4-Lane Divided)	NHPP	\$5,000	3rd Quarter	Consultant	Advertisement	
31	SR	266	123	GH	123	SE	F027601D	Pitchfork Creek Bridge	1	Scour Retrofit	STBGP	\$200	1st Quarter	ADOT	ADOT	
32		555	4	SC		SC	Txxx01D	Baffert Dr - Nogales High School	1	Bike / Pedestrian Project	CMAQ	\$121	TBD	Consultant	Consultant	
33		555	5	SC		SC	T023201D	Santa Cruz County (County Wide)	1	Paving and Chipsealing	CMAQ	\$30	4th Quarter	Consultant	Consultant	
34		9999	0	SW	164		Fxxx01X	Statewide	0	Install One Way Signs	FA	\$1,800	TBD	ADOT	ADOT	
35		9999		SW	211.01		Fxxx01D	Statewide Truck Parking & Freight Operations		Design / Construct Truck Parking Statewide	NFP	\$2,500	TBD	Consultant	Consultant	
36		9999		SW	132	SC	F018901D	MAG Region Ph 1 Wrong Way Do Not Enter Signs		Design at 20 Locations	HSIP	\$180	1st Quarter	Consultant	Consultant	
37		999		SW			Fxxx01D	Statewide High Friction Surface Treatment - Curves		Design	HSIP	\$154	TBD	ADOT	ADOT	
38		999		SW			Fxxx01D	Wrong Way Do Not Enter Signs Ph 3		Design	HSIP	\$120	3rd Quarter	ADOT	ADOT	
Sub Total											\$48,322					
MAG DESIGN PROJECTS																
1		10	161	MA		CL	Fxxx01D	(Included in State Proj F025201D Row #2) SR 202L (Santan) - Riggs Rd @ \$200K		Design	RARF	\$0	TBD	Consultant	Consultant	
2		10	112	MA		CL	Fxxx01D	SR 85 - Verrado Way (NEW)		Design	RARF	\$3,316	4th Quarter	Consultant	Advertisement	
3		10	143	MA		CL	Fxxx01D	I-17 Split SR 202L Santan (NEW)		Design/Build Procurement	NHPP	\$17,000	4th Quarter	Consultant	Advertisement	
4		10	143	MA		CL	Fxxx01D	I-17 Split SR 202L Santan (NEW)		Design/Build Procurement	RARF	\$8,336	4th Quarter	Consultant	Advertisement	
5		10	143	MA		CL	Fxxx01D	I-17 Split SR 202L Santan (NEW)		Pre-Design for Widening	RARF	\$4,478	4th Quarter	Consultant	Advertisement	
6		10	149	MA		CL	Fxxx01D	I-17 Split SR 202L Santan (NEW)		Pre-Design for Widening	NHPP	\$12,000	4th Quarter	Consultant	Advertisement	

Arizona Department of Transportation
Design List Fiscal Year 2020 - Subject to Change Revised 1/31/20

USI	Route	BMP	CO	Resource Id	District	TRACS #	Location	Length of Project	Type of Work	Funding Type	Design Amount (\$000)	Anticipated Quarter for Dev NTP	Scoping Document By	Final Design By	Studies
MAG DESIGN PROJECTS (Continued)															
7	17	197	MA		CL	H756301D	I-10 Split - 19th Ave		Design Widening Predesign and Environmental Widening @ \$6.5M	RARF	\$6,694	TBD	Consultant	Advertisement	
8	17	229	MA		CL	F017101D	Anthem Way - Yavapai County Line, SB (DELETED)		Design Widening		\$0	TBD	Consultant	Advertisement	
9	60	159	MA		CL	F027201L	US 60 (Grand Ave.) / 35th Ave / Indian School Rd - Intersection 35th Ave / Indian School Rd Intersection	1	Reconstruct TI / Intersection Predesign and Environmental	RARF	\$2,215	1st Quarter	Consultant	Advertisement	
10	85	153	MA		CL	Fxxx01D	Warner Street Bridge (NEW)		Design	RARF	\$200	TBD	Consultant	Consultant	
Sub Total											\$54,239				
MINOR PAVEMENT PROJECTS															
1	SR	69	263	YV		NW	F027401D	Cordes Junction to Prescott Lake Parkway	16	Design Asphalt Spot Repair (16 Lane Miles)	NHPP	\$200	1st Quarter	ADOT	ADOT
2	US	70	294	GH		SE	H888801D	Bylas to Pima	36	Design Minor Pavement Preservation	STBGP	\$200	1st Quarter	ADOT Consultant	ADOT Consultant
3	SR	77	95	PN		SC	F003401D	Willow Springs Rd - Old Hwy 77	8	Design Minor Pavement Preservation	STBGP	\$200	1st Quarter	ADOT Consultant	ADOT Consultant
4	SR	89	297	YV		NW	F027501D	NF 9402 to Ponderosa Park Road	10	Design Hot Applied Chip Seal	FA	\$200	1st Quarter	ADOT	ADOT
5	SR	95	80	YU		SW	F028501D	MP 80 to MP 96	16	Design Hot Applied Chip Seal	FA	\$200	1st Quarter	ADOT	ADOT
6	US	95	40.13	YU		SW	F023501D	US 95 @ Dome Valley Road (NEW)	1	Intersection Improvements		\$459	3rd Quarter	Consultant	Consultant
7	US	180	236	CN		NC	F004401D	NF 151 - NF 223J	14	Design Minor Pavement Preservation	FA	\$200	1st Quarter	ADOT	ADOT
Sub Total											\$1,659				
PAG DESIGN PROJECTS															
1	I	10	248	PM		SC	H758301D	Ina Rd - Ruthrauff Rd	4	Design Widening	NHPP	\$3,704	TBD	Consultant	Advertisement
2	SR	410		PM		T	01L	SR-410 Environmental Study		Tier 1 Alignment Study	PAG 2.6	\$2,841	TBD	Consultant	Advertisement
3		999	1	PM		T	L	PAG Regionwide		Regional Traffic Operations Center	PAG 2.6	\$179	TBD	Consultant	Consultant
Sub Total											\$6,724				
GRAND TOTAL											\$110,944				

**Arizona Department of Transportation
Design List Fiscal Year 2020 - Subject to Change Revised 1/31/20**

USI	Route	BMP	CO	Resource Id	District	TRACS #	Location	Length of Project	Type of Work	Funding Type	Design Amount (\$000)	Anticipated Quarter for Dev NTP	Scoping Document By	Final Design By	Studies
-----	-------	-----	----	-------------	----------	---------	----------	-------------------	--------------	--------------	-----------------------	---------------------------------	---------------------	-----------------	---------

This project list reflects the anticipated ADOT Design projects, On-Call projects, and projects for Advertisement for FY 20, based on the projects identified in the 2020 - 2024 Five-Year Transportation Facilities Construction Program (as of July 1, 2019) and design projects programmed June 2019. The anticipated project distribution and advertisement schedules are subject to change depending upon the resources and the needs of the Agency and in no way should be considered final or taken as a guarantee of work.

Number of ADOT Assignments Final Design - 22, programmed at	\$8,104
Number of On-Call Assignments Final Design - 17, programmed at	\$7,002
Number of Advertisements / P3 Final Design - 15, programmed at	<u>\$95,838</u>
Grand Total	\$110,944

Dollars are shown in thousands (\$000)