



**PRIORITY PLANNING ADVISORY COMMITTEE
(PPAC)**

AGENDA

MEETING OF:

Thursday, October 07, 2021



ADOT’S NONDISCRIMINATION NOTICE TO THE PUBLIC

The Arizona Department of Transportation (ADOT) hereby gives public notice that it is the Agency’s policy to assure full compliance with Title VI of the Civil Rights Act of 1964, Title II of the Americans with Disabilities Act of 1990 (ADA), and other related authorities in all of its programs and activities.

ADOT’s Title VI and ADA Programs require that no person shall, on the grounds of race, color, national origin, or disability, be excluded from participation in, be denied the benefits of, or be otherwise subjected to discrimination under any program or activity.

Any person, who believes his/her Title VI or ADA rights have been violated, may file a complaint. Any such complaint must be in writing and filed with the ADOT Civil Rights Office within one hundred eighty (180) days following the date of the alleged discriminatory occurrence. For additional information about ADOT’s Civil Rights programs and the procedures to file a complaint contact ADOT Civil Rights Office via the information listed below:

AVISO PÚBLICO DE LA LEY DE NO-DISCRIMINACIÓN DE ADOT

El Departamento de Transporte del Estado de Arizona (ADOT) informa al público que esta agencia tiene como regla asegurar el cumplimiento total del Título VI de la Ley de los Derechos Civiles de 1964, del Título II de la Ley de ciudadanos Americanos con Discapacidades de 1990 (ADA) y otras normas relacionadas con todos sus programas y actividades.

Los programas del Título VI y ADA de ADOT exigen que a ninguna persona se le excluya de participar, se le nieguen beneficios o de ninguna otra manera sea sujeta a discriminación en ningún programa o actividad de ADOT por motivo de raza, color, país de origen, o discapacidad.

Cualquier persona que crea que se han violado sus derechos bajo el Título VI o el ADA, puede presentar una queja. Esta queja debe presentarse por escrito a la Oficina de Derechos Civiles de ADOT dentro de ciento ochenta (180) días a partir de la fecha en que se alega que ocurrió la discriminación. Para recibir más información sobre los programas de Derechos Civiles de ADOT y los procedimientos para presentar una queja, por favor póngase en contacto con la Oficina de Derechos Civiles de ADOT a través la información que aparece abajo:

FELICIA BELTRAN
TITLE VI NONDISCRIMINATION
PROGRAM COORDINATOR
FBELTRAN@AZDOT.GOV
KRYSTAL SMITH
ADA/NONDISCRIMINATION
PROGRAM COORDINATOR
KSMITH2@AZDOT.GOV

ADOT Civil Rights Office
206 S. 17th Avenue, Mail Drop 155-A
Phoenix, AZ 85007
602.712.8946
602.239.6257 FAX
azdot.gov

**ARIZONA DEPARTMENT OF TRANSPORTATION
MULTIMODAL PLANNING DIVISION
OFFICE MEMO**

TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS

DALLAS HAMMIT
KRISTINE WARD
STEVE BOSCHEN
BRENT CAIN
CLEMENC LIGOCKI
TIM LANE
BARRY CROCKETT
DON KRIZ
JON BRODSKY (Non-Voting)

FROM: Chariman Gregory Byres

SUBJECT: PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC)

Pursuant to the A.R.S. 28-6951(B), the ADOT Director has appointed the members of the Priority Planning Advisory Committee (PPAC) to develop the Five Year Transportation Facilities Construction Program. This meeting is scheduled, pursuant to 28-6951(C4), to review the Program and make changes and schedule new projects into the adopted Five Year Transportation Facilities Construction Program.

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does not discriminate on the basis of race, color, national origin, age, sex or disability. Persons who require a reasonable accommodation based on language or disability should contact ADOT's Civil Rights Office at 602.712.8946 or at civilrightsoffice@azdot.gov. Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.


The meeting of the Arizona Department of Transportation, Priority Planning Advisory Committee (PPAC) will be held on Thursday October 07, 2021 at 11:00AM. This will be a teleconference meeting. To access the meeting by Internet, please go to meet.google.com/gna-bpxa-wrn. To access the meeting by phone, please dial +1 716-710-8642 PIN: 677 879 911#.

AGENDA:

1. Call to Order	Chairman
2. Roll Call	Information Only
3. Title VI the Civil Rights Act of 1964, as Amended	Information Only
4. Call to Audience	Information Only

5. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

5-1	Route & MP:	SR 86 @ MP 90.0
	Project Name:	BIA 135 - BIA 030
	Type of Work:	PAVEMENT REHABILITATION
	County:	Pima
	District:	Southcentral
	Schedule:	FY 2023
	Project:	F036001C TIP#: 101691
	Project Manager:	Tricia Brown
	Program Amount:	\$13,000,000
	New Program Amount:	\$0
	Requested Action:	Defer Project to FY 24.



01

1. PRB Meeting Date: 10/6/2021

2. Teleconference: No

3. Form Date / 5. Form By:

10/6/2021

Lee Makler

4. Project Manager / Presenter:

Tricia Brown @ (602) 712-7046

205 S 17th Ave, , 614E - 4980 ENGINEERING CONSULTANT SECT

6. Project Name:

BIA 135 - BIA 030

7. Type of Work:

PAVEMENT REHABILITATION

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
MP1P	Southcentral	86	Pima	90.0	F036001C ?	15.0	086-A(224)T

16. Program Budget: \$13,000

17. Program Item #: 101691

18. Current Approved Program Budget:

\$13,000

18a. (+/-) Program Budget Request:

(\$13,000)

18b Total Program Budget After Request:

\$0

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
101691	\$13,000	.	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 23

22. CURRENT BID READY:

23. CURRENT ADV DATE: 11/22/2022

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
72323	(\$13,000)	CONTINGENCY	.

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 24

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NO

24g. U&RR CLEARANCE: NO

24i. R/W CLEARANCE: NO

24k. SCOPING DOCUMENT: NO

24f. MATERIALS MEMO COMP: NO

24h. C&S CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

25. DESCRIPTION OF REQUEST

Defer Project

26. JUSTIFICATION OF REQUEST

Project is being deferred to FY24, to fully fund the I-17 Flex Lane improvement project.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**CHANGE IN FY
CHANGE IN BUDGET**APPROVED / RECOMMENDED ACTIONS:**REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 10/7/2021**PRB APPROVED**

5. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

5-2	Route & MP:	US 60 @ MP 227.7
	Project Name:	QUEEN CREEK BRIDGE
	Type of Work:	CONSTRUCT BRIDGE REPLACEMENT
	County:	Pinal
	District:	Southeast
	Schedule:	FY 2023
	Project:	H856601C TIP#: 100975
	Project Manager:	Tricia Brown
	Program Amount:	\$40,000,000
	New Program Amount:	\$0
	Requested Action:	Defer Project to FY 24.



02

1. PRB Meeting Date: 10/6/2021

2. Teleconference: No

3. Form Date / 5. Form By:

10/6/2021

Lee Makler

4. Project Manager / Presenter:

Tricia Brown @ (602) 712-7046

205 S 17th Ave, , 614E - 4980 ENGINEERING CONSULTANT SECT

6. Project Name:

QUEEN CREEK BRIDGE

7. Type of Work:

CONSTRUCT BRIDGE REPLACEMENT

8. CPSID:[ZD1L](#)**9. District:**

Southeast

10. Route:

60

11. County:

Pinal

12. Beg MP:

227.7

13. TRACS #:

H856601C ?

14. Len (Mi.):

1.0

15. Fed Id #:

NHPP060-D(216)T

16. Program Budget: \$40,000**17. Program Item #:** 100975**18. Current Approved Program Budget:**

\$40,000

18a. (+/-) Program Budget Request:

(\$40,000)

18b Total Program Budget After Request:

\$0

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
100795	\$40,000	.	

CURRENT SCHEDULE:**21. CURRENT FISCAL YEAR:** 23**22. CURRENT BID READY:****23. CURRENT ADV DATE:** 2/13/2023**CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
72323	(\$40,000)	CONTINGENCY	.

CHANGE REQUEST NEW SCHEDULE:**21A. REQUEST FISCAL YEAR:** 24**22A. REQUEST BID READY:****23A. REQUEST ADV DATE:****20. JPA #'s:****SIGNED:**

NO

ADV:

NO

CHANGE IN:**24a. PROJECT NAME:** NO**24b. TYPE OF WORK:** NO**24c. SCOPE:** NO**24d. CURRENT STAGE:**

NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE:

NO

24f. MATERIALS MEMO COMP:

NO

24g. U&RR CLEARANCE:

NO

24h. C&S CLEARANCE:

NO

24i. R/W CLEARANCE:

NO

24j. CUSTOMIZED SCHEDULE:

NO

24k. SCOPING DOCUMENT:

NO

25. DESCRIPTION OF REQUEST

Defer Project

26. JUSTIFICATION OF REQUEST

Project is being deferred to FY24, to fully fund the I-17 Flex Lane improvement project.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**CHANGE IN FY
CHANGE IN BUDGET**APPROVED / RECOMMENDED ACTIONS:**REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 10/7/2021**PRB APPROVED**

5. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

5-3	Route & MP:	US 93 @ MP 144.0
	Project Name:	N. OF NOTHING - S. OF SR 97
	Type of Work:	PAVEMENT REHABILITATION
	County:	Mohave
	District:	Northwest
	Schedule:	FY 2023
	Project:	F038701C TIP#: 101680
	Project Manager:	Olivier Mirza
	Program Amount:	\$29,977,000
	New Program Amount:	\$0
	Requested Action:	Defer Project to FY 24.



03

1. PRB Meeting Date: 10/6/2021

2. Teleconference: No

3. Form Date / 5. Form By:

10/6/2021

Lee Makler

4. Project Manager / Presenter:

Olivier Mirza @

,, - 4983 PROJECT MANAGEMENT

6. Project Name:

N. OF NOTHING - S. OF SR 97

7. Type of Work:

PAVEMENT REHABILITATION

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
YG10	Northwest	93	Mohave	144.0	F038701C ?	12.0	

16. Program Budget: \$29,977

17. Program Item #: 101680

18. Current Approved Program Budget:

\$29,977

18a. (+/-) Program Budget Request:

(\$29,977)

18b Total Program Budget After Request:

\$0

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
101680	\$29,977	.	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 23

22. CURRENT BID READY:

23. CURRENT ADV DATE: 7/22/2022

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
72323	(\$29,977)	CONTINGENCY	.

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 24

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NO

24g. U&RR CLEARANCE: NO

24i. R/W CLEARANCE: NO

24k. SCOPING DOCUMENT: NO

24f. MATERIALS MEMO COMP: NO

24h. C&S CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

25. DESCRIPTION OF REQUEST

Defer Project


26. JUSTIFICATION OF REQUEST

Project is being deferred to FY24, to fully fund the I-17 Flex Lane improvement project.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**CHANGE IN FY
CHANGE IN BUDGET**APPROVED / RECOMMENDED ACTIONS:**REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 10/7/2021**PRB APPROVED**

5. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

5-4	Route & MP:	I-17 @ MP 229
	Project Name:	ANTHEM WAY TI - CORDES JUNCTION
	Type of Work:	Widen I-17 and construct Flex Lanes
	County:	Maricopa
	District:	Central
	Schedule:	FY 20 20
	Project:	H680001C TIP#: 100832;
	Project Manager:	Jedidiah Young
	Program Amount:	\$362,309,000
	New Program Amount:	\$445,940,000
	Requested Action:	Increase Budget.



04

1. PRB Meeting Date: 10/6/2021 ☒ 2. Teleconference: (480) 417-6573**3. Form Date / 5. Form By:**

10/6/2021

Jedidiah Young

4. Project Manager / Presenter:

Jedidiah Young @ (480) 417-6573

1651 W Jackson St, 121F - 4982 CONTRACTS AND SPECIFICATIONS

6. Project Name:

ANTHEM WAY TI - CORDES JUNCTION

7. Type of Work:

Widen I-17 and construct Flex Lanes

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
DR1H	Central	17	Maricopa	229	H680001C	27	017-A(228)S

16. Program Budget: \$362,309**17. Program Item #:** 100832;**18. Current Approved Program Budget:**

\$362,309

18a. (+/-) Program Budget Request:

\$83,631

18b Total Program Budget After Request:

\$445,940

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
100832	\$362,309	ANTHEM WAY TI - CORDES JUNCTION	

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
72323	\$82,977	CONTINGENCY	
72523	\$654	PRESERVATION	

CURRENT SCHEDULE:**21. CURRENT FISCAL YEAR:** 20**22. CURRENT BID READY:****23. CURRENT ADV DATE:** 6/26/2020**CHANGE REQUEST NEW SCHEDULE:****21A. REQUEST FISCAL YEAR:****22A. REQUEST BID READY:****23A. REQUEST ADV DATE:****20. JPA #s:** SIGNED: NO ADV: NO**CHANGE IN:** 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NO

24f. MATERIALS MEMO COMP: NO

24g. U&RR CLEARANCE: NO

24h. C&S CLEARANCE: NO

24i. R/W CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Increase Budget.

26. JUSTIFICATION OF REQUEST

ADOT has determined the apparent best value proposer for this project who's bid came in much higher than the available programmed amount. The difference between the programmed amount and the best value proposer's bid is \$83,631,000. The Department received higher than expected bids on this project due to price escalations related to labor and materials shortage. In addition, the commercial demand of concrete and steel in the Valley has driven up the price for these items on a rural project such as this. ICAP is included in this request.


27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

CHANGE IN BUDGET

APPROVED / RECOMMENDED ACTIONS:REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 10/7/2021


5. PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

5-5	Route & MP:	US 60X @ MP 189.0
	Project Name:	US-60X (APACHE TRAIL) SOSSAMAN - MERIDIAN
	Type of Work:	PAVEMENT PRESERVATION, SIDEWALKS & LIGHTING
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	F036101D TIP#: 100999
	Project Manager:	Sandy Thoms
	Program Amount:	\$650,000
	New Program Amount:	\$4,627,000
	Requested Action:	Increase design budget.



05

1. PRB Meeting Date: 10/6/2021

2. Teleconference: No

3. Form Date / 5. Form By:

10/6/2021

Sandy Thoms

4. Project Manager / Presenter:

Sandy Thoms @

,, - 4983 PROJECT MANAGEMENT

6. Project Name:

US-60X (APACHE TRAIL) SOSSAMAN - MERIDIAN

7. Type of Work:

PAVEMENT PRESERVATION, SIDEWALKS & LIGHTING

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
YF10	Central	60X	Maricopa	189.0	F036101D	5.0	FA X60-C(202)A

16. Program Budget: \$650

17. Program Item #: 100999

18. Current Approved Program Budget:

\$650

18a. (+/-) Program Budget Request:

\$3,977

18b Total Program Budget After Request:

\$4,627

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
100999	\$320	.	US-60X (Apache Trail) Sossaman - Meridian - Pavement Preservation
100999	\$330	.	HSIP - US-60X (Apache Trail) Sossaman - Meridian - Sidewalk & lighting

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
OTHR22	\$3,750	.	MAG ALCP Funding
79922	\$227	.	ADOT Match

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: 21-0008393 SIGNED: NO ADV: YES

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NO

24f. MATERIALS MEMO COMP: NO

24g. U&RR CLEARANCE: NO

24h. C&S CLEARANCE: NO

24i. R/W CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Increase design budget

26. JUSTIFICATION OF REQUEST

At the time this project was established, the design was not fully funded since additional funding was pending MAG Regional Council approval. On September 22, 2021 MAG Regional Council approved the additional funding required for the development of this project.

Consultant: \$3.364M

Staff: \$195K

ICAP: \$418K

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

CHANGE IN BUDGET

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 10/7/2021



6. Listed below are the next regularly scheduled meetings of the Priority Planning Advisory Committee (PPAC). Meetings will be held by teleconference until further notice. Time, date, and location may change and will be announced at the time of the distribution of the agenda.

Information
Only

- November 3, 2021 10:00am Wednesday
- December 1, 2021 10:00am Wednesday

Tentative 2022 Meetings:

- January 5, 2022 10:00am Wednesday
- February 2, 2022 10:00am Wednesday
- March 2, 2022 10:00am Wednesday
- March 30, 2022 10:00am Wednesday
- May 4, 2022 10:00am Wednesday
- June 1, 2022 10:00am Wednesday
- June 29, 2022 10:00am Wednesday
- August 3, 2022 10:00am Wednesday
- August 31, 2022 10:00am Wednesday
- October 5, 2022 10:00am Wednesday
- November 2, 2022 10:00am Wednesday
- November 30, 2022 10:00am Wednesday

7. Adjourn Priority Planning Advisory Committee Meeting

WEB LINKS FOR REFERENCE

Priority Programming

http://www.azdot.gov/MPD/Priority_Programming/Index.asp

PPAC Meetings:

http://www.azdot.gov/MPD/Priority_Programming/PPAC/Index.asp