

PROJECT PLANNING AND PROGRAMMING

7/13/2022

KEY PRESENTATION POINTS – LEARNING GUIDE

INTRODUCTION TO THE PROJECT LIFECYCLE

- 7 ADOT districts oversee 28,000 lane miles while working from 50 maintenance camps.
- · ADOT programs, designs and constructs statewide projects.
- 20/30/30/20 The targeted distribution of projects to be advertised in a fiscal year by quarter.
- The gas revenue tax has not increased since 1991. ADOT is challenged to do more with fewer funds.

PLANNING

- Statewide Planning oversees long range planning, freight & rail, tribal coordination, and bike and pedestrian planning.
- Regional Planning oversees P2P, COG/MPO oversight, planning studies program, planning environmental linkages (PEL).
- The Long Range Transportation Plan:
 - Provides policy direction to ADOT, MPOs, COGs and other partners on transportation performance, needs and priorities.
 - Goals include safety, infrastructure conditions, congestion reduction, system reliability, freight movement & economic vitality, environmental sustainability.

PLANNING TO PROGRAMMING (P2P) PROJECTS

- P2P connects the Arizona Long Range Transportation Plan to the Five-Year Transportation Facilities Construction Program.
- Performance based planning to programming is the law.
- . P2P projects fall into the following categories pavement preservation, bridge preservation, modernization and expansion.

MPD COORIDOR PLANNING

- Planning Level Scoping Holistic approach to develop scopes of work on planning pavement preservation projects.
- Coordinates with ADOT Districts and technical groups to identify needs per pavement preservation guidelines; defines scope and cost estimate for future design and construction.
- Corridor Planning Long range transportation corridor improvements. ADOT collaborates with external stakeholders to define the purpose and need of a project while evaluating alternatives to make recommendations and implementation strategy.

PROGRAMMING A PROJECT

- July 1 The fiscal year begins new program begins
- The programming of projects is a collaborative effort of the Multimodal Planning Division, Infrastructure Delivery and Operations Division, 7 ADOT districts, Council of Governments, Metropolitan Planning Organizations and ADOT group managers.

INITIATING/SCOPING AN ADOT PROJECT

- State projects can be viewed in the ADOT Transportation Improvement Plan (TIP).
- The ADOT Project Manager is the facilitator between the technical groups.
- · Responsible for leading the development of all projects to be advertised for construction by ADOT C&S
- The Project Work Plan helps to define the project scope, schedule and budget.



PROJECT PLANNING AND PROGRAMMING

7/13/2022

KEY PRESENTATION POINTS – LEARNING GUIDE

INITIATING A LOCAL PUBLIC AGENCY PROJECT

- Local public agencies are towns, cities, counties and tribes.
- ADOTs Local Public Agency section assists with navigating federal processes and programs as well as provides oversight and monitoring of federally funded local transportation projects.
- 3 ways projects can be administered. ADOT Administered (AA) Project is administered by ADOT, Certification Acceptance (CA) The Local Public Agency administers the project, Self –Administered (SA) The Local Public Agency administers the design phase with approval.

JOINT PROJECT AGREEMENT

- 4 types of agreements Joint Project Agreements (JPA), Intergovernmental Agreement (IGA), Interagency Service Agreement (ISA), Interstate Agreement. IGA is most common.
- IGAs are required by statute to protect the interests of the parties.
- An IGA is initiated using the Comprehensive Agreement Resource (CAR) system
- The IGA process can take up to 12 weeks.

ACRONYM LIST

SEO	State Engineers Office	LPA	Local Public Agency
IDO	Infrastructure Delivery and Operations	AA	ADOT Administered Project
PMG	Project Management Group	CA	Certification Acceptance
PPAC	Priority Planning Advisory Committee	FHWA	Federal Highway Administration
PRB	Project Review Board	SA	Self-Administered Project
MPD	Multimodal Planning Division	JPA	Joint Project Agreement
CAG	Central Arizona Government	IGA	Intergovernmental Agreement
COG	Council of Governments		
CYMPO	Central Yavapai Metropolitan Planning Organization		
FMPO	Flagstaff Metropolitan Planning Organization		
LHMPO	Lake Havasu Metropolitan Planning Organization		
MAG	Maricopa Association of Governments		
MPO	Metropolitan Planning Organization		
NACOG	Northern Arizona Council of Government		
PAG	Pima Association of Governments		
P2P	Planning to Programming		
SCMPO	Sun Corridor Metropolitan Planning Organization		
SEAGO	Southeastern Arizona Governments Organization		
SVMPO	Sierra Vista Metropolitan Planning Organization		
TIP	Transportation Improvement Program		
WACOG Western Arizona Council of Governments			
YMPO	Yuma Metropolitan Planning Organization		