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Working Day Standard Specification Definition Revised

Purpose

To emphasize that all construction contracts opening for bid after November 3, 2014 will reflect the
revised Standard Specification 101.02 definition of a “Working Day”. Also, in the interest of achieving
consistency statewide, this bulletin provides guidance for determining whether a working day would be
charged on a Saturday, Sunday or State-recognized holiday.

Background

The Department’s Standard Specification 101.02 Working Day definition was revised July 14, 2014, as
follows:

A day, exclusive of Saturdays, Sundays and State-recognized holidays, beginning at midnight, extending
for a twenty-four hour period, and ending at midnight. Any Saturday, Sunday, or State-recognized
holiday on which the contractor has been approved to work will also be counted as a working day.
Working days on which weather conditions do not permit work on the project to proceed, as determined
by the Engineer, will not be charged.
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Guidance

Work on Saturdays, Sundays, or Holidays needs to be approved in advance. The only work the
contractor can do without this approval is protecting the work already accomplished, providing dust
control, or work of a similar nature. Several scenarios are provided in the table below to guide whether
to charge a working day on a Saturday, Sunday or State-recognized holiday. These conditions assume
there is no other work on-going.

Working On A Saturday, Sunday or State-Recognized Holiday

E t WORKING DAY WORKING DAY
ven CHARGED NOT CHARGED
Maintenance/repairs of temporary traffic control devices X
Installing new or modifying existing temporary traffic X

control

Subcontractor performs work without the knowledge of X

the contractor

Routine maintenance/repairs of SWPPP BMPs X
SWPPP “Corrective Action” requirements identified in the X

Inspection & Corrective Action Report Form

Contractor’s survey X

Hauling materials/supplies to jobsite (other than the X

contractor’s yard)

Production of aggregates on-site (within ADOT ROW) X

Dust control; pre-wetting X
Maintenance of contractor’s equipment; job site X
maintenance/security

Setting up contractor’s and/or the Engineer’s field offices X
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