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GENERAL PROJECT INFORMATION 

Date: January 18, 2017   ADOT Project Manager: Dan Gabiou 

Project Name: Central Avenue – 1st Street to Pacific Sidewalk and RRX  Improvements 

City/Town: City of Coolidge  County: Pinal 

COG/MPO: Sun Corridor  ADOT District: Southcentral 

Primary Route/Street: Central Avenue 

Beginning Limit: 1st Street 

End Limit: Pacific Street 

Project Length:   0.8 mile (450 feet) 

Right‐of‐Way Ownership(s) (where proposed project construction would occur):  (Check all that apply) 

 City/Town;   County;    ADOT ;   Private ;   Federal;    Tribal;   Other: Union Pacific Railroad 

Adjacent Land Ownership(s): (Check all that apply)  

 City/Town;    County;    ADOT;    Private;   Federal;    Tribal;    Other: 
http://gis.azland.gov/webapps/parcel/ 

 

LOCAL PUBLIC AGENCY (LPA) or TRIBAL GOVERNMENT INFORMATION 

(If applicable) 

LPA/Tribal Name: City of Coolidge 

LPA/Tribal Contact: Matt Rencher 

Email Address: mrencher@coolidgeaz.com  Phone Number: 520‐723‐6004 

Administration:     ADOT Administered            Self‐Administered                 Certification Acceptance  

 

PROJECT NEED 

Central Avenue is currently a 2‐lane roadway without any pedestrian facilities.  This road is classified as a minor collector 
with standard cross section of two lanes with five‐foot sidewalks on both sides of the road.  Per the City of Coolidge 
general plans, a minor collector is defined as follows: 

 
Minor Collector: Two-lane roadway providing direct access to the roadway network for commercial parcels and multi-family 
residential developments via major collector and minor arterial roadways. 
 
There is currently an existing UPRR at‐grade railroad crossing located within the corridor which does not have any 
pedestrian facilities to allow pedestrians to safely cross the tracks.  

 

In order to provide connectivity between existing developments to the east and the city center, pedestrian facilities are 
required through this corridor.  

 

PROJECT PURPOSE 

What is the Primary Purpose of the Project? Preservation  Modernization  Expansion  

 
The purpose of the project is to add sidewalks on both sides of the road to provide pedestrians with a safe walking 
surface across the railroad tracks.  The project will include a five foot sidewalk, curb, gutter, pavement, pavement 
markings, signage and lighting for the length of the project.  
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PROJECT RISKS 

Check any risks identified that may impact the project’s scope, schedule, or budget: 

  Access / Traffic Control / Detour Issues                          Right‐of‐Way                                                                     

  Constructability / Construction Window Issues    Environmental                                                                  

  Stakeholder Issues     Utilities                                                                               

  Structures & Geotech    Other: 

Risk Description:  

Stakeholder Issues ‐ The railroad crossing requires coordination with UPRR. This coordination will need to be ongoing 
during both the design and construction phases of the project to ensure compliance with all UPRR standards and 
requirements. TCE’s or new permanent easement may become necessary for the installation of the new sidewalks.  
Construction and Maintenance agreements will be required.   
 

Environmental – There are no significant environmental concerns on this project.  The environmental clearance will need 
to utilize ADOTs Categorical Exclusion (CE) checklist to provide the appropriate documentation for this project.  Key 
issues to evaluate include a Preliminary Initial Site Assessment (PISA)    (Illegal dumping concerns have been noted 
between Central Avenue and Vah Ki Inn), a literature review for cultural resources, a review of the Arizona Game and 
Fish On line Environmental review tool, and the USFWS species list.  The project location is within the west Pinal 
Moderate PM10 Nonattainment area for the National Ambient Air Quality Standards.  This will require a review for 
conformance to the State implementation plan.  If any areas near the project area have not been surveyed for cultural 
resources in the past 10 years, a pedestrian survey should be completed as part of the clearance effort.  The approximate 
timeline for processing clearances is about 12 months.  The project team should allow adequate time to obtain the 
environmental clearances and work closely with ADOT environmental planners to define what timeline is necessary for 
this project.  An AZPDES permit will be required to comply with the construction general permit for construction 
activities.    

 

POTENTIAL FUNDING SOURCE(S) 

Anticipated Project Design/Construction Funding 
Type: (Check all that apply) 

  STBG     TAP     HSIP     State  

  Local     Private    Tribal    Other: 

 

COST ESTIMATE 

Preliminary 
Engineering  

$30,000 

Design 

$72,294 

Right‐of‐Way 

$40,000 

Construction 

$322,948 

Total 

$465,242 

 

RECOMMENDED PROJECT DELIVERY 

Delivery:    Design‐Bid‐Build                  Design‐Build                   Other: 

Design Program Year: FY17 

Construction Program Year: FY18 

 

ATTACHMENTS 

1) State Location Map 
2) Project Vicinity Map  
3) Project Scope of Work 
4) Project Schedule 
5) Itemized Cost Estimate 
6) Final Field Review Report 
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Project Location 
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SCOPE OF WORK  

This project will install a new sidewalk, curb, gutter, pavement and lighting on Central Avenue from 1st Street to Pacific 
Street in Coolidge, Arizona. The following represents the scope of work: 

 

PRE‐CONSTRUCTION 

 Coordinate with UPRR to establish construction schedule for the widening of the existing crossing as well as 
determine new easement requirements. 

 Determine right of way and TCE requirements necessary for construction. 

 

CONSTRUCTION 

 There are vacant/undeveloped parcels adjacent to the project limits which the contractor may negotiate as a 
stockpiling/staging area. The contractor will be responsible for securing this area 

 Install conduit, pullboxes, and conductors for new roadway lighting 

 Construct new curb and gutter, curb returns, sidewalks and sidewalk ramps 

 Sawcut existing pavement edges to provide a smooth joint for new curb, gutter and sidewalk 

 Mill existing pavement 

 Construct new pavement section 

 Perform final lift and fill operations on pavement 

 Install new roadway striping 

 Remove, relocate and add new signage 

 Install roadway lighting 

 Survey and Layout 

 Traffic Control 

 

SCOPE ITEMS CONSIDERED, BUT NOT INCLUDED 

(Describe scope items considered, but not accepted by the Pre‐Scoping Team and why) 

 Fencing within UPRR right of way was requested by City of Coolidge, but eliminated due to the limits of the project.  

 

 
The below 23 USC 409 disclaimer is to be included in the Final Pre‐Scoping Report and Field Review Report: 
 
Pursuant to 23 USC 409: Notwithstanding any other provision of law, reports, surveys, schedules, lists, or data compiled or 
collected for the purpose of identifying, evaluating, or planning the safety enhancement of potential accident sites, hazardous 
roadway conditions, or rail-way-highway crossings, pursuant to sections 130, 144, and 148 [152] of this title or for the 
purpose of developing any highway safety construction improvement project which may be implemented utilizing Federal-aid 
highway funds shall not be subject to discovery or admitted into evidence in a Federal or State court proceeding or 
considered for other purposes in any action for damages arising from any occurrence at a location mentioned or addressed 
in such reports, surveys, schedules, lists, or data. 
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DRAFT PRE‐SCOPING REPORT 
ITEMIZED COST ESTIMATE 

CENTRAL AVENUE 
 
ITEM NO. ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT

2010001 CLEARING AND GRUBBING L.SUM 1 5,000$          5,000$         

2020001 REMOVAL OF STRUCTURES AND OBSTRUCTIONS L.SUM 1 5,000$          5,000$         

2020029 REMOVAL OF ASPHALTIC CONCRETE PAVEMENT SQ.YD. 1590 4$                  5,565$         

2020034 REMOVAL OF SIGNS L.SUM 1 1,500$          1,500$         

2030961 PREPARATION OF SUBGRADE (EXISTING GROUND) SQ.YD. 1780 2$                  3,560$         

2090005 FURNISH WATER M.GAL. 18 20$                368$            

3030023 AGGREGATE BASE, CLASS 3 CU.YD. 230 90$                20,700$       

4060006 ASPHALTIC CONCRETE (3/4" MIX) TON 340 120$             40,800$       

6080107 MISCELLANEOUS WORK (SIGNS) L.SUM 1 5,900$          5,900$         

7041501 PAVEMENT MARKINGS  L.SUM 1 4,500$          4,500$         

7360300 ROADWAY LIGHTING L.SUM 1 28,960$        28,960$       

9030134 CONCRETE VALLEY GUTTER SQ.FT. 120 10$                1,200$         

9080092 CONCRETE CURB AND GUTTER (C‐05.10)(TYPE A) (6") L.FT. 800 18$                14,400$       

9080112 CONCRETE TRANSITION CURB EACH 2 150$             300$            

9080201 CONCRETE SIDEWALK (C‐05.20) SQ.FT. 4000 10$                40,000$       

9080296 CONCRETE SIDEWALK RAMP (C‐05.30) EACH 8 1,500$          12,000$       

9080301 CONCRETE DRIVEWAY (C‐05.20) SQ.FT. 1575 15$                23,625$       

Subtotal 213,378$       

Miscellaneous Work (15%) 32,007$          

Erosion Control (1%) 2,134$            

Maintenance and Protection of Traffic (15%) 32,007$          

Mobilization (10%) 21,338$          

Indirect Cost Allocation (ICAP) (10.35%) 22,085$          

Construction Subtotal 322,948$       

Right of Way and TCE Requirements 40,000$          

Right of Way Subtotal 40,000$         

Preliminary and Design Engineering (10%) 32,295$          

ADOT PMDR Fee 30,000$          

NEPA Fee 40,000$          

Design Subtotal 102,295$       

Total Cost 465,242$         
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The final field review report is included in following pages.  
 
 
 
 
 
  



                                                          PLANNING ASSISTANCE FOR RURAL AREAS 

PRELIMINARY SCOPING FIELD REVIEW REPORT 
 
The purpose of Preliminary Scoping (Pre-Scoping) is to more accurately develop a project’s Scope of Work (SOW), Schedule, and Itemized Cost Estimate prior to 
programming a project in a Transportation Improvement Program (TIP). This process will help to streamline project design by reducing upfront work, scope 
changes, project delays, and TIP Amendments. 
 
The information gathered from the Pre-Scoping Field Review Report will be used to develop the project’s SOW, Schedule, and Itemized Cost Estimate, which will 
be summarized in the Pre-Scoping Report. 
 
Pre-Scoping Field Review Forms are to be completed by functional groups responsible for each area as needed (based on the project scope). Not all projects will 
require all Field Review Forms to be filled out. 
    
Field Review Form Name Date Completed 
Background Data Natalie Carrick, Baker 11/10/16 
District – Constructability Emily Dawson, ADOT 11/10/16 
District – Maintenance   
Environmental   
Geotechnical   
Pavement / Materials   
Right-of-Way   
Roadway / Drainage Evan Carbonneau, Baker 11/10/16 
Traffic / Safety   
Utilities Monica Fox, ADOT 11/10/16 
 
The below 23 USC 409 disclaimer is to be included in the Final Pre-Scoping Report and Field Review Report: 
 
23 USC 409 Disclaimer: 
Notwithstanding any other provision of law, reports, surveys, schedules, lists, or data compiled or collected for the purpose of identifying, evaluating, or planning the safety 
enhancement of potential accident sites, hazardous roadway conditions, or rail-way-highway crossings, pursuant to sections 130, 144, and 148 [152] of this title or for the 
purpose of developing any highway safety construction improvement project which may be implemented utilizing Federal-aid highway funds shall not be subject to 
discovery or admitted into evidence in a Federal or State court proceeding or considered for other purposes in any action for damages arising from any occurrence at a 
location mentioned or addressed in such reports, surveys, schedules, lists, or data. 
 
 
 
 
  



Project #: P170301P  Name: Central Avenue Sidewalk and Railroad Crossing Improvements Date: 11/10/16 
Project Limits: Central Avenue, 1st St to Pacific Street       

RETURN FORM TO PROJECT MANAGER FOLLOWING THE FIELD REVIEW 

 
BACKGROUND DATA 

(To be completed prior to KOM and Field Review) 
Previous Projects 
ADOT / LPA 
/ Tribal 
Project 
Number 

Begin 
Milepost / 
Cross Street 

End 
Milepost / 
Cross Street 

Length 
(miles) 

As-Built 
Date Description 

            
            
            
            

 
To ‘check’ boxes, double click and select ‘checked’ in the Default value box 

ITEM YES NO If Yes, Describe (or see below) 

Past Study Completed?   
Findings: 

Project included in TIP?   
Current Design FY: 2017 
Current Construction FY: 2018 

Is AADT available?   2,767 vpd (2014); Between 4th St and 3rd St 

Is crash data available?   If Yes, attach available crash data to this form  

Known Transit needs?   Bus stop signage and bus shelters 

Known Freight needs?    

Known Railroad needs?   
Coordination with railroad to determine if sidewalks can be placed within existing crossing width or if 
widening is necessary 

Known Airport needs?    

Known Bike needs?    

Known Pedestrian / ADA 
needs? 

  
Provide sidewalks with ADA ramps between 1st St and Pacific St 

Other needs?    

 



Project #: P170301P  Name: Central Avenue Sidewalk and Railroad Crossing Improvements Date: 11/10/16 
Project Limits: Central Avenue, 1st St to Pacific Street  

RETURN FORM TO PROJECT MANAGER FOLLOWING THE FIELD REVIEW 

DISTRICT - CONSTRUCTION FIELD REVIEW FORM 
 

To ‘check’ boxes, double click and select ‘checked’ in the Default value box 
ITEM ITEM NEEDED LOCATION / QUANTITY / NOTES 

YES NO MAYBE 

Detoura    
Full Closure Detour will be proposed to the public, possible 6 month timeframe. If railroad 
crossing widening is required a full closure will be necessary 

Temporary Constructiona     

Staginga     

Stockpiling     

Innovative Contracting     

Traffic Control     

Other     

 
Comments and Risk Identification: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



Project #: P170301P  Name: Central Avenue Sidewalk and Railroad Crossing Improvements Date: 11/10/16 
Project Limits: Central Avenue, 1st St to Pacific Street  

RETURN FORM TO PROJECT MANAGER FOLLOWING THE FIELD REVIEW 

DISTRICT - MAINTENANCE FIELD REVIEW FORM 
 

To ‘check’ boxes, double click and select ‘checked’ in the Default value box

ITEM ITEM NEEDED LOCATION / QUANTITY / NOTES 

YES NO MAYBE 

Striping    New striping will be needed  
Signing    2 signs will need to be removed and new signs installed behind new sidewalk 
Lighting    Lighting to be added to cost estimate, Coolidge to determine funding 
Curb & Gutter    Install new curb & gutter 
Low gravel shoulder correction     
Guard Rail Repair     

Fencing    
Fencing is requested within Railroad ROW, coordination with Railroad required to 
determine feasibility 

Noisewall     

Drainage Repair    
Existing drainage patterns drain water away from railroad crossing, to the north and 
south respectively, these patterns will be maintained 

Erosion Area Correction     
Flooding Area Correction     
Snow Trap, Storage, Icing 
Correction 

    

RWIS     
Anti-Icing System     
Frost Heave Correction     
Rest Area Work     
Landscaping     
Millings needed     
Other salvage items     

Other:     
  

Comments and Risk Identification: 

 



Project #: P170301P  Name: Central Avenue Sidewalk and Railroad Crossing Improvements Date: 11/10/16 
Project Limits: Central Avenue, 1st St to Pacific Street  

RETURN FORM TO PROJECT MANAGER FOLLOWING THE FIELD REVIEW 

ENVIRONMENTAL FIELD REVIEW FORM 
 
To ‘check’ boxes, double click and select ‘checked’ in the Default value box 

ITEM YES NO MAYBE LOCATION /  NOTES / BUDGET-SCHEDULE IMPACTS 
4(f) / 6(f) sites     
Extensive Cultural/Historical Work     
Title VI/Environmental Justice Populations     
Noise Concerns     
Jurisdictional Waters or Wetlands     
Floodplain     
State/Federal T&E Species      
Wildlife Crossing Concerns     
Hazmat or Contaminated site    Illegal dumping in area between Central Avenue and Vah Ki Inn 
Prime or Unique Farmland     
Air Quality Nonattainment or Maintenance Area    Coolidge is within west Pinal Moderate PM10 Nonattainment Area 
Noxious or Invasive Species     
Visual Quality Concerns     
Public Involvement Required     
Significant Environmental Impacts     
Avoidance Areas     
Other     

 
Anticipated NEPA 
Clearance Type 

Categorical Exclusion  
(CE)  

Environmental Assessment  
(EA)  

Environmental Impact Statement 
(EIS)  

 N/A (No federal funds 
anticipated)  

 
Anticipated Permits 
Needed 

Section 404 Permit:  Nationwide Permit  
                                 Individual Permit     

Individual Section 401 Certification  
 

Section 402 Permit: AZPDES  
                                NPDES    

 
Comments and Risk Identification:  

 



Project #: P170301P  Name: Central Avenue Sidewalk and Railroad Crossing Improvements Date: 11/10/16 
Project Limits: Central Avenue, 1st St to Pacific Street  

RETURN FORM TO PROJECT MANAGER FOLLOWING THE FIELD REVIEW 

GEOTECHNICAL FIELD REVIEW FORM 
 

To ‘check’ in the check boxes, double click and click on ‘checked’ in the Default value box    
ITEM YES NO MAYBE LOCATION /  NOTES / BUDGET-SCHEDULE IMPACTS 

Will geotechnical borings be required?    
Est Drilling/Excavation Depth:  
 

Will rock coring be required?    
 
 
 

Will test pits be required?     

Is site accessible by a 4-wheel vehicle, 
backhoe, or trackhoe? 

   
 
 
 

Will a seismic refraction survey be required?    
 
 
 

Will geologic mapping be required?    
 
 

Will soil/rock lab testing be required?    
 
 

Will geotechnical investigation require a 
separate Environmental Clearance? 

    

Other:    
 
 

 
Comments and Risk Identification:  

 



Project #: P170301P  Name: Central Avenue Sidewalk and Railroad Crossing Improvements Date: 11/10/16 
Project Limits: Central Avenue, 1st St to Pacific Street  

RETURN FORM TO PROJECT MANAGER FOLLOWING THE FIELD REVIEW 

PAVEMENT / MATERIALS FIELD REVIEW FORM 
 

To ‘check’ in the check boxes, double click and click on ‘checked’ in the Default value box    
ITEM ITEM NEEDED LOCATION / QUANTITY / NOTES 

YES NO MAYBE 

H
ot

 M
ix

 A
sp

ha
lti

c 
C

o
nc

re
te

 
P

av
em

en
t 

Minor Rehab/Preventative Maint   
(Chip Seal, Slurry Seal, etc.) 

   (include lane width) 

Major Rehab (Mill & Replace Only)     

Major Rehab (Mill, Replace & Overlay)     

Major Rehab (Overlay Only)     

Reconstruction    
Based on visual inspections, reconstruction will be necessary for entire project limits. 
Assumed narrowing lanes to 15’ width, 2 lanes, 400 LF 

Widening/Adding Turn Lanes     

Pavement Core     

Falling Weight Deflectometer Test     

P
or

tla
nd

 C
e

m
en

t 
C

on
cr

et
e 

P
av

e
m

en
t Joint Repairs     

Dowel Bars     

Major CPR     

Minor CPR     

Widening/Turn Lanes     

Pavement Core     
Other:     

S
ub

-
su

rf
ac

e Aggregate Base Improvement     

Subgrade Improvement     

Other:     

S
hl

- 
de

r Shoulder Work    (include shoulder width) 

Other:     

E
dg

e 
D

ra
in

s Edge Drain Video Insp     

Edge Drain Flushing     

New Edge Drains     
 
Comments and Risk Identification:  

 



Project #: P170301P  Name: Central Avenue Sidewalk and Railroad Crossing Improvements Date: 11/10/16 
Project Limits: Central Avenue, 1st St to Pacific Street  

RETURN FORM TO PROJECT MANAGER FOLLOWING THE FIELD REVIEW 

RIGHT-OF-WAY FIELD REVIEW FORM 
 
To ‘check’ boxes, double click and select ‘checked’ in the Default value box 

Location Existing ROW Width Owner Comments 
Central Ave – 1st 
Street to Pacific 
Street 

 City of Coolidge  

    
    
 

List all adjacent land owners 
within the project limits 

 
Southern Pacific Railroad (UPRR) 
AZTEC Supply Company 
Coolidge Cardlock 
 
 

 
ITEM YES NO MAYBE PARCEL # / LOCATION / QUANTITY / NOTES 

Potential Full-Parcel ROW Take     
Potential Partial-Parcel ROW Take     
Access Issues     
Temporary Construction 
Easement (TCE) required 

   TCE’s required for driveway tie-ins (3) 

Drainage Easement required     
Access Easement required     
Plats needed     
Other     
 
 
Comments and Risk Identification:  

 
 
 
 

 



Project #: P170301P  Name: Central Avenue Sidewalk and Railroad Crossing Improvements Date: 11/10/16 
Project Limits: Central Avenue, 1st St to Pacific Street  

RETURN FORM TO PROJECT MANAGER FOLLOWING THE FIELD REVIEW 

ROADWAY / DRAINAGE FIELD REVIEW FORM 
 

To ‘check’ boxes, double click and select ‘checked’ in the Default value box

ITEM ITEM NEEDED LOCATION / QUANTITY / NOTES 
YES NO MAYBE 

Design Exception    Potential to reduce lane widths to avoid new railroad crossing 

CSS Design Flexibility     

Hor. Curve Correction     

Vert. Curve Correction    Crest curve over railroad to be evaluated for ADA 

Crown Correction      

Super Correction      

Side Slope Correction    Side slopes to be modified with the addition of sidewalk 

Shlder slope correction     

Flatten Entrance Slopes     

Sight-line Obstr. Correction     

Guardrail     

Curb & Gutter    New C&G on both sides of Central Ave, 800 LF 

Retaining Walls     

Spillway     

Downdrain     

Scuppers     

69kV lines Steel Poles     

Other:     

 
Comments and Risk Identification: 

 



Project #: P170301P  Name: Central Avenue Sidewalk and Railroad Crossing Improvements Date: 11/10/16 
Project Limits: Central Avenue, 1st St to Pacific Street  

RETURN FORM TO PROJECT MANAGER FOLLOWING THE FIELD REVIEW 

TRAFFIC / SAFETY FIELD REVIEW FORM 
 

To ‘check’ in the check boxes, double click and click on ‘checked’ in the Default value box 
ITEM ITEM NEEDED LOCATION / QUANTITY / NOTES 

YES NO MAYBE 

Bicycle Countermeasures 
Bike Lane    No bike lanes on roadway segment 
Pavement Markings / Signs     
Shared Use Path     
Other:     

Curve Countermeasures 
Enhanced Delineation and 
Friction for Horizontal Curve 

   No curves 

Curve Warning Signs     
Other:     

Intersection Countermeasures 
Access Control     
Pedestrian Phasing     
Pedestrian Signal/ 
Countdown Signal 

    

Offset/lengthen turn lane     
Phasing/protected left turn     
Roundabout     
Signal Backplates with 
Retroreflective Borders 

    

Stop Bar     
Other:     

Lane / Roadway Departure Countermeasures 
Longitudinal Rumble Strips / 
Stripes on 2-Lane Roads 
(shoulder & centerline) 

    

Raised Median Barrier     
Safety Edge     
Shoulder     
Other:     



Project #: P170301P  Name: Central Avenue Sidewalk and Railroad Crossing Improvements Date: 11/10/16 
Project Limits: Central Avenue, 1st St to Pacific Street  

RETURN FORM TO PROJECT MANAGER FOLLOWING THE FIELD REVIEW 

ITEM ITEM NEEDED LOCATION / QUANTITY / NOTES 
YES NO MAYBE 

Pedestrian Countermeasures 

ADA Improvement    
8 new ADA ramps; 4 assumed at intersection of Central/Pacific, 2 crossing the tracks on the 
north side of Central and 2 crossing the tracks on the south side of Central 

Crosswalk     
Median and Ped Xing Island 
(urban / suburban area) 

    

Pedestrian Hybrid Beacon     
Pedestrian Warning Sign (Ped 
Xing, No Right on Red, Yield 
to Peds) 

    

Road Diet     
Sidewalk    800 LF of new sidewalk 
Traffic Calming     
Widen Shoulder     
Other:     

Railroad Crossing Countermeasures 
Active Advanced Warning Sign    No blank out signs needed 
Flashing Light Signals    2 new (one for each direction) 
Gates (Automated, 
Channelized, Four-Quadrant) 

   Remove and install new automated gates only if widening is required 

Pavement Markings    2 new railroad crossing pavement markings 
Signage    2 advanced warning signs 
Train Detection System     
Traffic Signal     
Warning Bell     
Wayside Horn System     
Other:     
 

Comments and Risk Identification: 
 

 
 

 
 

 



Project #: P170301P  Name: Central Avenue Sidewalk and Railroad Crossing Improvements Date: 11/10/16 
Project Limits: Central Avenue, 1st St to Pacific Street  

RETURN FORM TO PROJECT MANAGER FOLLOWING THE FIELD REVIEW 

 
UTILITIES  

FIELD REVIEW FORM 
 

(1) 

Info 

Source 

(2) 

FACILITY 

OWNER 

(3) 

FACILITY TYPE 

 

 

 

(4) 

LOCATION 

(5) 

Impact 

(6) 

ROW /TCE 

(7) 

REMARKS/ REASON FOR 

CONFLICT 

C 

APS 

CARBY HROBER 

602-493-4225 

ELECTRIC     

C 

ARIZONA WATER CO. 

RAY MURRIETO 
520-723-5346 

WATER 

6” 

SE CORNER OF 1ST ST AND 
CENTRAL AVE GOING S ON 1ST 

ST; GOING S ON W SIDE OF 

PACIFIC ST 

N N  

C 

CITY OF COOLIDGE 
PUBLIC WORKS 

ELEANORE WAGONER 

520-723-4882 

RECLAIMED WATER, 

SEWER 
    

C 
COX 

JOE PARKER 

520-488-8970 

CATV, FIBER 

2” CONDUIT 

E OF 1ST ST AND W OF RR ALONG 

CENRAL AVE 
   

C 

CENTURYLINK 

DISPATCH CENTER 
800-778-9140 

TOM STURMER 

720-578-8090 

COAXIAL, FIBER     

C 

LEVEL 3 

COMMUNICATIONS 
JUDY HENRY 

877-366-8344 

FIBER     

C 
MCI – VERIZON 

800-624-9675 
FIBER 

2 LINES CROSS CENTRAL AVE W 

OF RR 
   

C 
SOUTHWEST GAS 

DONNA HALL 

888-728-9343 

GAS 

2” PE 

GOING W IN ALLEY BETWEEN 
CENTRAL AVE AND BROADWAY 

AVE E OF PACIFIC 

N N  

 

1) Use A – Permit Log, B – Field Observation, C – Utility/Other 

2) Facility Owner (company/agency) name and contact information. Note: this does not include drainage  features located underground 

3) Type and Size of facility  

4) Use Milepost or Stationing. Last resort describe 

5) Y – Likely to impact facility with project N – Not likely to impact facility 

6) Y – If relocation, likely to need TCE or ROW N- No 

7) Pertinent Information include potential relocation cost, schedule impacts, coring requirements, potential Utility Agreement notes, or other risks 

 



  Central Ave – 1st Street to Pacific  
 Field Review Photos 

 

Central Ave looking west towards 1st Street from north side of Central 

 

 

Central Ave looking south towards 1st Street from north side of Central 

 

 

 



  Central Ave – 1st Street to Pacific  
 Field Review Photos 

 

Central Ave looking s towards 1st Street from north side of Central 

 

Central Ave looking east towards Pacific 

 



  Central Ave – 1st Street to Pacific  
 Field Review Photos 

 

Central Ave east of tracks looking west 

 

Central Ave east of tracks looking southeast 



  Central Ave – 1st Street to Pacific  
 Field Review Photos 

 

Central Ave east of tracks looking east 

 

 

 

 




