

### PROJECT PLANNING AND PROGRAMMING

7/13/2022

Module 1 begins with an introduction from staff representing our State Engineers Office (SEO). Attendees then become familiar with the Multimodal Planning Division (MPD) and their role in developing the Five-Year Transportation Facilities Program and the corridor studies they oversee. Additionally, a Project Manager from Project Management Group (PMG) will discuss initiating and scoping ADOT projects. Attendees will then receive insight on working with cities, counties, towns and tribes and the Joint Project Agreement (JPA) section manager shows attendees how agreements are developed with our transportation partners.

#### WELCOME AND INTRODUCTION

8:00 am - 8:05 am (5 minutes)

Cyndi Callahan, Academy Facilitator for Project Resource Office, Local Public Agency Section

#### INTRODUCTION TO THE PROJECT LIFECYCLE

8:05 am - 8:35 am (30 minutes)

Steve Boschen, Director, Infrastructure Delivery and Operations

#### PLANNING and P2P Projects

8:35 am - 9:15 am (40 minutes)

Jason James, Regional Planning Manager/P2P Manager, ADOT Multimodal Planning Division

#### MPD CORRIDOR PLANNING

9:15 am - 9:40 am (25 minutes)

Carlos Lopez, Corridor Planning Group Manager, Corridor Planning

#### PROGRAMMING A PROJECT

9:40 am - 10:10 am (30 minutes)

Bret Anderson, Statewide Programming Manager, Transportation Programming

#### BREAK

10:10 am - 10:20 am (10 minutes)

#### INITIATING/SCOPING AN ADOT PROJECT

10:20 am - 10:50 am (30 minutes)

Derek Boland, Transportation Manager, Project Management Group

#### INITIATING A LOCAL PUBLIC AGENCY PROJECT

10:50 am - 11:20 am (30 minutes)

Lisa Pounds, Office of Continuous Improvement, Administrator

#### JOINT PROJECT AGREEMENT

11:20 am - 11:50 am (30 minutes)

Jennifer Workman, Special Projects Coordinator

#### CLOSING REMINDERS AND SURVEY

11:50 am - 12:00 pm (10 minutes)

Cyndi Callahan, Academy Facilitator for Project Resource Office, Local Public Agency Section