
Perform ABC Decision Making Matrix

ABC Rating 50+ ABC Rating 49 to 21 ABC Rating 0 to 20

Can project delivery be 
accelerated with ABC?

Do the benefits of ABC outweigh any additional costs? 
(Consider schedule, traffic impacts, funding, user costs, etc.)

Yes

Do the existing site conditions 
support an ABC approach?

Yes

Program Initiative

No

No

Yes

Use conventional 
construction 
methods

No

No

Develop an ABC approach 
appropriate for the project

Yes

Goal to Minimize Bridge/Roadway 
Out‐of‐Service Time

Goal to Minimize Total Project 
Construction Window

Yes

  Is there a location to build the 
bridge off site?

Is there a window of time 
available to close the bridge to 

move in a new bridge?

yes

Are the site conditions 
appropriate for PBES or GRS?

Yes

No

Consider another ABC 
Alternative, 
Conventional 

Construction Method or 
Alternate ContractingSlide SPMT

PBES
GRS‐IBS w/ or 
w/o PBES

Yes

Yes

No

ABC Decision Flowchart

No


