

Activity ID	Activity Name	Original Duration	Remaining Duration	Start	Finish	Total Float	2012													
							Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec					
<b>Area for Schedules Not Yet Published</b>																				
	Templates from our website	165.0d	165.0d	09-Apr-2012 08:00 AM	23-Nov-2012 05:00:00	0.0d	[Summary bar from Apr to Nov]													
	<b>Project Assessment Template (Pre-Dsn)</b>	165.0d	165.0d	09-Apr-2012 08:00 AM	23-Nov-2012 05:00:00	0.0d	[Summary bar from Apr to Nov]													
2X00	Scoping Request Rcvd-Assigned to Scoping Leader	20.0d	20.0d	09-Apr-2012 08:00 AM	04-May-2012 05:00:00	0.0d	[Actual Work bar from Apr to May]													
2B30	Prepare Background Data & Hold Field Review	20.0d	20.0d	07-May-2012 08:00 AM	01-Jun-2012 05:00:00	0.0d	[Critical Remaining Work bar from May to Jun]													
2B40	Prepare & Distribute Field Review Minutes	10.0d	10.0d	04-Jun-2012 08:00 AM	15-Jun-2012 05:00:00	0.0d	[Critical Remaining Work bar from Jun to Jun]													
2B50	Prepare & Distribute Initial PA	30.0d	30.0d	18-Jun-2012 08:00 AM	27-Jul-2012 05:00:00	0.0d	[Critical Remaining Work bar from Jun to Jul]													
2B60	Review Initial PA-Distribute Summary of Comments	45.0d	45.0d	30-Jul-2012 08:00 AM	28-Sep-2012 05:00:00	0.0d	[Critical Remaining Work bar from Jul to Sep]													
2B70	Prepare Final PA & Submit for ADOT Approval	20.0d	20.0d	01-Oct-2012 08:00 AM	26-Oct-2012 05:00:00	0.0d	[Critical Remaining Work bar from Oct to Oct]													
2B80	Obtain ADOT Approval & Distribute Final PA	20.0d	20.0d	29-Oct-2012 08:00 AM	23-Nov-2012 05:00:00	0.0d	[Critical Remaining Work bar from Oct to Nov]													
PD999	PRE-DESIGN COMPLETE	0.0d	0.0d		23-Nov-2012 05:00:00	0.0d	[Milestone diamond at Nov]													

— Primary Baseline   
 ■ Remaining Work   
 ◆ Milestone  
■ Actual Work   
 ■ Critical Remaining Work   
 ▼ Summary