

Activity ID	Activity Name	Original Duration	Remaining Duration	Start	Finish	Total Float	2012											
							Apr	May	Jun	Jul	Aug	Sep	Oct	Nov				
Area for Schedules Not Yet Published																		
Templates from our website																		
Scoping Letter Template																		
2X00	Scoping Request Rcv'd-Assigned to Scoping Leader	20.0d	20.0d	09-Apr-2012 08:00 AM	04-May-2012 05:00 AM	0.0d												
2A10	Prepare Background Data & Hold Field Review	20.0d	20.0d	07-May-2012 08:00 AM	01-Jun-2012 05:00 AM	0.0d												
2A20	Prepare & Distribute Field Review Minutes	20.0d	20.0d	04-Jun-2012 08:00 AM	29-Jun-2012 05:00 AM	0.0d												
2A30	Prepare Draft S.L. - Distribute for Concurrence	30.0d	30.0d	02-Jul-2012 08:00 AM	10-Aug-2012 05:00 AM	0.0d												
2A40	Prepare Final S.L. - Submit to ADOT for Approval	30.0d	30.0d	13-Aug-2012 08:00 AM	21-Sep-2012 05:00 AM	0.0d												
2A60	Obtain ADOT Approval & Distribute S.L.	20.0d	20.0d	24-Sep-2012 08:00 AM	19-Oct-2012 05:00 AM	0.0d												
PD999	PRE-DESIGN COMPLETE	0.0d	0.0d		19-Oct-2012 05:00 AM	0.0d												

Primary Baseline
 Remaining Work
 Milestone
 Actual Work
 Critical Remaining Work
 Summary