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PUBLIC PRIVATE PARTNERSHIP PROJECT AGREEMENT
ARIZONA NEVI DEPLOYMENT PROGRAM: PHASE 3– STATE ROADS

This Project Agreement (this “Agreement”) is entered into and effective as of 
[EFFECTIVE DATE], by and between the Arizona Department of Transportation, a public 
agency of the State of Arizona (“ADOT”), and [______], a [____] (together with its 
permitted successors and assigns, “Developer”). “ADOT” and “Developer” are referred 
to individually herein as “Party” and, collectively, as “Parties.”1

RECITALS

(A) The Infrastructure Investment and Jobs Act, enacted November 15, 2021, includes 
a National Electric Vehicle Infrastructure Formula Program (the “NEVI Formula 
Program”) to provide dedicated funding to strategically deploy electric vehicle 
charging infrastructure. The State of Arizona Electric Vehicle Infrastructure 
Deployment Plan (the “Plan”) sets forth the State’s approach to utilizing its 
apportionment of the NEVI Formula Program.

(B) To facilitate performance of the Plan, ADOT wishes to procure from the Developer 
the design, construction, financing, testing, commissioning, provisioning, operation, 
and maintenance of the electric vehicle charging station, including all electric 
vehicle supply equipment (“EVSE”), located at [each][the]2 project site set forth in 
Exhibit 10 (Project Site[s]) ([each, a] “Project Site”) as further described in this 
Agreement (collectively, the “Project”).

(C) ADOT procured this Agreement pursuant to Arizona Revised Statutes (“A.R.S.”) 
§§ 28-7701 – 28-7711 (the “P3 Law”), which authorizes ADOT to develop public-
private partnership projects using a variety of delivery methods.

(D) Pursuant to the P3 Law and ADOT’s P3 Program Guidelines as authorized by 
A.R.S. Title 28, Chapter 22, § 7702 (the “Guidelines”), ADOT issued a Request 
for Proposals on October 2, 2026 (as amended, the “RFP”) for the Project.

(E) As part of the RFP, ADOT required that Proposers commit to entering into this 
Agreement to design, build, finance, operate and maintain the Project.

1 NOTE TO PROPOSERS: If the Developer’s financial plan included the provision of a guarantor, the 
Project Agreement will be supplemented to include necessary guarantor deliverables and related events of 
default.
2 NOTE TO PROPOSERS: Certain language is shown in the alternative in brackets throughout the 
Project Agreement in order to accommodate single or multiple Charging Stations being delivered under a 
single Project Agreement.
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(F) In response to the RFP, ADOT received [insert number] proposals for NEVI Zone 
[Insert Number].3

(G) After conducting a thorough analysis of all responses to the RFP, ADOT 
determined that Developer’s proposal for NEVI Zone [Insert Number]4 best met the 
selection criteria contained in the RFP and that the proposal was the one that 
provided the best value to the State and recommended that a project agreement 
be awarded to the Developer for NEVI Zone [Insert Number]5.

NOW, THEREFORE, in consideration of the premises and of the terms, conditions, 
covenants, and other requirements contained hereof and made a part herein, including 
the appendices attached hereto, it is hereby agreed by and between the Parties as follows:

ARTICLE 1.
ACRONYMS, DEFINITIONS AND INTERPRETATIONS; ORDER OF PRECEDENCE; 

REFERENCE INFORMATION DOCUMENTS

1.1 Acronyms, Definitions and Interpretations.

1.1.1 Unless the context otherwise requires, in this Agreement:

(a) capitalized terms and acronyms have the meanings given in 
Exhibit 1 (Acronyms and Definitions);

(b) the words “including,” “includes” and “include” will be read as 
if followed by the words “without limitation;”

(c) the meaning of “or” will be that of the inclusive “or,” that is 
meaning one, some or all of a number of possibilities;

(d) a reference to any Party or Person includes each of their legal 
representatives, trustees, executors, administrators, successors, and permitted 
substitutes and assigns, including any Person taking part by way of novation;

(e) references to days are references to calendar days, provided 
that, if the date to perform any act or provide any Notice falls on a non-Business Day, 
such act or Notice may be timely performed on the next Business Day. Notwithstanding 
the foregoing, requirements contained in this Agreement relating to actions to be taken in 
the event of an emergency and other requirements for which it is clear that performance 

3 NOTE TO PROPOSERS: If multiple Charging Stations are governed by the Project Agreement, this 
recital will be revised to reference each NEVI Zone.
4 NOTE TO PROPOSERS: If multiple Charging Stations are governed by the Project Agreement, this 
recital will be revised to reference each NEVI Zone.
5 NOTE TO PROPOSERS: If multiple Charging Stations are governed by the Project Agreement, this 
recital will be revised to reference each NEVI Zone.
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is intended to occur on a non-Business Day shall be required to be performed as 
specified, even though the date in question may fall on a non-Business Day;

(f) a reference to any Governmental Entity, institute, association 
or body is:

(i) if that Governmental Entity, institute, association or 
body is reconstituted, renamed or replaced or if the powers or functions of that 
Government Entity, institute, association or body are transferred to another organization, 
a reference to the reconstituted, renamed or replaced organization or the organization to 
which the powers or functions are transferred, as applicable; and

(ii) if that Governmental Entity, institute, association or 
body ceases to exist, a reference to the organization that serves substantially the same 
purposes or objectives as that Governmental Entity, institute, association or body;

(g) a reference to this Agreement or to any other agreement, 
document or instrument includes a reference to this Agreement or such other agreement, 
document or instrument as amended, revised, supplemented or otherwise modified from 
time to time;

(h) a reference to any legislation or to any section or provision of 
it includes any amendment to or re-enactment of, or any statutory provision substituted 
for, that legislation, section or provision;

(i) words in the singular include the plural (and vice versa) and 
words denoting any gender include all genders;

(j) headings are for convenience only and do not affect the 
interpretation of this Agreement;

(k) a reference to a Section, Appendix, or Exhibit is a reference 
to a Section, Appendix, or Exhibit of or to the document in which the reference appears;

(l) where any word or phrase is given a defined meaning, any 
other part of speech or other grammatical form of that word or phrase has a corresponding 
meaning;

(m) a reference to “$” or to any other monetary amount is to 
currency in the United States;

(n) a reference to time is a reference to Mountain Standard Time 
in the United States as observed in the State, which does not follow daylight savings time;

(o) Submittals received by ADOT after 5:00 p.m. shall be deemed 
to have been received the next Business Day;
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(p) in the event of an ambiguity in or dispute regarding the 
interpretation of this Agreement, this Agreement shall not be interpreted or construed 
against the Person who prepared this Agreement, and, instead, other rules of 
interpretation and construction shall be used;

(q) the term “may,” when used in the context of a power or right 
exercisable by ADOT or ADOT’s Authorized Representative, means that ADOT or 
ADOT’s Authorized Representative can exercise that right or power in its discretion and 
ADOT or ADOT’s Authorized Representative has no obligation to the Developer to do so;

(r) an obligation to do something “promptly” means an obligation 
to do so as soon as the circumstances permit, avoiding any delay;

(s) in the computation of periods of time from a specified date to 
a later specified date, the word “from” means “from and including” and the words “to” and 
“until” mean “to and including”;

(t) unless otherwise noted, “discretion” means sole, absolute and 
unfettered discretion; and

(u) “reasonable” means just, rational, appropriate, ordinary, or 
usual under the circumstances.

1.2 Order of Precedence.

1.2.1 Unless the context otherwise requires and except as provided 
otherwise in this Section 1.2 (Order of Precedence), in the event of any conflict, ambiguity 
or inconsistency between or among the Contract Documents, the order of precedence, 
from highest to lowest, is as follows:

(a) The provisions of the main body of this Agreement, as may be 
amended from time to time;

(b) The provisions of Exhibit 2 (Technical Requirements), Part A 
(NEVI Federal Standards and Requirements);

(c) The provisions of the exhibits to this Agreement, other than 
Exhibit 2 (Technical Requirements) and Exhibit 3 (Developer’s Proposal Commitments);

(d) The provisions of Exhibit 2 (Technical Requirements), Part B 
(ADOT Standards and Requirements); and

(e) The provisions of Exhibit 3 (Developer’s Proposal 
Commitments).

In each case, as amended or supplemented from time to time in accordance with this 
Agreement.
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1.2.2 If there is a conflict, ambiguity, or inconsistency between (a) any of 
the provisions of this Agreement and the NEVI Federal Standards and Requirements, the 
NEVI Federal Standards and Requirements will prevail, or (b) any of the provisions of this 
Agreement having the same order of precedence, the provisions establishing a higher 
standard of safety, reliability, quality level of service, quantity or scope will prevail.

1.2.3 Additional or supplemental details or requirements in a lower 
priority Contract Document shall be given effect except to the extent they irreconcilably 
conflict with requirements, provisions and practices contained in the higher priority 
Contract Document.

1.2.4 Developer acknowledges and agrees that it had the opportunity and 
obligation, before submission of its proposal, to review the terms and conditions of this 
Agreement and to bring to the attention of ADOT any conflicts, ambiguities or 
inconsistencies of which it is aware contained within this Agreement.

1.2.5 ADOT’s interim or final answers to the questions posed during the 
RFP process for this Agreement do not form part of this Agreement and are not relevant 
in interpreting this Agreement, except to the extent ADOT, in its discretion, believes this 
Agreement is ambiguous, in which case such interim or final answers may be used to 
clarify such ambiguous provisions.

1.2.6 Incorporation into this Agreement of any part of the Developer’s 
proposal, including Exhibit 3 (Developer’s Proposal Commitments) shall not (a) limit, 
modify, or alter ADOT’s right to review and approve any Submittal required hereunder, or 
(b) be deemed as acceptance or approval of any part of the Developer’s proposal by 
ADOT that is not expressly incorporated herein.

1.2.7 Developer shall not take advantage of or benefit from any apparent 
or actual error, conflict, ambiguity or inconsistency in this Agreement. If Developer 
becomes aware that any matters with respect to the Work are not sufficiently detailed, 
described, or explained in this Agreement, or if Developer becomes aware of any error or 
any conflict, ambiguity or inconsistency between or among the documents forming this 
Agreement, Developer shall promptly provide Notice to ADOT, including the item 
Developer considers should apply based on the applicable rules in this Section 1.2 (Order 
of Precedence). Except as expressly stated in this Agreement, if (a) the error, conflict, 
ambiguity or inconsistency cannot be reconciled by applying the applicable rules or (b) 
the Parties disagree about (i) which rule applies or (ii) the results of the application of 
such applicable rule(s), then ADOT will determine, in its reasonable discretion, which of 
the conflicting items is to apply and provide Notice to the Developer before the Developer 
proceeds with the applicable aspect of the Work.
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1.3 Reference Information Documents.

1.3.1 Developer acknowledges and agrees that neither ADOT nor any 
ADOT Person gives any warranty, representation or undertaking in respect of the 
Reference Information Documents, including that the Reference Information Documents:

(a) are complete, accurate or fit for purpose;

(b) contain accurate or reliable cost estimates; or

(c) represent all of the information in ADOT’s possession or 
power, relevant or material in connection with the Project.

1.3.2 Developer acknowledges and agrees that:

(a) it has, before the Effective Date, conducted its own analysis 
and review of the Reference Information Documents upon which it places reliance;

(b) any use or reliance on such Reference Information 
Documents by the Developer shall be solely at its own risk; and

(c) ADOT will not have any liability to the Developer in respect of 
Reference Information Documents.

ARTICLE 2.
TERM; SURVIVAL; NOTICES TO PROCEED

2.1 Term. This Agreement shall take effect on the Effective Date and shall 
remain in effect until the earlier to occur of (a) the Expiry Date, and (b) Early Termination 
[with respect to all Project Sites] (the “Term”).

2.2 Survival. Notwithstanding any other provision of this Agreement, any 
provisions of this Agreement together with any provisions necessary to give effect to such 
provisions that expressly or by implication from their nature are intended to survive the 
Term shall survive the Term, including the following provisions:

2.2.1 any obligation of the Developer to perform decommissioning work 
under Section 4.3.2 (Project Site Expiry Date Obligations);

2.2.2 any ongoing reporting, privacy and cybersecurity obligations under 
ARTICLE 7 (Data, Privacy and Cybersecurity);

2.2.3 ARTICLE 11 (Insurance);

2.2.4 any ADOT right to claim the Performance Security under ARTICLE 
12 (Performance and Payment Security);
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2.2.5 ARTICLE 13 (Indemnification);

2.2.6 any obligations of the Developer to pay compensation under 
Section 14.4 (Compensation on Termination);

2.2.7 ARTICLE 16 (Records, Audit and Open Records);

2.2.8 ARTICLE 17 (Consequential Damages);

2.2.9 ARTICLE 18 (Miscellaneous Provisions); and

2.2.10 all other provisions that by their inherent character should survive 
the Expiry Date or Early Termination of, or completion of the Work under, this Agreement.

2.3 Conditions Precedent to Effective Date. The occurrence of the Effective 
Date is subject to the satisfaction (or waiver by the Party benefiting) of each of the 
following conditions on or prior to the date of this Agreement (“Effective Date Conditions 
Precedent”):

2.3.1 Effective Date Documents. The Developer has delivered to ADOT 
each of the following documents executed by the relevant parties (other than ADOT 
where ADOT is a party):

(a) this Agreement;

(b) the ADOT License [for each Project Site];

(c) the D&C Performance Bond and the D&C Payment Bond 
[covering all Project Sites]; and

(d) For each Project Site not owned by the Developer (if any), the 
Host Site Agreement, incorporating all HSA Key Terms.

2.3.2 Corporate Documents. The Developer has delivered to ADOT 
documents and certificates evidencing:

(a) the organization, existence, and good standing of the 
Developer, including the bylaws or other governing document of the Developer; and

(b) the authorization of the entry by the Developer into this 
Agreement and each of the other documents set forth in Section 2.3.1 (Effective Date 
Documents).

2.3.3 Qualification to do Business. The Developer has provided to 
ADOT evidence reasonably acceptable to ADOT that the Developer is qualified to do 
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business in Arizona [and that Developer complies with the requirements of A.R.S. Title 
10, Chapter 38]6.

2.3.4 Licensing Requirements. The Developer has provided evidence 
reasonably acceptable to ADOT that the Developer and the Subcontractors have 
obtained all licenses, including the licenses described in A.R.S. Title 32, Chapters 1 and 
10, that are required as of the Effective Date under applicable Law in order to undertake 
the Work and carry out the Developer’s obligations under this Agreement following the 
Effective Date.

2.3.5 Certificates and Affidavits. The Developer has delivered to ADOT 
each of the certificates and affidavits required to be signed by the Developer, as set out 
in Exhibit 9 (Federal and State Requirements).

2.3.6 Insurance. The Developer has provided to ADOT evidence that it 
has obtained the Developer Required Insurance, in the form of an updated ACORD 
certificate of insurance.

2.3.7 ADOT Documents. ADOT has executed and delivered to the 
Developer this Agreement and the ADOT License [for each Project Site].

2.3.8 Project Schedule. The Developer has submitted the Project 
Schedule to be incorporated in Exhibit 3 (Developer’s Proposal Commitments), Part B 
(Project Schedule). The Project Schedule shall reflect the Proposal Schedule [for each 
Project Site], with updates limited to the incorporation of the confirmed Effective Date and 
corresponding updates to each milestone (but without amending the timeframes between 
each milestone, which shall remain consistent with the Proposal Schedule [for each 
Project Site]).

2.4 Notices to Proceed.

2.4.1 Notice to Proceed (Design and Materials).

(a) ADOT anticipates issuing a notice to commence Design Work 
[for all of the Project Sites] (“NTP (Design and Materials)”) promptly following the 
Effective Date.

(b) Issuance of NTP (Design and Materials) authorizes the 
Developer to:

(i) commence Design Work;

(ii) commence any preliminary site survey work;

6 NOTE TO PROPOSERS: Bracketed language to be added if Developer is a foreign entity.
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(iii) commence acquisition of materials for the D&C Work;

(iv) engage in the other activities under the Contract 
Documents that are authorized to be performed after NTP (Design and Materials); and

(v) satisfy the conditions to issuance of the notice to 
commence the Construction Work [for each Project Site] (“NTP (Construction)”) under 
Section 2.5 (Notice to Proceed (Construction)).

2.5 Notice[s] to Proceed (Construction).

(a) Upon satisfaction of the conditions precedent set out in 
Section 2(a) (Project Management, Reporting, and Submittals) of the ADOT Standards 
and Requirements [for a Project Site] (“NTP (Construction) Conditions Precedent”), 
ADOT will issue an NTP (Construction) [for such Project Site] to the Developer.

(b) [ADOT may issue one NTP (Construction) for multiple Project 
Sites.] Issuance of NTP (Construction) authorizes and requires the Developer to 
commence the Construction Work [for each Project Site described in the NTP 
(Construction)], subject to complying with all relevant provisions of this Agreement.

(c) The Developer shall not commence or permit commencement 
of the Construction Work [for a Project Site] unless ADOT has issued an NTP 
(Construction) [for such Project Site] to the Developer.

ARTICLE 3.
REPRESENTATIONS, WARRANTIES AND COVENANTS

3.1 Representations and Warranties of the Developer. The Developer 
represents, warrants and covenants to ADOT that:

3.1.1 the Developer and its Subcontractors and their respective 
employees have all required authority, licenses, registrations, professional ability, skills 
and capacity to perform the Work in accordance with the requirements contained in the 
Contract Documents, including the licenses required under A.R.S. Title 32, Chapters 1 
and 10;

3.1.2 based upon the Developer’s reasonable investigation, the 
Developer has evaluated the constraints affecting design, construction, operation and 
maintenance of the Project, and is satisfied that it is feasible to design, develop, operate 
and maintain the Project within such constraints;

3.1.3 the Developer has evaluated the feasibility of satisfying the 
conditions to Services Commencement [for each Project Site] by the [applicable] Services 
Commencement Deadline, accounting for constraints affecting the Project, and is 
satisfied that such performance is feasible and practicable;



Arizona Department of Transportation Request for Proposals
Arizona NEVI Deployment Program:  Phase 3 – State Roads Volume 2 – Project Agreement
October 2, 2026 -10-

3.1.4 the Developer has evaluated the feasibility of performing the O&M 
Work [for each Project Site] throughout the O&M Period [for such Project Site] and is 
satisfied that such performance is feasible and practicable;

3.1.5 the Developer has familiarized itself with the requirements of all 
applicable Laws (including the NEVI Federal Standards and Requirements) and the 
conditions of any required Governmental Approvals and NEPA Approvals. As of the 
Effective Date, Developer has no reason to believe that any Governmental Approvals 
required to be obtained by the Developer will not be granted in due course and thereafter 
remain in effect to enable the Work to proceed in accordance with the Contract 
Documents;

3.1.6 the Developer is in compliance with all federal immigration laws and 
regulations and A.R.S. § 23-214, subsection A that relate to its employees and the 
employees of the Subcontractors. The Developer agrees, warrants and acknowledges 
that a breach of this warranty shall be deemed a material breach of the Agreement that 
is subject to penalties, and ADOT may terminate this Agreement. ADOT retains the legal 
right to inspect the documentation of the Developer’s employees and of any 
Subcontractor employee who works on the Project to ensure that Developer or 
Subcontractor is complying with this warranty;

3.1.7 all Work furnished by the Developer will be performed by or under 
the supervision of Persons who hold all necessary and valid licenses to perform the Work 
in the State, by personnel who are careful, skilled, experienced and competent in their 
respective trades or professions, who are professionally qualified to perform the Work in 
accordance with the Contract Documents and who shall assume professional 
responsibility for the accuracy and completeness of the Design Documents and other 
documents prepared or checked by them;

3.1.8 as of the Effective Date, the Developer is a [INSERT LEGAL 
ENTITY] duly formed and validly existing under the laws of the state of [INSERT STATE 
OF FORMATION] with all requisite power and all required licenses to carry on its present 
and proposed obligations under the Contract Documents and has full power, right and 
authority to execute and deliver the Contract Documents and the Subcontracts to which 
the Developer is (or will be) a party, and to perform each and all of the obligations of the 
Developer provided for herein and therein;

3.1.9 the Developer is duly qualified to do business, and is in good 
standing in the State as of the Effective Date, and will remain in good standing throughout 
the Term and for as long thereafter as any obligations remain outstanding under the 
Contract Documents;

3.1.10 the execution, delivery and performance of the Contract 
Documents and the Subcontracts to which Developer is (or will be) a party have been (or 
will be) duly authorized by all necessary [INSERT LEGAL ENTITY] action of the 
Developer; each person executing the Contract Documents and the Subcontracts on 
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behalf of the Developer has been (or at the time of execution will be) duly authorized to 
execute and deliver each such document on behalf of the Developer; and the Contract 
Documents and the Subcontracts have been (or will be) duly executed and delivered by 
the Developer;

3.1.11 neither the execution and delivery by the Developer of the Contract 
Documents or the Subcontracts to which Developer is (or will be) a party, nor the 
consummation of the transactions contemplated hereby or thereby, is (or at the time of 
execution will be) in conflict with or has resulted or will result in a default under or a 
violation of the governing instruments or organizational documents of the Developer or a 
breach or default under any credit agreement or other material agreement or instrument 
to which the Developer is a party or by which its properties and assets may be bound or 
affected;

3.1.12 each of the Contract Documents and the Subcontracts to which the 
Developer is (or will be) a party constitutes (or at the time of execution and delivery will 
constitute) the legal, valid and binding obligation of the Developer, enforceable against 
the Developer, in accordance with its terms, subject only to applicable bankruptcy, 
insolvency and similar laws affecting the enforceability of the rights of creditors generally 
and to general principles of equity;

3.1.13 as of the Effective Date, there is no action, suit, proceeding, 
investigation or litigation pending or, to the Developer’s knowledge, threatened, against 
the Developer that challenges the Developer’s authority to execute, deliver or perform, or 
the validity or enforceability of, the Contract Documents or the Subcontracts to which the 
Developer is a party, or that challenges the authority of any of the Developer’s officials 
that are executing the Contract Documents or the Subcontracts, and the Developer has 
disclosed to ADOT prior to the Effective Date any pending, unserved or threatened action, 
suit, proceeding, investigation or litigation with respect to such matters of which the 
Developer is aware; and

3.1.14 as of the Proposal Due Date, the Developer disclosed to ADOT in 
writing all organizational conflicts of interest of the Developer and its Subcontractors of 
which the Developer was actually aware; and between the Proposal Due Date and the 
Effective Date, the Developer has not obtained knowledge of any additional 
organizational conflict of interest, and there have been no organizational changes to the 
Developer or its Subcontractors identified in its Proposal that have not been approved in 
writing by ADOT. For this purpose, organizational conflict of interest has the meaning set 
forth in the RFP.

3.2 Representations and Warranties of ADOT. ADOT represents and 
warrants to the Developer that:

3.2.1 ADOT has full power, right and authority to execute, deliver and 
perform its obligations under, in accordance with and subject to the terms and conditions 
of the Contract Documents to which it is a Party; and
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3.2.2 each Person executing on behalf of ADOT the Contract Documents 
to which ADOT is a Party has been or at the time of execution will be duly authorized to 
execute each such document on behalf of ADOT.

ARTICLE 4.
GENERAL REQUIREMENTS

4.1 NEVI Federal Standards and Requirements.

4.1.1 Subject to Section 4.1.2, the Developer shall design, construct, 
finance, test, commission, provision, operate, and maintain the Project in accordance with 
the NEVI Federal Standards and Requirements.

4.1.2 The Developer acknowledges and agrees that any Federal 
Highway Administration (“FHWA”) guidance in respect of the NEVI Federal Standards 
and Requirements, and any form of decision, determination, interpretation or 
administration made by FHWA in respect of the NEVI Federal Standards and 
Requirements will be applicable to the Project.

4.2 ADOT Standards and Requirements. The Developer shall design, 
construct, finance, operate, and maintain the Project in accordance with the ADOT 
Standards and Requirements.

4.3 Project Site[s].

4.3.1 Property Interest.

(a) The Developer shall maintain sufficient title or interest, as 
applicable, in the Project Site[s] necessary to carry out the Work for the Term.

(b) The Developer shall ensure that the ADOT Licenses for the 
Project Site[s] remain[s] in effect for the duration of the Term.

(c) [The Developer shall:7

(i) ensure that the Host Site Agreement[s] for any Project 
Site[s] not owned by the Developer remain[s] in effect for the duration of the Term; and

(ii) comply with its obligations and enforce its rights under 
the provisions of each Host Site Agreement to the extent necessary to enable the 
Developer to comply with its obligations under this Agreement.

7 NOTE TO PROPOSERS: Host Site Agreement provisions under this provision will be included only if 
any Project Site is not owned by the Developer.
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(d) The Developer shall not:

(i) assign, transfer, pledge, mortgage or otherwise 
encumber any of its rights or obligations under any Host Site Agreement, unless ADOT 
has agreed, pursuant to Section 18.4.2 (Successors and Assigns; Change of Control) to 
corresponding assignment, transfer, pledge, mortgage or encumbrance of the 
Developer’s rights and obligations under this Agreement to the same assignee in 
accordance with Section 18.4.2 (Successors and Assigns; Change of Control); or

(ii) enter into any amendment, supplement, waiver or 
other modification of any Host Site Agreement that would have a material adverse effect 
on the ability of the Developer to perform its obligations under this Agreement, without 
ADOT’s prior written consent.]

4.3.2 Project Site Expiry Date Obligations.

(a) Six months prior to the end of the O&M Period [applicable to 
each Project Site], the Developer shall elect by written notice to ADOT:

(i) to continue operating the Project Site, or sell or transfer 
ownership of the Project Site to a replacement developer for ongoing operation, following 
the end of the [applicable] O&M Period, without any ongoing payment from ADOT 
(“Expiration Option A”); or

(ii) to cease operating the Project Site at the end of the 
[applicable] O&M Period and decommission the Project Site consistent with Section 
4.3.2(b) (“Expiration Option B”).

(b) If the Developer’s election under Section 4.3.2 (Project Site 
Expiry Date Obligations) is:

(i) Expiration Option A, then the Developer shall 
(i) demonstrate to ADOT’s reasonable satisfaction its plan to continue operations on the 
Project Site, [including, if applicable, evidence that it has an agreement with the Host Site 
Owner necessary to continue operations at the Project Site following end of the Term,]8 
or (ii) provide evidence of an agreement to sell or transfer ownership to a replacement 
developer with a commitment for ongoing operations; or

(ii) Expiration Option B, then within 30 days of the end of 
the O&M Period of the [applicable] Project Site, the Developer must perform all 
decommissioning activities in accordance with Section 13(b) (Decommissioning 
Activities) of the ADOT Standards and Requirements [and as required by the HSA Key 
Terms] following the end of the Term.

8 NOTE TO PROPOSERS: This language will be included only if any Project Site is not owned by the 
Developer.
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(c) If the Developer has not completed the decommissioning 
activities at the Project Site in accordance with Section 4.3.2(b)(ii), ADOT will have the 
right to call or draw on the O&M Performance Security for the amount of ADOT’s 
reasonable estimate of the cost for ADOT to ensure that the decommissioning activities 
at the Project Site are completed.

(d) Subject to any requirements under applicable Law, ADOT will 
not have any ownership interest in the EVSE and other Project Site assets following the 
end of the Term.

4.4 Government Approvals; NEPA Approvals.

4.4.1 Compliance with Governmental Approvals. The Developer shall 
perform its obligations under this Agreement in compliance with all Governmental 
Approvals.

4.4.2 Responsibility for Governmental Approvals. The Developer is 
solely responsible for obtaining all Governmental Approvals (including any application, 
revision, modification, amendment, supplement, renewal, or extension) required in 
connection with its performance of this Agreement.

4.4.3 Cooperation with Respect to Governmental Approvals.

(a) If requested by the Developer, ADOT will reasonably 
cooperate with the Developer in relation to any application by the Developer for a 
Governmental Approval and will, at the reasonable request of the Developer, and where 
necessary to obtain, revise, modify, amend, supplement, or renew any Governmental 
Approval:

(i) execute any documents that can only be executed by 
ADOT;

(ii) make any applications as required by applicable Law, 
either in its own name or jointly with the Developer, that can only be made by ADOT or in 
joint names of the Developer and ADOT, as applicable; and

(iii) attend meetings with appropriately qualified staff and 
cooperate with relevant Governmental Entities as reasonably requested by the 
Developer,

in each case, within a reasonable period of time of being requested to do so by the 
Developer.

(b) If ADOT provides any assistance to the Developer pursuant 
to Section 4.4.3(a) (Cooperation with Respect to Governmental Approvals), the 
Developer shall reimburse ADOT for its reasonable third-party costs associated with the 
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provision of such assistance no later than 30 days after receiving an invoice from ADOT 
with respect to such costs.

4.4.4 Copies of Governmental Approvals. The Developer shall 
promptly (and in any event within five Business Days after obtaining a Governmental 
Approval) deliver to ADOT a true and complete copy of any new or amended 
Governmental Approval obtained by the Developer.

4.4.5 NEPA Approval[s].

(a) The Developer shall:

(i) perform the Work in accordance with the permissible 
activities identified by [the][each] NEPA Approval; and

(ii) avoid all nonpermissible ground disturbance or 
construction activities identified by the NEPA Approval in the performance of the Work.

(b) The Developer acknowledges that:

(i) nonpermissible ground disturbance or construction 
activities in a Project Site may require re-evaluation of the NEPA Approval for such Project 
Site, involving detailed analysis based on the ADOT NEPA re-evaluation procedure, 
including, but not limited to, additional environmental field studies and technical reporting; 
and

(ii) any such re-evaluation of a NEPA Approval is reserved 
for special circumstances where the Developer’s avoidance of the nonpermissible activity 
is not possible.

(c) ADOT may elect, in its discretion, to conduct a re-evaluation 
of a NEPA Approval in accordance with Section 4.4.5(b)(ii) (NEPA Approval). The 
Developer shall comply with all directions from ADOT regarding the re-evaluation 
process, which may include additional state or federal agency consultation and 
environmental permitting processes. The Developer shall be responsible for preparing all 
required documentation at ADOT’s direction, and all costs associated with NEPA re-
evaluation. ADOT will have ultimate responsibility for finalizing the required documents 
and obtaining any re-evaluation. In the event that ADOT is unable to obtain any re-
evaluation of a NEPA Approval for any nonpermissible ground disturbance or construction 
activities, the Developer shall design and construct the applicable Project Site in 
compliance with the requirements of the [applicable] NEPA Approval without the re-
evaluation.

4.5 Submittal and Oversight.

4.5.1 Except as expressly set out elsewhere in this Agreement, whenever 
ADOT is entitled to review and comment or approve a Submittal, ADOT will promptly 
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respond or act upon such Submittal no later than 30 days after the date it receives from 
the Developer an accurate and complete Submittal, and all necessary information and 
documentation concerning the subject matter. 

4.5.2 Subject to Section 2.4 (Notices to Proceed), the Developer may 
proceed with the Work at its election and risk pending review and comment or approval 
by ADOT of a Submittal.

4.6 Key Personnel.

4.6.1 Each individual fulfilling a Key Personnel position shall fulfill the 
“Role” and satisfy or exceed the “Minimum Qualifications” of such Key Personnel position 
listed in the Key Personnel Requirements.

4.6.2 The Developer shall ensure, and cause any Subcontractor 
employing Key Personnel to ensure, that each individual filling a Key Personnel position 
has the authority to fulfill the applicable “Role” identified in the Key Personnel 
Requirements.

4.6.3 The Developer shall promptly:

(a) notify ADOT if any of the individuals fulfilling a Key Personnel 
position are no longer able to fulfill the applicable Key Personnel Requirements;

(b) fill any vacancy in Key Personnel; and

(c) submit to ADOT the name and qualifications of any individual 
that Developer proposes to fulfill a Key Personnel position.

4.6.4 The Developer may place an individual in a Key Personnel position 
only after (a) the Developer has fulfilled the requirements in Section 4.6.3(c) with respect 
to such individual; and (b) ADOT has provided the Developer with written approval 
thereof, which approval shall not be unreasonably withheld.

4.7 General Obligations.

4.7.1 The Developer shall perform all Work in accordance with:

(a) Good Industry Practice;

(b) applicable Law, including the NEVI Federal Standards and 
Requirements;

(c) the requirements of all Governmental Approvals and NEPA 
Approval[s];

(d) the Developer Commitments; and
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(e) the Technical Requirements and all other requirements of this 
Agreement.

4.7.2 The Developer, through appropriately qualified and licensed 
professionals, shall prepare all designs, plans and specifications in accordance with this 
Agreement.

4.7.3 The Developer shall perform O&M Work [for each Project Site] in a 
manner that ensures ongoing compliance with the O&M Performance Requirements.

4.8 Proposed Modifications to Technical Requirements. [This Agreement 
includes Technical Requirements that are compliant with the NEVI Federal Standards 
and ADOT’s minimum power requirements, as applicable to each NEVI Zone. The 
Developer may only deviate from the Technical Requirements applicable to a given NEVI 
Zone with the prior written consent of ADOT in its discretion.]9

ARTICLE 5.
PROJECT SCHEDULE AND D&C PERIOD REPORTING

5.1 Project Schedule. The Developer hereby commits to develop the Project 
in accordance with the milestones and time periods set out in this Agreement, including 
the Technical Requirements and the Project Schedule, subject only to any rights to 
extensions of time under ARTICLE 10 (Relief Events).

5.2 D&C Period Reporting

5.2.1 For each month during the D&C Period, the Developer shall submit 
a D&C Period Progress Report to ADOT.

5.2.2 The Developer shall submit to ADOT a final D&C Period Progress 
Report on the Services Commencement Date.

5.3 Services Commencement.

5.3.1 The Developer shall provide ADOT with not less than 30 days’ prior 
notice of the date the Developer determines it will achieve Services Commencement [for 
each Project Site]. During such period, the Developer and ADOT will meet and confer 
and exchange information on a regular cooperative basis (no less frequently than weekly) 
with the goal being ADOT’s orderly, timely inspection and review of the Project, and 
ADOT’s issuance of a written certificate of Services Commencement [for the applicable 
Project Site] ([each, a] “Services Commencement Certificate”).

5.3.2 ADOT will issue [each][the] Services Commencement Certificate at 
such time as the following conditions have been satisfied or waived by ADOT in its 

9 NOTE TO PROPOSERS: Technical requirements will be tailored depending on if Developer will be utilizing 
the Low Power Option for one or more Zones.
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discretion (the “Services Commencement Conditions”) with respect to the [applicable] 
Project Site:

(a) the D&C Work is completed in accordance with Section 4.7 
(General Obligations);

(b) all EVSE are installed, functional, operational, and compliant 
with the requirements of the Agreement and applicable Law, including the NEVI Federal 
Standards and Requirements;

(c) all EVSE has passed all inspections and tests required under 
the Agreement and applicable Law (including the NEVI Federal Standards and 
Requirements), including in accordance with Section 11(a) (Equipment Certification and 
Testing Requirements) of the ADOT Standards and Requirements;

(d) all commitments related to the Work as required pursuant to 
all Governmental Approvals and NEPA Approval[s] have been completed in accordance 
with the Governmental Approvals and NEPA Approval[s] and this Agreement;

(e) the [applicable portion of the] Project can be used for its 
intended purpose;

(f) the Developer has replaced any disturbed pavement, 
hardscape, landscape per associated Project Site Layout or restored it to its original 
condition;

(g) the Developer has submitted, and ADOT has accepted, the 
draft Cybersecurity Plan and updates thereto;

(h) the Developer has submitted to ADOT, and ADOT has 
accepted, all Submittals (including all reports, data and documentation relating to any 
tests) required by this Agreement to be submitted to ADOT prior to Services 
Commencement, including the Submittals under Section 2(b) (Project Management, 
Reporting, and Submittals) of the ADOT Standards and Requirements;

(i) the Developer has delivered the O&M Performance Security 
in accordance with Section 12.2 (Performance Security during O&M Period);

(j) the Developer has presubmitted into EV-ChART the One-
Time Data Submittal in accordance with Section 7.1.1(a) (Data Reporting); and

(k) the Developer has made available an Application 
Programming Interface (“API”) meeting the requirements of Section 7.1.2 (Data 
Reporting).
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ARTICLE 6.
REVENUE; PRICING

6.1 Revenue. All revenue generated at the Project Site[s] in the performance 
of the O&M Work shall be retained by the Developer consistent with the NEVI Federal 
Standards and Requirements. Revenue may be used only for the purposes listed in 
Section 1(m) (Use of Program Income) of the NEVI Federal Standards and Requirements. 
The Developer shall make available to ADOT sufficient information related to this 
Agreement, the Developer’s performance of the Work and the Project revenues to 
evaluate and confirm that the Developer has used the Project revenue in accordance with 
the NEVI Federal Standards and Requirements. Any material decreases in costs or 
increases in revenues during the O&M Period must be reported to ADOT for review and 
confirmation that the Project remains in compliance with the NEVI Federal Standards and 
Requirements.

6.2 End User Pricing.

6.2.1 The Developer shall set end user pricing for use of the EVSE, 
subject to applicable Law (including the NEVI Federal Standards and Requirements).

6.2.2 In consideration for the financial assistance provided by ADOT 
hereunder, the Developer covenants that the price charged to end users for EV charging 
shall be reasonable. If ADOT has reason to believe that the Developer is charging an 
unreasonable rate, ADOT will provide the Developer Notice thereof, and the Parties shall 
meet to discuss ADOT’s concerns. The Developer shall provide ADOT with all information 
reasonably necessary for ADOT to determine whether the Developer is satisfying this 
Section 6.2.2. If ADOT requests, the Developer shall develop and implement a corrective 
action plan related thereto. Repeated noncompliance with this reasonable charging fee 
requirement shall be considered a Developer Default.

ARTICLE 7.
DATA, PRIVACY AND CYBERSECURITY

7.1 Data Reporting

7.1.1 The Developer shall provide submit to EV-ChART, as described 
further in Exhibit 2-3 (Data Requirements) [with respect to each applicable Project Site]:

(a) a one-time report that includes all data required in the NEVI 
Federal Rule (“One-time Data Submittal”) as set out under Section 4 (Data Submittal) 
of the NEVI Federal Standards and Requirements and Section 8 (Data Requirements) of 
the ADOT Standards and Requirements, as a condition to achieving Services 
Commencement;

(b) a quarterly report that includes all data required in the NEVI 
Federal Rule (“Quarterly Data Submittal”) as set out under Section 4 (Data Submittal) 
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of the NEVI Federal Standards and Requirements and Section 8 (Data Requirements) of 
the ADOT Standards and Requirements, within seven Business Days after the end of 
each Calendar Quarter; and

(c) an annual report that includes an updated Data Interface 
Control Document, along with all data required in the NEVI Federal Rule (“Annual Data 
Submittal”) as set out under Section 4 (Data Submittal) of the NEVI Federal Standards 
and Requirements and Section 8 (Data Requirements) of the ADOT Standards and 
Requirements, within 15 Business Days after the end of each calendar year.

7.1.2 The Developer shall develop as a condition to achieving Services 
Commencement, and maintain during the O&M Period, an API to share applicable data 
(“Third-Party Data Sharing”) in a machine-readable format with federal partners, third-
party software developers, ADOT, and other requesting parties free of charge as set out 
under Section 6(c) (Third-Party Data Sharing) of the NEVI Federal Standards and 
Requirements and Section 8 (Data Requirements) of the ADOT Standards and 
Requirements.

7.2 Data Audits. ADOT reserves the right to audit any and all data submitted 
by the Developer in accordance with Section 7.1 (Data Reporting) and other data 
submitted as part of any D&C Progress Report or Quarterly Performance Report.

7.3 Privacy and Cybersecurity. The Developer shall be responsible for 
cybersecurity as it relates to owning, operating, maintaining, and data sharing for the 
Project. The Developer shall comply at all times with the NEVI Federal Standards and 
Requirements and the ADOT Standards and Requirements as they relate to 
cybersecurity, including through the development and implementation of the 
Cybersecurity Plan. The Developer’s Cybersecurity Plan must comply with and satisfy the 
requirements set forth in the Cybersecurity Specifications.

ARTICLE 8.
PAYMENTS

8.1 Services Commencement Payment.10

8.1.1 Each month during the D&C Period [for each Project Site], 
Developer shall submit a D&C Payment Invoice (as defined in Section 8.1.3) to ADOT for 
an amount equal to 80% of Eligible Costs incurred and unpaid in connection with D&C 
Work properly performed [on such Project Site] during the prior month (each, a “D&C 
Reimbursement Amount”). ADOT will pay the Developer:

(a) the applicable D&C Reimbursement Amount [for such Project 
Site]; less

10 NOTE TO PROPOSERS: This section will be revised to clarify appropriate amounts on a site-by-site 
basis in the case that a Project Agreement covers multiple Project Sites.
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(b) twenty percent (20%) of the applicable D&C Reimbursement 
Amount [for such Project Site], payable to Developer in accordance with Section 8.2 
(O&M Payments) (the “D&C Retainage”); less

(c) Performance Deductions incurred during the applicable 
month determined in accordance with Section 8.5 (Limitations, Deductions and 
Withholdings); less

(d) any other undisputed amounts owed by the Developer to 
ADOT under this Agreement incurred during the applicable month, including in respect of 
any indemnity claim under Section 13.1 (Indemnity by the Developer) (the “D&C 
Payment”).

8.1.2 The aggregate D&C Reimbursement Amount [for each Project Site] 
shall not exceed the lesser of: (i) $[●]11  and (ii) eighty percent (80%) of Eligible Costs 
incurred during the D&C Period [for the applicable Project Site] (such lesser amount, the 
“D&C Reimbursement Cap”).

8.1.3 The Developer shall include with each D&C Period Progress Report 
delivered in accordance with Section 5.2 (D&C Period Reporting) [for the applicable 
Project Site], an invoice for the corresponding D&C Reimbursement Amount (the “D&C 
Payment Invoice”) including applicable Performance Deductions and other amounts 
owed pursuant to clauses (b), (c) and (d) of Section 8.1.1 in a form reasonably acceptable 
to ADOT.

8.1.4 Within 30 Business Days after receipt of the D&C Payment Invoice 
and the supporting D&C Period Progress Report, ADOT will review the Eligible Cost 
information, and either:

(a) approve the D&C Payment Invoice as submitted by the 
Developer; or

(b) adjust the D&C Reimbursement Amount claimed by the 
Developer and return the adjusted D&C Payment Invoice to the Developer for 
countersignature.

8.1.5 Subject to Section 8.4 (Reimbursement Principle), ADOT will pay 
the Developer the D&C Payment no later than the Developer Key Cycle Date first 
occurring after 30 days following (a) ADOT's approval of the D&C Payment Invoice 
pursuant to Section 8.1.4(a), or (b) ADOT's adjustment of the D&C Payment Invoice in 
accordance with Section 8.1.4(b) and receipt of the Developer's countersignature, as 
applicable.

11 NOTE TO PROPOSERS: This amount will be equal to Row 13 of ITP Form 6-2 of the Developer.
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8.2 O&M Payments.

8.2.1 [For each Project Site,] ADOT will pay the Developer a quarterly 
amount during the O&M Period in consideration for O&M Work properly performed (“O&M 
Payment Amount”). Each O&M Payment Amount shall be calculated as follows:

(a) the lesser of (i) twenty-five percent (25%) of the Annual O&M 
Amount for the applicable year described in Exhibit 3 (Developer’s Proposal 
Commitments); and (ii) eighty percent (80%) of the Eligible Costs incurred for such 
quarter (“O&M Payment”); plus

(b) five percent (5%) of the D&C Retainage accrued [with respect 
to the applicable Project Site] pursuant to Section 8.1.1(b) (D&C Payments); less

(c) Performance Deductions in respect of the O&M Period 
determined in accordance with Section 8.5 (Limitations, Reductions and Withholdings), 
subject to Section 8.2.2; less

(d) any other undisputed amounts owed by the Developer to 
ADOT under this Agreement, including in respect of any indemnity claim under Section 
13.1 (Indemnity by the Developer).

8.2.2 Performance Deductions assessed pursuant to Section 9.2 
(Noncompliance Event for Failure to Adhere to the NEVI Federal Uptime Requirement) 
will be calculated upon meeting each annual threshold for deductions described in Exhibit 
4 (Performance Deductions) and deducted from the first O&M Payment Amount due after 
such threshold is met [for the applicable Project Site] and subsequent O&M Payment 
Amounts, if applicable.

8.2.3 The Developer shall include with each Quarterly Performance 
Report delivered in accordance with Section 9.6 (Quarterly Performance Reporting during 
the O&M Period) [for the applicable Project Site] an invoice for the corresponding O&M 
Payment Amount (the “O&M Payment Invoice”). [The Developer shall calculate the O&M 
Payment Amount in accordance with Section 8.2.1, including applicable Performance 
Deductions and other amounts owed pursuant to clauses (c) and (d) of Section 8.2.1, as 
applicable] The Developer shall submit the O&M Payment Invoice directly to ADOT.

8.2.4 Within 30 Business Days after receipt of [the][each] O&M Payment 
Invoice, ADOT will review the Eligible Cost information, and either:

(a) approve the O&M Payment Invoice as submitted by the 
Developer; or

(b) adjust the O&M Payment Amount claimed by the Developer, 
and return the adjusted O&M Payment Invoice to the Developer for countersignature.
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8.2.5 Subject to Section 8.4 (Reimbursement Principle), ADOT will pay 
the Developer the agreed O&M Payment Amount no later than the Developer Key Cycle 
Date first occurring after 30 days following (a) ADOT's approval of the O&M Payment 
Invoice pursuant to Section 8.2.4(a), or (b) ADOT's adjustment of the O&M Payment 
Invoice in accordance with Section 8.2.4(b) and receipt of the Developer's 
countersignature, as applicable.

8.3 Project Payment Cap. The Parties acknowledge and agree that the 
aggregate total of the D&C Payments and the O&M Payments [for each applicable Project 
Site] paid by ADOT to the Developer under this Agreement shall not exceed the Project 
Payment Cap [applicable to such Project Site], subject to deduction of any Performance 
Deductions and accrued Developer liabilities pursuant to this Agreement.

8.4 Reimbursement Principle. The Developer acknowledges that:

8.4.1 Developer costs submitted for reimbursement in accordance with 
this ARTICLE 8 (Payments) will be reviewed for eligibility in accordance with Section 4.1 
(NEVI Federal Standards and Requirements);

8.4.2 [Reserved]; and

8.4.3 ADOT’s payment obligations under this Agreement are conditioned 
upon the availability of funds appropriated and allocated for the payment of such 
obligations. If funds are not appropriated, allocated and available or if the appropriation 
is changed by legislature, resulting in funds no longer being available for the continuance 
of this Agreement, ADOT may terminate this Agreement pursuant to Section 14.5 at the 
end of the period for which funds are available. No liability shall accrue to ADOT, the 
State, or any other agency of the State in the event this provision is exercised, and neither 
ADOT, the State, nor any other agency of the State shall be obligated or liable for any 
future payments or for any damages as a result of termination under this subsection.

8.5 Limitations, Deductions and Withholdings

8.5.1 ADOT may deduct from any payment of the D&C Reimbursement 
Amount or O&M Payments hereunder:

(a) any ADOT or third-party Losses for which Developer is 
responsible hereunder;

(b) any Performance Deductions that have accrued as of the date 
of the D&C Payment Invoice or O&M Payment Invoice, subject to Section 8.2.2 (O&M 
Payments), as applicable;

(c) any sums expended by ADOT in performing any of the 
Developer’s obligations under the Contract Documents that Developer has failed to 
perform; and
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(d) any other sums that ADOT is entitled to recover from 
Developer under the terms of this Agreement.

8.5.2 The failure by ADOT to deduct any of the sums set forth in this 
Section 8.5 from a payment shall not constitute a waiver of ADOT’s right to such sums. 
Any amounts that the Developer owes ADOT hereunder shall be due and payable by the 
Developer promptly, and in any event, within 10 days after, ADOT’s issuance of an invoice 
therefor.

ARTICLE 9.
NONCOMPLIANCE EVENTS AND PERFORMANCE DEDUCTIONS; QUARTERLY 

PERFORMANCE REPORTING DURING THE O&M PERIOD

9.1 Noncompliance Event for Failure to Report.

9.1.1 In the event that the Developer fails to comply with the reporting 
obligations under Section 5.2 (D&C Period Reporting), Section 7.1 (Data Reporting), or 
Section 9.6 (Quarterly Performance Reporting during the O&M Period), ADOT may 
provide the Developer with 10 Business Days’ advance Notice from the date of such 
failure that ADOT intends to assess a Performance Deduction, and directing remedy of 
the Noncompliance Event.

9.1.2 The Developer shall remedy the Noncompliance Event promptly, 
and in any event, no later than 10 Business Days after receipt of Notice from ADOT in 
accordance with Section 9.1.1. If the Developer fails to rectify the Noncompliance Event 
within the required timeframe, ADOT will assess Performance Deductions in accordance 
with Section 9.3 (Performance Deductions Assessment Process).

9.2 Noncompliance Event for Failure to Adhere to the NEVI Federal Uptime 
Requirement. In the event that the Developer fails to adhere to the NEVI Federal Uptime 
Requirement in an O&M Year [with respect to any Project Site], no ADOT notice will be 
required and ADOT will assess Performance Deductions in respect of such O&M Year 
[for such Project Site] in accordance with Section 9.3 (Performance Deductions 
Assessment Process).

9.3 Performance Deductions Assessment Process

9.3.1 The Developer’s liability to ADOT for the applicable Performance 
Deductions shall be calculated in accordance with Exhibit 4 (Performance Deductions).

9.3.2 The Developer acknowledges that the Developer shall be liable for 
and pay Performance Deductions to ADOT at the time specified in Section 9.1 
(Noncompliance Event for Failure to Report) or Section 9.2 (Noncompliance Event for 
Failure to Adhere to the NEVI Federal Uptime Requirement), as applicable, even though 
cure or remedy occurs at a later date.
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9.4 Remedial Plans. Without prejudice to any other rights ADOT may have 
under this Agreement, if the Developer fails to satisfy the Minimum Quarterly Uptime 
Requirement in a Calendar Quarter [with respect to any Project Site], the Developer shall 
promptly develop a remedial plan setting forth the steps that the Developer will take in 
order to satisfy the Minimum Quarterly Uptime Requirement in future Calendar Quarters 
(each such plan, a “Remedial Plan”), and the Developer shall submit the Remedial Plan 
to ADOT for approval no later than 15 days after the conclusion of such Calendar Quarter. 
ADOT may approve the Remedial Plan or require that the Developer make modifications 
thereto. Upon ADOT’s approval of the Remedial Plan, the Developer shall adhere to such 
Remedial Plan in the performance of the Work [with respect to the applicable Project 
Site]. Failure of the Developer to comply with an approved Remedial Plan shall be 
deemed a Developer Default.

9.5 Acknowledgements Regarding Performance Deductions. The Parties 
agree that:

9.5.1 as of the Effective Date, the amount of Performance Deductions 
represent good faith estimates and evaluations by the Parties as to the actual potential 
damages that ADOT would incur as a result of a Noncompliance Event, and do not 
constitute a penalty or otherwise operate as a deterrent to the breach of any obligations 
of the Developer under this Agreement;

9.5.2 they have agreed to such Performance Deductions in order to fix 
and limit the Developer’s costs and to avoid later disputes about what amounts of 
damages are properly chargeable to the Developer;

9.5.3 such sums are reasonable in light of the anticipated or actual harm 
caused by a Noncompliance Event, the difficulties of the proof of loss, and the 
inconvenience or infeasibility of otherwise obtaining an adequate remedy;

9.5.4 such Performance Deductions are reasonable, as determined as of 
the Effective Date, in light of the respective injuries and damages that may be caused by 
a Noncompliance Event, which include public inconvenience, increased administration 
and oversight by ADOT (and any other related agencies), and other damages to the 
general public and ADOT (and other related agencies), including potential harm and 
detriment to those using the Project, which may include loss of use, enjoyment and benefit 
of the Project; and

9.5.5 such Performance Deductions are not intended to, and do not, 
liquidate the Developer’s liability under any indemnity provided by the Developer under 
this Agreement, even though Third-Party Claims against Indemnified Parties may arise 
out of the same event or breach or failure that gives rise to such Performance Deductions.
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9.6 Quarterly Performance Reporting during the O&M Period.

9.6.1 No later than seven Business Days after the end of each Calendar 
Quarter following the Services Commencement Date, the Developer shall submit to EV-
ChART the Quarterly Performance Report for the prior Calendar Quarter; provided, 
however, that the Developer shall submit directly to ADOT any information required to be 
provided in the Quarterly Performance Report that the Developer is not able to submit 
through EV-ChART.

9.6.2 The Quarterly Performance Report must contain the information 
required by Exhibit 5 (Performance Reports), Part B (Quarterly Performance Report).

9.7 ADOT Right to Dispute Quarterly Performance Report.

9.7.1 Within 10 days of receipt of the Quarterly Performance Report, 
ADOT will notify the Developer in writing if there is any part of the Quarterly Performance 
Report that ADOT disputes as inaccurate or noncompliant with the terms of this 
Agreement, and ADOT will submit to the Developer such supporting evidence as ADOT 
may have in respect of any such disputed part.

9.7.2 If ADOT provides a Notice pursuant to Section 9.7.1, the Developer 
shall either:

(a) promptly update the Quarterly Performance Report to take 
into account ADOT’s comments provided pursuant to Section 9.7.1 and deliver such 
revised report to ADOT; or

(b) promptly notify ADOT that it disagrees with such notice, in 
which case the Parties shall conduct good faith negotiations to resolve the disagreement.

9.7.3 The Developer shall resolve all disputes described in a Notice 
issued under Section 9.7.1 no later than five Business Days after receipt of such Notice.

ARTICLE 10.
RELIEF EVENTS

10.1 Entitlement to Claim. If a Relief Event directly causes, or is likely to directly 
cause, the Developer to do any one or more of the following:

10.1.1 fail to achieve Services Commencement [of any Project Site] by the 
[applicable] Services Commencement Deadline;

10.1.2 fail to perform any of its obligations during the O&M Period [for a 
Project Site]; or
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10.1.3 otherwise fail to comply with any of its obligations or exercise any 
of its rights under this Agreement, the Developer may claim one or more of the following 
in accordance with this ARTICLE 10 (Relief Events):

(a) an extension to the Services Commencement Deadline [for 
the applicable Project Site];

(b) relief from Performance Deductions; or

(c) relief from any rights of ADOT under Section 14.3 
(Termination for Developer Default).

10.2 Notice and Information.

10.2.1 The Developer shall comply with the procedures in this Section 10.2 
to claim an extension of time or relief from its obligations with respect to a Relief Event.

10.2.2 The Developer shall submit a notice that complies with Section 
10.2.3 (a “Relief Event Notice”) to ADOT promptly (and in any event within 30 days) after 
the date that the Developer first became aware that the relevant Relief Event had 
occurred and would have the effect that is the subject of the Developer’s claim.

10.2.3 A Relief Event Notice must include, to the maximum extent of the 
information then available:

(a) full details of the relevant Relief Event;

(b) full details of the extension of time or relief from any rights of 
ADOT claimed or reasonably likely to be claimed (as applicable) under this ARTICLE 10 
(Relief Events);

(c) the provisions of the Contract Documents applicable to, 
governing, or otherwise affecting or affected by the Relief Event;

(d) a time impact analysis (based on the then current Project 
Schedule) demonstrating that the relevant Relief Event will result in an identifiable and 
measurable disruption to the D&C Work, which will extend the time required to achieve 
Services Commencement; and

(e) details of any steps that the Developer has taken or will take 
to mitigate the effect of the Relief Event in accordance with Section 10.3 (Mitigation).

10.3 Mitigation. The Developer shall use reasonable efforts to mitigate the delay 
and any other consequences of any Relief Event that is the subject of a notice pursuant 
to Section 10.2 (Notice and Information).
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10.4 Failure to Provide Required Notice or Information. If any notice or 
information is not provided to ADOT in accordance with the requirements of Section 10.2 
(Notice and Information), then for the relevant Relief Event and without prejudice to any 
other rights or remedies of ADOT under this Agreement:

10.4.1 the Developer will not be entitled to any extension of time or relief 
from its obligations under this Agreement to the extent that the quantum thereof was 
increased or the ability to mitigate was adversely affected as a result of such notice or 
information not being provided to ADOT in accordance with the requirements of Section 
10.2 (Notice and Information); and

10.4.2 if the delay in providing such notice or information in accordance 
with the requirements of Section 10.2 (Notice and Information) is 60 days or more, the 
rights of the Developer with respect to such Relief Event will be of no further force or 
effect.

10.5 Grant of Relief.

10.5.1 The Developer will be entitled to an extension of time or other relief 
from obligations (as applicable) in accordance with Section 10.5.2 only if the Developer 
has satisfied all of the following:

(a) complied with its obligations under Section 10.2 (Notice and 
Information) and Section 10.3 (Mitigation);

(b) demonstrated to the reasonable satisfaction of ADOT that a 
Relief Event has occurred; and

(c) demonstrated to the reasonable satisfaction of ADOT that the 
Relief Event was the direct cause or is reasonably likely to be the direct cause of:

(i) a delay in achieving Services Commencement by the 
Services Commencement Deadline [for the applicable Project Sites];

(ii) failure to perform any of its obligations during the O&M 
Period [for the applicable Project Sites]; or

(iii) the Developer’s inability to comply with its obligations 
under this Agreement.

10.5.2 If the Developer satisfies the conditions set out in Section 10.5.1, 
the Developer will be entitled to an extension of time or other relief from obligations (as 
applicable), as follows:

(a) in the case of a delay demonstrated pursuant to Section 10.2 
(Notice and Information), the Services Commencement Deadline [for the applicable 
Project Site] will be extended by such time as is reasonable for such a Relief Event;
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(b) any Performance Deductions that would not have been 
assessed by ADOT but for the occurrence of the Relief Event will be deemed to not have 
occurred for the purposes of this Agreement; and

(c) if any Developer Default or breach of this Agreement would 
not have occurred but for the occurrence of the Relief Event, such Developer Default or 
breach will be deemed to have not occurred for the purposes of this Agreement.

10.5.3 Within 30 days after receipt of any final Relief Event Notice, ADOT 
will notify the Developer of its determination as to the Developer’s entitlement to any 
extension of time or other relief under this Section 10.5.

10.6 Sole Remedy. The Developer’s sole remedy in relation to any Relief Event 
will be the operation of this ARTICLE 10 (Relief Events).

ARTICLE 11.
INSURANCE

11.1 Insurance Policies. The Developer shall at its own expense maintain, or 
cause to be obtained and maintained, with the Developer as a named insured, at a 
minimum, each of the insurance policies set out in Exhibit 6 (Insurance) (the “Developer 
Required Insurance”) satisfying the requirements set forth in this ARTICLE 11 
(Insurance).

11.2 Waiver of Subrogation. The Developer Required Insurances shall each 
include a waiver of subrogation in favor of ADOT, the State and the Indemnified Parties. 
Each policy with insureds in addition to the Developer shall also provide that coverage for 
any other insured is primary and non-contributory with regard to other insurance.

11.3 Notice of Cancellation. Notice of cancellation to ADOT shall be provided 
by all insurers writing the Developer Required Insurance policies for any cancellation, 
material reduction in coverage or limit, or termination initiated by the insurer with at least 
30 days’ notice (and at least 10 days’ notice for nonpayment).

11.4 Evidence of Coverage. The Developer shall provide evidence of compliant 
coverage, in the form of an updated ACORD certificate of insurance, prior to starting any 
Work and at each anniversary at least seven days prior to expiration. ADOT retains the 
right to request copies of the actual insurance policies and endorsements, and the 
Developer agrees to provide same within 10 days of such request.

11.5 Coverage Requirements. Coverage need not be project-specific unless 
otherwise noted above. The coverage requirements required under this ARTICLE 11 
(Insurance) are minimums, and the Developer may purchase additional coverage or 
limits. ADOT will not be responsible for any premiums, deductibles, self-insured retentions 
or coinsurance amounts associated with any Developer Required Insurances. The 
Developer may be subject to additional insurance requirements from lenders or landlords 
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and those shall supersede these requirements provided all such insurance shall also 
comply with the requirements herein.

11.6 Qualified Insurers. Each of the Developer Required Insurance policies 
hereunder shall be procured from an insurer that, at the time coverage under the 
applicable Insurance Policy commences:

11.6.1 is licensed or authorized to do business in the State pursuant to 
A.R.S. Title 20, Chapter 2, Article 1, or is a surplus lines insurer approved and identified 
by the director of the Arizona Department of Insurance pursuant to A.R.S., Title 20, 
Chapter 2, Article 5;

11.6.2 has a current policyholder’s management and financial size 
category rating of not less than “A–, VII” according to A.M. Best and Company’s Insurance 
Reports Key Rating Guide or, with respect only to worker’s compensation insurance, is 
duly authorized to transact such insurance in the State; or

11.6.3 is otherwise approved in writing by ADOT in its reasonable 
discretion.

ARTICLE 12.
PERFORMANCE AND PAYMENT SECURITY

12.1 Provision of Bonds during D&C Period. The Developer shall provide to 
ADOT performance and payment bonds securing the Developer’s obligations during the 
D&C Period, and the Developer shall maintain such bonds in full force and effect as 
described in this Section 12.1 (Provision of Bonds during D&C Period).

12.1.1 D&C Performance Bond

(a) On or before the Effective Date, the Developer shall have 
delivered to ADOT the D&C Performance Bond in the amount of $[●].12

(b) ADOT will provide a release of the D&C Performance Bond 
on the date that is one year after the Services Commencement Date, provided that (and 
upon such date thereafter that) all of the following have occurred:

(i) there exists no disputed claim by ADOT against the 
Developer relating to the D&C Work or other obligations of the Developer arising during 
the D&C Period;

(ii) there exists no Developer Default; and

12 NOTE TO PROPOSERS: Amount shall be equal to the aggregate of Rows 12 under "Total Capital 
Costs" of ITP Forms 6-2 of the Developer for all applicable Project Sites.
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(iii) no event has occurred that with the giving of notice or 
passage of time, or both, would constitute a Developer Default.

12.1.2 D&C Payment Bond

(a) On or before the Effective Date, Developer shall have 
delivered to ADOT the D&C Payment Bond in the amount of $[●].13

(b) ADOT will provide a release of the D&C Payment Bond upon:

(i) receipt of (A) evidence satisfactory to ADOT that all 
Persons eligible to file a claim against the D&C Payment Bond have been fully paid, and 
(B) unconditional releases of claims and stop notices from all Subcontractors who filed 
preliminary notices of claims against the D&C Payment Bond (or evidence satisfactory to 
ADOT that any such claims and stop notices have been secured by a separate bond(s) 
issued by a Surety that meets the requirements of Section 12.3 (Eligible Security Issuer); 
and

(ii) expiration of the statutory period for Subcontractors to 
file a claim against the D&C Payment Bond, if no claims have been filed.

12.2 Performance Security during O&M Period.

12.2.1 As a condition to the occurrence of the Services Commencement 
Date [for each NEVI Zone], the Developer shall furnish a bond or letter of credit in an 
amount equal to $200,000 plus the D&C Reimbursement Cap for such NEVI Zone 
(“O&M Performance Security”), in a form and substance reasonably approved by 
ADOT, as security for the obligations of the Developer to pay any Termination Sum in 
accordance with Section 14.4 (Compensation on Termination) or for the cost for ADOT 
to ensure that the decommissioning activities are completed in accordance with Section 
4.3.2 (Project Site Expiry Date Obligations).

12.2.2 The O&M Performance Security must be issued by an eligible 
security issuer as defined in Section 12.3 (Eligible Security Issuer).

12.2.3 The Developer shall maintain the O&M Performance Security until 
the date 30 days following the end of the Term. The O&M Performance Security may be 
on terms that provide for incremental reduction of the secured amount on an annual basis 
based on the corresponding reductions in the Termination Sum calculated in accordance 
with Section 14.4.2.

13 NOTE TO PROPOSERS: Amount shall be equal to the aggregate of Rows 12 under "Total Capital 
Costs" of ITP Forms 6-2 of the Developer for all applicable Project Sites.
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12.3 Eligible Security Issuer

12.3.1 Each Project Bond shall be issued by a Surety that is:

(a) licensed and authorized to do business in the State;

(b) listed on the “Department of the Treasury’s Listing of 
Approved Sureties (Department Circular 570)” (found at 
www.fiscal.treasury.gov/fsreports/ref/suretybnd/c570.htm); and

(c) rated in one of the top two categories by at least two 
nationally-recognized rating agencies (Fitch Ratings, Moody’s Investor Service and 
Standard & Poor’s); or rated at least A minus (“A-”) or better and Class VIII or better 
according to A.M. Best and Company’s Financial Strength Rating and Financial Size 
Category, or as otherwise approved by ADOT in its sole discretion.

12.3.2 Any letter of credit provided pursuant to Section 12.2 (Performance 
Security during O&M Period) must be provided by a Person that has: (i) a long-term 
unsecured debt rating of at least the following, from at least one of the following Rating 
Agencies: (1) “A-” by Standard & Poor’s Rating Services; (2) “A3” by Moody’s Investor 
Services, Inc.; or (3) “A-” by Fitch Investor Services, Inc.; and (ii) an office in the State at 
which the letter of credit can be presented for payment, unless presentment by facsimile 
or by electronic means is permitted without the requirement to subsequently present in 
person; and

12.3.3 If any Project Bond or letter of credit previously provided hereunder 
becomes ineffective, or if the Surety or letter of credit provider that provided the Project 
Bond or letter of credit, as applicable, no longer meets the foregoing requirements, the 
Developer shall provide a replacement Project Bond or letter of credit, as applicable, in 
the same form, issued by a Surety meeting the foregoing requirements, or other 
assurance satisfactory to ADOT in its sole discretion. If any Project Bond is provided by 
co-Sureties and at least one of the co-Sureties meets the foregoing requirements and is 
liable for the full amount of such Project Bond, then no replacement bond shall be required 
so long as such co-Surety continues to meet the foregoing requirements and remains 
liable for the full amount of such Project Bond.

ARTICLE 13.
INDEMNIFICATION

13.1 Indemnity by the Developer

13.1.1 Subject to Section 13.2 (Defense and Indemnification Procedures), 
to the fullest extent permitted by applicable Law, the Developer shall release, protect, 
defend, indemnify and hold harmless the Indemnified Parties from and against any and 
all Third-Party Claims arising out of, relating to or resulting from:
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(a) the breach or alleged breach of any of the Contract 
Documents by any Developer-Related Entity, including as a result of the performance of 
the Work at the Project Site;

(b) the failure or alleged failure by the Developer or any 
Developer-Related Entity to comply with the Governmental Approvals, the NEPA 
Approval[s], any applicable Laws or the NEVI Federal Standards and Requirements;

(c) any actual or alleged patent or copyright infringement or other 
actual or alleged improper appropriation or use of trade secrets, patents, proprietary 
information, know-how, copyright rights or inventions by the Developer or any Developer-
Related Entity in performance of the Work;

(d) the actual or alleged act or omission, error or misconduct of 
the Developer or any Developer-Related Entity in or associated with performance of the 
Work;

(e) any and all claims by any Governmental Entity or taxing 
authority claiming taxes based on gross receipts, purchases or sales, or the use of any 
property or income of any Developer-Related Entity with respect to any payment for the 
Work made to or earned by any Developer-Related Entity;

(f) the failure or alleged failure by any Developer-Related Entity 
to pay sums due for the work or services, materials, goods, equipment or supplies of 
Subcontractors, laborers, or suppliers, including in relation to any stop notices, liens and 
claims filed by such Subcontractors in connection with the Work;

(g) any actual or threatened Developer release of hazardous 
materials;

(h) (i) any Developer-Related Entity’s breach of or failure to 
perform an obligation that ADOT or any Indemnified Party owes to a third person, 
including Governmental Entities, under Law or under any agreement between ADOT and 
a third person, where ADOT has delegated performance of the obligation to the Developer 
under the Contract Documents, or (ii) the acts or omissions of any Developer-Related 
Entity that render ADOT unable to perform or abide by an obligation that ADOT owes to 
a third person, including Governmental Entities, under any agreement between ADOT 
and a third person, where the agreement was disclosed or known to the Developer;

(i) inverse condemnation, trespass, nuisance, interference with 
use and enjoyment of real property or similar taking of or harm to real property by reason 
of: (i) the failure of any Developer-Related Entity to comply with Good Industry Practices, 
the requirements of the Contract Document or Governmental Approvals or the NEPA 
Approval[s] respecting control and mitigation of construction activities and construction 
impacts, (ii) the negligence or intentional misconduct of any Developer-Related Entity, (iii) 
the intentional misconduct or negligence of the Developer or any Developer-Related 
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Entity, or (iv) the entry onto or encroachment upon another’s property by any Developer-
Related Entity;

(j) errors, inconsistencies or other defects in the design, 
construction, operations or maintenance of the Project;

(k) any violation of any federal or state securities or similar laws 
by any Developer-Related Entity; or

(l) the breach or alleged breach of the Cybersecurity 
Specifications by any Developer-Related Entity.

13.1.2 Subject to the releases and disclaimers herein, including all the 
provisions set forth in Section 1.3 (Reference Information Documents) of this Agreement, 
the Developer’s indemnity obligation shall not extend to any Third-Party Claim to the 
extent directly caused by:

(a) the negligence, recklessness, intentional misconduct, bad 
faith or fraud of such Indemnified Party;

(b) ADOT’s breach of any of its obligations under the Contract 
Documents; or

(c) an Indemnified Party’s material violation of any Laws, 
Governmental Approvals or NEPA Approval[s].

13.1.3 In claims by an employee of a Developer-Related Entity, 
Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts 
they may be liable, the indemnification obligation under this Section 13.1 (Indemnity by 
the Developer) shall not be limited by a limitation on the amount or type of damages, 
compensation or benefits payable by the Developer or a Developer-Related Entity under 
workers’ compensation, disability benefit or other employee benefits laws.

13.1.4 The Developer hereby acknowledges and agrees that it is the 
Developer’s obligation to perform the Work in accordance with the Contract Documents 
and that the Indemnified Parties are fully entitled to rely on the Developer’s performance 
of such obligation. The Developer further agrees that any certificate, review or approval 
by ADOT or others hereunder shall not relieve the Developer of any of its obligations 
under the Contract Documents or in any way diminish its liability for performance of such 
obligations or its obligations under this Section 13.1 (Indemnity by the Developer).

13.1.5 The indemnity set forth in Section 13.1.1(g) is intended to operate 
as an agreement pursuant to the Comprehensive Environmental Response and 
Compensation and Liability Act, 42 U.S.C. § 9607(e), to insure, protect, hold harmless 
and indemnify the Indemnified Parties.
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13.1.6 The obligations under this Section 13.1 (Indemnity by the 
Developer) shall not be construed to negate, abridge, or reduce other rights or obligations 
that would otherwise exist in favor of an Indemnified Party hereunder.

13.2 Defense and Indemnification Procedures.

13.2.1 If ADOT receives notice of a claim or otherwise has actual 
knowledge of a claim that it believes is within the scope of the indemnities under 
Section 13.1 (Indemnity by the Developer), then ADOT will have the right to conduct its 
own defense unless either an insurer accepts defense of the claim within the time required 
by Law or Developer accepts the tender of the claim in accordance with Section 13.2.3.

13.2.2 Subject to Section 13.2.6, if the insurer under any applicable 
Developer Required Insurance policy accepts the tender of defense, ADOT and the 
Developer shall cooperate in the defense as required by such policy. If no insurer under 
potentially applicable Developer Required Insurance provides defense, then Section 
13.2.3 shall apply.

13.2.3 If the defense is tendered to the Developer, then within 15 days 
after receipt of the tender, the Developer shall notify the Indemnified Party whether the 
Developer has tendered the matter to an insurer. If the Developer does not tender the 
matter to an insurer, then within such 15 days, or if the insurer has rejected the tender, 
then within five days after such rejection, the Developer shall deliver a notice to the 
Indemnified Party stating one of the following:

(a) the Developer accepts the tender of defense and confirms 
that the claim is subject to full indemnification without any “reservation of rights” to deny 
or disclaim full indemnification thereafter;

(b) the Developer accepts the tender of defense but with a 
“reservation of rights,” in whole or in part, to deny or disclaim indemnification thereafter; 
or

(c) the Developer rejects the tender of defense based on a 
determination that it is not required to indemnify against the claim under the terms of this 
Agreement or any other agreement or obligation to provide indemnification.

13.2.4 If the Developer accepts the tender of defense under Section 
13.2.3(a), the Developer shall have the right to select legal counsel for the Indemnified 
Party, subject to reasonable approval by the Indemnified Party, and the Developer shall 
otherwise control the defense of such claim, including settlement (subject to, in the case 
of settlement, the Indemnified Party’s prior approval), and bear the fees and costs of 
defending and settling such claim. During such defense:

(a) the Developer shall fully and regularly inform the Indemnified 
Party of the progress of the defense and of any settlement discussions; and
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(b) the Indemnified Party shall fully cooperate in said defense, 
provide to the Developer all materials and access to personnel it requests as necessary 
for defense, preparation and trial and which or who are under the control of or reasonably 
available to the Indemnified Party, and maintain the confidentiality of all communications 
between it and the Developer concerning such defense.

13.2.5 If the Developer responds to the tender of defense as specified in 
Section 13.2.3(b) or 13.2.3(c), the Indemnified Party shall be entitled to select its own 
legal counsel and otherwise control the defense of such claim, including settlement.

13.2.6 Notwithstanding Section 13.2.3(a) or Section 13.2.3(b), the 
Indemnified Party may assume its own defense by delivering to the Developer notice of 
such election and the reasons therefor, if the Indemnified Party, at the time it gives notice 
of the claim or at any time thereafter, reasonably determines that:

(a) a conflict exists between it and the Developer that prevents or 
potentially prevents the Developer from presenting a full and effective defense;

(b) the Developer is otherwise not providing an effective defense 
in connection with the claim; or

(c) the Developer lacks the financial capacity to satisfy potential 
liability or to provide an effective defense.

13.2.7 If the Indemnified Party is entitled and elects to conduct its own 
defense, then:

(a) In the case of a defense conducted under Section 13.2.3(a), 
it shall have the right to settle or compromise the claim with Developer’s prior consent, 
which shall not be unreasonably withheld or delayed;

(b) In the case of a defense conducted under Section 13.2.3(b), 
it shall have the right to settle or compromise the claim (i) with Developer’s prior consent, 
which shall not be unreasonably withheld or delayed, or (ii) with approval of the court or 
arbitrator following reasonable notice to the Developer and opportunity to be heard, 
without prejudice to the Indemnified Party’s rights to be indemnified by the Developer; 
and

(c) In the case of a defense conducted under Section 13.2.3(c), 
it shall have the right to settle or compromise the claim without the Developer’s prior 
consent and without prejudice to its rights to be indemnified by the Developer.

13.2.8 If the Indemnified Party is entitled and elects to conduct its own 
defense of a claim for which it is entitled to indemnification, the Developer shall reimburse 
all reasonable costs and expenses the Indemnified Party incurs in investigating and 
defending, including reimbursement of reasonable attorneys’ fees and other litigation and 
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defense costs. Except where Developer rejects defense pursuant to Section 13.2.3(c), 
the Developer shall reimburse such defense costs and expenses on a current basis.

13.2.9 A refusal of, or failure to accept, a tender of defense, as well as any 
dispute over whether an Indemnified Party that has assumed control of defense is entitled 
to do so under Section 13.2.7, shall be resolved according to Section 18.9.

13.2.10 The Parties acknowledge that while Section 13.1 (Indemnity by the 
Developer) contemplates that the Developer will have responsibility for certain claims and 
liabilities arising out of its obligations to indemnify, circumstances may arise in which there 
may be shared liability of the Parties with respect to such claims and liabilities. In such 
case, where either Party believes a claim or liability may entail shared responsibility and 
that principles of comparative negligence and indemnity are applicable, it shall confer with 
the other Party on management of such claim or liability. If the Parties cannot agree on 
an approach to representation in the matter in question, each shall arrange to represent 
itself and to bear its own costs in connection therewith pending the outcome of such 
matter. Within 30 days subsequent to the final, nonappealable resolution of the matter in 
question, whether by arbitration, judicial proceedings or otherwise, the Parties shall adjust 
the costs of defense, including reimbursement of reasonable attorneys’ fees and other 
litigation and defense costs, in accordance with the indemnification arrangements of this 
Section 13.2 (Defense and Indemnification Procedures), and consistent with the outcome 
of such proceedings concerning the respective liabilities of the Parties on the Third-Party 
Claim.

13.2.11 In determining responsibilities and obligations for defending suits 
pursuant to this Section 13.2 (Defense and Indemnification Procedures), and to the extent 
consistent with applicable Law, specific consideration shall be given to the following 
factors: (a) the party performing the activity in question; (b) the location of the activity and 
incident; (c) contractual arrangements then governing the performance of the activity; and 
(d) allegations of respective fault contained in the claim.

13.3 Assignment of Claims to ADOT.

13.3.1 The Developer shall assign to ADOT any claim for overcharges 
resulting from antitrust violations to the extent that such violations concern materials or 
services supplied by third parties to the Developer toward fulfillment of this Agreement.

13.3.2 Notwithstanding any provision in this Agreement to the contrary, 
ADOT will not indemnify the Developer, any Developer-Related Entity, or any of their 
successors, assigns, officeholders, officers, directors, agents, representatives, 
consultants or employees, from any claims made against them.
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ARTICLE 14.
DEVELOPER DEFAULT

14.1 Developer Default. The occurrence of any one or more of the following will 
constitute a “Developer Default”:

14.1.1 the Developer Abandons the Project;

14.1.2 [rights to use the Project Site under the Host Site Agreement are 
terminated for any reason, or the Developer assigns such rights in breach of its obligations 
under Section 4.3.1(d) (Property Interest);]14

14.1.3 the Developer fails to (i) begin Work authorized by ADOT’s 
issuance of a Notice to Proceed within 30 days following issuance thereof; or (ii) achieve 
Services Commencement by the Services Commencement Long Stop Date;

14.1.4 a Persistent Developer Default occurs;

14.1.5 the Developer fails to pay any amount due to ADOT under this 
Agreement when due, except to the extent such payment is subject to a good faith 
dispute;

14.1.6 the Developer fails to comply with any Governmental Approval, 
NEPA Approval or applicable Law in any material respect;

14.1.7 the Developer is in breach of its obligations under Section 18.4.2 
(Successors and Assigns; Change of Control);

14.1.8 the Developer is in breach of its obligations under Section 15.5 
(Prompt Payment and Retainage);

14.1.9 an Insolvency Event arises with respect to the Developer;

14.1.10 any representation or warranty made by the Developer in this 
Agreement or any certificate, schedule, report, instrument or other document delivered to 
ADOT pursuant to this Agreement is false or materially misleading or inaccurate when 
made, in each case in any material respect, or omits material information when made;

14.1.11 the Developer fails to obtain, procure, provide and keep in effect 
the Developer Required Insurance, in accordance with the requirements set out in 
ARTICLE 11 (Insurance) and Exhibit 6 (Insurance);

14 NOTE TO PROPOSERS: Bracketed language to be included if Developer does not own the Project 
Site.
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14.1.12 the Developer fails to obtain and maintain the Performance Security 
in accordance with the requirements of ARTICLE 12 (Performance and Payment 
Security);

14.1.13 after exhaustion of all rights of appeal, the Developer or any 
Subcontractor (at all tiers), other than any Subcontractor whose work in respect of the 
Project is complete, is or becomes a Prohibited Person;

14.1.14 the Developer otherwise fails to timely observe or perform or cause 
to be observed or performed any other covenant, agreement, obligation, term or condition 
required to be observed or performed by the Developer under the Contract Documents[, 
including, for the avoidance of doubt, completion of any decommissioning activities or 
payment of any Termination Sums due and owing by the Developer upon termination of 
this Agreement in part pursuant to Section 14.3 (Termination for Developer Default)]; or

14.1.15 the Developer fails to perform the Work in accordance with an 
approved Remedial Plan.

14.2 Notice and Cure Periods.

14.2.1 ADOT will provide written notice (“Developer Default Notice”) to 
the Developer upon the occurrence of a Developer Default.

14.2.2 Upon receipt of a Developer Default Notice, the Developer will have 
the following cure periods:

(a) for a Developer Default under Section 14.1.1 (Abandonment), 
Section 14.1.5 (Non-Payment), Section 14.1.8 (Prompt Payment), Section 14.1.11 
(Insurance), and Section 14.1.12 (Performance Security), a period of 30 days after the 
Developer receives the Developer Default Notice;

(b) for a Developer Default under Section 14.1.3(i) (Failure to 
Commence Work), Section 14.1.6 (Governmental Approvals and NEPA Approval[s]), 
Section 14.1.10 (Representations and Warranties), Section 14.1.14 (Additional Failure to 
Perform), and Section 14.1.15 (Remedial Plan) (subject to Section 14.2.3 (Notice and 
Cure Periods),

(i) a period of 30 days after the Developer receives the 
Developer Default Notice; or

(ii) if, despite the Developer’s commencement of 
meaningful steps to cure immediately after receiving the Developer Default Notice, the 
Developer Default cannot be cured within such 30-day period, the Developer will have 
such additional period of time, up to a maximum cure period of 90 days, as is reasonably 
necessary to cure the Developer Default; and
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(c) for a Developer Default under Section 14.1.2 (Host Site 
Agreement Termination), Section 14.1.3(ii) (Services Commencement Long Stop Date), 
Section 14.1.4 (Persistent Developer Default), Section 14.1.7 (Assignment), Section 
14.1.9 (Insolvency Event) and Section 14.1.13 (Prohibited Person) (except as provided 
for under Section 14.2.4 (Notice and Cure Periods)), there is no cure period.

14.2.3 A Developer Default under Section 14.1.10 (Representations and 
Warranties) will be regarded as cured when the adverse effects of such Developer Default 
are resolved.

14.2.4 In respect of a Developer Default under Section 14.1.13 (Prohibited 
Person), if the Prohibited Person is:

(a) a managing member, general partner or controlling investor of 
the Developer, cure will be regarded as complete when the Developer proves it has 
removed such Person from any position or ability to manage, direct or control the 
decisions of the Developer or to perform Work; or

(b) a Subcontractor, cure will be regarded as complete when the 
Developer or any employing Subcontractor replaces such Subcontractor.

14.3 Termination for Developer Default

14.3.1 If a Developer Default occurs and the Developer Default has not 
been cured within any relevant cure period set out in Section 14.2 (Notice and Cure 
Periods), ADOT may serve a termination notice (“ADOT Termination Notice”) on the 
Developer at any time during the continuance of such Developer Default. ADOT may, in 
its discretion, issue the ADOT Termination Notice with respect to the Agreement in whole 
or in part. [ADOT will be permitted, at its discretion, to terminate this Agreement with 
respect to any or all applicable Project Sites hereunder.]

14.3.2 An ADOT Termination Notice must specify the Developer Default 
that has occurred entitling ADOT to terminate, and whether the ADOT Termination Notice 
applies to the Agreement in whole or in part.

14.3.3 This Agreement will terminate [with respect to each applicable 
Project Site] on the date that is 30 days after the date the Developer receives an ADOT 
Termination Notice.

14.3.4 Prior to the Early Termination Date under this Section 14.3 
(Termination for Developer Default), the Developer shall carry out all decommissioning 
activities in accordance with Section 13(b) (Decommissioning Activities) of the ADOT 
Standards and Requirements.
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14.4 Compensation on Termination

14.4.1 If this Agreement is terminated [in whole or in part] pursuant to 
Section 14.3 (Termination for Developer Default) during the D&C Period, the Developer 
shall pay compensation to ADOT calculated as follows:

(a) if the Developer has not completed the decommissioning 
activities in accordance with Section 14.3 (Termination for Developer Default) prior to the 
Early Termination Date, ADOT’s reasonable estimate of the cost for ADOT to ensure that 
the decommissioning activities are completed [for each applicable Project Site]; plus

(b) $200,000 [for each Project Site that is terminated], 
representing a lump sum liquidated damage for ADOT’s anticipated costs for procuring a 
replacement EV Charging Station under the Plan; plus

(c) any accrued liabilities of the Developer that arose prior to the 
Early Termination Date, including in respect of any indemnity claims under ARTICLE 13 
(Indemnification) and any Performance Deductions assessed in accordance with Section 
9.3 (Performance Deductions Assessment Process) (to the extent not already deducted 
from any payments made by ADOT hereunder).

14.4.2 If this Agreement is terminated [in whole or in part] pursuant to 
Section 14.3 (Termination for Developer Default) during the O&M Period, the Developer 
shall pay compensation to ADOT calculated as follows:

(a) reimbursement of a portion of the total payments made by 
ADOT to Developer under the Contract Documents [with respect to the applicable Project 
Sites that are terminated] in accordance with the following table:

Date of Occurrence of Early 
Termination Date % of Payments to Developer
Prior to first anniversary of Services 
Commencement Date 100%
On or after the first anniversary and prior 
to the second anniversary of the Services 
Commencement Date 80%
On or after the second anniversary and 
prior to the third anniversary of the 
Services Commencement Date 60%
On or after the third anniversary and prior 
to the fourth anniversary of the Services 
Commencement Date 40%
On or after the fourth anniversary and 
prior to the fifth anniversary of the 
Services Commencement Date 20%
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; plus

(b) if the Developer has not completed the decommissioning 
activities in accordance with Section 14.3.4 (Termination for Developer Default) prior to 
the Early Termination Date, ADOT’s reasonable estimate of the cost for ADOT to ensure 
that the decommissioning activities are completed [for each applicable Project Site]; plus

(c) $200,000 [for each Project Site that is terminated], 
representing a lump sum liquidated damage for ADOT’s anticipated costs for procuring a 
replacement EV Charging Station under the Plan; plus

(d) any accrued liabilities of the Developer that arose prior to the 
Early Termination Date, including in respect of any indemnity claims under ARTICLE 13 
(Indemnification) and any Performance Deductions assessed in accordance with Section 
9.3 (Performance Deductions Assessment Process) (to the extent not already deducted 
from any O&M Payment prior to the Early Termination Date).

14.4.3 The Developer shall pay the Termination Sum calculated in 
accordance with Section 14.4.1 or Section 14.4.2, as applicable, by no later than the date 
of termination in accordance with Section 14.3.3 (Termination for Developer Default).

14.4.4 If the Developer has not paid the Termination Sum in accordance 
with Section 14.4.3, ADOT will have the right to call or draw on the O&M Performance 
Security for the amount of the Termination Sum.

14.4.5 The Parties acknowledge and agree that the provisions for the 
calculation of the Termination Sum represent good faith estimates and evaluations as to 
the actual potential damages ADOT would incur as a result of the Early Termination of 
this Agreement due to Developer Default, and do not constitute a penalty.

14.5 Termination for Convenience.

14.5.1 ADOT may terminate the Agreement in whole or in part for 
convenience at its discretion by serving an ADOT Termination Notice on the Developer 
at any time indicating that such termination Notice is issued pursuant to this Section 14.5. 

14.5.2 ADOT will compensate the Developer for all Work that was properly 
performed in accordance with the terms of this Agreement prior to the date of the ADOT 
Termination Notice or such other date as the ADOT Termination Notice specifies, plus 
the cost of all decommissioning activities completed in accordance with Section 14.5.3 
(Termination for Convenience).

14.5.3 Prior to the Early Termination Date under this Section 14.5, the 
Developer shall carry out all decommissioning activities in accordance with Section 13(b) 
(Decommissioning Activities) of the ADOT Standards and Requirements.



Arizona Department of Transportation Request for Proposals
Arizona NEVI Deployment Program:  Phase 3 – State Roads Volume 2 – Project Agreement
October 2, 2026 -43-

ARTICLE 15.
SUBCONTRACTING AND LABOR PRACTICES

15.1 Labor Standards.

15.1.1 The Developer shall in carrying out the Work comply, and cause 
each Subcontractor to comply, with all applicable federal and State labor, occupational 
safety and health standards, rules, regulations, and federal and State orders.

15.1.2 The Developer shall ensure that any individual performing the Work 
has the skill and experience and any licenses or certifications required in order to perform 
the Work assigned to such individual.

15.1.3 If any individual employed by the Developer or any Subcontractor 
is not performing the Work in a proper, safe and skillful manner, then the Developer shall, 
or shall cause such Subcontractor to, remove such individual and such individual shall 
not be reemployed on the Work. If, after notice and reasonable opportunity to cure, such 
individual is not removed or if the Developer fails to ensure that skilled and experienced 
personnel are furnished for the proper performance of the Work, then ADOT may suspend 
the affected portion of the Work by delivery of notice of such suspension to the Developer. 
Such suspension shall be considered a suspension for cause and shall in no way relieve 
the Developer of any obligation contained in the Contract Documents or entitle Developer 
to relief hereunder.

15.1.4 The Developer shall, and shall cause each Subcontractor to, 
provide ADOT with any and all information ADOT requires to comply with applicable Law, 
including any information ADOT may need to complete Form FHWA 1494, Labor 
Compliance Enforcement Report.

15.2 Nondiscrimination; Equal Employment Opportunity.

15.2.1 The Developer shall comply, and shall cause the Developer-
Related Entities to comply, with all applicable State and federal civil rights laws, including 
Arizona Executive Order 2009-09.

15.2.2 The Developer shall not, and shall cause the Developer-Related 
Entities to not discriminate on the basis of race, creed, age, color, religion, sex, national 
origin or disability in the performance of the Work.

15.2.3 The Developer and the Developer-Related Entities shall not 
discriminate against any employee or applicant for employment because of race, creed, 
age, color, religion, sex, national origin or disability. The Developer will take affirmative 
action to ensure that applicants are employed and that employees are treated during 
employment without regard to their race, creed, age, color, religion, sex, national origin 
or disability. Such action shall include, but is not limited to, the following: employment, 
upgrading, demotion or transfer, recruitment or recruitment advertising, layoff or 
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termination, rates of pay or other forms of compensation, and selection for training, 
including apprenticeship. The Developer shall post in conspicuous places, available to 
employees and applicants for employment, notices setting forth the provisions of this 
nondiscrimination clause.

15.2.4 The Developer shall carry out, and shall cause each Subcontractor 
to carry out, applicable requirements of 49 CFR 26 et seq. in the award and administration 
of USDOT assisted contracts.

15.2.5 The Developer shall include Sections 15.2.1, 15.2.2, 15.2.3, and 
15.2.4, in every Subcontract. The Developer shall additionally require that all 
Subcontractors include Sections 15.2.1, 15.2.2, 15.2.3, and 15.2.4 in each further 
subcontract (with appropriate changes in the names of the parties), so that such 
provisions will be binding upon each Subcontractor and every entity that performs any 
Work on the Project.

15.2.6 Failure by the Developer to carry out these requirements is a 
material breach of this Agreement, which may result in the termination of this Agreement 
or such other remedy as ADOT deems appropriate.

15.3 Responsibility for Developer-Related Entities. The retention of 
Subcontractors by the Developer will not relieve the Developer of its responsibility 
hereunder or for the quality of the Work or materials provided by it. The Developer shall 
supervise and be responsible for the acts, omissions, negligence, intentional misconduct, 
or breach of applicable Law, contract, NEPA Approval or Governmental Approval by any 
Developer-Related Entity, as though the Developer directly employed all such Persons. 
No Subcontract entered into by the Developer will impose any obligation or liability upon 
ADOT to any such Subcontractor or any of its employees. Nothing in this Agreement 
creates any contractual relationship between ADOT and any Subcontractor.

15.4 Prevailing Wages.

15.4.1 The Developer shall:

(a) pay or cause to be paid to all applicable workers employed by 
it or its Subcontractors to perform the Work not less than the prevailing rates of wages, 
as provided in applicable Law in respect of public work contracts, including the Davis-
Bacon Act, 29 CFR Part 5, and as provided in Exhibit 9, Part A (Federal Requirements), 
Federal Certifications, Attachment 3 (Federal Prevailing Wage Rate); and

(b) comply and cause its Subcontractors to comply with all 
applicable Law pertaining to prevailing wages and the Copeland “Anti-Kickback” Act, as 
supplemented by 29 CFR Part 3.
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15.4.2 For the purpose of applying the applicable Law the Project shall be 
treated as a public work paid for in whole or in part with public funds (regardless of 
whether public funds are actually used to pay for the Project).

15.4.3 The provisions of Exhibit 9, Part A (Federal Requirements), Federal 
Certifications, Attachment 3 (Federal Prevailing Wage Rate) will apply to the entire Project 
during both the D&C Period and O&M Period and to all covered classifications of 
employees regardless of the contractual relationship between the Developer or the 
Subcontractors and laborers, mechanics or field surveyors.

15.4.4 It is the Developer’s sole responsibility to determine the wage rates 
required to be paid. In the event rates of wages and benefits change while this Agreement 
is in effect, the Developer shall bear the cost of such changes and shall have no claim 
against ADOT or the State on account of such changes.

15.4.5 The Developer shall comply, and cause its Subcontractors to 
comply, with all applicable Law regarding notice and posting of intent to pay prevailing 
wages, of prevailing wage requirements and of prevailing wage rates.

15.4.6 This Section 15.4 (Prevailing Wages) will not apply to Subcontracts 
with any Governmental Entity, if any.

15.5 Prompt Payment and Retainage

15.5.1 The Developer shall comply and require its Subcontractors to 
comply with all applicable Laws with respect to prompt payment, including A.R.S. § 32-
1183.

15.5.2 The Developer shall not withhold, retain, or defer payment of any 
portion of amounts otherwise due to any Subcontractor as retainage. 

15.5.3  A breach by the Developer of this Section 15.5 (Prompt Payment 
and Retainage) will constitute a Developer Default pursuant to Section 14.1 (Developer 
Default).

15.6 Suspension and Debarment Certifications

15.6.1 The Developer shall deliver to ADOT (a) no later than January 31 
of each year during the Term; and (b) upon the Termination Date of the Project Agreement 
in whole, signed certifications substantially in the form of: Exhibit 9, Part A (Federal 
Requirements), Federal Certifications, Attachment 6 (Suspension and Debarment 
Certification) from (i) the Developer; and (ii) each affiliate of the Developer (where for the 
purposes of this clause (b) only, “affiliate” is defined in 2 CFR 180.905 or successor 
regulation of similar import).

15.6.2 The Developer shall provide immediate written notice to ADOT and 
provide all relevant information to ADOT, if at any time the Developer learns that a 
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certification provided in accordance with this Section 15.6 (Suspension and Debarment 
Certifications) was erroneous when submitted or has become erroneous by reason of 
changed circumstances.

15.7 AZ UTRACS and DOORS Registration

The Developer shall require that all Subcontractors be registered in ADOT's AZ UTRACS 
system (accessible at utracs.azdot.gov) and ADOT's contract management system, DBE 
& Online Reporting System (DOORS) (accessible at https://adotdoors.dbesystem.com) 
as a condition to execution of any Subcontract.

15.8 Approval of Subcontracts

All Subcontracts are subject to ADOT’s review and approval, which shall not be 
unreasonably withheld. The Developer shall not permit a Work to be performed by a 
Subcontractor unless the applicable Subcontract has been approved by ADOT in writing. 
All Subcontracts shall be evidenced in writing and contain all pertinent provisions and 
requirements of this Agreement.

15.9 Conflict of Interests

The Developer shall comply with A.R.S. § 38-511. ADOT may terminate this Agreement, 
without penalty or further obligation to ADOT, within three years after the Agreement is 
executed, if any person significantly involved in initiating, negotiating, securing, drafting 
or creating this Agreement on behalf of ADOT is or becomes, at any time during the Term 
of this Agreement, an employee or agent of the Developer.

ARTICLE 16.
RECORDS, AUDIT AND PUBLIC RECORDS

16.1 Maintenance and Inspection of Records

16.1.1 The Developer shall:

(a) keep and maintain Books and Records, including copies of all 
original documents delivered to ADOT in accordance with the applicable provisions of this 
Agreement and in accordance with Good Industry Practice; and

(b) notify ADOT where such books, records and documents are 
kept.

16.1.2 The Developer shall make all of its Books and Records available 
for inspection and audit by ADOT at all times during normal business hours, without 
charge. ADOT may conduct any such inspection or audit upon 48 hours’ prior written 
notice, or unannounced and without prior notice where there is good faith suspicion of 
fraud or criminal activity. When conducting any inspection or audit, ADOT may make 
extracts and take notes.

https://adotdoors.dbesystem.com/
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16.1.3 The Developer shall provide copies of the Books and Records to 
ADOT as and when reasonably requested by ADOT and produce the original of any or 
all such Books and Records at ADOT offices.

16.1.4 The Developer shall comply with all applicable provisions in 2 CFR 
200 related to retention of Books and Records. The Developer shall (i) retain all of its 
Books and Records until the end of the Term and (ii) retain all of its books, records and 
documents it produces or receives (if any) regarding the Project for five years following 
the end of the Term. If any provision of this Agreement specifies any longer time period 
for retention of particular records, such time period will prevail.

16.2 Audits. In addition to any other specific audit rights that ADOT may have 
under this Agreement, ADOT will have such rights to review and audit the Books and 
Records, as ADOT deems necessary for the purposes of verifying compliance with this 
Agreement, applicable Law, Governmental Approvals, and NEPA Approval[s].

16.3 Arizona Public Records Act and Freedom of Information

16.3.1 The Developer acknowledges and agrees that all records, 
documents, drawings, plans, specifications and other materials in ADOT’s possession, 
including materials submitted by the Developer, are subject to the provisions of the Public 
Records Act. To the extent that this Agreement involves the exchange or creation of 
“public information,” as such term is defined by the Public Records Act, that ADOT 
collects, assembles, or maintains or has a right of access to, and is not otherwise 
excepted from disclosure under the Public Records Act, the Developer is required, at its 
sole cost and expense, to make any such information available in .pdf format, which is 
accessible by the public.

16.3.2 If the Developer believes information or materials submitted to 
ADOT constitute trade secrets or confidential commercial, financial or proprietary 
information or other information that is exempted from disclosure under the Public 
Records Act, the Developer shall specifically and conspicuously do all of the following:

(a) invoke the exclusion on submission of the information or other 
material for which protection is sought;

(b) identify the data or other materials for which protection is 
sought with conspicuous labeling as “CONFIDENTIAL” in the center header of each such 
page affected;

(c) state the reasons why protection is necessary; and

(d) fully comply with any applicable state Law with respect to 
information that the Developer contends should be exempt from disclosure.



Arizona Department of Transportation Request for Proposals
Arizona NEVI Deployment Program:  Phase 3 – State Roads Volume 2 – Project Agreement
October 2, 2026 -48-

16.3.3 If ADOT receives a request for public disclosure of materials 
marked “CONFIDENTIAL,” ADOT will use reasonable efforts to notify the Developer of 
the request and give the Developer an opportunity to assert, in writing and at the 
Developer’s sole expense, a claimed exception under the Public Records Act or other 
applicable Law within the time period specified in the notice issued by ADOT and allowed 
under A.R.S. § 39-171. Under no circumstances, however, will ADOT be responsible or 
liable to the Developer or any other Person for the disclosure of any such labeled 
materials, whether the disclosure is required by Law, or court order, or occurs through 
inadvertence, mistake or negligence on the part of ADOT or its officers, employees, 
contractors or consultants.

16.3.4 In the event of any proceeding or litigation concerning the 
disclosure of any material submitted by the Developer to ADOT, ADOT’s sole involvement 
will be as a stakeholder retaining the material until otherwise ordered by a court or such 
other authority having jurisdiction with respect thereto, and the Developer shall be fully 
responsible for otherwise prosecuting or defending any action concerning the materials 
at its sole cost and risk; provided, however, that ADOT reserves the right, in its sole 
discretion, to intervene or participate in the litigation in such manner as it deems 
necessary or desirable. Except in the case of ADOT’s voluntary intervention or 
participation in litigation, the Developer shall pay and reimburse ADOT within 30 days 
after receipt of demand and reasonable supporting documentation for all costs and fees, 
including attorneys’ fees and costs, ADOT incurs in connection with any litigation, 
proceeding or request for disclosure.

16.3.5 Nothing contained in this Section 16.3 (Arizona Public Records Act 
and Freedom of Information) will modify or amend requirements and obligations imposed 
on ADOT by the Public Records Act or other applicable Law, and the provisions of the 
Public Records Act or other Laws will control in the event of a conflict between the 
procedures described above and the applicable Law.

16.3.6 The Developer further acknowledges and agrees that all 
Submittals, records, documents, drawings, plans, specifications, and other materials in 
FHWA’s possession may also be subject to disclosure under federal law, including the 
Freedom of Information Act. The Developer’s rights and obligations with respect to such 
disclosure shall be in accordance with such federal law.

ARTICLE 17.
CONSEQUENTIAL DAMAGES

17.1 No Consequential Damages. Except as otherwise expressly provided in 
this Agreement, and to the fullest extent permissible under applicable Law, neither Party 
will have the right to claim damages, including punitive and incidental damages, against 
the other Party for breach of this Agreement, in tort or on any other basis whatsoever, to 
the extent that any loss claimed by either Party is for loss of profits, loss of use, loss of 
production, loss of business, loss of business opportunity or any claim for consequential 
loss or for indirect loss of any nature.
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17.2 Exclusions. The Parties agree that the limitation in Section 17.1 (No 
Consequential Damages) will not apply to or limit either Party’s right to recover from the 
other Party:

17.2.1 any Losses (excluding defense costs) to the extent that they are 
either covered by the proceeds of insurance carried by a Developer-Related Entity or are 
required to be insured against pursuant to ARTICLE 11 (Insurance);

17.2.2 Losses arising out of fraud, criminal conduct, intentional 
misconduct, recklessness or bad faith on the part of the relevant Party;

17.2.3 amounts payable by the Developer to ADOT under an indemnity 
set out in this Agreement;

17.2.4 any Performance Deductions; 

17.2.5 any Termination Sum; or

17.2.6 interest, late charges, fees, transaction fees and charges, 
penalties, and similar charges that this Agreement expressly states are due from the 
relevant Party.

ARTICLE 18.
MISCELLANEOUS PROVISIONS

18.1 Amendments. The Contract Documents may be amended only by a written 
instrument duly executed by the Parties or their respective successors or assigns, except 
to the extent expressly provided otherwise in this Agreement.

18.2 Waiver.

18.2.1 No waiver of any term, covenant or condition of the Contract 
Documents shall be valid unless in writing and signed by the obligee Party.

18.2.2 The exercise by a Party of any right or remedy provided under the 
Contract Documents shall not waive or preclude any other or further exercise thereof or 
the exercise of any other right or remedy. No waiver by any Party of any right or remedy 
under the Contract Documents shall be deemed to be a waiver of any other or subsequent 
right or remedy under the Contract Documents. The consent by one Party to any act by 
the other Party requiring such consent shall not be deemed to render unnecessary the 
obtaining of consent to any subsequent act for which consent is required, regardless of 
whether similar to the act for which consent is given.

18.2.3 Except as provided otherwise in the Contract Documents, no act, 
delay or omission done, suffered or permitted by one Party or its agents shall be deemed 
to waive, exhaust or impair any right, remedy or power of such Party hereunder, or to 
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relieve the other Party from the full performance of its obligations under the Contract 
Documents.

18.2.4 Either Party’s waiver of any breach or failure to enforce any of the 
terms, covenants, conditions or other provisions of the Contract Documents at any time 
shall not in any way limit or waive that Party’s right thereafter to enforce or compel strict 
compliance with every term, covenant, condition or other provision. Furthermore, if the 
Parties make and implement any interpretation of the Contract Documents without 
documenting such interpretation by an instrument signed by both Parties, such 
interpretation and implementation thereof will not be binding in the event of any future 
claims or disputes.

18.3 Independent Contractor.

18.3.1 The Developer is an independent contractor, and nothing contained 
in the Contract Documents shall be construed as constituting any relationship with ADOT 
other than that of Project developer and independent contractor.

18.3.2 Nothing in the Contract Documents is intended or shall be 
construed to create any partnership, joint venture or similar relationship between ADOT 
and the Developer; and in no event shall either Party take a position in any tax return or 
other writing of any kind that a partnership, joint venture or similar relationship exists. 
While the term “public-private partnership” may be used on occasion to refer to 
contractual relationships of the type hereby created, the Parties do not thereby express 
any intention to form or hold themselves out as a de jure or de facto partnership, joint 
venture or similar relationship, to share net profits or net losses, or to give ADOT control 
or joint control over the Developer’s financial decisions or discretionary actions 
concerning the Project and the Work.

18.3.3 In no event shall the relationship between ADOT and the Developer 
be construed as creating any relationship whatsoever between ADOT and the 
Developer’s employees. Neither the Developer nor any of its employees is or shall be 
deemed to be an employee of ADOT. Except as otherwise specified in the Contract 
Documents, the Developer has sole authority and responsibility to employ, discharge and 
otherwise control its employees and has complete and sole responsibility as a principal 
for its agents, for all Subcontractors and for all other Persons that the Developer or any 
Subcontractor hires to perform or assist in performing the Work.

18.4 Successors and Assigns; Change of Control.

18.4.1 The Contract Documents shall be binding upon and inure to the 
benefit of ADOT and the Developer and their respective permitted successors, assigns 
and legal representatives.

18.4.2 Except to the extent set forth in this Section 18.4.2 (Successors and 
Assigns; Change of Control) the Developer shall not assign, transfer, pledge, mortgage 
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or otherwise encumber any of its rights or obligations under the Contract Documents 
without the written consent of ADOT, which consent may be granted or withheld in 
ADOT’s discretion. The Developer may assign to its lenders and other financing parties, 
as collateral security, its rights under this Agreement [and [the][any] Host Site Agreement] 
and may grant liens and security interests to its lenders and other financing parties in the 
Project or related Electric Vehicle charging equipment under this Agreement [and 
[the][any] Host Site Agreement], [any] lease or other conveyance of document, and under 
all encumbrance documents.

18.4.3 ADOT may, without the Developer’s consent, assign all or any 
portion of its rights, title, and interests in and to this Agreement, the ADOT License and 
the Performance Security (if applicable) to any other Governmental Entity that succeeds 
to the governmental powers and authority of ADOT.

18.4.4 In the event of ADOT’s assignment of all of its rights, title and 
interests in the Contract Documents as permitted hereunder, the Developer shall have no 
further recourse to ADOT under the Contract Documents or otherwise except as 
specifically provided by other contractual agreement or by statute.

18.4.5 The Developer shall not voluntarily or involuntarily cause, permit or 
suffer any Change of Control without ADOT’s prior approval. If there occurs any voluntary 
or involuntary Change of Control without ADOT’s prior approval, ADOT, at its option, may 
declare it to be a material Developer Default.

18.4.6 Where ADOT’s prior approval is required for a proposed sale, 
assignment, conveyance, transfer, pledge, mortgage, encumbrance, sublease or grant of 
right of entry, license or other special occupancy, or for any proposed Change of Control, 
ADOT may withhold or condition its approval in its discretion.

18.4.7 Assignments and transfers of the Developer’s interest in or to the 
Contract Documents approved by ADOT will be effective only upon ADOT’s receipt of 
notice of the assignment or transfer and a written recordable instrument executed by the 
transferee, in form and substance acceptable to ADOT, in which the transferee, without 
condition or reservation, assumes all of the Developer’s obligations, duties and liabilities 
under this Agreement and the other Contract Documents then in effect and agrees to 
perform and observe all provisions thereof applicable to the Developer. Each transferee 
shall take the Developer’s interest in or to the Contract Documents subject to, and shall 
be bound by, the Subcontracts, the Governmental Approvals, the NEPA Approval[s] and 
all agreements between the transferor and Governmental Entities with jurisdiction over 
the Project or the Work, except to the extent otherwise approved by ADOT in its 
reasonable discretion.



Arizona Department of Transportation Request for Proposals
Arizona NEVI Deployment Program:  Phase 3 – State Roads Volume 2 – Project Agreement
October 2, 2026 -52-

18.5 Change of Organization or Name.

18.5.1 The Developer shall not change its legal form of business 
organization without the prior approval of ADOT, which consent may be granted or 
withheld in ADOT’s discretion.

18.5.2 In the event either Party changes its name, such Party agrees to 
promptly furnish the other Party with notice of change of name and appropriate supporting 
documentation and take necessary steps to ensure the new name replaces the old name 
in all Contract Documents.

18.6 Designation of Representatives; Cooperation with Representatives.

18.6.1 ADOT and the Developer shall each designate an individual or 
individuals with the authority to make decisions and bind the Parties on matters relating 
to the Contract Documents (for each Party, its respective “Authorized Representative”). 
Exhibit 11 (Authorized Representatives) hereto provides the Parties’ initial Authorized 
Representative designations. Either Party may change its initial Authorized 
Representative designation by a subsequent writing delivered to the other Party in 
accordance with Section 18.11 (Notices and Communications).

18.6.2 The Developer shall cooperate with ADOT and all representatives 
of ADOT designated as described above.

18.7 Limitation on Third Party Beneficiaries. It is not intended by any of the 
provisions of the Contract Documents to create any third-party beneficiary hereunder or 
to authorize anyone not a Party hereto to commence any legal proceeding of any nature 
whatsoever based on the terms or provisions hereof, except to the extent that specific 
provisions (such as the indemnity provisions) identify third parties and state that they are 
entitled to benefits hereunder. Except as otherwise provided in this Section 18.7 
(Limitation on Third Party Beneficiaries), the duties, obligations and responsibilities of the 
Parties to the Contract Documents with respect to third parties shall remain as imposed 
by Law. The Contract Documents shall not be construed to create a contractual 
relationship of any kind between ADOT and a Subcontractor or any Person other than 
Developer.

18.8 No Personal Liability of ADOT Employees; Limitation on State’s 
Liability.

18.8.1 ADOT’s Authorized Representatives are acting solely as agents 
and representatives of ADOT when carrying out the provisions of or exercising the power 
or authority granted to them. They shall not be liable to any Developer-Related Entity 
either personally or as employees of ADOT for actions in their ordinary course of 
employment.
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18.8.2 In no event shall ADOT be liable for any injury, damage or death 
caused by any Developer Act.

18.8.3 Nothing in the Agreement waives or diminishes the protections and 
defense afforded to ADOT and its employees by A.R.S. Title 12, Chapter 7, Article 2 (§ 
12-820 et seq.).

18.8.4 The Developer shall not seek injunctive or other equitable relief to 
delay, prevent or otherwise hinder ADOT or any jurisdiction from developing, constructing 
or maintaining any facility that was planned and that would or might impact the revenue 
that the Developer would or might derive from any Project Site.

18.9 Governing Law; Jurisdiction.

18.9.1 The Contract Documents shall be governed by and construed in 
accordance with (a) the Laws of the State, without regard to its principles of conflicts of 
laws, and (b) any applicable federal Laws.

18.9.2 The Parties agree to use arbitration, after exhausting applicable 
administrative reviews, to resolve disputes arising out of this Agreement where the sole 
relief sought is monetary damages of $500,000 or less, exclusive of interest and costs. 
The arbitration shall be submitted under the relevant rules of the American Arbitration 
Association in effect as of the date of the demand for arbitration. The matter disputed 
shall be submitted to an arbitrator mutually selected by the Developer and ADOT.

18.9.3 All litigation between the Parties pertaining to this Agreement or 
their breach shall be filed, heard and decided in the Superior Court located in Maricopa 
County, Arizona, which shall have exclusive jurisdiction and venue. Each Party shall bear 
its own attorneys’ fees and expenses incurred in connection with any litigation hereunder, 
regardless of the outcome.

18.10 Israel Boycott and Forced Labor of Ethnic Uyghurs.

18.10.1 Pursuant to A.R.S. § 35-393.01, the Developer hereby certifies that 
it is not currently engaged in, and agrees to not engage in, throughout the Term, a boycott 
of goods or services from Israel.

18.10.2 Pursuant to A.R.S. § 35-394, the Developer hereby certifies that it 
does not currently use, and agrees to not use, throughout the Term, the forced labor or 
any goods or services produced by the forced labor of ethnic Uyghurs in the People’s 
Republic of China.

18.11 Notices and Communications

18.11.1 Notices under the Contract Documents shall be in writing and: (a) 
delivered personally; (b) sent by certified mail, return receipt requested; (c) sent by a 
recognized overnight mail or courier service, with delivery receipt requested; or (d) sent 
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by email communication followed by a hard copy and with receipt confirmed by telephone, 
to the addresses set forth in Sections 18.11.2 and 18.11.3, as applicable (or to such other 
address as may from time to time be specified in writing).

18.11.2 All notices, correspondence and other communications to the 
Developer must be delivered to the following address or as otherwise directed by the 
Developer’s Authorized Representative:

[____]
[Title]
[Street Address]
[City, State Zip]
Telephone:
E-mail:
Facsimile:

In addition, copies of all notices regarding disputes, suspension, termination and default 
must be delivered to the following:

[____]
[Title]
[Street Address]
[City, State Zip]
Telephone:
E-mail:
Facsimile:

18.11.3 All notices, correspondence and other communications to ADOT 
will be marked as regarding the Arizona NEVI Deployment Program: Phase 3 – State 
Roads NEVI Zone [_]15 and shall be delivered to the following address or as otherwise 
directed by ADOT’s Authorized Representative:

Arizona Department of Transportation 
Attn: Emily Christ
206 S. 17th Avenue, MD139A
Phoenix, AZ 85007 
Telephone: (602) 712-7682
E-mail: echrist@azdot.gov

In addition, copies of all notices regarding disputes, suspension, termination and default 
must be delivered to the following:

Office of the Arizona Attorney General 
Transportation Section

15 NOTE TO PROPOSERS: This will be populated with applicable NEVI Zone numbers for all Project 
Sites.

mailto:echrist@azdot.gov
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2005 N. Central Avenue 
Phoenix, AZ 85004 
Telephone: (602) 542-1680
E-mail: transportation@azag.gov
Facsimile: (602) 542-3646

18.11.4 Notices shall be deemed received when actually received in the 
office of the addressee (or by the addressee if personally delivered) or when delivery is 
refused, as shown on the receipt of the U.S. Postal Service, private carrier or other Person 
making the delivery. Notices delivered by email communication shall be deemed received 
when actual receipt at the email address of the addressee is confirmed. Notwithstanding 
the foregoing, notices sent or received after 5:00 p.m. shall be deemed received on the 
first Business Day following delivery.

18.12 Taxes. The Developer is solely responsible for the payment of taxes 
accrued or arising out of the performance of its obligations pursuant to this Agreement.

18.13 Integration of Contract Documents. ADOT and Developer agree and 
expressly intend that, subject to Section 18.14 (Severability), this Agreement and other 
Contract Documents constitute a single, non-severable, integrated agreement the terms 
of which are interdependent and non-divisible.

18.14 Severability

18.14.1 If any clause, provision, section or part of the Contract Documents 
is ruled invalid by a court of competent jurisdiction, then the Parties shall:

(a) promptly meet and negotiate a substitute for such clause, 
provision, section or part that shall, to the greatest extent legally permissible, effect the 
original intent of the Parties to account for any change in the Work resulting from such 
invalidated portion; and

(b) if necessary or desirable, apply to the court or other decision 
maker (as applicable) that declared such invalidity for an interpretation of the invalidated 
portion to guide the negotiations.

18.14.2 The invalidity or unenforceability of any such clause, provision, 
section or part shall not affect the validity or enforceability of the balance of the Contract 
Documents, which shall be construed and enforced as if the Contract Documents did not 
contain such invalid or unenforceable clause, provision, section or part.

18.15 Headings. The captions of the sections and clauses herein are inserted 
solely for convenience and under no circumstances are they or any of them to be treated 
or construed as part of this Agreement.
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18.16 Entire Agreement. The Contract Documents contain the entire 
understanding of the Parties with respect to the subject matter hereof and supersede all 
prior agreements, understandings, statements, representations and negotiations 
between the Parties with respect to its subject matter.

18.17 Counterparts. This instrument may be executed in two or more 
counterparts, each of which shall be deemed an original, but all of which together shall 
constitute one and the same instrument.

[THE REMAINDER OF THE PAGE IS INTENTIONALLY BLANK]
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IN WITNESS WHEREOF, this Agreement has been executed as of the date first set forth 
above.

[DEVELOPER] ARIZONA DEPARTMENT OF 
TRANSPORTATION

By: _____________________________ By: ___________________________
Name: __________________________ Name: ________________________
Title: ____________________________ Title: __________________________
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EXHIBIT 1

ACRONYMS AND DEFINITIONS

Unless otherwise specified, wherever the abbreviations or defined terms included in this 
Exhibit 1 (Acronyms and Definitions) are used in the Agreement, they shall have the 
meanings set forth below.

ADA Americans with Disabilities Act, 42 U.S.C. § 12101 et seq.
ADOT Arizona Department of Transportation
AFC Alternative Fuel Corridor
API Application Programming Interface
A.R.S. Arizona Revised Statutes
BIL Bipartisan Infrastructure Law
CE Categorical Exclusion
CFR Code of Federal Regulations
CCS Combined Charging System
D&C Design and Construction
DCFC Direct Current Fast Charger
EEO Equal Employment Opportunity
EV Electric Vehicle
EV-ChART Electric Vehicle Charging Analytics and Reporting Tool
EVITP Electric Vehicle Infrastructure Training Program
EVSE Electric Vehicle Supply Equipment
FHWA U.S. Department of Transportation, Federal Highway 

Administration
ITP Instructions to Proposers
NACS
NEC

North American Charging Standard
National Electric Code

NEPA National Environmental Policy Act
NEVI National Electric Vehicle Infrastructure
NFPA National Fire Protection Association
NIST National Institute of Standards and Technology
NTP Notice to Proceed
O&M Operations and Maintenance
OCPI Open Charge Point Interface
OCPP Open Charge Point Protocol
P3 Public-Private Partnership
PCIDSS Payment Card Industry Data Security Standard
PDF Portable Document Format
RFP Request for Proposals
RIDs Reference Information Documents
U.S. United States
U.S.C. United States Code
USDOT United States Department of Transportation



Arizona Department of Transportation Request for Proposals
Arizona NEVI Deployment Program:  Phase 3 – State Roads Volume 2 – Project Agreement
October 2, 2026

Exh. 1-2

“Abandon” means to abandon all or a material part of the Project, which abandonment 
will be deemed to have occurred if:

(a) the Developer demonstrates through statements, acts or omissions an intent to not 
continue (for any reason other than a Relief Event that materially interferes with its 
ability to continue) to design, construct, operate or maintain all or a material part 
of the Project; or

(b) no significant Work (taking into account the Project Schedule, if applicable, and 
any Relief Event) on the Project is performed for a continuous period of more than 
60 days.

“ADA” means the Americans with Disabilities Act of 1990 (42 U.S.C. § 12101), as 
amended from time to time.

“ADOT” means the Arizona Department of Transportation, a public agency constituted 
under the laws of the State.

“ADOT License” means the license between ADOT and the Developer, in the form set 
out in Exhibit 8 (Form of ADOT License), dated on or about the Effective Date.

“ADOT Standards and Requirements” means all state standards and requirements 
applicable to the Project under Exhibit 2 (Technical Requirements), Part B (ADOT 
Standards and Requirements).

“Agreement” means this agreement (including all its Exhibits), as amended from time to 
time.

“Alternative Fuel Corridor” or “AFC” shall have the meaning given to such term in 23 
CFR 680.

“Annual Data Submittal” is defined in Section 7.1.1(c) (Data Reporting).

“Annual O&M Amount” means the applicable amount as is set forth in Exhibit 3 
(Developer’s Proposal Commitments), Part D (Annual O&M Amount).

“Authorized Representative” is defined in Section 18.6.1 (Designation of 
Representatives; Cooperation with Representatives) of the Agreement.

“Books and Records” means any and all documents, books, records, papers, 
letters/correspondence, maps, plans, tapes, photographs, exhibits, computer- or other 
electronic-based, -stored, or -generated information, or other information or materials, 
whether prepared and maintained or received, of the Developer or any Developer-Related 
Entity relating to the Project, including:
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(a) all design and construction documents, and all operations and maintenance 
documents (including Submittals, Subcontracts, invoices, schedules, meeting 
minutes, budgets, forecasts and change orders);

(b) all budgets, certificates, claims, correspondence, data, data fields, documents, 
analyses (including expert analyses), facts, files, investigations, notices, plans, 
projections, proposals, records, reports, requests, samples, schedules, 
settlements, statements, studies, surveys, tests, test results, vehicular traffic 
information analyzed, categorized, characterized, created, collected, generated, 
maintained, processed, produced, prepared, provided, recorded, stored or used 
by the Developer or any Developer-Related Entity in connection with the Project;

(c) any other sketches, charts, calculations, drawings, layouts, depictions, 
specifications, manuals, electronic files, artwork, and other documents, information, 
materials, or other work product created or collected under the terms of, or 
otherwise under this Agreement;

(d) any other “Books and Records” or words of similar effect as specifically required 
or identified under any applicable Law, Governmental Approval or NEPA Approval; 
and

(e) any of the foregoing that disclose or embody Intellectual Property.

“Business Day” means any day except Saturdays, Sundays and the legal holidays as 
defined in A.R.S § 1-301.

“Calendar Quarter” means each three-month period ending on March 31, June 30, 
September 30 and December 31, or, if applicable, those periods less than three months 
at the beginning and end of the O&M Period.

“Change of Control” means any assignment, sale, financing, grant of security interest, 
transfer of interest or other transaction of any type or description, including by or through 
voting securities, asset transfer, contract, merger, acquisition, succession, dissolution, 
liquidation or otherwise, that results, directly or indirectly, in a change in possession of 
the power to direct or control or cause the direction or control of the management of the 
Developer or a material aspect of its business. A Change of Control of a shareholder, 
member, partner or joint venture member of the Developer may constitute a Change of 
Control of the Developer if such shareholder, member, partner or joint venture member 
possesses the power to direct or control, or cause the direction or control of, the 
management of the Developer. Notwithstanding the foregoing, the following shall not 
constitute a Change of Control:

(a) A change in possession of the power to direct or control the management of the 
Developer or a material aspect of its business due solely to a bona fide transaction 
involving beneficial interests in the ultimate parent organization of a shareholder, 
member, partner or joint venture member of the Developer, (but not if the 
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shareholder, member, partner or joint venture member is the ultimate parent 
organization), unless the transferee in such transaction is at the time of the 
transaction suspended or debarred or subject to a proceeding to suspend or debar 
from bidding, proposing or contracting with any federal or State department or 
agency;

(b) An upstream reorganization or transfer of direct or indirect interests in the 
Developer so long as there occurs no change in the entity with ultimate power to 
direct or control or cause the direction or control of the management of the 
Developer;

(c) A transfer of interests between managed funds that are under common ownership 
or control other than a change in the management or control of a fund that 
manages or controls the Developer;

(d) The exercise of minority veto or voting rights (whether provided by Law, by the 
Developer’s organizational documents or by related member or shareholder 
agreements or similar agreements) over major business decisions of the 
Developer, provided that if such minority veto or voting rights are provided by 
shareholder or similar agreements, ADOT has received copies of such agreements; 
or

(e) The voluntary resignation of a shareholder, member, partner or joint venture 
member of Developer during the O&M Period, but only if (i) the resigning 
shareholder, member, partner or joint venture member has not been in control of 
the management of the Developer at any time prior thereto, and (ii) the resignation 
occurs following expiration of the statutory period of repose under A.R.S. § 12-552.

(f) The transfer of shares in the Developer through a public stock exchange or a 
change in any executives or directors of the Developer.

“Charger” shall have the meaning given to such term in 23 CFR 680.

“Charging Network” shall have the meaning given to such term in 23 CFR 680.

“Charging Network Provider” shall have the meaning given to such term in 23 CFR 680.

“Charging Port” shall have the meaning given to such term in 23 CFR 680.

“Charging Station” shall have the meaning given to such term in 23 CFR 680.

“Combined Charging System” or “CCS” shall have the meaning given to such term in 
23 CFR 680.

“Connector” shall have the meaning given to such term in 23 CFR 680.
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“Construction Work” means all Work and activities (including associated administrative 
work) necessary to build or construct, reconstruct, rehabilitate, make, form, manufacture, 
furnish, install, integrate, supply, deliver or equip the Project.

“Contactless Payment Methods” shall have the meaning given to such term in 23 CFR 
680.

“Contract Documents” means the documents listed in Section 1.2.1 of the Agreement.

“Cryptographic Agility” shall have the meaning given to such term in 23 CFR 680.

“Cybersecurity Plan” means the plan provided by the Developer addressing the charging 
infrastructure virtual security and protection including data transmission, storage, and any 
integrated connections documenting all potential risks and mitigation actions through the 
Term in accordance with Section 7(a) (Cybersecurity Plan) of the ADOT Standards and 
Requirements.

“Cybersecurity Specifications” means the ADOT EV Charging Infrastructure 
Cybersecurity Specifications set forth in Exhibit 2-4 (ADOT EV Charging Infrastructure 
Cybersecurity Specifications) to the ADOT Standards and Requirements.

“D&C Payment” is defined in Section 8.1.1.

“D&C Payment Bond” means the bond referred to in Section 12.1.2 (D&C Payment Bond) 
of the Agreement in the form of Exhibit 7, Part B.

“D&C Payment Invoice” is defined in Section 8.1.3.

“D&C Performance Bond” means the bond referred to in Section 12.1.1 (D&C 
Performance Bond) of the Agreement in the form of Exhibit 7, Part A.

“D&C Period” means the period commencing on the Effective Date and ending on the 
Services Commencement Date.

“D&C Period Progress Report” means each report to be delivered by the Developer in 
accordance with Section 5.2 (D&C Period Reporting) complying with the requirements of 
Exhibit 5 (Performance Reports), Part A (D&C Period Progress Report).

“D&C Reimbursement Amount” is defined in Section 8.1.1.

“D&C Reimbursement Cap” is defined in Section 8.1.2.

“D&C Relief Event” means:

(a) any utility interconnection delays caused by a Utility Owner past the date for 
“Power Utility Service Connection” specified in row 4 of the Project Schedule;
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(b) any Force Majeure Event; and

(c) natural disasters, including:

(i) any flood (as “flood” is defined in 44 CFR 59.1);

(ii) any fire, explosion or earthquakes; and

(iii) any hurricane, tornado or named windstorm and ensuing storm surges; 

except, in each case, to the extent attributable to any Developer Act.

“D&C Retainage” is defined in Section 8.1.1(b).

“D&C Work” means the Design Work and the Construction Work.

“Data Interface Control Document” means the document describing the technical 
details for satisfying all data interface requirements based on the specifications, including 
all data submission requirements outlined in Section 8(c) (Data Interface Control 
Document (ICD) Requirements) of the ADOT Standards and Requirements.

“day” means a calendar day.

“Debarment Regulations” means:

(a) Federal Executive Order no. 12549 (February 18, 1986);

(b) Federal Executive Order no. 12689 (August 16, 1989);

(c) 31 U.S.C. § 6101 note (Section 2455, Pub. L. 103-355, 108 Stat. 3327); and

(d) 49 CFR Part 29 “Government-wide Debarment and Suspension 
(Nonprocurement).”

“Design Documents” means all drawings (including plans, profiles, cross-sections, notes, 
elevations, sections, details and diagrams), specifications, reports, studies, calculations, 
electronic files, records and submittals necessary for, or related to, the design of the 
Project in accordance with the Contract Documents, the Governmental Approvals, the 
NEPA Approval[s] and applicable Law.

“Design Work” means all Work related to the design, redesign, engineering or 
architecture for the Project.

“Developer” means is defined in the Preamble. 

“Developer Act” means any negligence, gross negligence, recklessness, fraud, criminal 
conduct, illegal activity, intentional misconduct, bad faith, fault, breach of contract, breach 
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of the requirements of the Contract Documents, violation of Law, a Governmental 
Approval or a NEPA Approval, or other wrongful act or wrongful omission of, or by, any 
Developer-Related Entity.

“Developer Commitment” means the proposal and commitments made by the 
Developer, as set out in Exhibit 3 (Developer’s Proposal Commitments).

“Developer Default” is defined in Section 14.1 (Developer Default).

“Developer Default Notice” is defined in Section 14.2.1 (Notice and Cure Periods).

"Developer Key Cycle Date" means the dates on which ADOT will make payments owing 
from ADOT to Developer under this Agreement. Such payment dates occur on the third 
Wednesday of each month and are published by ADOT annually.

“Developer-Related Entity” means:

(a) the Developer;

(b) any Subcontractor;

(c) any other Persons performing any of the Work for or on behalf of the Developer;

(d) any other Persons for whom the Developer may be legally or contractually 
responsible; and

(e) the employees, officers, directors, agents, representatives, consultants, 
successors and assigns of any of the foregoing.

“Developer Required Insurance” is defined in Section 11.1 (Insurance Policies).

“Direct Current Fast Charger” or “DCFC” shall have the meaning given to such term in 
23 CFR 680.

“Distributed Energy Resource” shall have the meaning given to such term in 23 CFR 
680.

“Early Termination” means (a) the termination of this Agreement in its entirety or (b) the 
termination of this Agreement with respect to a Project Site, as applicable, for any reason 
prior to the Expiry Date.

“Early Termination Date” means [, with respect to this Agreement in its entirety or each 
with respect to a Project Site, as applicable,] the effective date of Early Termination, as 
specified in Section 14.3 (Termination for Developer Default).

“Effective Date” means the date on which this Agreement is executed by both Parties 
and on or prior to which each of the Effective Date Conditions Precedent have been 
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satisfied or otherwise waived in accordance with Section 2.3 (Conditions Precedent to 
Effective Date).

“Effective Date Conditions Precedent” is defined in Section 2.3 (Conditions Precedent 
to Effective Date).

“Electric Vehicle” or “EV” shall have the meaning given to such term in 23 CFR 680.

“Electric Vehicle Infrastructure Training Program” or “EVITP” shall have the meaning 
given to such term in 23 CFR 680.

“Electric Vehicle Supply Equipment” or “EVSE” shall have the meaning given to such 
term in 23 CFR 680.

“Eligible Costs” means, subject to Section 8.5 (Reimbursement Principle):

(i) costs for site preparation, permitting, and design;

(ii) costs to purchase, construct/install, integrate, test, and implement Charging 
Stations;

(iii) construction costs directly related to a Charging Station;

(iv) costs to acquire and install on-site electric service equipment (e.g., power 
meter, transformer, switch gear);

(v) Minor Utility Upgrades;

(vi) costs of charger hardware;

(vii) costs of charger software;

(viii) costs to repair, upgrade, and/or replace existing chargers to meet NEVI 
Formula Program’s minimum standards and requirements;

(ix) costs to meet Americans with Disabilities Act of 1990 (ADA) requirements;

(x) costs to purchase proprietary adapters;

(xi) costs to install signage at site;

(xii) costs for site amenities necessary to satisfy the NEVI Formula Programs 
minimum standards and requirements, such as lighting;

(xiii) costs for workforce development activities, such as Electric Vehicle 
Infrastructure Training Program (EVITP) certification;
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(xiv) costs for property lease;

(xv) the following amenities so long as such amenities otherwise meet NEVI 
Formula Program’s minimum standards and requirements:

a. sun and rain-proof canopies;

b. costs for planning, permitting, acquisition, and installation of on-site 
distributed energy resource equipment (e.g., solar arrays, stationary 
batteries);

c. additional DCFC Chargers;

d. pull-through parking;

e. up-sized electrical equipment (i.e., additional make-readies); and

f. North American Charging Standard (NACS) connectors;

(xvi) fixed operating and maintenance costs up to five years after the Charging 
Station is commissioned, such as:

a. charger lease fees, in the case the Developer opts to lease rather 
than purchase charging equipment;

b. cellular network fees, internet service fees, or other similar fees 
necessary to provide communications between EV Charging 
Stations and charging network providers; and

c. other operation and maintenance costs that are paid in advance 
through a contract for networking, data sharing, and warranty 
purposes.

Eligible Costs do not include, for the avoidance of doubt, any Ineligible Costs.

“EV-ChART” is defined in Exhibit 2-3 (Data Requirements) to the ADOT Standards and 
Requirements.

“EV-ChART Data Format and Preparation Guidance” is defined in Exhibit 2-3 (Data 
Requirements) to the ADOT Standards and Requirements.

“Expiration Option A” is defined in Section 4.3.2(a)(i) (Project Site Expiry Date 
Obligations).

“Expiration Option B” is defined in Section 4.3.2(a)(ii) (Project Site Expiry Date 
Obligations).
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“Expiry Date” means the date five years following the Services Commencement Date [for 
the final Charging Station to achieve Services Commencement hereunder].

“Force Majeure Event” means the occurrence of any of the following events after the 
date of this Agreement that directly causes either Party to be unable to comply with all or 
a material part of its obligations under this Agreement:

(a) war, civil war, invasion, violent act of foreign enemy or armed conflict;

(b) nuclear, chemical or biological contamination, or ionizing radiation, unless the 
source or cause of the contamination is brought to or near the [applicable] Project 
Site by the Developer or a Developer-Related Entity, or is a result of any breach 
by the Developer of the terms of this Agreement; or

(c) an act of Terrorism.

“Full-Time” means to dedicate no less than the greatest of 40 hours per week, those 
times/dates and durations required under this Agreement, and otherwise the full amount 
of time necessary for the proper performance of assigned responsibilities, in each case, 
on the [applicable] Project Site.

“Full-Time On-Call” means Full-Time and accessible to ADOT 24-hours per day, seven 
days per week, but not necessarily on the [applicable] Project Site. If located off the 
[applicable] Project Site, then available to be on the [applicable] Project Site within 45 
minutes of notification by ADOT.

“Good Industry Practice” means the exercise of the degree of skill, diligence, prudence 
and foresight that would reasonably and ordinarily be expected from a skilled and 
experienced designer, engineer, constructor, maintenance contractor, operator or 
developer seeking in good faith to comply with its contractual obligations, complying with 
all applicable Laws, Governmental Approvals, and NEPA Approval[s],using accepted 
design, construction, operation, maintenance, and repair standards and criteria normally 
used on similar projects in the State, and engaged in the same type of undertaking in the 
United States under similar circumstances and conditions, similar to those within the 
same geographic area as the Project.

“Governmental Approval” means all approvals, permits, permissions, consents, 
licenses, certificates (including sales tax exemption certificates) and authorizations 
(whether statutory or otherwise) that are required from time to time in connection with the 
Project to be issued by ADOT or any Governmental Entity. “Governmental Approval” 
excludes the NEPA Approval.

“Governmental Entity” means any federal, state, local or foreign government (including 
local jurisdictions) and any political subdivision or any governmental, quasi-governmental, 
judicial, public or statutory instrumentality, administrative agency, authority, body or entity. 
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“Governmental Entity” includes ADOT when acting in the capacity of issuing an 
Environmental Approval, but not otherwise.

“Guidelines” is defined in Recital (D).

[“Host Site Agreement” means the agreement for [description of property interest] in 
respect of the [applicable] Project Site between the Host Site Owner and the Developer, 
dated [●].]

[“Host Site Owner” means, for an applicable Project Site, the owner of such Project Site 
and counterparty to the Host Site Agreement.]

“HSA Key Terms” means, for each applicable Project Site:

(a) an acknowledgement by the Host Site Owner of the Developer’s obligation to 
comply with the NEVI Federal Standards and Requirements.

(b) a prohibition on the Host Site Owner continuing Electric Vehicle charging 
operations at the [applicable] Project Site following early termination of the Host 
Site Agreement unless the Host Site Owner (or a substitute developer) has entered 
into an agreement with ADOT including the obligation to comply with the NEVI 
Federal Standards and Requirements until the end of the Term of this Agreement.

(c) in the event that the Developer elects Expiration Option B, or in an Early 
Termination scenario where there is no replacement developer, the requirement 
for the Developer to perform certain minimum decommissioning requirements that 
are equal to or greater than those required by Section 13(b) (Decommissioning 
Activities) of the ADOT Standards and Requirements.

(d) a restriction on the Developer assigning the Host Site Agreement, unless there is 
ADOT agreement to an assignment under this Agreement; and

(e) unless otherwise provided pursuant to a separate legal instrument, the grant by 
the Host Site Owner of the legal authority for the Developer to grant ADOT the 
ADOT License.

“Indemnified Parties” means ADOT, the State, the Arizona State Transportation Board, 
and for each of the foregoing, its successors, assigns, officeholders, officers, directors, 
agents, representatives, consultants and employees.

“Ineligible Costs” means any costs that are not Eligible Costs, including:

(a) costs incurred prior to the Effective Date;

(b) any final design and construction costs incurred prior to NEPA approval;
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(c) any costs not directly related to a Charging Station;

(d) Major Utility Upgrades;

(e) costs covered by utility providers or other parties;

(f) purchase of real estate;

(g) construction or general maintenance of building and parking facilities if not directly 
related to a Charging Station;

(h) variable operating and maintenance costs, including costs for electricity and 
demand charges, insurance, and other recurrent business costs such as staffing;

(i) fixed operations or maintenance costs incurred outside of an up-front contract at 
or near time of Charging Station commissioning;

(j) operations and maintenance costs for chargers beyond the four required network-
connected DCFC ports;

(k) costs for studies or research;

(l) taxes, permits, business expenses (travel, licenses, etc.), lobbying expenses, and 
funding received from other incentive or grant programs including those provided 
by utilities; and 

(xiii) any amenities not otherwise captured in subsections (xii) and (xv) of the definition 
of Eligible Costs.

“Insolvency Event” means, in respect of any Person:

(a) any involuntary case is commenced seeking, at any time during the case, 
liquidation, company reorganization, restructuring, controlled management, 
suspension of payments, scheme of arrangement, appointment of provisional 
liquidator, custodian, receiver or administrative receiver, notification, resolution or 
petition for winding up, writ of attachment, execution or similar process, or similar 
proceeding, under any applicable Law, in any jurisdiction, including bankruptcy or 
insolvency Law, and such case has not been dismissed or stayed within 60 days;

(b) any voluntary case is commenced seeking, at any time during the case liquidation, 
company reorganization, restructuring, controlled management, suspension of 
payments, scheme of arrangement, appointment of provisional liquidator, 
custodian, receiver or administrative receiver, notification, resolution, or petition for 
winding up, writ of attachment, execution or similar process, or similar proceeding, 
under any applicable Law, in any jurisdiction, including bankruptcy or insolvency 
Law;
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(c) in any voluntary or involuntary case described in clauses (a) and (b) above, the 
Agreement or any other Contract Document is rejected, including rejection 
pursuant to 11 U.S.C. § 365 or any successor statute; or

(d) any inability on the part of that Person to pay its debts as they fall due.

“Instructions to Proposers” or “ITP” means the instructions to proposers included in the 
RFP, containing directions for the preparation and submittal of information by the 
Proposers in response to the RFP.

“Intellectual Property” means any and all patents, trademarks, service marks, copyright, 
database rights, moral rights, rights in a design, know-how, confidential information and 
all or any other intellectual or industrial property rights whether or not registered or 
capable of registration and whether subsisting in the United States or any other part of 
the world together with all or any goodwill relating or attached thereto which is created, 
brought into existence, acquired, used or intended to be used by the Developer or any 
Developer-Related Entity for the purposes of carrying out the Work or otherwise for the 
purposes of this Agreement.

“Key Personnel” means each of the positions listed in the Key Personnel Requirements.

“Key Personnel Requirements” means Exhibit 2-1 (Key Personnel Requirements) to the 
ADOT Standards and Requirements.

“Law” means: (a) any law, statute, code, regulation, ordinance, rule or common law; (b) 
any binding judgment; (c) any binding judicial, administrative or executive order or decree; 
(d) any written directive, guideline, policy requirement or other governmental restriction 
(including those resulting from the initiative or referendum process, but excluding those 
by ADOT within the scope of its administration of the Contract Documents) having the 
force of law; or (e) any similar form of decision of or determination by, or any written 
interpretation or administration of any of the foregoing by, any Governmental Entity, in 
each case that is applicable to or has an impact on the Project or the Work, whether taking 
effect before or after the Effective Date, including Environmental Laws. The term “Laws” 
includes the NEVI Federal Standards and Requirements and any FHWA guidance in 
respect of the NEVI Federal Standards and Requirements and any form of decision, 
determination, interpretation or administration made by FHWA in respect thereof. The 
term “Laws”, however, excludes Governmental Approvals and the NEPA Approval[s].

“Loss” or “Losses” means any loss, damage, injury, liability, obligation, cost, response 
cost, expense (including attorneys’, accountants’ and expert witnesses’ fees and 
expenses (including those incurred in connection with the enforcement of any indemnity 
or other provision of this Agreement)), fee, charge, judgment, penalty or fine. Losses 
include injury to or death of Persons, damage or loss of property, and harm or damage to 
natural resources.
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[“Low Power Option” refers to those Sites that are exempt from the Power Level 
requirements described in PA Exhibit 2 Part A Section 1(d). The DCFCs at such Sites 
must have a continuous power delivery rating of at least 75 kW and supply power 
according to an EV’s power delivery request up to 75 kW, with at least 150kW available 
through power sharing when both ports on a charger are not utilized.]16

“Major Utility Upgrade” means upgrades to the electrical utility grid with an aggregate 
cost of over $250,000, including, but not limited to, longer line extension or upgrades, 
improvements to offsite power generation, bulk power transmission, or substations 
covered by the utility. Instances also include those where utility poles or transformers are 
within a distance only accessible by longer line extensions to the [applicable] Project Site 
and Developer needs network upgrades and build-out by electrical utility provider to 
connect to the distribution utility. The cost of Major Utility Upgrades is an Ineligible Cost.

“Minimum Quarterly Uptime Requirement” means the ninety-seven percent (97%) 
minimum EVSE uptime requirement for each Calendar Quarter, calculated in accordance 
with Section 9(a) (Minimum Quarterly Uptime) of the ADOT Standards and Requirements.

“Minor Utility Upgrade” means upgrades to the electrical utility with an aggregate cost 
of under $250,000 including those to acquire, install or upgrade on-site electric service 
equipment including power meter, transformer, and switch gear provided that the work is 
necessitated solely by the construction or upgrading of the [applicable] Project Site. Work 
also includes upgrades necessary to connect a charging station to the electric grid 
distribution network including, but not limited to, extending power lines or upgrading 
existing power lines. Instances also include where an existing utility pole and transformer 
is located adjacent to the [applicable] Project Site or an existing point of connection 
already exists on the [applicable] Project Site and Developer requires additional 
switchgear or lines to connect to the grid. The cost of Minor Utility Upgrades is an Eligible 
Cost.

“NEPA” means The National Environmental Policy Act, 42 U.S.C. § 4321 et seq., as 
amended and as it may be amended from time to time.

“NEPA Approval” means, [for each Project Site], the ADOT provided and agency 
approved NEPA document, as may be modified by any supplements and re-evaluations 
pertaining to the Project.

“NEVI Federal Rule” means 23 CFR 680, as updated and amended from time to time, 
which establishes regulations setting minimum standards and requirements for projects 
funded under the NEVI Formula Program, as restated in Exhibit 2 (Technical 
Requirements), Part A (NEVI Federal Standards and Requirements).

16 NOTE TO PROPOSERS: This definition and related provisions will only be inserted if applicable any Site 
is awarded for which Developer plans to utilize the Low Power Option.
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“NEVI Federal Standards and Requirements” means the provisions of the NEVI 
Federal Rule, and all federal statutory requirements applicable to the Project, as updated 
and amended from time to time.

“NEVI Federal Uptime Requirement” means the ninety-seven percent (97%) minimum 
EVSE uptime requirement, calculated in accordance with the NEVI Federal Rule (23 CFR 
680.116(b)) and as set out in Section 6(b) (Minimum Uptime) of the NEVI Federal 
Standards and Requirements.

“NEVI Formula Program” is defined in Recital (A).

“NEVI Zone [insert number]” is defined in ITP Section 1.3.1 (State of Arizona Electric 
Vehicle Infrastructure Deployment Plan). 

“Noncompliance Event” means each event identified as a “Noncompliance Event” in 
Exhibit 4 (Performance Deductions).

“Noncompliance Event Start Date” means for any Noncompliance Event, the earlier of 
the date that:

(a) ADOT first obtains knowledge of the Noncompliance Event; or

(b) the Developer should have reasonably known of the occurrence of the 
Noncompliance Event.

“Notice” means a written notice, notification, correspondence, order or other 
communication given under the Agreement to a Party that complies with the prescriptions 
set forth in Section 18.11 (Notices and Communications) of the Agreement.

“Notice to Proceed” means either NTP (Design and Materials) or NTP (Construction).

“NTP (Construction)” is defined in Section 2.5(a) (Notice to Proceed (Construction)).

“NTP (Construction) Conditions Precedent” is defined in Section 2.5(a) (Notice to 
Proceed (Construction)).

“NTP (Design and Materials)” is defined in Section 2.4.1(a) (Notice to Proceed (Design 
and Materials)).

“O&M Payment” is defined in Section 8.2.1(a).

“O&M Payment Amount” is defined in Section 8.2.1.

“O&M Payment Invoice” is defined in Section 8.2.3.

“O&M Performance Requirements” means the minimum performance requirements for 
the O&M Work set out in the Technical Requirements.
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“O&M Performance Security” is defined in Section 12.2.1 (Performance Security during 
O&M Period).

“O&M Period” means[, with respect to each Project Site,] the period commencing on the 
Services Commencement Date [of the applicable Project Site] and ending five years from 
the Services Commencement Date [for such Project Site].

“O&M Relief Event” means:

(a) any Force Majeure Event;

(b) any excusable events related to the NEVI Federal Uptime Requirement covered 
by the NEVI Federal Standards and Requirements, including the following under 
23 CFR 680.116(b):

(i) electric utility interruption;

(ii) failure to charge or meet the EV charging customer’s expectation for power 
delivery due to the fault of the vehicle;

(iii) scheduled maintenance;

(iv) vandalism; and

(v) natural disasters, including:

(A) any flood (as “flood” is defined in 44 CFR 59.1);

(B) any fire, explosion or earthquakes; and

(C) any hurricane, tornado or named windstorm and ensuing storm 
surges; 

except, in each case, to the extent attributable to any Developer Act.

“O&M Work” means the operation and use, and ongoing routine, preventative and 
emergency maintenance of the Project during the O&M Period.

“O&M Year” means[, with respect to each Project Site,] the one year period commencing 
on the Services Commencement Date [of the applicable Project Site] and ending on the 
anniversary thereof throughout the O&M Period. The O&M Period [for an applicable 
Project Site] shall be comprised of five O&M Years.

“One-time Data Submittal” is defined in Section 7.1.1 (Data Reporting).

“Open Charge Point Interface” or “OCPI” shall have the meaning given to such term in 
23 CFR 680.
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“Open Charge Point Protocol” or “OCPP” shall have the meaning given to such term in 
23 CFR 680.

“P3 Law” is defined in Recital (C).

“Party” means ADOT or the Developer, as the context may require, and “Parties” means 
ADOT and the Developer, collectively.

“Performance Deductions” means performance deductions calculated in accordance 
with Exhibit 4 (Performance Deductions).

“Performance Security” means, during the D&C Period, the D&C Performance Bond 
and the D&C Payment Bond, and during the O&M Period, the O&M Performance Security.

“Persistent Developer Default” means, unless in dispute under the terms of the 
Agreement, failure by the Developer to achieve eighty percent (80%) minimum EVSE 
uptime (calculated in accordance with Section 9(a) (Minimum Quarterly Uptime) of the 
ADOT Standards and Requirements) in three consecutive Calendar Quarters.

“Person” means any individual, corporation, joint venture, limited liability company, 
company, voluntary association, general or limited partnership, trust, unincorporated 
organization or Governmental Entity.

“Plan” is defined in Recital (A).

“Plug and Charge” shall have the meaning given to such term in 23 CFR 680.

“Power Sharing” shall have the meaning given to such term in 23 CFR 680.

“Prohibited Person” means any Person who is:

(a) debarred, suspended, proposed for debarment with a final determination still 
pending, declared ineligible or voluntarily excluded (as such terms are defined in 
any of the Debarment Regulations) from participating in procurement or 
nonprocurement transactions with the federal government or any department, 
agency or instrumentality of the federal government pursuant to any of the 
Debarment Regulations;

(b) indicted, convicted or had a civil or administrative judgment rendered against such 
Person for any of the offenses listed in any of the Debarment Regulations and no 
event has occurred and no condition exists that is likely to result in the debarment 
or suspension of such Person from contracting with the federal government or any 
department, agency or instrumentality of the federal government;

(c) listed on the “Lists of Parties Excluded from Federal Procurement and 
Nonprocurement Programs” issued by the U.S. General Services Administration;
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(d) located within, or doing business or operating from, a country or other territory 
subject to a general embargo administered by the United States Office of Foreign 
Assets Control (“OFAC”);

(e) designated on the OFAC list of “Specially Designated Nationals”;

(f) otherwise targeted under economic or financial sanctions administered by the 
United Nations, OFAC or any other U.S. federal economic sanctions authority or 
any divestment or sanctions program of the State;

(g) a banking institution chartered or licensed in a jurisdiction against which the United 
States Secretary of the Treasury has imposed special measures under Section 
311 of the USA PATRIOT Act (“Section 311”);

(h) located within or is operating from a jurisdiction that has been designated as 
noncooperative with international anti-money laundering principles by the 
Financial Action Task Force on Money Laundering;

(i) a financial institution against which the United States Secretary of the Treasury 
has imposed special measures under Section 311; or

(j) a senior foreign political figure or a prohibited foreign shell bank within the meaning 
of 31 CFR 103.175.

“Project” is defined in Recital (B).

“Project Bond” means any of D&C Performance Bond, D&C Payment Bond, and the 
O&M Performance Security (if provided in the form of a bond) provided in accordance 
with the Agreement.

“Project Payment Cap” means $[●].17

“Project Schedule” means the Developer’s plan to complete performance of the D&C 
Work, as is set forth in Exhibit 3 (Developer’s Proposal Commitments), Part B (Project 
Schedule).

“Project Schedule of Values” or “Project SOV” means the Developer’s baseline 
schedule of values submitted with the Proposal, as is set forth in Exhibit 3 (Developer’s 
Proposal Commitments), Part C (Project Schedule of Values).

17 NOTE TO PROPOSERS: Project Payment Cap will be equal to the lesser of (i) the total requested 
federal share reflected in Line 6 of ITP Form 6-1 (Price Summary) submitted by the Developer, and (ii) 
$800,000 for Zones 19, 104, 108, 125, 129, 201, 202, 204 and 205 or $900,000 for all other Zones. This 
definition will be expanded to include Project Payment Cap for each applicable Project Site in the event that 
a single Project Agreement governs multiple Project Sites.
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“Project Site” is defined in Recital (B).

“Project Site Layout” the detailed plan sets, diagrams, maps, or schematic plans 
provided by the Developer in accordance with Section 2(a) (Prior to NTP (Construction)) 
of the ADOT Standards and Requirements.

“Proposal Due Date” is defined in the ITP.

“Proposal Schedule” means the schedule provided in response to Part C of ITP Form 2.

“Public Records Act” means A.R.S., Title 39, Chapter 1, Article 2.

“Quarterly Data Submittal” is defined in Section 7.1.1(b) (Data and Cybersecurity 
Reporting).

“Quarterly Performance Report” means each quarterly report to be delivered by the 
Developer in accordance with Section 9.6 (Quarterly Performance Reporting) in the form 
of and complying with the requirements of Exhibit 5 (Performance Reports), Part B 
(Quarterly Performance Report).

“Reference Information Documents” or “RIDs” means those documents listed in 
Volume III (Reference Information Documents) to the RFP. The Reference Information 
Documents are not part of Contract Documents and were provided to the Developer for 
informational purposes only and without representation or warranty by ADOT.

“Relief Event” means any D&C Relief Event or any O&M Relief Event, as applicable in 
the circumstances.

“Relief Event Notice” is defined in Section 10.2.2 (Notice and Information).

“Remedial Plan” is defined in Section 9.4 (Remedial Plan).

“Request for Proposals” or “RFP” is defined in Recital (D).

“Secure Payment Method” shall have the meaning given to such term in 23 CFR 680.

“Services Commencement” means the satisfaction of the Services Commencement 
Conditions.

“Services Commencement Certificate” is defined in Section 5.3.1 (Services 
Commencement).

“Services Commencement Conditions” is defined in Section 5.3.2 (Services 
Commencement).
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“Services Commencement Date” means the date on which written certification that the 
Developer has achieved Services Commencement is issued in accordance with Section 
5.3.2 (Services Commencement).

“Services Commencement Deadline” means the “Services Commencement Deadline” 
specified in the Project Schedule, as such date may be extended in accordance with this 
Agreement following any D&C Relief Events.

“Services Commencement Long Stop Date” means the day that is 365 days after the 
Services Commencement Deadline, as such period may be extended in accordance with 
the terms of this Agreement.

“Smart Charge Management” shall have the meaning given to such term in 23 CFR 680.

“State” means the State of Arizona.

“Subcontract” means any agreement by the Developer with any other Person to perform 
any part of the Work or provide any materials, equipment or supplies for any part of the 
Work, or any such agreement, supplement, or amendment at a lower tier, between a 
Subcontractor and its lower tier Subcontractor or a supplier and its lower tier supplier, at 
all tiers.

“Subcontractor” means any Person with whom the Developer has entered into any 
Contract to perform any part of the Work or provide any materials, equipment or supplies 
for the Project, on behalf of the Developer, and any other Person with whom any 
Subcontractor has further subcontracted any part of the Work, at all tiers.

“Submittal” means any document, work product or other written or electronic product or 
item required under the Agreement to be delivered or submitted to ADOT for approval, 
review, comment or otherwise. “Submittal” does not include any of the One-time Data 
Submittal, Quarterly Data Submittal or Annual Data Submittal.

“Surety” means each properly licensed surety company, insurance company or other 
Person approved by ADOT, which has issued any Project Bond.

“Technical Requirements” means the technical requirements set out in Exhibit 2 
(Technical Requirements), Part A (NEVI Federal Standards and Requirements) and 
Exhibit 2 (Technical Requirements), Part B (ADOT Standards and Requirements).

“Term” is defined in Section 2.1 (Term).

“Termination Date” means:

(a) the Expiry Date; or
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(b) if applicable, with respect to those Project Sites that are terminated hereunder 
pursuant to ARTICLE 14 (Developer Default), the Early Termination Date.

“Termination Sum” means, in respect of any Early Termination of this Agreement during:

(a) the D&C Period, the amount calculated in accordance with Section 14.4.1 
(Compensation on Termination); or

(b) the O&M Period, the amount calculated in accordance with Section 14.4.2 
(Compensation on Termination).

“Terrorism” means activities against Persons or property of any nature:

(a) that involve the following or preparation for the following:

(i) use or threat of force or violence; or

(ii) commission or threat of an act that interferes with or disrupts an electronic, 
communication, information or mechanical system; and

(b) when one or both of the following applies:

(i) it appears that the intent is to intimidate or coerce ADOT, a Governmental 
Entity or the civilian population or any segment of the civilian population, or 
to disrupt any segment of the economy;

(ii) it appears that the intent is to intimidate or coerce ADOT or a Governmental 
Entity, or to further political, ideological, religious, social or economic 
objectives or to express (or express opposition to) a philosophy or ideology; 
and

(c) that are criminally defined as terrorism for purposes of State, federal or 
international applicable Law.

“Third-Party Claim” means any claim, dispute, disagreement, cause of action, demand, 
suit, action, investigation or administrative proceeding brought by a Person that is not an 
Indemnified Party or the Developer with respect to Losses sustained or incurred by such 
Person (including in relation to any damage caused during the performance of the Work), 
in respect of matters for which the Developer is responsible under the Agreement. Third-
Party Claim shall include any Indemnified Party’s employee, agent or contractor who 
asserts a claim against an Indemnified Party that is within the scope of the indemnities 
and that is not covered by the Indemnified Party’s worker’s compensation program.

“Third-Party Data Sharing” is defined in Section 7.1.2 (Data Reporting).

“UL” means Underwriters Lab or Underwriters Laboratories.
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“Utility Owner” means any utility company identified as relevant to the Project.

“Work” means the D&C Work and the O&M Work, and all other work, services and 
obligations required to be furnished, performed, and provided by the Developer under this 
Agreement.
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EXHIBIT 2

TECHNICAL REQUIREMENTS

(Attached)
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Part A: NEVI Federal Standards and Requirements

The Developer acknowledges that this Part A of Exhibit 2 is a restatement of the standards and requirements of the NEVI 
Federal Rule, and has been updated for implementation of the Agreement. Nothing in this Part A of Exhibit 2 shall override 
the obligation of the Developer to comply with the NEVI Federal Standards and Requirements.

Section No. 
(23 CFR 
Ref)

Section  Title Sub 
No.

Sub  Title Requirements

(b) Number of 
Charging Ports

Direct Current Fast Chargers (DCFCs) located along and designed to serve users 
of designated Alternative Fuel Corridors (AFCs), charging stations must have at 
least four network-connected DCFC Charging Ports and be capable of 
simultaneously charging at least four Electric Vehicles (EVs).

(c) Connector Type

All charging Connectors must meet applicable industry standards. Each DCFC 
Charging Port must be capable of charging any combined charging system (CCS)-
compliant vehicle and any North American Charging Standard (NACS)-compliant 
vehicle and each DCFC Charging Port must have at least one permanently 
attached CCS Type 1 Connector and one permanently attached NACS Connector.

(d) [Power Level]18

[DCFC Charging Ports must support output voltages between 250 volts DC and 
920 volts DC. DCFCs located along and designed to serve users of designated 
AFCs must have a continuous power delivery rating of at least 150 kilowatt (kW) 
and supply power according to an EV’s power delivery request up to 150 kW, 
simultaneously from each Charging Port at a charging station. These corridor-
serving DCFC charging stations may conduct Power Sharing so long as each 
Charging Port continues to meet an EV’s request for power up to 150 kW.]

1.

(§ 680.106)

Installation, 
operation, and 
maintenance 
by qualified 
technicians of 
Electric 
Vehicle 
charging 
infrastructure

(e) Availability

Charging stations located along and designed to serve users of designated AFCs 
must be available for use and sited at locations physically accessible to the public 
24 hours per day, 7 days per week, year-round. This section does not prohibit 
isolated or temporary interruptions in service or access because of maintenance or 
repairs or due to the exclusions outlined in Section 6(b)(3) (Minimum Uptime) of 
the NEVI Federal Standards and Requirements or the Agreement.

[Charging stations located along and designed to serve users of non-AFCs must 
be available for use and sited at locations physically accessible to the public during 
normal business hours of the business.]19

18 NOTE TO PROPOSERS: To be included as applicable if any Zones are not utilizing the Low Power Option.
19 NOTE TO PROPOSERS: To be included as applicable.
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Section No. 
(23 CFR 
Ref)

Section  Title Sub 
No.

Sub  Title Requirements

(f) Payment
Methods

Unless charging is permanently provided free of charge to customers, charging 
stations must:
(1) Provide for Secure Payment Methods, accessible to persons with disabilities, 

which at a minimum shall include a Contactless Payment Method that 
accepts major debit and credit cards, and either an automated toll-free 
phone number or a short message/messaging system (SMS) that provides 
the EV charging customer with the option to initiate a charging session and 
submit payment;

(2) Not require a membership for use;

(3) Not delay, limit, or curtail power flow to vehicles on the basis of payment 
method or membership; and

(4) Provide access for users that are limited English proficient and accessibility 
for people with disabilities. Automated toll-free phone numbers and SMS 
payment options must clearly identify payment access for these populations.

(g) Equipment 
Certification

All DCFC chargers shall be certified by an Occupational Safety and Health 
Administration Nationally Recognized Testing Laboratory and all chargers should 
be certified to the appropriate Underwriters Laboratories (UL) standards for electric 
vehicle supply equipment (EVSE).

(h) Security

The Developer shall implement physical and cybersecurity strategies consistent 
with the Arizona Electric Vehicle Infrastructure Deployment Plan to ensure 
charging station operations protect consumer data and protect against the risk of 
harm to, or disruption of, EV charging infrastructure and the grid.
(1) Physical security strategies may include lighting; siting and station design to 

ensure visibility from onlookers; driver and vehicle safety; video surveillance; 
emergency call boxes; fire prevention; charger locks; and strategies to 
prevent tampering and illegal surveillance of payment devices.

(2) Cybersecurity strategies may include the following topics: user identity and 
access management; Cryptographic Agility and support of multiple public key 
infrastructures (PKIs); monitoring and detection; incident prevention and 
handling; configuration, vulnerability, and software update management; 
third-party cybersecurity testing and certification; and continuity of operation 
when communication between the charger and Charging Network is 
disrupted.
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Section No. 
(23 CFR 
Ref)

Section  Title Sub 
No.

Sub  Title Requirements

Refer to Section 7 (Security) of the ADOT Standards and Requirements for 
additional requirements.

(i) Long-Term 
Stewardship

Developer must ensure that chargers are maintained and operational in 
compliance with the Federal Rule for the Term, being a period of not less than five 
years from the Services Commencement Date.

(j) Qualified 
Technician

All workforce installing, maintaining, and operating chargers shall have appropriate 
licenses, certifications, and training to ensure that the installation and maintenance 
of chargers is performed safely by a qualified and increasingly diverse workforce of 
licensed technicians and other laborers. Further
(1) Except as provided in paragraph (j)(2) of this section, all electricians 

installing, operating, or maintaining EVSE must meet one of the following 
requirements:

i. Certification from the Electric Vehicle Infrastructure Training Program 
(EVITP);

ii. Graduation or a continuing education certificate from a registered 
apprenticeship program for electricians that includes charger-specific 
training and is developed as a part of a national guideline standard 
approved by the U.S. Department of Labor in consultation with the U.S. 
Department of Transportation.

(2) For projects requiring more than one electrician, at least one electrician must 
meet the requirements above, and at least one electrician must be enrolled 
in an electrical registered apprenticeship program.

(3) All other onsite, nonelectrical workers directly involved in the installation, 
operation, and maintenance of chargers must have graduated from a 
registered apprenticeship program or have appropriate licenses, 
certifications, and training as required by the State.

(k) Customer Service

Developer must ensure that EV charging customers have mechanisms to report 
outages, malfunctions, and other issues with charging infrastructure. The 
Developer must enable access to accessible platforms that provide multilingual 
services. Developer must comply with the American with Disabilities Act of 1990 
requirements and multilingual access when creating reporting mechanisms.

(l) Customer Data 
Privacy

The Developer must collect, process, and retain only that personal information 
strictly necessary to provide the charging service to a consumer, including 
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Section No. 
(23 CFR 
Ref)

Section  Title Sub 
No.

Sub  Title Requirements

information to complete the charging transaction and to provide the location of 
charging stations to the consumer. Chargers and Charging Networks should be 
compliant with appropriate Payment Card Industry Data Security Standards 
(PCIDSS) for the processing, transmission, and storage of cardholder data. The 
Developer must also take reasonable measures to safeguard consumer data.

(m) Use of Program 
Income

(1) Any net income from revenue from the sale, use, lease, or lease renewal of 
real property acquired shall be used for Title 23, United States Code, eligible 
projects.

(2) For purposes of program income or revenue earned from the operation of 
the Project, the Developer should ensure that all revenues received from 
operation of the Project are used only for:

i. Debt service with respect to the Project, including funding of reasonable 
reserves and debt service on refinancing;

ii. A reasonable return on investment of any private person financing the 
Project, as determined by the State or the Developer;

iii. Any costs necessary for the improvement and proper operation and 
maintenance of the Project, including reconstruction, resurfacing, 
restoration, and rehabilitation;

iv. If the Project is subject to a public-private partnership agreement, 
payments that the party holding the right to the revenues owes to the 
other party under the public-private partnership agreement; and

v. Any other purpose for which Federal funds may be obligated under Title 
23, United States Code.

(a) Charger-to-EV 
Communication

Chargers must conform to ISO 15118-3 and must have hardware capable of 
implementing both ISO 15118-2 and ISO 15118-20. Charger software must 
conform to ISO 15118-2 and be capable of Plug and Charge. Conformance testing 
for charger software and hardware should follow ISO 15118-4 and ISO 15118-5, 
respectively.

2.

(§ 680.108)

Interoperability 
of Electric 
Vehicle 
charging 
infrastructure (b)

Charger-to-
Charger-Network 
Communication

Chargers must conform to Open Charge Point Protocol (OCPP) 2.0.1 or higher.
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Section No. 
(23 CFR 
Ref)

Section  Title Sub 
No.

Sub  Title Requirements

(c)

Charging-Network-
to-Charging-
Network 
Communication

Charging Networks must be capable of communicating with other Charging 
Networks in accordance with Open Charge Point Interface (OCPI) 2.2.1.

(d) Network Switching 
Capability

Chargers must be designed to securely switch Charging Network Providers without 
any changes to hardware.

(a)

Manual on Uniform 
Traffic Control 
Devices for Streets 
and Highways

All traffic control devices must comply with 23 CFR 655 (Traffic Operations).

3.

(§ 680.110)

Traffic control 
devices or on-
premises 
signs 
acquired, 
installed, or 
operated

(b) On-Premises Signs
On-property or on-premise advertising signs must comply with 23 CFR 650 
(Highway Beautification). Refer to Section 3(d) (Signage, Marking, Striping) of the 
ADOT Standards and Requirements for additional requirements.

4.

(§ 680.112)
Data Submittal (a) Quarterly Data 

Submittal

The Developer must ensure the following data are submitted on a quarterly basis 
in a manner prescribed by FHWA. Any quarterly data provided to ADOT or made 
public shall be aggregated and anonymized to protect confidential business 
information.

(1) Charging station identifier that the following data can be associated with. 
This must be the same charging station name or identifier used to identify 
the charging station in data made available to third parties in Section 6(c)(1) 
(Third-Party Data Sharing) of the NEVI Federal Standards and 
Requirements;

(2) Charging Port identifier. This must be the same Charging Port identifier used 
to identify the Charging Port in data made available to third parties in Section 
6(c)(8)(ii) (Third-Party Data Sharing) of the NEVI Federal Standards and 
Requirements;

(3) Charging session start time, end time, and any error codes associated with 
an unsuccessful charging session by port;

(4) Energy (kWh) dispensed to EVs per charging session by port;

(5) Peak session power (kW) by port;

(6) Payment method associated with each charging session;
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Section No. 
(23 CFR 
Ref)

Section  Title Sub 
No.

Sub  Title Requirements

(7) Charging station port uptime, T_outage, and T_excluded calculated in 
accordance with the equation in Section 6(b) (Minimum Uptime) of the NEVI 
Federal Standards and Requirements for each of the previous three months;

(8) Duration (minutes) of each outage.

(b) Annual Data 
Submittal

Developer must ensure the following data are submitted on an annual basis, on or 
before March 1, in a manner prescribed by FHWA. Any annual data provided to 
ADOT or made public shall be aggregated and anonymized to protect confidential 
business information.

(1) Maintenance and repair cost per charging station for the previous year.

(2) For private entities identified in Section 4(c) (One-time Data Submittal) of the 
NEVI Federal Standards and Requirements, identification of and 
participation in any State or local business opportunity certification programs 
including but not limited to minority-owned businesses, Veteran-owned 
businesses, woman-owned businesses, and businesses owned by 
economically disadvantaged individuals.

(c) One-time Data 
Submittal

This section applies only to both the NEVI Formula Program projects and grants 
awarded under 23 U.S.C. § 151(f) for projects that are for EV charging stations 
located along and designed to serve the users of designated AFCs. Developer 
must ensure the following data are collected and submitted once for each Project 
Site, on or before March 1 of each year, in a manner prescribed by FHWA. Any 
one-time data provided to ADOT or made public shall be aggregated and 
anonymized to protect confidential business information.
(1) The name and address of the private entity(ies) involved in the operation and 

maintenance of chargers.

(2) Distributed Energy Resource installed capacity, in kW or kWh as 
appropriate, of asset by type (e.g., stationary battery, solar) per charging 
station;

(3) Charging station real property acquisition cost, charging equipment 
acquisition and installation cost, and distributed energy resource acquisition 
and installation cost; and
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Section No. 
(23 CFR 
Ref)

Section  Title Sub 
No.

Sub  Title Requirements

(4) Aggregate grid connection and upgrade costs paid to the electric utility as 
part of the project, separated into:

i. Total distribution and system costs, such as extensions to 
overhead/underground lines, and upgrades from single-phase to three-
phase lines; and

ii. Total service costs, such as the cost of including poles, transformers, 
meters, and on-service connection equipment.

(a)
Charger-to-
Charger-Network 
Communication

(1) Chargers must communicate with a Charging Network via a secure 
communication method. See Section 2 (Interoperability of Electric Vehicle 
charging infrastructure) of the NEVI Federal Standards and Requirements for 
more information about OCPP requirements.

(2) Chargers must have the ability to receive and implement secure, remote 
software updates and conduct real-time protocol translation, encryption and 
decryption, authentication, and authorization in their communication with 
Charging Networks.

(3) Charging Networks must perform and chargers must support remote charger 
monitoring, diagnostics, control, and smart charge management.

(4) Chargers and Charging Networks must securely measure, communicate, 
store, and report energy and power dispensed, real-time charging-port 
status, real-time price to the customer, and historical charging-port uptime.

(b) Interoperability See Section 2 (Interoperability of Electric Vehicle charging infrastructure) of the 
NEVI Federal Standards and Requirements for interoperability requirements.

(c)

Charging-Network-
to-Charging-
Network 
Communication

A Charging Network must be capable of communicating with other Charging 
Networks to enable an EV driver to use a single method of identification to charge 
at Charging Stations that are a part of multiple Charging Networks. See Section 2 
(Interoperability of Electric Vehicle charging infrastructure) of the NEVI Federal 
Standards and Requirements for more information about OCPI requirements.

5.

(§ 680.114)

Charging 
Network 
connectivity of 
Electric 
Vehicle 
charging 
infrastructure

(d)
Charging-Network-
to-Grid 
Communication

Charging Networks must be capable of secure communication with electric utilities, 
other energy providers, or local energy management systems.

(e) Disrupted Network 
Connectivity

Chargers must remain functional if communication with the charging network is 
temporarily disrupted, such that they initiate and complete charging sessions, 
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Section No. 
(23 CFR 
Ref)

Section  Title Sub 
No.

Sub  Title Requirements

providing the minimum required power level defined in Section 1(d) (Power Level) 
of the NEVI Federal Standards and Requirements.

(a) Communication of 
Price

(1) The price for charging must be displayed prior to initiating a charging 
transaction and be based on the price for electricity to charge in $/kWh.

(2) The price for charging displayed and communicated via the Charging 
Network must be the real-time price (i.e., price at that moment in time). The 
price at the start of the session cannot change during the session.

(3) Price structure including any other fees in addition to the price for electricity 
to charge must be clearly displayed and explained.

6.

(§ 680.116)

Information on 
EV Charging 
Infrastructure 
locations, 
pricing, real 
time 
availability, 
and 
accessibility 
through 
mapping

(b) Minimum Uptime

Each Charging Port shall have an average annual uptime of greater than 97%, 
subject to the following requirements:
(1) A Charging Port is considered “up” when its hardware and software are both 

online and available for use, or in use, and the Charging Port successfully 
dispenses electricity in accordance with requirements for minimum power 
level (see Section 1(d) (Power Level) of the NEVI Federal Standards and 
Requirements).

(2) Charging Port uptime must be calculated on a monthly basis for the previous 
12 months.

(3) Charging Port uptime percentage must be calculated using the following 
equation:

μ= ((525,600 - (Outage - Excluded))/525,600) X 100

where:

μ = port uptime percentage;

Outage = total minutes of outage in the preceding 12 months; and

Excluded = total minutes of outage in the preceding 12 months caused by 
the following reasons outside the Developer’s control, provided that the 
Developer can demonstrate that the Charging Port would otherwise be 
operational: electric utility service interruptions, failure to charge or meet the 
EV charging customer’s expectation for power delivery due to the fault of the 
vehicle, scheduled maintenance, vandalism, or natural disasters.
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Section No. 
(23 CFR 
Ref)

Section  Title Sub 
No.

Sub  Title Requirements

(c) Third-Party Data 
Sharing

The following data fields shall be made available, free of charge, to third-party 
software developers, via application programming interface (API):
(1) Unique charging station name or identifier;

(2) Address (street address, city, State, and zip code) of the property where the 
charging station is located;

(3) Geographic coordinates in decimal degrees of exact charging station 
location;

(4) Developer name;

(5) Charging Network Provider name;

(6) Charging station status (operational, under construction, planned, or 
decommissioned);

(7) Charging station access information:

i. Charging station access type (public or limited to commercial vehicles);

ii. Charging station access days/times (hours of operation for the charging 
station);

(8) Charging Port information:

i. Number of Charging Ports;

ii. Unique port identifier;

iii. Connector types available by port;

iv. Charging level by port (DCFC, AC Level 2, etc.);

v. Power delivery rating in kilowatts by port;

vi. Accessibility by vehicle with trailer (pull-through stall) by port (yes/no);

vii. Real-time status by port in terms defined by OCPI 2.2.1;

(9) Pricing and payment information:

i. Pricing structure;
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Section No. 
(23 CFR 
Ref)

Section  Title Sub 
No.

Sub  Title Requirements

ii. Real-time price to charge at each Charging Port, in terms defined by 
OCPI 2.2.1; and

iii. Payment methods accepted at charging station.

7.

(§ 680.118)

Other Federal 
Requirements

All applicable federal statutory and regulatory requirements apply to the Project. 
These requirements include, but are not limited to:

(a) All statutory and regulatory requirements that are applicable to funds 
apportioned under chapter 1 of Title 23, U.S.C., and the requirements of 2 CFR 
Part 200 apply. This includes the applicable requirements of 23, U.S.C., and Title 
23, CFR, such as the applicable Buy America requirements at 23 U.S.C. § 313 and 
Build America, Buy America Act (Pub. L. No 117-58, div. G sections 70901-
70927).

(b) As provided at 23 U.S.C. § 109(s)(2), projects to install EV chargers are treated 
as if the project is located on a Federal-aid highway. As a project located on a 
Federal-aid highway, 23 U.S.C. § 113 applies and Davis Bacon Federal wage rate 
requirements included at subchapter IV of chapter 31 of Title 40, U.S.C., must be 
paid for any project funded with NEVI Formula Program funds.

(c) The Americans with Disabilities Act of 1990 (ADA), and implementing 
regulations, apply to EV charging stations by prohibiting discrimination on the basis 
of disability by public and private entities. EV charging stations must comply with 
applicable accessibility standards adopted by the Department of Transportation 
into its ADA regulations (49 CFR Part 37) in 2006, and adopted by the Department 
of Justice into its ADA regulations (28 CFR Parts 35 and 36) in 2010.

(d) Title VI of the Civil Rights Act of 1964, and implementing regulations, apply to 
this program to ensure that no person shall, on the grounds of race, color, or 
national origin, be excluded from participation in, be denied the benefits of, or be 
subjected to discrimination under any program or activity receiving Federal 
financial assistance.

(e) All applicable requirements of Title VIII of the Civil Rights Act of 1968 (Fair 
Housing Act), and implementing regulations, apply to this program.
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(f) Reserved.

(g) The Uniform Relocation Assistance and Real Property Acquisition Act, and 
implementing regulations, apply to this program by establishing minimum 
standards for federally funded programs and projects that involve the acquisition of 
real property (real estate) or the displacement or relocation of persons from their 
homes, businesses, or farms.

(h) The National Environmental Policy Act of 1969 (NEPA), the Council on 
Environmental Quality’s NEPA implementing regulations, and applicable agency 
NEPA procedures apply to this program by establishing procedural requirements 
to ensure that federal agencies consider the consequences of their proposed 
actions on the human environment and inform the public about their decision 
making for major federal actions significantly affecting the quality of the human 
environment.
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Part B: ADOT Standards and Requirements

Section  
No. Section  Title Sub  

No. Sub Title Requirements

1. General 
Requirements (a) Standards

The following standards shall apply to the Work:
• American Association of State Highway and 

Transportation Officials (AASHTO) Roadway Lighting 
Design Guide (within ADOT right-of-way)

• Arizona Department of Transportation 2021 Standard 
Specifications for Road and Bridge Construction (within 
ADOT right-of-way)

• Federal Risk and Authorization Management Program, 
PS-3, SA-9 (4), and SA-9 (5)

• International Organization for Standardization (ISO) 
15118-2: Road vehicles — Vehicle-to-Grid Communication 
Interface — Part 2: Network and application protocol 
requirements

• ISO 15118-3: Road vehicles — Vehicle to grid 
communication interface — Part 3: Physical and data link 
layer requirements

• ISO 15118-4: Road vehicles — Vehicle to grid 
communication interface — Part 4: Network and 
application protocol conformance test

• ISO 15118-5: Road vehicles — Vehicle to grid 
communication interface — Part 5: Physical layer and data 
link layer conformance test

• National Fire Protection Association (NFPA) 70® (National 
Electrical Code)

• National Institute of Standards and Technology (NIST) SP 
800-63 Digital Identity Guidelines

• NIST Cybersecurity Framework
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• NIST SP 800-175 A Guideline for Using Cryptographic 
Standards

• NIST SP 800-175 B Guideline for Using Cryptographic 
Standards

• NIST SP 800-94 Guide to Intrusion Detection and 
Prevention Systems (IDPS)

• NIST SP 800-92 Guide to Computer Security Log 
Management

• NIST SP 800-40 Guide to Enterprise Patch Management
• NIST SP 800-61 Computer Security Incident Handling 

Guide
• NIST SP-800-161 Supply Chain Risk Management 

Practices for Federal Information Systems and 
Organizations

• NIST SP-800-53 Security and Privacy Controls for 
Information Systems and Organizations

• Open Charge Point Protocol (OCPP) 2.0.1
• Payment Card Industry Data Security Standard (PCIDSS)
• Underwriters Lab (UL) - Standard 2231
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2.

Project 
Management, 
Reporting, and 
Submittals

(a)
Prior to NTP 
(Design and 
Materials)

As a condition to NTP (Design and Materials), the Developer 
shall submit to ADOT for review, comment, or acceptance, as 
applicable the following list of Submittals, which shall remain in 
effect until the Services Commencement Date:
• Organizational Chart: An organization chart of the Developer 

and its Subcontractors along with contact names, phone 
numbers, and email addresses of all individuals involved in 
design, permitting, EVSE procurement, installation, and 
construction of the Project.

• Project Schedule: An updated Project Schedule, outlining any 
updates to the major activities and their associated 
timeframes from the Proposal. No update shall be made to 
the Services Commencement Deadline other than for D&C 
Relief Events (if any).
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(b) Prior to NTP 
(Construction)

As a condition to NTP (Construction), the Developer shall submit 
to ADOT for review, comment, or acceptance, as applicable the 
following list of Submittals, which shall remain in effect until the 
Services Commencement Date:
• Existing Site Documentation: A series of videos and/or 

photographs of the existing elements of the site and 
surrounding area that can be used to determine the condition, 
size, material, location, and other pertinent information.

• Project Site Layout[s]: A detailed plan [for each Project Site] 
sets using a diagram, map, or schematic showing locations of 
the following items and any additional items useful for 
understanding the [applicable] Project Site Layout:
o all existing buildings, structures, amenities,
o existing and proposed designated charging parking 

spaces,
o EVSE,
o electric service distribution lines and utility connection 

build-out to the [applicable] Project Site,
o utility connection equipment (power meter, transformer, 

switch gear, etc.),
o signage, marking, striping,
o vehicle and pedestrian points of access,
o space (if any) available for future use,
o Americans with Disabilities Act (ADA) access,
o lighting and security features; and
o all other planned and/or proposed amenities.

• Equipment Specifications: Detailed manufacturer and/or 
supplier equipment specifications, manuals, or guides for the 
EVSE
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(c) Prior to Services 
Commencement

As a condition to achieving Services Commencement, the 
Developer shall submit to ADOT for review, comment, or 
acceptance, as applicable the following list of Submittals, which 
shall remain in effect during the Term:
• Utility Power Certification: Provide a commissioning report 

indicating that all electrical systems and components are 
properly installed and that the Project Site[s] [has][have] the 
power capacity to operate per requirements outlined in 
Sections 1(d) (Power Level) of the NEVI Federal Standards 
and Requirements.

• Cybersecurity Plan: Provide a narrative describing the 
Developer’s method for satisfying all cybersecurity 
requirements outlined in Section 7(a) (Cybersecurity Plan) of 
the ADOT Standards and Requirements.

• Data Interface Control Document (ICD): Provide a Data ICD 
describing the technical details for satisfying all data interface 
requirements based on the specifications, including all data 
submission requirements outlined in Sections 4 (Data 
Submittal), 5 (Charging Network connectivity of Electric 
Vehicle charging infrastructure) and 6 (Information on EV 
Charging Infrastructure locations, pricing, real time 
availability, and accessibility through mapping) of the NEVI 
Federal Standards and Requirements and Section 8(c) (Data 
Interface Control Document (ICD) Requirements) of the 
ADOT Standards and Requirements.

• Safety Training: Narrative and description of the Developer’s 
approach to safety training processes and hours of training to 
be provided at each Project Site. A minimum of four hours of 
safety training shall be provided to the Host Site Owner at 
each Project Site.



Arizona Department of Transportation                             Request for Proposals
Arizona NEVI Deployment Program:  Phase 3 – State Roads                                                Volume 2 – Project Agreement
October 2, 2026

Exh.2-18

Section  
No. Section  Title Sub  

No. Sub Title Requirements

• Emergency Responders Training: Narrative and description 
of Emergency Responders training processes and hours of 
training at each Project Site. The Developer shall provide 
training to the local emergency responders at each Project 
Site. This training shall include electrical safety, shutdown 
procedures, and firefighting methods for dealing with 
emergencies that occur with EVs. A minimum of four hours of 
training shall be provided at each Project Site.

(a) Lighting

Adequate lighting shall be considered during site planning. LED 
lighting may be implemented when placing the lighting. All Project 
Site lighting shall meet local building code requirements and have 
a similar aesthetic to existing and surrounding lighting features. 
New lighting in [a][the] Project Site without any existing and 
surrounding lighting features is recommended to follow AASHTO 
Roadway Lighting Design Guide.

(b) Landscape and 
Curbside

As a condition to Services Commencement, the Developer shall 
replace any disturbed pavement, hardscape, landscape per 
associated Project Site Layout or replaced to its original 
conditions.

(c) Parking Spaces
Developer may elect to delineate parking spaces at the Project 
Site. Any stenciled or designated parking spaces shall comply 
with Exhibit 2-2 requirements.

(d) Signage, Marking, 
Striping

Developer may elect to deploy signage at [the] Project Site[s]. All 
signage deployed at [the][a] Project Site shall comply with FHWA 
Manual on Uniform Traffic Control Devices and Exhibit 2-2 
requirements clearly identifying the locations of the Charging 
Ports within the charging site.

3. Site Planning 
and Design

(e) ADA Requirement Project Site[s] shall comply with ADA requirements and shall 
[each] have at least one ADA-compliant parking space with 
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access to an EVSE. [Each][The] Project Site[s] shall provide 
ADA-accessible path to any facilities, amenities or other features.
An EVSE that is accessible from an ADA-compliant parking 
space shall be positioned such that it can also be accessed from 
a non-ADA-compliant parking space that doesn’t otherwise have 
access to an EVSE. The ADA parking space shall adhere to the 
requirements of the US Access Board: https://www.access-
board.gov/ta/tad/ev/#accessible-mobility-features.

(f) Project Site 
Access

Project Site[s] shall be accessible from a public roadway with 
defined traffic control measures (signs, striping, or traffic signals). 
Project Site[s] shall be physically accessible to the public 24 
hours per day, seven days per week, year-round.

4. Electrical 
Safety (a)

The Developer must ensure that electrical safety standards are 
met at all times according to Good Industry Practice including, but 
not limited to, the following:
• EVSE shall have a Charge Circuit Interrupting Device (CCID) 

or Ground Fault Circuit Interrupter (GFCI) to shut off flow of 
electric power to reduce risk of electric shock (see UL - 
Standard 2231).

• EVSE shall have over-current protection rated for the 
application. All components, including electrical equipment, 
shall have to withstand current rating and other ratings 
appropriate for the application so as to not reduce the 
required safe power output capabilities of the chargers.

• EVSE and any external accessories (if applicable) shall have 
outdoor-rated enclosure - NEMA 3R or greater.

• Ensure conduits and other electrical apparatus follow all 
applicable state and local electrical and fire codes, protecting 
cable and other equipment from inadvertent damage by 
vehicles moving into place. Use cable management systems 

https://www.access-board.gov/ta/tad/ev/#accessible-mobility-features
https://www.access-board.gov/ta/tad/ev/#accessible-mobility-features
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or other means to prevent cable insulation, wiring, and 
cooling systems from being damaged.

• Subcontractors shall not modify components of existing or 
new equipment or structure in any way that will jeopardize UL 
or other safety ratings of the equipment or facility.

• For placement of distribution cabinets and EVSE ensure local 
codes are followed. Rather than wall-mounted (unit-strut) 
applications, consider commercial pedestals to house 
equipment including the meter, distribution panel, potential 
transformers, current transformers, etc.

5. Fire Prevention 
and Safety (a)

The Developer must ensure that fire prevention and safety 
standards are met at all times according to industry best practices 
including, but not limited to, the following:
• At a minimum, EVSE must be installed per the latest National 

Electric Code (NFPA 70 or NEC) and National Fire Protection 
Association (NFPA 30A) standards, however all applicable 
state and local codes will also apply.

• A fire department emergency power disconnect shall be 
provided within 50 feet of the EVSE installed at [the][a] 
Project Site, but no closer than 10 feet to any charger or 
cabinet. A Phenolic plaque with red background and 2-inch 
white lettering stating “FD Emergency Shutoff – Electric 
Vehicle Charging Station” shall be installed at each 
disconnect.

• Existing or new construction and placement of hydrants, 
standpipe systems, and other means to extinguish a fire 
event shall adhere to all local building codes and NFPA 
standards.

• A 24-hour call-in number must be provided by the Developer 
for customers, site hosts, and all other stakeholders to 
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contact in case of issues. Matters involving the need for 
police, fire, and emergency medical services shall be directed 
to 911 operators.

6.

Utility 
Connection, 
Load 
Management, 
and Demand 
Response

The Developer will be responsible for coordination with utility 
service providers and utility power connection and data 
communication network availability at [the][a] Project Site.

The Developer shall coordinate with Utilities for applicable 
permitting requirements and any utility build-out required to 
provide power connection and data communication to [the][each] 
Project Site. Utility build-out may involve both Minor Utility 
Upgrade and Major Utility Upgrade, in each case the Developer 
shall coordinate with Utilities for applicable permitting. The 
Developer shall not be reimbursed for Major Utility Upgrade or 
any other Ineligible Costs. Utility build-out shall avoid all 
nonpermissible activities under the NEPA Approval that may 
trigger a NEPA re-evaluation. Refer to Section 4.4.5 (NEPA 
Approval) of the Agreement

The Developer must coordinate with the local utility provider to 
confirm that expected power demand will remain within the 
capacity of the designed electrical system.

The Developer shall ensure that the network communications, 
controls, and back-office support service shall have the ability to 
monitor energy usage (kWh) and energy demand (kW) of the 
EVSE at all times. Where applicable, network communications, 
controls, and back-office support service shall have the ability to 
respond to utility provided demand response signals.
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(a) Cybersecurity Plan
The Developer shall develop and adhere to the Cybersecurity 
Plan, which must satisfy the requirements set forth in the 
Cybersecurity Specifications.

(b) Cybersecurity 
Standards

The Developer shall ensure that all elements of the Project 
including charging, payment, data storage, data dissemination, 
and communication infrastructure meet the Cybersecurity 
Specifications.

7. Security

(c)
Physical Security

The Developer must ensure that physical security standards are 
met at all times according to Good Industry Practice including, but 
not limited to, the following:
• Project Site[s] shall include security design features to remain 

tamper-resistant and vandalism resistant, such as tamper-
resistant screws, anti-vandalism hardware, locked 
enclosures, and graffiti-resistant coating or paint. Vandal 
resistance is intended mostly to prevent, deter, and detect 
unauthorized physical access.

• Unexpected or unauthorized accesses must be immediately 
communicated in writing to ADOT and all affected individuals.

• Physical protection, such as bollards, shall be provided to 
protect the EVSE infrastructure from damage.

(a) Data Submittal 
Requirements

In addition to the federal requirements outlined in in Section 4 
(Data Submittal) of the NEVI Federal Standards and 
Requirements, the Developer shall adhere to the data submittal 
requirements outlined within Exhibit 2-3 (Data Requirements), 
Section 2 (Data Submittal Requirements).8. Data 

Requirements

(b) Data Sharing 
Requirements

In addition to the federal requirements outlined in in Section 6(c) 
(Third-Party Data Sharing) of the NEVI Federal Standards and 
Requirements, the Developer shall adhere to the data sharing 
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requirements outlined within Exhibit 2-3 (Data Requirements), 
Section 3 (Data Sharing Requirements).

(c)

Data Interface 
Control Document 
(ICD) 
Requirements

In addition to the federal requirements outlined in in Section 4 
(Data Submittal) of the NEVI Federal Standards and 
Requirements, the Developer shall adhere to the data ICD 
requirements outlined within Exhibit 2-3 (Data Requirements), 
Section 4 (Interface Control Document Requirements).

9.
Minimum 
Quarterly 
Uptime

(a) -

Each Charging Port shall have an average annual uptime of 
greater than 97%, subject to the following requirements:
(1) A Charging Port is considered “up” when its hardware and 

software are both online and available for use, or in use, and 
the Charging Port successfully dispenses electricity in 
accordance with requirements for minimum power level (see 
Section 1(d) (Power Level) of the NEVI Federal Standards 
and Requirements).

(2) Charging Port uptime must be calculated on a monthly basis 
for the previous Calendar Quarter. “Quarterly Uptime” equals 
the average port uptime for the months in the Calendar 
Quarter.

(3) Charging Port uptime percentage must be calculated on a 
trailing 12-month average basis for each of the months 
included in the Quarterly Performance Report using the 
following equation:
μ= ((X - (Outage - Excluded))/X) X 100
where:
μ = port uptime percentage;
X = total minutes in the preceding 12 months
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Outage = total minutes of Outage in the preceding 12 
months caused by the following instances of inoperability:

i. Charging Port is unable to accept all payment types;
ii. Charging Port is not providing 100 percent of the 

power requested by the EV; and
iii. Charging Port is not communicating with the EV 

connected to it.
Excluded = total minutes of Outage in the preceding 12 
months caused by an O&M Relief Event, including following 
reasons outside the charging Developer’s control, provided 
that the Developer can demonstrate that the Charging Port 
would otherwise be operational:

i. electric utility service interruptions,
ii. failure to charge or meet the EV charging customer’s 

expectation for power delivery due to the fault of the 
vehicle,

iii. scheduled maintenance,
iv. vandalism, or
v. natural disasters.

10.
Specifications, 
and Installation 
Guides

(a) -

The Developer must provide to ADOT complete manufacturers’ 
and/or suppliers’ specifications and installation guides for all 
EVSE. This information must also include any infrastructure 
required for the installation of a charger, including placement of 
bollards and curb stops.

11. Equipment 
Certification (a) - The Developer shall be responsible for confirming that standard 

factory testing has been completed and for conducting post-
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and Testing 
Requirements

installation testing for each Charger to verify functionality and 
access to provide the data required under the NEVI Federal Rule, 
as further outlined in Sections 4 (Data Submittal) and 6 
(Information on EV charging infrastructure locations, pricing, real 
time availability, and accessibility through mapping) of the NEVI 
Federal Standards and Requirements.

EVSE and other equipment certification and testing results shall 
be provided to ADOT for review and approval in accordance with 
Section 5.3 (Services Commencement) of the Agreement. ADOT 
(or its designee) will perform independent testing and verification 
for conformance to the NEVI Federal Standards and 
Requirements and the Agreement.

12. Customer 
Service (a) -

The Developer shall establish and maintain a customer service 
phone line and online support (web-based or smartphone 
application-based) that is available 24 hours per day, seven days 
a week. The Developer shall use the customer service phone line 
to provide support and responses to all inquiries and comments 
from EVSE users who are using or attempting to use the EVSE.

The Developer shall ensure that customer service meets the 
minimum NEVI Federal Standards and Requirements as outlined 
in Section 1 (Installation, operation, and maintenance by qualified 
technicians of Electric Vehicle charging infrastructure) of the 
NEVI Federal Standards and Requirements.

13. Additional 
Requirements (a) EVSE

The Developer must ensure that all equipment installed at the 
Project Site[s] as part of the D&C Work meets the following 
minimum requirements:
• Project Site[s] and all EVSE shall be capable of operating in 

an ambient temperature range and relative humidity suited for 
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the environment they will be installed to prevent corrosion, 
rust, and other issues related to extreme temperatures and 
condensation.

• Project Site[s] and all EVSE shall be able to withstand 
extreme weather conditions including sun exposure, minor 
flooding, heavy rains, high winds, snow, and ice, and is 
protected from malfunctions due to condensation. Cabinets 
and above ground structures shall be designed to withstand a 
90 MPH wind load.

• Any form of graphics including branding, logos, and/or art, 
included on or in the vicinity of the charging stations within 
the public right-of-way are subject to the rules and regulations 
as directed by ADOT. Vendors shall not use or post any 
ADOT branding, logos, or signs including ADOT branding or 
logos.

• Project Site[s] and all EVSE screen displays shall be LCD, 
LED or equivalent or better, user friendly, easy to operate, 
daylight and night viewable, and UV-protected with human-
machine interface capability and operable with gloves.

• Project Site[s] and all EVSE shall be accessible by ADOT, 
Arizona Department of Agriculture, or authorized agency 
representative, upon request for inspection, testing, etc. 
during the Term.

(b) Decommissioning 
Activities

Developer must perform general restoration landscaping and 
hardscaping activities to replace any disturbed pavement, 
hardscape, landscape to its original conditions (except to the 
extent waived in writing by the Host Site Owner). General 
restoration activities shall include:
• Removal of all EVSE charging infrastructure including: EV 

charging pedestals and ports, aerial or ground wires, physical 
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security hardware and features, and all other related 
hardware (provided, however, that removal of underground 
infrastructure may be waived in writing by the Host Site 
Owner).

• Shallow grading, tilling, and planting to smooth surface and/or 
bring in soil prior to planting.

• For the avoidance of doubt, removal of EVSE charging 
infrastructure (except with respect to underground 
infrastructure as described above), is required 
notwithstanding any direction or waiver from Host Site 
Owner.
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Exhibit 2-1: Key Personnel Requirements

Table 1: Key Personnel Position

Position Role Minimum Qualifications Commitment

Project Manager 
(PM)

Responsible to lead the Developer’s team 
during the D&C Period. This person serves 
as the single point of contact for all contract 
administration and correspondence with 
ADOT.

Experience in a management role for projects of 
similar size and complexity as the Project.

Full-Time On-
Call upon NTP 
(Design and 
Materials) until 
end of the Term.

Design Manager

Responsible for ensuring compliance with 
design specifications, standards, and 
requirements for the Project during the D&C 
Period.

Experience in the same or similar role for projects of 
similar size and complexity as the Project.

Full-Time On-
Call upon NTP 
(Design and 
Materials) to 
Services 
Commencement

Construction 
Manager/Electrician

Responsible for overseeing the day-to-day 
construction including EVSE installation, 
quality control, supervising construction 
activities and tasks, ensuring compliance 
with construction specifications, standards, 
and requirements for the Project, ensuring 
safety and environmental compliance during 
the D&C Period. Responsible for proactive 
utility coordination and responsive to public 
sensitivities.

Experience in the same or similar role for projects of 
similar size and complexity as the Project.

Must be Electric Vehicle Infrastructure Training 
Program (EVITP) certified.20

Full-Time On-
Call upon NTP 
(Design and 
Materials) to 
Services 
Commencement.

O&M Manager

Responsible to lead the Developer’s team 
during the O&M Period. Serves as the 
single point of contact for all issues related 
to O&M Work.

Experience in the same or similar role for projects of 
similar size and complexity as the Project.

Full-Time On-
Call upon 
Services 
Commencement 
until end of the 
Term.

20 NOTE TO PROPOSERS: Construction Manager/Electrician may be one or two people, at least one of whom must be EVITP certified.
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Exhibit 2-2: On-Premises Signing and Marking Requirements

1. Signing

1.1. Charging Space

Each Project Site shall have vertical signage (on same post). A Manual on Uniform 
Traffic Control Devices for Streets and Highways (MUTCD) D9-11b (Alternate) 
(symbol) or D9-11bP (text) shall be used to identify the space.

D9-11bp D9-11b

An additional plaque may be above the D9 sign to denote a particular space has 
fast charging capability.

A R7-11 sign may be used to indicate space is only for Electric Vehicle (EV) 
charging. A supplemental sign, R7-114, may be added to indicate specific charging 
time requirements.
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R7-11 R7-114

A R7-113aP and/or R7-113bP sign may be used to indicate vehicle must be 
plugged in to use the parking space and to vacate the space once charging is 
complete.

R7-113aP R7-113bP

1.2. Wayfinding

D9-11b (Alternate) or D9-11bP with M series arrow may be added to direct drivers 
to the charging space(s) as necessary.

D9-11bp D9-11b
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M6-1

2. Pavement Marking

5” Solid Green (Pantone Number 354) pavement marking shall be used to 
delineate charging space. “EV CHARGING ONLY” and/or symbol should be 
centered in charging space.

Charging Space
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Exhibit 2-3: Data Requirements

1. Introduction

ADOT is responsible for ensuring EV charging infrastructure data is submitted to 
the Joint Office of Energy and Transportation (the “Joint Office”) under 23 CFR 
680.112 and ensuring the Developer shares Electric Vehicle (EV) charging 
infrastructure data with other parties under 23 CFR 680.116.

The Joint Office is developing the Electric Vehicle Charging Analytics and 
Reporting Tool (“EV-ChART”), which will provide a web-based centralized hub for 
collecting EV charging infrastructure data.

This attachment details the requirements for the Developer to presubmit EV 
charging infrastructure data to EV-ChART for ADOT’s review, approval, and formal 
submittal and share data with other parties as prescribed below.

2. Data Submittal Requirements

The Joint Office has published an EV-ChART Data Format and Preparation 
Guidance document (for data required under 23 CFR 680.112), which defines the 
field name, definition, accepted values (i.e., format), and reporting frequency 
requirements for each EV charging infrastructure data attribute. The data attributes 
prescribed by the EV-ChART Data Format and Preparation Guidance document, 
including the reporting frequency, data format, and distribution requirements, are 
subject to change.

The Developer will gather the data necessary to presubmit to EV-ChART for ADOT 
review, approval and formal submittal.

The EV-ChART Data Format and Preparation Guidance document can be found 
at https://driveelectric.gov/resources/, which includes the reporting standards for 
data to be presubmitted.

2.1. General Data Submittal Requirements

The Developer shall ensure all required data attributes, prescribed by the EV-
ChART Data Format and Preparation Guidance document, are collected, and 
submitted to EV-ChART based on the defined reporting frequency and data format 
in the EV-ChART Data Format and Preparation Guidance document and template.

The Developer shall ensure any data submitted to EV-ChART is aggregated and 
anonymized to protect confidential business and Personally Identifiable 
Information while also providing the data attributes required in Section 2.2, Section 
2.3, and Section 2.4.

https://driveelectric.gov/resources/


Arizona Department of Transportation Request for Proposals
Arizona NEVI Deployment Program:  Phase 3 – State Roads Volume 2 – Project Agreement
October 2, 2026

Exh. 2-34

2.2. Quarterly Data Submittal Requirements

Developer shall ensure the following data attributes are collected and presubmitted 
to EV-ChART part of the Quarterly Data Submittal in accordance with Section 
7.1.1(b) (Data Reporting), and in the manner prescribed by the EV-ChART Data 
Format and Preparation Guidance document:

1) Charger ID*
2) Connector ID*
3) Energy Charged
4) Network Provider ID*
5) Outage Duration
6) Outage ID
7) Payment Method
8) Payment Method Description*
9) Peak Power
10) Port ID
11) Session End
12) Session Error
13) Session Error Description*
14) Session ID
15) Session Start
16) Station ID
17) Total Excluded Outage
18) Total Outage
19) Uptime
20) Uptime Reporting End Date
21) Uptime Reporting Start Date

2.3. Annual Data Submittal Requirements

Developer shall ensure the following required data attributes are collected and 
presubmitted to EV-ChART as part of the Annual Data Submittal in accordance 
with Section 7.1.1(c) (Data Reporting), in a manner prescribed by the EV-ChART 
Data Format and Preparation Guidance document:

1) Charging as a Service*
2) Opportunity Program Description*
3) Opportunity Program Participation
4) Opportunity Program Reporting Year
5) Federal Maintenance and Repair Cost
6) Maintenance and Repair Cost Reporting End Date
7) Maintenance and Repair Cost Reporting Start Date
8) Station ID
9) Total Maintenance and Repair Cost
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2.4. One-Time Data Submittal Requirements

Developer shall ensure the following data attributes are collected and presubmitted 
to EV-ChART as part of the One-time Data Submittal in accordance with Section 
7.1.1(a) (Data Reporting), and in a manner prescribed by the EV-ChART Data 
Format and Preparation Guidance document:

1) Charging Equipment Acquisition Date*
2) Charging Equipment Acquisition Owned*
3) Charging Equipment Installation Cost – Construction Material*
4) Charging Equipment Installation Cost – Electric Material*
5) Charging Equipment Installation Cost – Labor*
6) Charging Equipment Installation Cost – Other*
7) Charging Equipment Installation Date*
8) DER Asset Type*
9) DER Upgrade*
10) Distributed Energy Acquisition Owned*
11) Distributed Energy Resource On-Site
12) Energy Storage Capacity
13) Federal Charging Equipment Acquisition Cost
14) Federal Charging Equipment Installation Cost
15) Federal Distributed Energy Acquisition Cost
16) Federal Distributed Energy Installation Cost
17) Federal Distribution Cost
18) Federal Real Property Acquisition Cost
19) Federal Service Cost
20) Federal System Cost
21) Power Output Capacity
22) Project ID*
23) Real Property Acquisition Date*
24) Real Property Acquisition Owned*
25) Station Address*
26) Station City*
27) Station Latitude*
28) Station Longitude*
29) Station State*
30) Station Upgrade*
31) Station Zip*
32) Station Zip Extended*
33) Station ID
34) Station Operator Address
35) Station Operator City
36) Station Operator Name
37) Station Operator State
38) Station Operator ZIP
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39) Station Operator Zip Extended*
40) Total Charging Equipment Acquisition Cost
41) Total Charging Equipment Installation Cost
42) Total Distributed Energy Acquisition Cost
43) Total Distributed Energy Installation Cost
44) Total Distribution Cost
45) Total Real Property Acquisition Cost
46) Total Service Cost
47) Total System Cost

3. Data Sharing Requirements

The Developer shall develop an application programming interface (API) to share 
data in a machine-readable format (e.g., .JSON, .XML) with federal partners, third-
party software developers, ADOT, and other interested parties.

3.1. General Data Sharing Requirements

The Developer shall utilize an industry standard API specification agreed upon by 
ADOT (e.g., OpenAPI).

The Developer shall ensure any data shared via an API is aggregated and 
anonymized to protect confidential business and Personally Identifiable 
Information while also providing the data attributes required in Section 3.2.

The Developer shall make the API accessible to federal partners, third-party 
software developers, ADOT, and any requesting party free of charge.

The Developer shall ensure data made available via the API is:

1) Formatted to align with the EV-ChART Data Format and Preparation 
Guidance document when applicable; and

2) Formatted based upon an agreed upon data format when not defined in the 
EV-ChART Data Format and Preparation Guidance document.

The Developer shall allow ADOT to consume data from the Developer’s API and 
make it available to other parties.
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3.2. Third-Party Data Sharing Requirements

Developer shall collect and make the following data attributes available, free of 
charge via an API:

Defined in EV-ChART Data Format and Preparation Guidance document:

1) Station ID
2) Station Address
3) Station City
4) Station State
5) Station ZIP
6) Station Latitude
7) Station Longitude
8) Station Operator Name

Not Defined in EV-ChART Data Format and Preparation Guidance document:

1) Charging Network Provider Name

2) Charging station status (operational, under construction, planned, or 
decommissioned)

3) Charging station access information:

a. Charging station access type (public or limited to commercial 
vehicles)

b. Charging station access days/times (hours of operation for the 
charging station)

4) Charging Port information:

a. Number of Charging Ports

b. Unique port identifier (defined in EV-ChART Data Format and 
Preparation Guidance document as Port ID)

c. Connector types available by port

d. Charging level by port (DCFC, AC Level 2, etc.)

e. Power delivery rating in kilowatts by port

f. Accessibility by vehicle with trailer (pull-through stall) by port (yes/no)
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g. Real-time status by port in terms defined by Open Charge Point 
Interface 2.2.1

5) Pricing and payment information:

a. Pricing structure

b. Real-time price to charge at each Charging Port, in terms defined by 
Open Charge Point Interface 2.2.1

c. Payment methods accepted at charging station

4. Interface Control Document Requirements

The Developer shall provide a comprehensive Interface Control Document (ICD).

4.1. General ICD Requirements

The ICD shall provide the technical details for:

1) Submitting data to EV-ChART; and

2) Sharing data with the federal partners, third-party software developers, 
ADOT, and any requesting party through the Developer’s API.

The ICD shall provide all the API information necessary to help federal partners, 
third-party software developers, ADOT, and any requesting party use the API 
including:

1) The industry standard API specification;

2) Data field names, definitions, and accepted values (i.e., format) (similar to 
that defined in EV-ChART Data Format and Preparation Guidance);

3) Reporting frequency of data;

4) A description of the API functionality;

5) References (i.e., endpoints of the API); and

6) User guides and use-cases.

The Developer shall make the ICD easily available to federal partners, third-party 
software developers, ADOT, and any requesting party who wishes to the use the 
API.

The Developer shall allow ADOT to share the Developer’s ICD with other parties.



Arizona Department of Transportation Request for Proposals
Arizona NEVI Deployment Program:  Phase 3 – State Roads Volume 2 – Project Agreement
October 2, 2026

Exh. 2-39

The ICD shall be formatted for 8.5” x 11” printing.

The ICD shall be delivered in Microsoft Word and PDF format.
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Exhibit 2-4

EV Charging Infrastructure Cybersecurity Specifications

(Attached)
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Physical Security and Cybersecurity 

Owners of EV stations will be responsible for meeting the cybersecurity requirements defined within this 

section of the plan, the cybersecurity specification is attached in Exhibit 2-4, and other applicable state 

and federal regulations. Exhibit 2-4 may need to be revised if federal regulations change. The 

cybersecurity requirements posed here will ultimately work to verify the safety and security of planned 

EV charging infrastructure. Requirements will include considerations for secure system updates, event 

logging and intrusion detection, secure operation of Electric Vehicle Service Equipment (EVSE) during 

communication outages, ensuring appropriate encryption systems are in use, and identifying and 

accessing management processes. The following requirements in this section are primarily based on 

compliance with those defined within the NEVI Standards and Requirements (23 CFR Part 680 including 

23 CFR 680.106(h)). EV infrastructure owners are expected to describe their approach to meeting the 

following requirements, including any current implementations and future plans. 

Arizona is following the NEVI guidance regarding states or other direct recipients—EV station owners 

shall implement physical and cybersecurity strategies consistent with their respective EV Infrastructure 

Deployment Plans to ensure charging station operations protect consumer data and protect against the 

risk of harm to, or disruption of, charging infrastructure and the grid. 

Physical security strategies may include topics such as lighting, siting and station design for sufficient 

visibility from onlookers, driver and vehicle safety, video surveillance, emergency call boxes, fire 

prevention, charger locks, and strategies to prevent tampering and illegal surveillance of payment 

devices.  

Cybersecurity strategies may include user identity and access management; cryptographic agility and 

support of multiple Public Key Infrastructures; monitoring and detection; incident prevention and 

handling; configuration, vulnerability, and software update management; third-party cybersecurity 

testing and certification; and continuity of operation when communication between the charger and 

charging network is disrupted. 

Requirements 

o Provide feasible plans and agreements to address how service will persist in the event of a 

communications outage. Required output from EV charger owners must properly define the 

minimum amount of information necessary to continue providing service to customers, describe 

how that information will be securely stored on the EV charger, and illustrate ways that the 

physical connection to the vehicle will be secured while operating in this mode. 

o Enact appropriate physical security measures. These practices must include procedures 

pertaining to physical access allowed to EV chargers by customers and service technicians in 

order to prevent physical tampering of equipment. Enact physical security strategies to address 

lighting, siting, driver and vehicle safety, fire prevention, tampering, charger locks, and illegal 

surveillance of payment devices. Additionally, siting and EV charging station design shall provide 

visibility from onlookers, video surveillance, or emergency call boxes.  

o Adhere to strict identity and access management procedures based on industry best practices to 

prevent administrative or technological access to equipment by unauthorized personnel. 
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o Adopt the most current and stable encryption mechanisms to secure any data stored and 

communicated for service provision to customers. Provide a plan to meet the National Institute 

of Standards and Technology’s (NIST) Transition to Post-Quantum Cryptography Standards (NIST 

IR 8547). 

o Adhere to update and patch management procedures aligned with industry standards and best 

practices. This adherence works to mitigate the possibility of malware installation and 

propagation throughout the EVSE network and its vehicular connections. 

o Employ mechanisms to detect malware and intrusion attempts into the system. Documented 

proof is required to verify the functional capabilities of these mechanisms, which allows the 

ability to detect and respond to cybersecurity exposures and potential breaches and 

additionally, to reduce the risk of malware installation and propagation throughout the charging 

network and vehicular connections. 

o Employ event logging and reporting of auditable events, such as logins, failed logins, high-value 

transactions, warnings and error messages, input validation errors, etc. Documented proof is 

required to ensure accountability, visibility, incident alerting, and forensics. 

o Demonstrate that appropriate cybersecurity assessments are conducted at least annually on 

deployments and equipment in accordance with the NIST Special Publication 800-115. 

o Verify the protection of collected, stored, and communicated customer payment information. 

Only the minimum required customer payment information is collected, stored, and 

communicated with appropriate payment services and administration centers as applicable. 

o Provide feasible plans for how the EV station operator will address future cybersecurity 

considerations pertaining to the equipment and EV charging network. As new cybersecurity 

incidents occur and exposures are discovered, the cybersecurity posture of EV chargers 

deployed must be scaled and adapted to meet the growing security requirements and best 

practices. 

o Submit a plan detailing how third-party software components, hardware dependencies, and 

supply chain risks are identified, assessed, and managed. The plan must include procedures for 

generating and maintaining Software Bills of Materials (SBOMs) and Hardware Bills of Materials 

(HBOMs) for all relevant systems and components. It must also describe how updates to SBOMs 

and HBOMs will be tracked and securely shared with appropriate stakeholders. SBOMs and 

HBOMs must be readily available upon request to support transparency, vulnerability tracking, 

and timely remediation efforts. 

o Cybersecurity requirements and guidance provided by the latest revisions of applicable 

standards and regulations shall be adhered to. These include, but are not limited to: 

o NEVI Standards and Requirements (23 CFR Part 680) 

o Conformity to Architecture Reference for Cooperative and Intelligent Transportation 

o NIST 

 SP 800-53 

 SP 800-115 

 IR 8473 

 IR 8547 
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o Arizona Statewide Policy (8130) System Security Acquisition and Development 

o Payment Card Industry Data Security Standard  

o Health Insurance Portability and Accountability Act  

o North American Electric Reliability Corporation Critical Infrastructure Protection 

o The EV Station owner is solely responsible for complying with the aforementioned 

requirements. ADOT is not responsible for oversight of physical security and cybersecurity. The 

Project Agreement will require that the EV station owner indemnify ADOT from third party 

claims for its breach of these requirements. 
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Exhibit 2-4: Cybersecurity  

Arizona Department of 

Transportation Electric Vehicle 

Charging Infrastructure 

Cybersecurity Specification  

Note: This Infrastructure Cybersecurity Specification has been updated as part of the 2025 plan to 

adhere to the latest regulations, standards, and best practices on securing charger ecosystems.  
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CHAPTER 1. TERMINOLOGY AND ABBREVIATIONS

ACRONYMS

Abbreviation Meaning

ADOT  Arizona Department of Transportation  

ARC-IT  Architecture Reference for Cooperative and Intelligent Transportation  

CSO  Charging Station Operator (synonymous with CPO, “Charging Point Operator” in 

other external documents)  

CSMS  Charging Station Management System  

EV  Electric Vehicle  

EVSE  Electric Vehicle Supply Equipment  

ITS  Intelligent Transportation Systems  

NEVI  National Electric Vehicle Infrastructure  

NERC CIP  North American Electric Reliability Corporation Critical Infrastructure Protection  

NIST  National Institute of Standards and Technology  

OCPP  Open Charge Point Protocol  

OCPI  Open Charge Point Interface  

PCI DSS  Payment Card Industry Data Security Standard  

SP  (NIST) Special Publication  

TERMS

Term Definition

Charging station  The physical system where electric vehicles can be charged.  

Charging station operator  The mobility partner who operates the charging station 

infrastructure. For purposes of this specification this term will 

simultaneously refer to the charging station vendor since the vendor 

is fulfilling this same role.  

Connector/plug  An independently operated and managed electrical outlet on a 

charging station that corresponds to a single physical connector.  

Electric vehicle supply 

equipment  

An independently operated and managed part of the charging station 

that can deliver energy to one electric vehicle at a time.  
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REQUIREMENTS TERMINOLOGY

The key words “MUST,” “MUST NOT,” “REQUIRED,” “SHALL,” “SHALL NOT,” “SHOULD,” SHOULD NOT,” 

“RECOMMENDED,” “MAY,” and “OPTIONAL” in this document are to be interpreted as described in the 

Internet Engineering Task Force Requests for Comment 2110 and 2119, which are defined in the below 

table.  

Key Word Definition

MUST  This word, or the terms “REQUIRED” or “SHALL,” means that the definition is an absolute 

requirement of the specification.  

MUST 

NOT  

This phrase, or the phrase “SHALL NOT,” means that the definition is an absolute 

prohibition of the specification.  

SHOULD  This word, or the adjective “RECOMMENDED,” means that there may exist valid reasons 

in particular circumstances to ignore a particular item, but the full implications must be 

understood and carefully weighed before choosing a different course.  

SHOULD 

NOT  

This phrase, or the phrase “NOT RECOMMENDED” means that there may exist valid 

reasons in particular circumstances when the particular behavior is acceptable or even 

useful, but the full implications should be understood and the case carefully weighed 

before implementing any behavior described in this label.  

MAY  This word, or the adjective “OPTIONAL,” means that an item is truly optional. One vendor 

may choose to include the item because a particular marketplace requires it or because 

the vendor feels that it enhances the product while another vendor may omit the same 

item. An implementation that does not include a particular option MUST be prepared to 

interoperate with another implementation that does include the option, though perhaps 

with reduced functionality. In the same vein, an implementation that does not include a 

particular option MUST be prepared to interoperate with another implementation that 

does not include the option (except, of course, for the feature the option provides.)  

CHAPTER 2. INTRODUCTION

PURPOSE

The purpose of this specification is to establish a statewide cybersecurity standard for the deployment 

of electric vehicle (EV) charging infrastructure along the state’s National Electric Vehicle Infrastructure 

(NEVI) Formula Program-funded EV charging installations by illustrating cybersecurity provisions derived 

from federal laws and regulations and industry best standards to create cybersecurity requirements that 

the charging station operator (CSO) MUST strictly and completely fulfill regarding the deploying and 

maintaining of EV charging infrastructure throughout the State of Arizona’s EV charging installations.  

Through strict adherence to the requirements in this document, the CSO can assure the Arizona 

Department of Transportation (ADOT) that the EV charging infrastructure met a baseline of substantial 

cybersecurity controls throughout ADOT’s EV Infrastructure Deployment Plan.  

SCOPE  

● Requirements in this specification apply strictly to and are the responsibility of the CSO.  
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● Requirement items in this specification MUST be strictly and completely fulfilled by the CSO and 

submitted to ADOT for assessment.  

CHAPTER 3. CYBERSECURITY RATIONALE

To establish the foundation of cybersecurity for the State of Arizona’s EV charging installations, ADOT 

has constructed a set of requirements that correspond with both federal laws and regulations and 

industry best practice cybersecurity controls. These requirements are based primarily on cybersecurity 

provisions from the following federal laws:   

● NEVI Formula Program Guidance and the NEVI Standards and Requirements (23 CFR Part 680); 

and  

● National Intelligent Transportation System Architecture and Standards (ARC-IT) conformity 

requirements from the Intelligent Transportation System Architecture and Standards (23 CFR 

Part 940).   

The narrative for requirement creation and steps are described herein.  

Electric Vehicle Supply Equipment Security Requirements Narrative

Requirements defined within the Electric Vehicle Supply Equipment (EVSE) Security Requirements 

section of this document (Chapter 5) have references to applicable National Institute of Standards and 

Technology (NIST) Special Publication (SP) 800-53xlvi controls, which themselves were derived from 

analysis of standards and best practices encompassing relevant domains of the EV charger itself. This 

section describes the primary and supplemental (secondary) impetus behind these cybersecurity 

requirements.  

PRIMARY

National Electric Vehicle Infrastructure

In order to address the cybersecurity provisions in 23 CFR Part 680, each provision was mapped to 

applicable cybersecurity controls defined in NIST SP 800-53r5 Security and Privacy Controls for 

Information Systems and Organizations. 

Intelligent Transportation System Architecture and Standards

Next, the cybersecurity requirements defined in ARC-IT’s Device Class 5 Areas (the security class 

applicable to ARC-IT’s “Electric Charging Station” physical object) were mapped to applicable NIST SP 

800-53 controls in the same manner.   

SECONDARY

Statewide Policy (8130): System Security Acquisition and Development

ADOT relied on its own System Security Acquisition and Development Statewide Policy (P8130), which 

contains relevant third-party information system acquisition and deployment controls for the Payment 

Card Industry Data Security Standard (PCI DSS) and the Health Insurance Portability Act in order to meet 

the customer and payment info cybersecurity considerations defined in 23 CFR Part 680. The PCI DSS 

and Health Insurance Portability and Accountability Act controls, contained within this statewide policy 
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document, were mapped to the applicable NIST SP 800-53 controls.   

North American Electric Reliability Corporation Critical Infrastructure Protection 

To address the cybersecurity consideration contained within 23 CFR Part 680 defining the security of 

Charging-Network-to-Grid Communication, North American Electric Reliability Corporation Critical 

Infrastructure Protection (NERC CIP) standards were utilized (NERC CIP-011-2 “Information Protection” 

Requirements 1.1 & 1.2) and mapped to NIST SP 800-53.   

CONTROL BASELINE

An initial cybersecurity baseline was constructed in accordance with NIST SP 800-53Br5 Control 

Baselines for Information Systems and Organizations tuned to the Security Control Baseline of “High,” 

which was further modified with supplemental controls that were a product of a mapping crosswalk 

exercise conducted as part of the creation of this document.   

CREATION OF REQUIREMENTS

The below requirements are what ADOT requires in its own efforts to meet federal requirements, 

regulations, and laws, in addition to ensuring a strong cybersecurity posture of field-deployed 

equipment.  

Fulfillment of Electric Vehicle Supply Equipment Security Requirements

This requirement was created to meet cybersecurity provisions defined in 23 CFR Parts 680 and 940 by 

taking each particular cybersecurity provision therein and citing the cybersecurity baseline and 

component each provision should apply to. From there, the CSO MUST submit their plan to meet each 

requirement in the EVSE Security Requirements table in Chapter 5 of this document and submit the plan 

to ADOT for assessment.   

Security Testing and Assessment

CSOs must conduct security testing and assessment activities at least annually, following the guidance in 

NIST SP 800-115 (Technical Guide to Information Security Testing and Assessment). These activities 

include policy reviews, vulnerability assessments, and penetration testing to validate cybersecurity 

across EVSE systems. A documented plan MUST define how these assessments are performed. This 

approach supports broader cybersecurity objectives outlined in NIST IR 8473, verifying alignment with 

risk management and resilience goals for EV infrastructure.  

CHAPTER 4. ELECTRIC VEHICLE CHARGING INFRASTRUCTURE COMPONENTS

This section defines and illustrates the multiple components that comprise EV charging infrastructure as 

defined in ARC-IT and Open Charge Point Protocol (OCPP) diagrams and documentation. For the purpose 

of this specification, the CSO MUST address requirements for each relevant component listed when 

filling out requirements (see Chapter 5. Cybersecurity Requirements for further details) as applicable.  

COMPONENT LIST

Below is a list of components owned by the CSO that facilitate the charging station’s functionality.  
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Component Description

EV Charging Station  Provides access to EV supply equipment that is used to charge hybrid and all-

electric vehicles. For the purpose of this specification, this component will 

include the EVSE and connector(s). This component is provided, owned, and 

managed by the CSO.  

Charging Station 

Management System 

(CSMS)  

The system utilized by the CSO to manage charging stations. A majority of 

the CSMS core functions, including collection and management, overlap with 

that of the Traffic Information Center defined in ARC-IT. This system is 

owned and managed by the CSO.  

PCI DSS-Compliant 

Vehicle Payment 

Service  

Supports vehicle payments for charging of EVs. Charging stations may utilize 

various methods of payment, to include an interface on the charging station 

itself, which accepts debit/credit payment or contactless methods in which 

the operator engages with the charging station remotely via either a mobile 

phone application or other on-board equipment methods such as in-vehicle 

applications via the EV’s In-Vehicle Infotainment Center. Payment service 

mechanisms are provided, owned, and managed by the CSO.  

PCI DSS-Compliant 

Payment 

Administration Center 

Provides general payment administration capabilities and supports the 

electronic transfer of funds from the customer to the CSO for charging 

services rendered. This system may be owned and managed by the CSO.  

COMPONENT DIAGRAMS

Below are physical and interface diagrams of EV charging stations from ARC-IT and OCPP 

documentation. These are included as a resource for the CSO and others to describe the various 

components of EV charging infrastructure. (Note: “Electric Charging Station” as labeled by these ARC-IT 

diagrams is synonymous with “EV charging station” as utilized in this document.]  
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Figure E-4-2. ARC-IT Interfaces Diagram – Electric Charging Station
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Figure E-4-3. Three-tier model as used in Open Charge Point Protocol (OCPP)

CHAPTER 5. CYBERSECURITY REQUIREMENTS

This section contains mandatory cybersecurity requirements the CSO must fulfill. These requirements 

exist to fulfill the following cybersecurity provisions:  

● Cybersecurity considerations present in the NEVI Formula Program and requirements defined 

the NEVI Formula Program Guidance and the NEVI Standards and Requirements (23 CFR Part 

680). View Exhibit 2-4 for exact definitions.  

● Device Class 5 Areas (Security Controls) defined in the National ITS Architecture 

Reference/Architecture Reference for Cooperative and Intelligent Transportation for Electric 

Charging Station and Vehicle Payment Service. View 2024 ADOT EV Plan for exact definitions.  

The mandatory cybersecurity requirements are detailed in section Requirement Submission Guidelines

below. Steps include:  

1. Fulfillment of Cybersecurity Compliance Controls Table  

2. Security Testing and Assessment – NIST SP 800-115

REQUIREMENT SUBMISSION GUIDELINES

Electric Vehicle Supply Equipment Security Requirements

Each requirement listed in the EVSE Security Requirements table must be addressed and filled out in full 

by the CSO. As of the time of this document’s creation, there is no required submission document 



ADOT Electric Vehicle Infrastructure Deployment Plan – 2025 Update 

Page 12 

format. However, all submissions MUST address each requirement listed in this section. The EVSE 

Security Requirements table MAY also be extracted from this document and filled out separately if 

suitable to the submitter.  

EVSE Security Requirements - Column/Field Descriptions

EVSE Security Requirements Columns

Column Description

#  Numeric identifier of each requirement.  

Requirement  The stated cybersecurity requirement that MUST 

be met by the CSO.  

Baseline Controls  The controls that fulfill the stated requirement.  

Comp. Code  Component code for each component a 

requirement applies to. The codes are as follows:  

● CS: EV Charging Station   

● MS: CSMS  

● PS: Vehicle Payment Service  

● PA: Payment Administration Center  

● CT: Cloud/Third-Party Systems  

If one or more of the components listed above are 

deemed non-applicable to the charging station 

deployment by the CSO, then the CSO must 

provide in detail which components meet non-

applicable status and a detailed explanation as to 

why it is non-applicable. The CSO may also add 

listed component codes to this cell that were not 

previously listed by default and must provide a 

detailed explanation on that component’s 

inclusion into the requirement. Requirements will 

apply to all newly added component(s).  

Compliance Status  The CSO must denote compliance status by 

inputting a bold and capitalized:  

● YES, if the requirement is fully and strictly met 

for all listed component codes for the relevant 

requirement.  

● NO, if requirements are not fully and strictly 

met for one or more of the listed component 

codes for the relevant requirement.  
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EVSE Security Requirements Columns

Column Description

Compliance Description  This is where the CSO must describe:  

● Compliance status.  

● The plan to address compliance for the 

relevant requirement item.  

● Any components that are deemed as non-

applicable for the charging infrastructure 

deployment and a detailed explanation as to 

why.  

● Any added components outside of the default 

listed components that are deemed as 

applicable to the charging infrastructure 

deployment, and a detailed explanation as to 

why.  

Each cell contains default pre-filled text that may 

contain additional information or description needs 

that the CSO must address in their entry.  

EVSE Security Requirements

# Requirement Initial Baseline 

Control and 

Reference

Comp. 

Code

Compliance 

Status 

(YES/NO)

Compliance Description
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# Requirement Initial Baseline 

Control and 

Reference

Comp. 

Code

Compliance 

Status 

(YES/NO)

Compliance Description

1  Ensure contactless 

remote payment 

methods are secure.  

23 § 680.106 (f); 

NIST SP 800-53 

Control Numbers: 

AC-4; AC-8; AC 10-

11; AC-25; CA-2; CA 

7-8; PE-3; PL-8; PM-

4; RA-3; RA-5; SA-3; 

SA 4-5; SA-8; SA 10-

11; SA-15; SA-17; 

SC 2-3; SC-7; SI 2-3; 

SI 4-5; SI 12-14; SI 

16-17; SR 2-10  

CS;  

MS;  

PS;  

PA;  

CT  

A detailed plan shall be 

provided that addresses 

how contactless payment 

methods are secured on 

the charging station. 

Include payment methods 

applicable to the charging 

station in explanation 

(e.g., mobile app, terminal 

payment, in-vehicle apps, 

etc.). This plan shall 

additionally incorporate 

and maintain compliance 

with all elements of the 

latest versions of the PCI 

DSS and PCI Security 

Standards Council.  

2  Physical security 

strategies to address 

EV charging station 

tampering and 

unauthorized access.  

23 § 680.106 (h)(1); 

NIST SP 800-53 

Control Numbers:  

AC-22; PE 1-18  

CS  A detailed plan that 

addresses physical security 

strategies of the charging 

station shall be provided.  
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# Requirement Initial Baseline 

Control and 

Reference

Comp. 

Code

Compliance 

Status 

(YES/NO)

Compliance Description

3  Cybersecurity 

strategies to address 

user identity and 

access management, 

selection of 

appropriate encryption 

systems, intrusion and 

malware detection, 

event logging and 

reporting, 

management of 

software updates, and 

secure operation 

during communication 

outages.  

23 § 680.106 (h)(2); 

NIST SP 800-53 

Control Numbers:  

AC 1-3; AC 5-8; AC 

10-12; AC-14; AC 

17-22; AU 1-12; IA 

1-8; IA 11-12; MA 

1-6; SC 2-4; SC-39; 

SI 1-8; SI 10-12; SI-

16; SI-18  

CS;  

MS;  

PS;  

CT  

A detailed plan shall be 

provided which addresses 

user identity and access 

management, selected 

encryption systems, 

intrusion and malware 

detection, event logging 

and reporting, 

management of software 

updates, and secure 

operation during 

communication outages.  

To address “…secure 

operation during 

communication outages,” 

describe in detail how 

services would persist 

service under this 

circumstance.  
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# Requirement Initial Baseline 

Control and 

Reference

Comp. 

Code

Compliance 

Status 

(YES/NO)

Compliance Description

4  Ensure secure 

collection, processing, 

and retention of only 

the personal 

information strictly 

necessary to provide 

charging service to the 

customer, to include 

information required 

to complete the 

charging transaction.  

23 § 680.106 (l); 

NIST SP 800-53 

Control Numbers:  

AC 1-3; AC 5-8; AC 

10-12; AC-14; AC 

17-22; AT 1-4; AU 

1-12; CA 1-3; CA 5-

9; IR-1-8; MP 1-7; 

PL 1-2; PL-4; PL-8; 

PL 10-11; PM-3; 

PM-5; PM 18-22; 

PM 24-27; PT 2-6; 

SA 1-5; SA 8-11; SA 

15-17; SA 21-22; SC 

2-4; SI 1-8; SI 10-12; 

SI-16; SI-18  

CS;  

MS;  

PS;  

PA;  

CT  

A detailed plan shall be 

provided that addresses 

how the charging station 

accounts for and enacts 

secure collection, 

processing, and retention 

of personal information 

strictly necessary to 

provide charging service.  

5  Ensure Charger-to-

Charging-Network 

communications make 

use of a secure 

communication 

method. Utilize 

appropriate 

cybersecurity use cases 

and requirements in 

their communications 

with any charging 

network provider.  

23 § 680.114 (a)(1); 

OCPP v2.0.1 Part 2 

– A2; NIST SP 800-

53 Control 

Numbers:  

AC-8; AC-11; SC 1-

5; SC 7-8; SC-10; SC 

12-13; SC-15; SC 

17-18; SC 20-24; 

SC-28; SC-39; SI-11; 

SI-16  

CS;  

MS;  

CT  

A detailed plan shall be 

provided that addresses 

how the charging station 

secures communications 

to its charging network 

and which applicable use 

cases and requirements 

are fulfilled and explains 

how they are met (OCPP 

v2.0.1 Part 2 – A2).  
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# Requirement Initial Baseline 

Control and 

Reference

Comp. 

Code

Compliance 

Status 

(YES/NO)

Compliance Description

6  Ensure charging 

stations have the 

ability to receive and 

implement secure 

remote software 

updates, conduct real-

time protocol 

translations, 

encryption and 

decryption, 

authentication, and 

authorization in their 

communications with 

charging networks.  

23 § 680.114 (a)(2); 

NIST SP 800-53 

Control Numbers:  

AC 1-14; AC 17-22; 

AU 1-12; IA 2-8; IA-

11; IA-12; MA 1-6; 

SC 1-5; SC 7-8; SC 

10-13; SC-15; SC 

17-18; SC 20-24; SC 

28-39; SI-1; SI 1-8; 

SI 10-12; SI-16; SI-

18  

CS;  

MS;  

CT  

A detailed plan shall be 

provided that addresses 

how the charging station 

secures its remote 

software updates and 

implementation, conducts 

real-time protocol 

translations, handles 

encryption and 

decryption, and enacts 

authentication and 

authorization in 

communications within 

their charging networks.  

7  Ensure charging 

stations and charging 

networks securely 

measure, 

communicate, store, 

and report energy and 

power dispensed; real-

time charging-port 

status; real-time price 

to the customer; and 

historical charging-port 

uptime.  

23 § 680.114 (a)(4); 

NIST SP 800-53 

Control Numbers:  

AC 1-8; AC 10-12; 

AC-14; AC 17-22; 

AU-5; AU 8-10; SC 

1-5; SC 7-8; SC-10; 

SC 12-13; SC-15; SC 

17-18; SC 20-24; 

SC-28; SC-39; SI-11; 

SI-16  

CS;  

MS;  

CT  

A detailed plan shall be 

provided that addresses 

how the charging station 

securely measures, stores, 

communicates, and 

reports required 

information in their 

charging networks.  

8  Ensure charging 

stations are designed 

to securely switch 

charging network 

providers without any 

changes to hardware. 

23 § 680.114 (a)(6); 

NIST SP 800-53 

Control Numbers: 

AC-8; AC-11; SC 2-

4; SC-39; SI-11; SI-

16  

CS;  

MS  

A detailed plan shall be 

provided that addresses 

the design strategy for 

securely switching 

charging network 

providers without any 

changes to hardware.   
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# Requirement Initial Baseline 

Control and 

Reference

Comp. 

Code

Compliance 

Status 

(YES/NO)

Compliance Description

9  Ensure the charging 

network must be 

capable of 

communicating with 

other charging 

networks to enable an 

EV operator to utilize a 

single credential to 

charge at charging 

stations that are a part 

of multiple charging 

networks.  

23 § 680.114 (b); 

NIST SP 800-53 

Control Numbers: 

AC-8; AC-11; SC 2-

4; SC-39; SI-11; SI-

16  

CS;  

MS;  

PS;  

CT  

A detailed plan shall be 

provided that addresses 

how the charging network 

enables utilization of a 

single credential for EV 

operators to charge at 

charging stations that are 

members of multiple 

charging networks.  

10  Ensure charging 

networks are capable 

of secure 

communication with 

electric utilities, other 

energy providers, or 

local energy 

management systems. 

23 § 680.114 (c); 

NIST SP 800-53 

Control Numbers:  

AC-8; AC-11; SC 2-

4; SC-39; SI 1-8; SI 

10-12; SI-16; SI-18; 

SR 1-3; SR 5-6; SR 8-

12  

CS;  

MS  

A detailed plan shall be 

provided that addresses 

how the charging network 

secures its communication 

with electric utilities, 

energy providers, and 

local energy management 

systems.  
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# Requirement Initial Baseline 

Control and 

Reference

Comp. 

Code

Compliance 

Status 

(YES/NO)

Compliance Description

11  Ensure implementation 

of domain-specific 

control subcategories 

of the domains 

“XFC/EVSE,” 

“Cloud/Third-Party,” 

and “Utility/Building 

Management Systems” 

as applicable, where 

domains are defined in 

Section 1.2 of NIST IR 

8473.  

NIST IR 8473 

Subcategories: 

ID.AM 1-6; ID.BE 1-

5; ID.GV 1-4; ID.RA 

1-6; ID.RM 1-3;  

ID.SC 1-5; PR.AC 1-

7; PR.AT 1-5; PR.DS 

1-8;   

PR.IP 1-12; PR.MA 

1-2; PR.PT 1-5; 

DE.AE 1-5; DE.CM 

1-8; DE.DP 1-5; 

RS.AN 1-5; RS.CO 1-

5; RS.IM 1-2; RS.IM 

1-3; RS.RP 1; RC.CO 

1-3; RC.IM 1-2; 

RC.RP 1  

CS;  

MS;  

PS;  

PA;  

CT  

A detailed plan shall be 

provided that addresses 

how the CSO and charger 

meet the specific 

considerations (as 

applicable) within each 

relevant domain 

subcategory of NIST IR 

8473.  

Security Testing and Assessment

Active assessment and testing of cybersecurity controls across EV charging infrastructure, including 

EVSE, site networks, cloud interfaces, and utility integrations, are essential to validate the effectiveness 

of security measures and ensure resilience against evolving threats. These assessments must address 

both technical and procedural controls, with emphasis on the unique characteristics of EVSE systems, 

such as remote access capabilities, physical exposure, and integration with operational technology.  

NIST SP 800-115 shall serve as the guiding standard for security testing and assessment. Contractors, 

system integrators, vendors, and CSOs must apply its guidance to evaluate the security posture of EVSE 

components, site networks, and associated cloud services.  

Vendor responsibilities include secure code reviews, vulnerability scanning of embedded systems, and 

white-box and black-box testing of EVSE firmware and software. Testing should cover protocol-level 

weaknesses, such as improper authentication, insecure over-the-air update mechanisms, and exposure 

to cellular-based threats. Physical security controls, including tamper detection and port lockdown, must 

also be validated.  

CSOs and system integrators shall conduct site-level assessments focused on network segmentation, 

firewall configurations, and secure remote access. Interfaces with cloud services, payment systems, and 

utility networks must be evaluated. Penetration testing of internal and external interfaces, including Wi-

Fi, cellular, and Ethernet connections, shall be performed by certified professionals using modern tools 
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and frameworks.  

Assessment planning shall follow Section 6 of NIST SP 800-115 and include:  

● Development of a security assessment policy that defines requirements and assigns 

accountability. This policy must be reviewed annually and updated as needed.  

● Prioritization and scheduling of assessments based on system criticality, regulatory 

requirements, and operational changes.  

● Selection and customization of testing techniques appropriate to EVSE architecture and 

deployment context.  

● Determination of logistics, including assessment team composition, testing environments, and 

toolsets.  

● Creation of an assessment plan that defines scope, testing boundaries, data handling 

requirements, and incident response procedures.  

● Consideration of legal implications, especially for intrusive testing or assessments conducted by 

external parties.  

In accordance with Section 3544 of the Federal Information Security Modernization Act of 2014, the CSO 

shall conduct periodic testing and evaluation of cybersecurity policies, procedures, and practices. These 

assessments must occur at least annually and whenever new requirements or risks emerge. NIST SP 800-

53 provides additional guidance on assessment frequency. Vulnerability scanning and penetration 

testing shall be included in these activities.  

Assessments of EVSE payment systems must comply with PCI DSS. A PCI SSC-certified quality security 

assessor shall determine appropriate assessment frequency, verify compliance with current PCI DSS 

requirements, and recommend changes to controls and procedures. Payment software must also 

comply with PCI SSC Software Standards.  

The CSO shall actively monitor threat intelligence, including new vulnerabilities and ICS-CERT advisories 

relevant to EVSE systems. Reassessment may be required in response to emerging threats. Vendors 

must promptly notify CSOs of any vulnerabilities affecting their systems and provide guidance for 

mitigation.  

CHAPTER 5. CYBERSECURITY REQUIREMENTS

APPENDIX A. DEFINITIVE TEXT

The excerpts below are extracted from normative references in this document and MUST NOT be 

accepted by the CSO as applicable cybersecurity requirements for the CSO, but instead the text is meant 

specifically as a reference.  

National Electric Vehicle Infrastructure Formula Program Guidance

Section III. STATE EV INFRASTRUCTURE DEPLOYMENT PLAN – B. Plan Format – Cybersecurity

This section of the plan should discuss how the state will address cybersecurity. The plan should identify 

considerations when software updates are made to ensure the station or vehicle is not compromised by 

malicious code, or that a vehicle infects other stations during future charges.  

National Electric Vehicle Infrastructure Formula Program Guidance and the National Electric Vehicle 

Infrastructure Standards and Requirements – 23 C.F.R. Part 680
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§ 680.106 – Installation, operation, and maintenance by qualified technicians of EV charging 

infrastructure.  

(f) Payment methods.  

(1) Charging stations must provide for secure payment methods, accessible to persons with 

disabilities, which at a minimum shall include a contactless payment method that accepts major 

debit and credit cards, and Plug and Charge payment capabilities using the ISO 15118 standard 

(incorporated by reference, see § 680.120);  

(h) Security. States must implement physical and cybersecurity strategies consistent with their 

respective State EV Infrastructure Deployment Plans to mitigate charging infrastructure, grid, and 

consumer vulnerability associated with the operation of charging stations.   

(1) Physical security strategies may address lighting, siting, driver and vehicle safety, fire prevention, 

tampering, charger locks, and illegal surveillance of payment devices.  

(2) Cybersecurity strategies may address user identity and access management, selection of 

appropriate encryption systems, intrusion and malware detection, event logging and reporting, 

management of software updates, and secure operation during communication outages.  

(k) Customer service. States must ensure that EV charging customers have mechanisms to report 

outages, malfunctions, and other issues with charging infrastructure. States must comply with the 

American with Disabilities Act of 1990 requirements and multilingual access when creating reporting 

mechanisms.   

(1) Customer data privacy. Charging Station Operators must collect, process, and retain only that 

personal information strictly necessary to provide the charging service to a consumer, including 

information to complete the charging transaction and to provide the location of charging stations to 

the consumer. Charging Stations Operators must also take reasonable measures to safeguard 

consumer data.  

§ 680.114 – Charging network connectivity of EV charging infrastructure.  

(a) Charger-to-Charger-Network communication.  

(1) Chargers must communicate with a charging network via a secure communication method.   

(2) Chargers must have the ability to receive and implement secure, remote software updates and 

conduct real-time protocol translation, encryption and decryption, authentication, and authorization 

in their communication with charging networks.  

(3) Chargers and charging networks must securely measure, communicate, store, and report energy 

and power dispensed, real-time charging-port status, real-time price to the customer, and historical 

charging-port uptime.  

(4) Chargers must be capable of using OCPP (incorporated by reference, see § 680.120) to 

communicate with any charging network provider.  

(5) Chargers must be designed to securely switch charging network providers without any changes 

to hardware.  
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(b) Charging-Network-to-Charging-Network communication. A Charging Network must be capable of 

communicating with other charging networks to enable an EV driver to use a single credential to charge 

at charging stations that are a part of multiple charging networks.  

(c) Charging-Network-to-Grid communication. Charging Networks must be capable of secure 

communication with electric utilities, other energy providers, or local energy management systems.  

Architecture Reference for Cooperative and Intelligent Transportation 

Device Class 5 Areas

Device Class 5:  

● Confidentiality: HIGH  

● Integrity: HIGH  

● Availability: HIGH  

Devices of this class must meet controls from NIST 800-53 and ISO/IEC 15408 in the following areas:  

● Access Control  

● Audit and Accountability  

● Configuration Management  

● Contingency Planning  

● Identification and Authentication  

● Incident Response  

● Media Protection  

● Personal Privacy  

● Risk Assessment  

● System and Services Acquisition  

● System and Communications Protection  

● System and Information Integrity  

In addition, organizations that develop, operate, or maintain devices of this class must meet controls 

from NIST 800-53 and ISO/IEC 15408 the areas above and the following additional areas:  

● Awareness and Training  

● (Security] Assessment and Authorization  

● Maintenance  

● Physical and Environmental Protection  

● Planning  

● Personnel Security  
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EXHIBIT 3

DEVELOPER'S PROPOSAL COMMITMENTS21

PART A: Developer Commitments
[To be populated based on Developer's Proposal.]
PART B: Project Schedule22 
No. Milestone Completion 

Date
1 Effective Date [XX/XX/20XX]
3 Design and Permitting Completion [XX/XX/20XX]
4 Power Utility Service Connection [XX/XX/20XX]
5 Communication/Data Utility Service Connection [XX/XX/20XX]
6 Project Site Preparation [XX/XX/20XX]
7 EVSE and Associated Hardware Delivery [XX/XX/20XX]
8 EVSE Installation [XX/XX/20XX]
9 Services Commencement Deadline [XX/XX/20XX]
10 Services Commencement Long Stop Date [XX/XX/20XX]

PART C: Project Schedule of Values23

Row Capital Cost Category
Total Eligible 
Capital Costs 

($)

Total 
Ineligible 

Capital Costs 
(S)

Total 
Capital 

Costs ($)

1
General conditions (includes insurance & 
bonds, administration, mobilization, 
overhead, and project management)

2 Design and permitting
3 Minor Utility Upgrade
4 Onsite renewable energy & battery storage
5 Site preparation
6 Construction (excluding row 5 costs)
7 EVSE hardware
8 EVSE software
9 Amenities and enhancements
10 Project Site acquisition
11 Major Utility Upgrade

21 NOTE TO PROPOSERS: If applicable, multiple, individual project schedules and Schedules of Values 
for each applicable Project Site will be included.
22 NOTE TO PROPOSERS: This will be ITP Form 2 Part C from the Developer.
23 NOTE TO PROPOSERS: This will be ITP Form 6-2 from the Developer.
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12 Total (sum of above rows 1-11)
13 Requested Federal Capital Cost Match
14 Developer Share of Eligible Capital Costs

PART D: Annual O&M Amount24

O&M 
Period Year 
1

O&M 
Period Year 
2

O&M 
Period Year 
3

O&M 
Period Year 
4

O&M 
Period Year 
5

Annual 
O&M 
Amount

24 NOTE TO PROPOSERS: This chart will be populated by the amounts set forth in Line 4 of ITP 
Form 6-3 from the Developer.
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Exhibit 4

PERFORMANCE DEDUCTIONS

Noncompliance Event Threshold Performance Deduction Amount

1. Failure to comply with 
the reporting obligations 
under Section 9.6 
(Quarterly Performance 
Reporting during the 
O&M Period).

N/A $250 per day for the O&M Period

2. Failure to adhere to the 
NEVI Federal Uptime 
Requirement in the 
applicable O&M Year

Where the EVSE uptime for a 
Charging Port in an O&M Year is 
unavailable for an aggregate of:
(a) zero to 11 days
(b) between 12 to 73 days
(c) between 74 and 183 days
(d) 184 or more

Then, for each Charging Port, the Performance 
Deduction Amount is:
(a) $0;
(b) $250 per day per charging port;
(c) $500 per day per charging port;
(d) $1,000 per day per charging port.

Example of Performance Deductions calculation: If a charging port has a total annual uptime of 165 days (outage of 200 
days with no excluded outages) in an O&M Year, the Performance Deductions would be assessed in the following order for 
the number of days where the charging port was not available:

Range Downtime Total Performance Deduction 
Amount Attributable to Range

Range 1 11 days of downtime $0

Range 2 62 days of downtime $15,500
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Range Downtime Total Performance Deduction 
Amount Attributable to Range

Range 3 110 days of downtime $55,000

Range 4 17 days of downtime $17,000

Total Performance Deductions for charging 
port

$87,500
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Exhibit 5

PERFORMANCE REPORTS

PART A: D&C Period Progress Report

Instructions:

The Developer shall include the following components as part of each D&C Period 
Progress Report delivered in accordance with Section 5.2 (D&C Period Reporting):

1. Project Schedule Tracker in a tabular format such as MS Word or MS Excel using 
the Project Schedule, and identifying progress made against the Project Schedule 
using actual completion dates [for each applicable Project Site].

2. Project Schedule Narrative describing any risks, issues, or problems encountered or 
anticipated since the Effective Date and in the upcoming reporting periods, inclusive 
of any unusual labor, shift, equipment or material conditions, or restrictions 
encountered. The Developer shall include proposed and recommended solutions to 
each item identified.

3. Project Schedule of Values Tracker in MS Excel (.xlsx or equivalent) and PDF using 
the Project Schedule of Values [for each applicable Project Site], and identifying 
actual incurred costs. The Developer shall retain all records, bills of sale, and invoices 
related to all materials and labor for not less than five years from the Services 
Commencement Date and provide these records to ADOT upon request.
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1. Project Schedule Tracker:25

No. Milestone Actual 
Completion 
Date

Comments

1 Effective Date [XX/XX/20XX] N/A
2 NTP (Design and Materials) [XX/XX/20XX]
3 Design and Permitting Completion [XX/XX/20XX]
4 Power Utility Service Connection [XX/XX/20XX]
5 Communication/Data Utility Service 

Connection
[XX/XX/20XX]

6 Project Site Preparation [XX/XX/20XX]
7 EVSE and Associated Hardware Delivery [XX/XX/20XX]
8 EVSE Installation [XX/XX/20XX]
9 Services Commencement Deadlines [XX/XX/20XX]
10 Services Commencement Long Stop Date [XX/XX/20XX] N/A

2. Project Schedule Narrative:

a. Description of (a) any risks, issues, or problems encountered since the Effective Date, and (b) 
recommendations to resolve such risks, issues, or problems:

b. Description of (a) any risks, issues, or problems anticipated in the upcoming reporting periods, and (b) 
recommendations to resolve such risks, issues, or problems:

25 NOTE TO PROPOSERS: Schedules to be included for each Project Site governed by the Project Agreement.
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3. Project Schedule of Values Tracker:

Row Capital Cost Category
Total Eligible 
Capital Costs 

($)

Total 
Ineligible 

Capital Costs 
(S)

Total 
Capital 

Costs ($)

1
General conditions (includes insurance & 
bonds, administration, mobilization, 
overhead, and project management)

2 Design and permitting
3 Minor Utility Upgrade
4 Onsite renewable energy & battery storage
5 Site preparation
6 Construction (excluding row 5 costs)
7 EVSE hardware
8 EVSE software
9 Amenities and enhancements
10 Project Site acquisition
11 Major Utility Upgrade
12 Total (sum of above rows 1-11)
13 Requested Federal Capital Cost Match
14 Proposer Share of Eligible Capital Costs

Submitted this ______ [Date] by: Arizona Department of Transportation
[___________] [Developer] By: ____________________
By: ________________________ Name:__________________
Name: _____________________ Title: ___________________
Title:_______________________
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Approved this _______________ [Date] by:
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PART B: Quarterly Performance Reports

The Developer shall include the following components as part of each Quarterly 
Performance Report [for each applicable Project Site] in accordance with PA Section 9.6 
(Quarterly Performance Reporting during the O&M Period).

Section 1: Session information

For each charging session that occurred in the prior Calendar Quarter, each Quarterly 
Performance Report shall include:

1. The unique session identifier.

2. The Charging Station identifier with which the following data can be associated. 
This must be the same Charging Station name or identifier used to identify the 
Charging Station in data made available to third parties in § 680.116(c)(1) of the 
Federal Requirements.

3. The Charging Port identifier. This must be the same Charging Port identifier used 
to identify the Charging Port in data made available to third parties in 
§ 680.116(c)(8)(ii) of the Federal Requirements.

4. The charging session start time and date.

5. The charging session end time and date.

6. Any error codes associated with an unsuccessful charging session by port.

7. Energy (kWh) dispensed to EVs per charging session by port.

8. Peak session power (kW) by port.

9. Payment method associated with each charging session (plug-and-charge, app-
base, card reader, toll-free phone).

10. Any outage that ends a session.

Note that only the above information should be included, and no personal identifying 
information should be included in the above elements.

Section 2: Annual maintenance and repair costs

For the Calendar Quarter ending on December 31, the Quarterly Performance Report 
shall include the total maintenance and repair costs incurred for each Charging Station.
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Section 3: Minimum Quarterly Uptime Requirement

Each Quarterly Performance Report shall include the Developer’s calculation of the 
Minimum Quarterly Uptime Requirement, calculated in accordance with Section 9(a) 
(Minimum Quarterly Uptime) of the ADOT Standards and Requirements.

Section 4: Customer Service

Each Quarterly Performance Report shall include the number and nature customer 
service requests received in connection with Part B of Exhibit 2 (ADOT Standards and 
Requirements), Section 12(a) (Customer Service).
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Exhibit 626

INSURANCE

(a) Workers Compensation and Employer’s Liability Insurance with statutory 
workers compensation coverage and employer’s liability limits of not less than 
$1,000,000 each accident and $1,000,000 bodily injury by disease applicable to 
employee and in the aggregate.

(b) Commercial General Liability Insurance Commercial general liability insurance 
(CGL) with limits not less than $1,000,000 each occurrence and $2,000,000 
general and completed operations aggregate (aggregate limit to apply on a per 
project or per location basis). Coverage shall include premises and operations, 
personal injury, products and completed operations, broad form property damage, 
and contractual liability. There shall be no endorsement or modification of the CGL 
coverage limiting the scope of coverage for liability arising from explosion, collapse, 
and underground property damage or for work within 50 feet of a railroad and there 
shall be a standard separation of insureds/cross-liability clause. ADOT, the State 
and the Indemnified Parties shall be included as additional insureds on a primary 
and noncontributory basis and include a waiver of subrogation.

(c) Automobile Liability Insurance for vehicles used with a limit of not less than 
$1,000,000 combined single limit. Such insurance shall cover liability, including 
bodily injury or death and property damage, arising out of any Developer auto 
(including owned, hired, and non-owned autos) used in connection with this 
Agreement. ADOT, the State and the Indemnified Parties shall be included as 
additional insureds on a primary, non-contributory basis and include a waiver of 
subrogation. If no owned/leased vehicles, this coverage can be provided as part 
of the CGL policy noted above (i.e., include hired and non-owned auto coverage). 

(d) Commercial Umbrella/Excess Liability Insurance to supplement CGL, 
automobile liability and employer’s liability with a limit of no less than $3,000,000 
per occurrence and in the aggregate. ADOT, the State and the Indemnified Parties 
shall be added as additional insureds on a primary, noncontributory basis. 
Excess/umbrella liability policy will follow form to the underlying primary general 
liability on a primary and noncontributory basis.

(e) Pollution Legal Liability Insurance with a limit not less than $1,000,000 and 
$2,000,000 aggregate encompassing all locations that are part of the Project. Such 
coverage may be written on either an occurrence or claim-made basis, however, 
if written on a claims-made basis, coverage shall continue to be carried for a period 
of three years following the end of the period. Coverage shall, at a minimum, be 
extended to cover any transportation and non-owned off-site disposal and shall 
include all claims related to bodily injury, property damage (including diminution of 
value), and clean-up and remediation costs. ADOT, the State and the Indemnified 

26 NTD: Subject to review and approval by ADOT Risk Management.
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Parties shall be added as additional insureds on the policy on a primary and 
noncontributory basis.

(f) Property Insurance covering all risks of physical loss or damage to the project 
assets including, but not limited to, fire, lightning, explosion, collapse, wind, flood, 
named storm, resulting damage from faulty workmanship or design error, and earth 
movement/earthquake. Such coverage shall only be required once construction 
and installation is complete at any given location. The policy limit shall be written 
on a replacement cost basis and shall include extensions of coverage typical for a 
project of the nature of the Project. Coverage shall include, on a commercially-
reasonable sublimited basis, demolition and debris removal, soft costs and 
increased costs for building code compliance. Business income interruption/loss 
of revenue to include extra expense, must also be included with a minimum limit 
of one year’s loss of revenue. ADOT shall be added as an insured, as its interests 
may appear.

(g) Network Security/Privacy Liability Insurance with a minimum limit of 
$2,000,000 and $2,000,000 aggregate providing coverage for third-party network 
security or privacy liability claims as well as first-party insurance coverages for 
losses related to notification, credit monitoring, breach management and 
regulatory/legal compliance, technology errors and omissions, as well as business 
income interruption, extra expense, and ransomware/extortion. Such coverage 
shall only be required once any charging station is operational and information is 
being gathered and shared. ADOT and the Indemnified Parties shall be additional 
insureds with regard to Third-Party Claims arising from network security or privacy 
liability.

(h) Subcontractors. Developer's certificate(s) shall include all Subcontractors as 
insureds under its policies, or Developer shall be responsible for ensuring and/or 
verifying that all Subcontractors have valid and collectable insurance as evidenced 
by the certificates of insurance and endorsements for each Subcontractor. All 
coverages for Subcontractors shall be subject to the minimum insurance 
requirements identified above. ADOT reserves the right to require, at any time 
throughout the life of this contract, proof from the Developer that its Subcontractors 
have the required coverage.
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Exhibit 7

FORM OF D&C PERFORMANCE BOND AND D&C PAYMENT BOND

PART A: Form of D&C Performance Bond

Bond No. _____

DESIGN AND CONSTRUCTION (“D&C”) PERFORMANCE BOND

WHEREAS, the Arizona Department of Transportation (“Obligee”), has entered 
into that certain Project Agreement dated ________________(as may be amended and 
supplemented, the “Agreement”) with ____________________________________, a 
______________ (“Principal”) on the terms and conditions set forth therein; and

WHEREAS, the Principal is required to furnish a bond (this “Bond”) guaranteeing 
the faithful performance of its obligations under the Agreement.

NOW, THEREFORE, the Principal and 
_____________________________________, a ___________________ (“Surety”), 
holder of a certificate of authority to transact surety business in the State of Arizona, are 
held and firmly bound unto Obligee in the amount of [____] Dollars ($[___]) (the “Bonded 
Sum”) under the Agreement, for payment of which sum the Principal and Surety jointly 
and severally hereby bind themselves and their respective successors and assigns.

THE CONDITION OF THIS BOND IS SUCH THAT, if the Principal shall promptly 
and faithfully perform as required by the Agreement, including in respect of any payment 
obligations following a default by the Principal, and shall fully indemnify and save 
harmless the Obligee from all cost, expense, damage, injury or loss that the Obligee may 
suffer by reason of failure so to do, and shall fully reimburse and repay the Obligee all 
cost and expense that the Obligee may incur in making good any such default, then the 
obligation shall be null and void, otherwise this Bond shall remain in full force and effect.

PROVIDED, however, it shall be a condition precedent to any right of recovery 
hereunder that, in the event of any default on the part of the Principal, a written statement 
of the particular facts showing date and nature of such default shall be given by the 
Obligee to the Surety, and in any event, no later than 15 days hereafter, and shall be 
forwarded by registered mail to the Surety at its Branch Office.

AND PROVIDED FURTHER, that no action, suit or proceeding, except as 
hereinafter set forth shall be had or maintained against the Surety on this instrument 
unless the same be brought or instituted and process served upon the Surety within 12 
months after termination of this Bond.

AND PROVIDED FURTHER, that the following terms and conditions shall apply 
with respect to this Bond:
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1. The Agreement is incorporated by reference herein. Capitalized terms not 
separately defined herein have the meanings assigned such terms in the Agreement.

2. The Surety agrees that no change, extension of time, alterations, additions, 
omissions or other modifications of the terms of the Agreement, or in the work to be 
performed with respect to the Project, or in the specifications or plans, or any change or 
modification of any terms of payment or extension of time for any payment pertaining or 
relating to the Agreement, or any rescission or attempted rescission of the Agreement, or 
this Bond, or any conditions precedent or subsequent in this Bond attempting to limit the 
right of recovery of the Obligee, or any fraud practiced by any other person other than the 
Obligee seeking to recover from this Bond, shall in any way affect the obligations of the 
Surety on this Bond, and the Surety hereby waives notice of such changes, extensions 
of time, alterations, additions, omissions or other modifications. The Surety agrees that 
payments made under the D&C Payment Bond do not reduce the Surety’s legal 
obligations under this Bond.

3. Correspondence or claims relating to this Bond should be sent to the Surety 
at the following address:

__________________________________________

__________________________________________

__________________________________________

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this 
instrument this __ day of __________, 2026.

Principal: By:____________________________________ 

Its: ____________________________________ (Seal)

Surety: By:____________________________________

Its: ____________________________________ (Seal)
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PART B: Form of D&C Payment Bond
Bond No. _____
DESIGN AND CONSTRUCTION (“D&C”) PAYMENT BOND

WHEREAS, the Arizona Department of Transportation (“Obligee”), has entered 
into that certain Project Agreement dated ________________(as may be amended and 
supplemented, the “Agreement”) with ____________________________________, a 
______________ (“Principal”) on the terms and conditions set forth therein; and 
WHEREAS, the Principal is required to furnish a bond (this “Bond”) guaranteeing payment 
of claims by Subcontractors and suppliers.

NOW, THEREFORE, the Principal and 
_____________________________________, a ___________________ corporation 
(“Surety”), holder of a certificate of authority to transact surety business in the State of 
Arizona, are held and firmly bound unto Obligee in the amount of $_______ under the 
Agreement (the “Bonded Sum”), for payment of which sum the Principal and Surety firmly 
bind themselves and their respective successors and assigns.

THE CONDITION OF THIS BOND IS SUCH THAT, if Principal shall fail to pay any 
valid claims by Subcontractors and suppliers with respect to the Work, then the Surety 
shall pay for the same in an amount not to exceed the Bonded Sum.

PROVIDED, however, that the following terms and conditions shall apply with 
respect to this Bond:

1. The Agreement is incorporated by reference herein. Capitalized terms not 
separately defined herein have the meanings assigned such terms in the Agreement.

2. The Surety agrees that no change, extension of time, alterations, additions, 
omissions or other modifications of the terms of the Agreement, or in the Work to be 
performed with respect to the Project, or in the specifications or plans, or any change or 
modification of any terms of payment or extension of time for any payment pertaining or 
relating to the Agreement, or any rescission or attempted rescission of the Agreement, or 
this Bond, or any conditions precedent or subsequent in this Bond attempting to limit the 
right of recovery of the Obligee, or any fraud practiced by any other person other than the 
Obligee seeking to recover from this Bond, shall in any way affect the obligations of the 
Surety on this Bond, and the Surety hereby waives notice of such changes, extensions 
of time, alterations, additions, omissions or other modifications. The Surety agrees that 
payments made under the Performance Bond do not reduce the Surety’s legal obligations 
under this Bond.

3. Correspondence or claims relating to this Bond should be sent to the Surety 
at the following address:

__________________________________________
__________________________________________
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__________________________________________
4. This Bond shall inure to the benefit of Subcontractors and suppliers with 

respect to the Work so as to give a right of action to such persons and their assigns in 
any suit brought upon this Bond.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this 
instrument this day of __________, 2026.

Principal: By:____________________________________

Its: ____________________________________ (Seal)

Surety: By:____________________________________

Its: ____________________________________ (Seal)
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Exhibit 8

FORM OF ADOT LICENSE
LICENSE AGREEMENT

This Agreement (“Agreement”) is made as of the ____ day of 
____________________ (the “Effective Date”), by and between 
___________________________________________ (hereinafter “Licensor”), an 
________________________________ and the ARIZONA DEPARTMENT OF 
TRANSPORTATION, a public agency of the State of Arizona (hereinafter “ADOT”), 
whose principal office is located at 206 S. 17th Avenue, Phoenix, Arizona 85007.

W I T N E S S E T H:

WHEREAS, the Infrastructure Investment and Jobs Act (“IIJA”), as set forth under 
Pub. L. No. 117-58, §§ 70901-52, dedicated funding to U.S. states for the strategic 
placement of electric vehicle charging stations and associated infrastructure and the 
establishment of an interconnected network to facilitate data collection, access, and 
reliability (the “Program”);

WHEREAS, under the Program, ADOT has awarded Licensor a contract as part 
of the ADOT’s implementation of the Arizona National Electric Vehicle Infrastructure 
(“NEVI”) Deployment Program;

WHEREAS, the Licensor will be required to install, construct, operate and maintain 
electric vehicle charging infrastructure (“EV Charging Infrastructure”) along the 
Alternative Fuel Corridors for the traveling public and ADOT will reimburse a certain 
percentage of Licensor’s cost and pursuant to an agreement between ADOT and the 
Licensor dated on or about the date of this Agreement (“Project Agreement”);

WHEREAS, Licensor owns and/or has obtained an interest in real property located 
in the City of ______________, _____________County, Arizona, and more particularly 
described by Appendix A attached hereto (the “Property”) and incorporated herein by 
reference;

[WHEREAS, Licensor will install, construct, operate and maintain EV Charging 
Infrastructure at the Property pursuant to an agreement between the Licensor and the 
Property owner dated on or about the date of this Agreement (“Host Site Agreement”);]27

WHEREAS, ADOT is responsible for administering funding to Licensor under the 
Program; and

WHEREAS, to ensure Licensor’s compliance with the Program, Licensor has 
agreed to grant access to the Property to ADOT for the purposes of inspecting the 

27 NOTE TO PROPOSERS: Add when the Licensor is not the owner of the Property.
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Property and inspection of EV Charging Infrastructure, subject to the limitations set forth 
herein.

NOW, THEREFORE, for and in consideration of the foregoing premises, the 
mutual covenants and agreements set forth herein, and other good and valuable 
consideration, the receipt and sufficiency of which is hereby acknowledged, the Licensor 
and ADOT, intending to be legally bound, do hereby covenant and agree as follows:

1. Grant of License. Subject to and in accordance with the terms and 
conditions set forth herein and in accordance with the Project Agreement, Licensor has 
the legal authority[, pursuant to the Host Site Agreement or other legal instrument,]28 to 
and does hereby grant to ADOT (including ADOT’s employees, agents, contractors and 
invitees) a nonexclusive right to enter the Property for the purposes of inspection of the 
EV Charging Infrastructure (the “License”).

2. Term of License. This License shall commence on Effective Date and 
remain in effect until the end of the five year O&M Period (as defined and pursuant to the 
Project Agreement), unless terminated earlier by the parties (the “Term”).

3. Assurances. The Property may be utilized solely by ADOT, and its invitees, 
for the purposes of inspection of the EV Charging Infrastructure. If ADOT wishes to use 
the Property for a use not described in this Section 3(a), ADOT will obtain prior written 
approval from Licensor.

4. Termination of Agreement. This License shall automatically terminate at the 
expiration of the Term unless renewed by the parties. This License may also be 
terminated immediately at any time by ADOT upon written notice to the Licensor for any 
reason including Licensor’s failure to comply with the Project Agreement. Licensor may 
only terminate this License at the expiration of the Term [or by written notice to ADOT in 
the event that the Host Site Agreement is terminated]29.

5. Responsibilities. Subject to Section 6, ADOT will be responsible for its own 
actions, errors, and omissions as it relates to the terms and conditions set forth in this 
Agreement. Licensor shall be responsible for its own actions, errors, and omissions as it 
relates to the terms and conditions set forth in this Agreement.

6. Indemnity. The Licensor shall indemnify, defend and hold harmless the 
Indemnified Parties (as defined in the Project Agreement) from and against all claims, 
actions, liabilities, damages, losses, or expenses (including court costs, attorneys’ fees, 
and costs of claim processing, investigation and litigation) imposed on or incurred by the 
Indemnified Parties, whether or not arising from third party claims, by reason of any 
exercise by ADOT (or ADOT’s employees, agents, contactors or invitees) of ADOT’s 
inspection rights pursuant to Section 1. The Licensor’s indemnity obligation set forth in 
this Section 6 shall not extend to any claims, actions, liabilities, damages, losses, or 

28 NOTE TO PROPOSERS: Add when the Licensor is not the owner of the Property.
29 NOTE TO PROPOSERS: Add when the Licensor is not the owner of the Property.
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expenses to the extent directly caused by (a) the negligence, recklessness, intentional 
misconduct, bad faith or fraud of an Indemnified Party; (b) ADOT’s breach of any of its 
obligations under the Contract Documents; or (c) an Indemnified Party’s material violation 
of any Laws, Governmental Approvals or NEPA Approvals. 

7. Assignability. The License is for the sole use of ADOT and its invitees, but 
ADOT may assign the License or this Agreement and any rights granted herein to any 
other person or party whomsoever, if first approved by Licensor in writing in Licensor’s 
sole reasonable discretion. Any assignment of this License and Agreement by ADOT 
without such prior written approval shall be void and of no force or effect.

8. Binding Effect. This Agreement shall be binding upon and shall inure to the 
benefit of the parties hereto and to the successors and assigns of the parties.

9. Governing Law; Venue. This Agreement shall be construed, interpreted and 
enforced in accordance with the laws of the State of Arizona. The parties hereby consent 
to the jurisdiction of the Superior Court located in Maricopa County, Arizona, which shall 
have exclusive jurisdiction and venue.

10. Notice. All notices, demands and all other communications that may be 
given to or made by either party to the other in connection with this Agreement shall be 
delivered in accordance with Section 18.11 of the Project Agreement.

11. Counterparts. This Agreement may be signed in one or more counterparts 
with the same force and effect as if all signatures were contained in a single original 
instrument.

12. Authorization. Each of the signatories to this Agreement hereby represents 
that he or she has the authority to bind their respective entities and that they have 
undertaken to accomplish any and all actions required by their respective boards, or they 
have been granted the authority previously by their respective boards to enter into this 
Agreement.

(REMAINDER OF PAGE LEFT BLANK INTENTIONALLY.  SIGNATURES 
CONTAINED ON FOLLOWING PAGE)
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IN WITNESS WHEREOF, the parties hereto have executed this agreement as of 
the Effective Date.

ADOT:
ARIZONA DEPARTMENT OF 
TRANSPORTATION

By:_____________________________
Signature

Printed Name: Paula Gibson
Title: ADOT Right of Way Administrator



Arizona Department of Transportation Request for Proposals
Arizona NEVI Deployment Program:  Phase 3 – State Roads  Volume 2 – Project Agreement
October 2, 2026 Exh. 8-5

LICENSOR:

______________________________
_
Unofficial Witness30

________________________________

By:
________________________________
Signature

Sworn to and subscribed before me
this ______ day of _____________.

Printed:
My commission expires:_______ Name:__________________________

Title:______________________________
_

____________________________
Notary Public

(CORPORATE SEAL)

(Notary Seal)

30 NOTE TO PROPOSERS: The Unofficial Witness is not needed if this document is notarized.
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APPENDIX A

THE PROPERTY
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Exhibit 9

FEDERAL AND STATE REQUIREMENTS

PART A. FEDERAL REQUIREMENTS31

Attachment 1 Federal Requirements for Federal-Aid Construction Facilities

Attachment 2 Required Contract Provisions, Federal-Aid Construction 
Contracts - FHWA Form 1273

Attachment 3 Federal Prevailing Wage Rate

Attachment 4 Standard Federal Equal Employment Opportunity 
Construction Contract Specifications (41 CFR 60-4.3)

Attachment 5 Certification Regarding Use of Contract Funds for Lobbying

Attachment 6 Suspension and Debarment Certification

Attachment 7 Compliance with Buy America and Build America, Buy 
America Requirements

Attachment 8 Form 1391 – Federal-Aid Highway Construction Contractors 
Annual EEO Report

Attachment 9 [Intentionally Deleted]

Attachment 10 Title VI Assurances

Attachment 11 Prohibition on Requiring Certain Internal Confidential 
Agreements or Statements

Attachment 12 Additional Requirements

PART B. STATE REQUIREMENTS

Attachment 1 Participation In Boycott Of Israel Certification Form

Attachment 2 Forced Labor Of Ethnic Uyghurs Ban Certification Form

Attachment 3 Immigration Certification Statement

31 Note to Proposers: This Exhibit 9, Part A may be amended to reflect changes in applicable federal laws and 
regulations.
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Attachment 1 to Exhibit 9, Part A

FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION FACILITIES

GENERAL. — The work herein proposed will be financed in whole or in part with federal 
funds, and therefore all of the statutes, rules and regulations promulgated by the federal 
government and applicable to work financed in whole or in part with federal funds will 
apply to such work. The “Required Contract Provisions, Federal-Aid Construction 
Contracts, Form FHWA-1273,” are included in this Exhibit 9, Part A (Federal 
Requirements).

Whenever in said required contract provisions references are made to:

(a) “contracting officer,” or “authorized representative,” such references shall be 
construed to mean ADOT or a duly appointed ADOT representative;

(b) “contractor,” “prime contractor,” “bidder” or “prospective primary participant,” such 
references shall be construed to mean the Developer or its authorized representative, as 
may be appropriate under the circumstances;

(c) “contract” or “prime contract,” such references shall be construed to mean the 
Project Agreement;

(d) “subcontractor,” “supplier,” “vendor,” “prospective lower tier participant” or “lower 
tier subcontractor,” such references shall be construed to mean, as appropriate, 
contractors other than the Developer; and

(e) “department,” “agency” or “department or agency entering into this transaction,” 
such references shall be construed to mean ADOT, except where a different 
department or agency is specified.

PERFORMANCE OF PREVIOUS CONTRACT. — In addition to the provisions in 
Section II, “NONDISCRIMINATION,” and Section VI, “SUBLETTING OR ASSIGNING 
THE CONTRACT,” of the Form FHWA-1273 required contract provisions, Developer shall 
cause the contractor to comply with the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE 
PERFORMANCE OF PREVIOUS CONTRACTS OR SUBCONTRACTS SUBJECT TO 
THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF REQUIRED REPORTS 
located in the proposal. No request for subletting or assigning any portion of the contract 
in excess of $10,000 will be considered under the provisions of Section VI of the required 
contract provisions unless such request is accompanied by the CERTIFICATION referred 
to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION. — The provisions in this section are applicable 
to all contracts except contracts for Federal Aid Secondary Projects. Title 23, United 
States Code, Section 112, requires as a condition precedent to approval by the Federal 
Highway Administrator of the contract for this work that each bidder file a sworn statement 
executed by, or on behalf of, the person, firm, association, or corporation to whom such 
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contract is to be awarded, certifying that such person, firm, association, or corporation 
has not, either directly or indirectly, entered into any agreement, participated in any 
collusion, or otherwise taken any action in restraint of free competitive bidding in 
connection with the submitted bid. The statement shall either be in the form of an affidavit 
executed and sworn to by the bidder before a person who is authorized by the laws of the 
State to administer oaths or in the form of an unsworn declaration executed under penalty 
of perjury of the laws of the United States as permitted by 28 U.S.C. § 1746. A form to 
make the non-collusion affidavit statement required by 23 U.S.C. § 112 as a certification 
under penalty of perjury rather than as a sworn statement as permitted by 28 U.S.C. 
§ 1746, is included in the Proposal.

CONVICT PRODUCED MATERIALS

(a) FHWA Federal-aid highway construction projects are subject to 23 CFR 635.417, 
convict produced materials.

(b) Materials produced after July 1, 1991, by convict labor may only be incorporated 
in a Federal-aid highway construction project if such materials have been: (i) produced 
by convicts who are on parole, supervised release, or probation from a prison, or 
(ii) produced in a qualified prison facility, any prison facility in which convicts, during the 
12-month period ending July 1, 1987, produced materials for use in Federal-aid highway 
construction projects, and the cumulative annual production amount of such materials for 
use in Federal-aid highway construction does not exceed the amount of such materials 
produced in such facility for use in Federal-aid highway construction during the 12 month 
period ending July 1, 1987.

ACCESS TO RECORDS

(a) Developer and its Contractors shall allow FHWA and the Comptroller General of 
the United States, or their duly authorized representatives, access to all books, 
documents, papers, and records of Developer and Contractors that are directly pertinent 
to any grantee or subgrantee contract, for the purpose of making audit, examination, 
excerpts, and transcriptions thereof. In addition, Developer and its Contractors shall retain 
all such books, documents, papers, and records for five years after final payment is made 
pursuant to any such contract and all other pending matters are closed.

(b) Developer agrees to include this section in each Contract at each tier, without 
modification except as appropriate to identify the Contractor who will be subject to its 
provisions.
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Attachment 2 to Exhibit 9, Part A

Required Contract Provisions

Federal-Aid Construction Contracts

(Attached)



1 
 

FHWA-1273 – Revised June 25, 2026 
 
 

CONTRACT PROVISIONS FOR 
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 
I.  General  
II.  Nondiscrimination 
III. Davis-Bacon and Related Act Provisions 
IV. Contract Work Hours and Safety Standards Act 

Provisions 
V.  Subletting or Assigning the Contract 
VI. Safety: Accident Prevention 
VII.  False Statements Concerning Highway Projects 
VIII. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
IX.  Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
X.  Certification Regarding Use of Contract Funds for 

Lobbying 
XI. Use of United States-Flag Vessels 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only). 
 
 
I. GENERAL 
 
1. Historically, contracting agencies using Federal-aid highway 
funds were required to ensure Form FHWA-1273 was 
physically incorporated into all contracts and subcontracts. 
Effective June 10, 2026, this requirement was eliminated [91 
FR 25492]. Future use of Form FHWA-1273 is now optional on 
the part of the contracting agency using Federal-aid highway 
funds. FHWA continues to make Form FHWA-1273 available 
as a convenience to contracting agencies. Contracting 
agencies must continue to ensure compliance with the 
provisions cited in Form FHWA-1273 in accordance with the 
provisions regardless of the use of Form FHWA-1273. 
Accordingly, the contracting agency retains the authority to 
determine whether the contractor must use Form FHWA-1273 
to physically incorporate required contract provisions in each 
subcontract and in lower tier contracts. Where permitted by the 
contracting agency, the contractor may choose other ways to 
include required contract provisions in each subcontract, 
besides incorporating Form FHWA-1273. Contract provisions 
in Form FHWA-1273 are not required to be physically included 
in subcontracts for design services on Federal-aid design-build 
contracts, or in purchase orders, rental agreements and other 
agreements for supplies or services.  
 
The applicable provisions of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor or design-builder shall be responsible for 
compliance by any subcontractor, lower-tier subcontractor or 
service provider.  
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents. 
 
2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 
performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 

immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 
  
3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA.  
 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 
 
  
II. NONDISCRIMINATION  
 
The contractor and all subcontractors must comply with the 
following policies: 29 CFR Parts 1625-1627, 23 U.S.C. 140, 
Section 504 of the Rehabilitation Act of 1973, as amended (29 
U.S.C. 794), Title VI of the Civil Rights Act of 1964, as 
amended (42 U.S.C. 2000d et seq.), and related regulations 
including 49 CFR Parts 21, 26, and 27, including any 
amendments thereto. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with 29 CFR Parts 1625-1627. The 
contracting agency and the FHWA have the authority and the 
responsibility to ensure compliance with 23 U.S.C. 140, 
Section 504 of the Rehabilitation Act of 1973, as amended (29 
U.S.C. 794), and Title VI of the Civil Rights Act of 1964, as 
amended (42 U.S.C. 2000d et seq.), and related regulations 
including 49 CFR Parts 21, 26, and 27, including any 
amendments thereto. 
 
The provisions of the Americans with Disabilities Act of 1990 
(42 U.S.C. 12101 et seq.) set forth under 28 CFR Part 35 and 
29 CFR Part 1630 are incorporated by reference in this 
contract.  
 
1. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26, including any 
amendments thereto, and the State DOT’s FHWA-approved 
Disadvantaged Business Enterprise (DBE) program are 
incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26, including any 
amendments thereto, in the award and administration of DOT-
assisted contracts. Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may 
result in the termination of this contract or such other remedy 
as the recipient deems appropriate, which may include, but is 
not limited to: 
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(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E, including any 
amendments thereto, are incorporated by reference. 49 CFR 
Part 21. 
 
 
III. DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 
Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.  

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1. Minimum wages (29 CFR 5.5) 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 

paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that:  

(i) The work performed by the classification is not 
performed by a classification in the wage determination for 
which a prevailing wage rate has been determined;  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The wage rate for the classification bears a reasonable 
relationship to the prevailing wage rates contained in the 
wage determination.  

(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification.  

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met:  

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination.  

(2) The conformance process may not be used to split, 
subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

(3) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 

https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.ecfr.gov/current/title-29/part-1
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classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(4) In the event the contractor, the laborers or mechanics to 
be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(5) The contracting officer must promptly notify the 
contractor of the action taken by the Wage and Hour Division 
under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

e. Unfunded plans. If the contractor does not make 
payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 
§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program.  

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages.  

2. Withholding (29 CFR 5.5)  

a. Withholding requirements. The contracting agency may, 
upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 

necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with paragraph 
2.a. of this section or Section IV, paragraph 3.a., or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs;  

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

3. Records and certified payrolls (29 CFR 5.5) 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed.  

(2) Information required. Such records must contain the 
name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 

mailto:DBAconformance@dol.gov
mailto:DBAconformance@dol.gov
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
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of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid.  

(3) Additional records relating to fringe benefits. Whenever 
the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits.  

(4) Additional records relating to apprenticeship. Contractors 
with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs.  

b. Certified payroll requirements (1) Frequency and method 
of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting 
agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system.  

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency.  

(3) Statement of Compliance. Each certified payroll 
submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following:  

(i) That the certified payroll for the payroll period contains 
the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete;  

(ii) That each laborer or mechanic (including each helper 
and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and  

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract.  

(4) Use of Optional Form WH–347. The weekly submission 
of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section.  

(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature.  

(6) Falsification. The falsification of any of the above 
certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729.  

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed.  

c. Contracts, subcontracts, and related documents. The 
contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed.  

d. Required disclosures and access (1) Required record 
disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job.  

https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/31/3729
https://www.govinfo.gov/link/uscode/31/3729
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(2) Sanctions for non-compliance with records and worker 
access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production.  

(3) Required information disclosures. Contractors and 
subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 
of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

a. Apprentices (1) Rate of pay. Apprentices will be permitted 
to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(2) Fringe benefits. Apprentices must be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination.  

(3) Apprenticeship ratio. The allowable ratio of apprentices to 
journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

(4) Reciprocity of ratios and wage rates. Where a contractor 
is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed.  

b. Equal employment opportunity. The use of apprentices 
and journeyworkers under this part must be in conformity with 
29 CFR part 30, including any amendments thereto. 

c. Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section III. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program.  

5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs (1) 
through (11) of this section, along with the applicable wage 
determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract 
clauses in 29 CFR 5.5 may be grounds for termination of the 

https://www.ecfr.gov/current/title-29/part-6
https://www.ecfr.gov/current/title-29/part-30
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contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b) or § 5.12(a).  

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

c. The penalty for making false statements is prescribed in 
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

d. Informing any other person about their rights under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 
IV. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 

Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section.  

* $33 as of January 15, 2025 (See 90 FR 1859) as may be 
adjusted annually by the Department of Labor, pursuant to the 
Federal Civil Penalties Inflation Adjustment Act of 1990. 

3. Withholding for unpaid wages and liquidated damages  

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with Section III 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by:  

https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/18/1001
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
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(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs; 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 
event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate.  

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under CWHSSA or this 
part; or 

d. Informing any other person about their rights under 
CWHSSA or this part. 

 
V. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 

the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a. The term “perform work with its own organization” in 
paragraph 1. of this section refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. Such 
term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph 1. of this section 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
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contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d).  
 
 
VI. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 
 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law. To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 

character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
 
 
VIII. IMPLEMENTATION OF CLEAN AIR ACT AND 
FEDERAL WATER POLLUTION CONTROL ACT (42 U.S.C. 
7606; 2 CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts. 48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements. 2 CFR 
200.327. 
 
 
IX. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
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covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 CFR 
180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for ensuring 
that its principals are not suspended, debarred, or otherwise 
ineligible to participate in covered transactions. 2 CFR 
180.335. To verify the eligibility of its principals, as well as the 

eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325.  
 
    i. Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 
 
* * * * * 
 
2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a. The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335; 
 
    (2) Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3) Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4) Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 CFR 
180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 

https://www.sam.gov/
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  b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 
CFR 180.335 and 180.340. 
 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200). 2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 
this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 

transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 
* * * * * 
 
4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 

(3) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.  
 
* * * * * 
 
 
  

https://www.sam.gov/
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X. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XI. USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 

extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (40 U.S.C. sections 14501(d) and 14701 
and the Appalachian Regional Commission Code as 
authorized under 40 U.S.C. section 14302) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 
telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service. The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 
contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 40 U.S.C. 14501 allow the contracting 
agency to provide a contractual preference for the use of 
mineral resource materials native to the Appalachian region.  

  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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Attachment 3 to Exhibit 9, Part A

FEDERAL PREVAILING WAGE RATE

(Subject to change)

(Attached)
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Attachment 4 to Exhibit 9, Part A

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 
CONTRACT SPECIFICATIONS (41 CFR 60-4.3)

1. As used in these specifications:

a. “Covered area” means the geographical area described in the solicitation 
from which this contract resulted;

b. “Director” means Director, Office of Federal Contract Compliance Programs, 
United States Department of Labor, or any person to whom the Director delegates 
authority;

c. “Employer identification number” means the Federal Social Security 
number used on the Employer’s Quarterly Federal Tax Return, U.S. Treasury Department 
Form 941.

d. “Minority” includes:

(i) Black (all persons having origins in any of the Black African racial 
groups not of Hispanic origin);

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or 
South American or other Spanish Culture or origin, regardless of race);

(iii) Asian and Pacific Islander (all persons having origins in any of the 
original peoples of the Far East, Southeast Asia, the Indian Subcontinent, or the 
Pacific Islands); and (iv) American Indian or Alaskan Native (all persons having 
origins in any of the original peoples of North America and maintaining identifiable 
tribal affiliations through membership and participation or community identification).

e. “Contractor” includes the Developer and each Contractor.

2. Reserved.

3. If the Contractor is participating (pursuant to 41 CFR 60–4.5) in a Hometown Plan 
approved by the U.S. Department of Labor in the covered area either individually or 
through an association, its affirmative action obligations on all work in the Plan area 
(including goals and timetables) shall be in accordance with that Plan for those trades 
which have unions participating in the Plan. Contractors must be able to demonstrate 
their participation in and compliance with the provisions of any such Hometown Plan. 
Each Contractor or Subcontractor participating in an approved Plan is individually 
required to comply with its obligations under the EEO clause, and to make a good faith 
effort to achieve each goal under the Plan in each trade in which it has employees. The 
overall good faith performance by other Contractors or Subcontractors toward a goal in 
an approved Plan does not excuse any covered Contractor’s or Subcontractor’s failure to 
take good faith efforts to achieve the Plan goals and timetables.
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4. The Contractor shall implement the specific affirmative action standards provided 
in paragraphs 7a through p of these specifications.

5. Neither the provisions of any collective bargaining agreement, nor the failure by a 
union with whom the Contractor has a collective bargaining agreement, to refer either 
minorities or women shall excuse the Contractor’s obligations under these specifications, 
Executive Order 11246, or the regulations promulgated pursuant thereto.

6. [Reserved.]

7. The Contractor shall take specific affirmative actions to ensure equal employment 
opportunity. The evaluation of the Contractor’s compliance with these specifications shall 
be based upon its effort to achieve maximum results from its actions. The Contractor shall 
document these efforts fully, and shall implement affirmative action steps at least as 
extensive as the following:

a. Ensure and maintain a working environment free of harassment, 
intimidation, and coercion at all sites, and in all facilities at which the Contractor’s 
employees are assigned to work. The Contractor, where possible, will assign two or more 
women to each construction project. The Contractor shall specifically ensure that all 
foremen, superintendents, and other on-site supervisory personnel are aware of and carry 
out the Contractor’s obligation to maintain such a working environment, with specific 
attention to minority or female individuals working at such sites or in such facilities.

b. Establish and maintain a current list of minority and female recruitment 
sources, provide written notification to minorities and female recruitment sources and to 
community organizations when the Contractor or its unions have employment 
opportunities available, and maintain a record of the organizations’ responses.

c. Maintain a current file of the names, addresses and telephone numbers of 
each minority and female off-the-street applicant and minority or female referral from a 
union, a recruitment source or community organization and of what action was taken with 
respect to each such individual. If such individual was sent to the union hiring hall for 
referral and was not referred back to the Contractor by the union or, if referred, not 
employed by the Contractor, this shall be documented in the file with the reason therefor, 
along with whatever additional actions the Contractor may have taken.

d. Provide immediate written notification to the Director when the union or 
unions with which the Contractor has a collective bargaining agreement has not referred 
to the Contractor a minority person or woman sent by the Contractor, or when the 
Contractor has other information that the union referral process has impeded the 
Contractor’s efforts to meet its obligations.

e. Develop on-the-job training opportunities and/or participate in training 
programs for the area which expressly include minority and women, including upgrading 
programs and apprenticeship and trainee programs relevant to the Contractor’s 
employment needs, especially those programs funded or approved by the Department of 
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Labor. The Contractor shall provide notice of these programs to the sources compiled 
under 7b above.

f. Disseminate the Contractor’s EEO policy by providing notice of the policy 
to unions and training programs and requesting their cooperation in assisting the 
Contractor in meeting its EEO obligations; by including it in any policy manual and 
collective bargaining agreement; by publicizing it in the company newspaper, annual 
report, etc.; by specific review of the policy with all management personnel and with all 
minority and female employees at least once a year and by posting the company EEO 
policy on bulletin boards accessible to all employees at each location where construction 
work is performed.

g. Review, at least annually, the company’s EEO policy and affirmative action 
obligations under these specifications with all employees having any responsibility for 
hiring, assignment, layoff, termination or other employment decisions including specific 
review of these items with onsite supervisory personnel such as Superintendents, 
General Foremen, etc., prior to the initiation of construction work at any job site. A written 
record shall be made and maintained identifying the time and place of these meetings, 
persons attending, subject matter discussed, and disposition of the subject matter.

h. Disseminate the Contractor’s EEO policy externally by including it in any 
advertising in the news media, specifically including minority and female news media, and 
providing written notification to and discussing the Contractor’s EEO policy with other 
Contractors and Subcontractors with whom the Contractor does or anticipates doing 
business.

i. Direct its recruitment efforts, both oral and written, to minority, female and 
community organizations, to schools with minority and female students and to minority 
and female recruitment and training organizations serving the Contractor’s recruitment 
area and employment needs. Not later than one month prior to the date for the acceptance 
of applications for apprenticeship or other training by any recruitment source, the 
Contractor shall send written notification to organizations such as the above, describing 
the-openings, screening procedures, and tests to be used in the selection process.

j. Encourage present minority and female employees to recruit other minority 
persons and women and, where reasonable, provide after school, summer and vacation 
employment to minority and female youth both on the site and in other areas of a 
Contractor’s work force.

k. Validate all tests and other selection requirements where there is an 
obligation to do so under 41 CFR Part 60-3.

l. Conduct, at least annually, an inventory and evaluation at least of all 
minority and female personnel for promotional opportunities and encourage these 
employees to seek or to prepare for, through appropriate training, etc. such opportunities.
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m. Ensure that seniority practices, job classifications, work assignments and 
other personnel practices, do not have a discriminatory effect by continually monitoring 
all personnel and employment related activities to ensure that the EEO policy and the 
Contractor’s obligations under these specifications are being carried out.

n. Ensure that all facilities and company activities are nonsegregated except 
that separate or single-user toilet and necessary changing facilities shall be provided to 
assure privacy between the sexes.

o. Document and maintain a record of all solicitations of offers for subcontracts 
from minority and female construction contractors and suppliers, including circulation of 
solicitations to minority and female contractor associations and other business 
associations.

p. Conduct a review, at least annually of all supervisors’ adherence to and 
performance under the Contractor’s EEO policies and affirmative action obligations.

8. [Contractors are encouraged to participate in voluntary associations which assist 
in fulfilling one or more of their affirmative action obligations (7a through p). The efforts of 
a contractor association, joint contractor-union, contractor-community, or other similar 
group of which the contractor is a member and participant, may be asserted as fulfilling 
any one or more of its obligations under 7a through p of these Specifications provided 
that the contractor actively participates in the group, makes every effort to assure that the 
group has a positive impact on the employment of minorities and women in the industry, 
ensures that the concrete benefits of the program are reflected in the Contractor’s minority 
and female workforce participation, makes a good faith effort to meet its individual goals 
and timetables, and can provide access to documentation which demonstrates the 
effectiveness of actions taken on behalf of the Contractor. The obligation to comply, 
however, is the Contractor’s and failure of such a group to fulfill an obligation shall not be 
a defense for the Contractor’s noncompliance.]

9. A single goal for minorities and a separate single goal for women have been 
established. The Contractor, however, is required to provide equal employment 
opportunity and to take affirmative action for all minority groups, both male and female, 
and all women, both minority and non-minority. Consequently, the Contractor may be in 
violation of the Executive Order if a particular group is employed in a substantially 
disparate manner (for example, even though the Contractor has achieved its goals for 
women generally, the Contractor may be in violation of the Executive Order if a specific 
minority group of women is underutilized).

10. The Contractor shall not use or affirmative action standards to discriminate against 
any person because of race, color, religion, sex, or national origin.

11. The Contractor shall not enter into any Contract or Subcontract with any person or 
firm debarred from Government contracts pursuant to Executive Order 11246.
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12. The Contractor shall carry out such sanctions and penalties for violation of these 
specifications and of the Equal Opportunity Clause, including suspension, termination and 
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive 
Order 11246, as amended, and its implementing regulations, by the Office of Federal 
Contract Compliance Programs. Any Contractor who fails to carry out such sanctions and 
penalties shall be in violation of these specifications and Executive Order 11246, as 
amended. 

13. [The Contractor, in fulfilling its obligations under these specifications, shall 
implement specific affirmative action steps, at least as extensive as those standards 
prescribed in paragraph 7 of these specifications, so as to achieve maximum results from 
its efforts to ensure equal employment opportunity. If the Contractor fails to comply with 
the requirements of the Executive Order, the implementing regulations, or these 
specifications, the Director shall proceed in accordance with 41 CFR 60–4.8.]

14. [The Contractor shall designate a responsible official to monitor all employment 
related activity to ensure that the company EEO policy is being carried out, to submit 
reports relating to the provisions hereof as may be required by the Government and to 
keep records. Records shall at least include for each employee the name, address, 
telephone numbers, construction trade, union affiliation if any, employee identification 
number when assigned, social security number, race, sex, status (e.g., mechanic, 
apprentice trainee, helper, or laborer), dates of changes in status, hours worked per week 
in the indicated trade, rate of pay, and locations at which the work was performed. 
Records shall be maintained in an easily understandable and retrievable form; however, 
to the degree that existing records satisfy this requirement, contractors shall not be 
required to maintain separate records.]

15. [Nothing herein provided shall be construed as a limitation upon the application of 
other laws which establish different standards of compliance or upon the application of 
requirements for the hiring of local or other area residents (e.g., those under the Public 
Works Employment Act of 1977 and the Community Development Block Grant Program).]
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Attachment 5 to Exhibit 9, Part A

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

By signing and submitting its proposal or bid, and by executing the Agreement, the 
Developer and Contractors (at all tiers) shall be deemed to have signed and delivered the 
following:

1. The Developer and Contractor certifies, to the best of its knowledge and belief, 
that:

a. No federal appropriated funds have been paid or will be paid, 
by or on behalf of the undersigned, to any person for influencing or attempting to 
influence an officer or employee of any Federal agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in 
connection with the awarding of any federal contract, the making of any federal 
grant, the making of any federal loan, the entering into of any cooperative 
agreement, and the extension, continuation, renewal, amendment, or modification 
of any federal contract, grant, loan, or cooperative agreement.

b. If any funds other than federal appropriated funds have been paid or 
will be paid to any person for influencing or attempting to influence an officer or 
employee of any federal agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this 
federal contract, grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” 
in accordance with its instructions, and shall include a copy of said form in its 
proposal or bid, or submit it with the executed Agreement or Contract.

2. This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. § 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure.

3. Developer/Contractor shall require that the language of this certification be 
included in all lower tier subcontracts, which exceed $100,000 and that all such recipients 
shall certify and disclose accordingly.

4. The undersigned certifies or affirms the truthfulness and accuracy of each 
statement of its certification and disclosure, if any. In addition, the undersigned 
understands and agrees that the provisions of 31 U.S.C. § 3801 et seq., apply to this 
certification and disclosure, if any.

[Note: Pursuant to 31 U.S.C. § 1352(c)(1)-(2)(A), any person who makes a prohibited 
expenditure or fails to file or amend a required certification or disclosure form shall be 
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subject to a civil penalty of not less than $10,000 and not more than $100,000 for each 
expenditure or failure.]

NOTE: DEVELOPER AND EACH CONTRACTOR IS REQUIRED, PURSUANT TO 
FEDERAL LAW, TO INCLUDE THE ABOVE LANGUAGE IN CONTRACTS OVER 
$100,000 AND TO OBTAIN THIS LOBBYING CERTIFICATE FROM EACH 
CONTRACTOR BEING PAID $100,000 OR MORE.
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Attachment 6 to Exhibit 9, Part A

SUSPENSION AND DEBARMENT CERTIFICATION

By signing and submitting its proposal or bid, and by executing the Agreement, the 
Developer and Contractors (at all tiers) shall be deemed to have signed and delivered the 
following certification:

1. The undersigned certifies to the best of its knowledge and belief, that it and its 
principals:

a. are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from covered transactions by any 
federal department or agency;

b. have not within a three-year period preceding this certification been 
convicted of or had a civil judgment rendered against them for commission of fraud 
or a criminal offense in connection with obtaining, attempting to obtain, or 
performing a public (federal, state or local) transaction or contract under a public 
transaction; violation of federal or state antitrust statutes or commission of 
embezzlement, theft, forgery, bribery, falsification or destruction of records, 
making false statements, or receiving stolen property;

c. are not presently indicted for or otherwise criminally or civilly charged 
by a governmental entity (federal, state or local) with commission of any of the 
offenses enumerated in paragraph 1(b) of this certification;

d. have not within a three-year period preceding this 
application/proposal had one or more public transactions (federal, state or local) 
terminated for cause or default;

e. are not a corporation that has been convicted of a felony violation 
under any federal law within the two-year period preceding this proposal (USDOT 
Order 4200.6 implementing appropriations act requirements); and

f. are not a corporation with any unpaid federal tax liability that has 
been assessed, for which all judicial and administrative remedies have been 
exhausted, or have lapsed, and that is not being paid in a timely manner pursuant 
to an agreement with the authority responsible for collecting the tax liability 
(USDOT Order 4200.6 implementing appropriations act requirements).

2. Where the Developer or a Contractor is unable to certify to any of the statements 
in this certification, the Developer or Contractor shall submit a certificate (a) that it is 
unable to provide the certification and (b) explaining the reasons for such inability.
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Attachment 7 to Exhibit 9, Part A

COMPLIANCE WITH BUY AMERICA AND BUILD AMERICA, BUY AMERICA 
REQUIREMENTS

Developer shall comply with the requirements of 23 CFR 635.313, as amended by 
the Build America, Buy America Act (under the Infrastructure Investment and Jobs 
Act/Bipartisan Infrastructure Law, Pub. L. 117-58, Nov. 15, 2021), and the federal 
regulations under 23 CFR 635.410, 2 CFR 200.322 and 2 CFR 184.

23 CFR 635.410 permits federal financial assistance in the Project Agreement only 
if (a) all iron and steel used in the Project are produced in the United States (i.e., all 
manufacturing processes, from the initial melting stage through the application of coatings, 
occur in the United States); (b) all manufactured products32 used in the Project are 
produced in the United States (i.e., the manufactured product was manufactured in the 
United States; and the cost of the components of the manufactured product that are mined, 
produced, or manufactured in the United States is greater than 55 percent of the total 
cost of all components of the manufactured product33, unless another standard for 
determining the minimum amount of domestic content of the manufactured product has 
been established under applicable law or regulation); and (c) all construction materials34 
are manufactured in the United States (i.e., all manufacturing processes for the 
construction material occurred in the United States and satisfy the material-specific 
requirements set forth in 2 CFR 184.6); provided, however, that the following exceptions 
shall apply:

(i) iron and steel where all manufacturing processes did not occur in the United 
States may be used so long as the cumulative cost of such steel and iron 
materials as they are delivered to the Project does not exceed 0.1% of the 
total contract amount, or $2,500, whichever is greater;

(ii) construction materials and manufactured products35 not meeting the 
requirements set forth in subsections (b) and (c) above may be used so long 
as no more than the lesser of (A) $1,000,000, or (B) 5% of total applicable 
costs for the Project (defined as the total cost of iron and steel, 
manufactured products, and construction materials used in the Project, 
whether or not within the scope of an existing waiver); and

(iii) no domestic preference requirements under the statutes and regulations 
covered by this certification shall be applicable where the total amount of 

32 “Manufactured products” is as defined in 2 CFR 184.3
33 To be calculated in accordance with 2 CFR 184.5.
34 “Construction Materials” is defined in 2 CFR 184.3 (as affected by Section 70917(c)(1) of the 
Infrastructure Investment and Jobs Act).
35 A nationwide Buy America waiver that supersedes Build America, Buy America requirements is 
currently in effect for manufactured products. Manufactured products that are not predominantly steel or 
iron fall under this waiver and are allowable for use without regard to country of origin. “ Predominantly 
steel or iron” is defined as greater than or equal to 50 percent of the total cost of the manufactured 
product.
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federal financial assistance applied to the project, through awards or 
subawards, is below $500,000.

The Buy America preference only applies to articles, materials, and supplies that 
are consumed in, incorporated into, or affixed to an infrastructure project. As such, it does 
not apply to tools, equipment, and supplies, such as temporary scaffolding, brought to the 
construction site and removed at or before the completion of the infrastructure project. 
Nor does a Buy America preference apply to equipment and furnishings, such as movable 
chairs, desks, and portable computer equipment, that are used at or within the finished 
infrastructure project, but are not an integral part of the structure or permanently affixed 
to the infrastructure project.

Concurrently with execution, the Developer has completed and submitted, or shall 
complete and submit, to ADOT a Buy America Certificate and a Build America, Buy 
America Certificate, each in the format set forth in this Exhibit 9. After submittal, the 
Developer is bound by its certifications.

A false certification is a criminal act in violation of 18 U.S.C. § 1001. Should the 
Developer be investigated, the Developer has the burden of proof to establish that it is in 
compliance.

At the Developer’s request, ADOT may, but is not obligated to, seek a waiver of 
Buy America requirements if grounds for the waiver exist, pursuant to 23 CFR 635.410(c), 
as amended by the Build America, Buy America Act (under the Infrastructure Investment 
and Jobs Act/Bipartisan Infrastructure Law, Pub. L. 117-58, Nov. 15, 2021) and 2 CFR 
184.7. However, the Developer certifies that it will comply with the applicable Buy America 
requirements if a waiver of those requirements is not available or not pursued by ADOT.

Capitalized terms used, but not otherwise defined in this Attachment 7 of Exhibit 
9, Part A (Federal Requirements) have the meanings ascribed in PA Exhibit 1 (Acronyms 
and Definitions).
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BUY AMERICA CERTIFICATE

Certificate of Compliance

The Developer hereby certifies that it is in compliance with the requirements of 23 
U.S.C. § 313 as amended by the Build America, Buy America Act (under the Infrastructure 
Investment and Jobs Act/Bipartisan Infrastructure Law, Pub. L. 117-58, Nov. 15, 2021), 
and the Federal regulations under 23 CFR 635.410, 2 CFR 200.322(c), and 2 CFR 184 
for the Project.

The Developer further certifies that as required, the Developer will maintain all 
records and documents pertinent to the Buy America requirement, for not less than three 
years from the Services Commencement Date. These files will be available for inspection 
and verification by ADOT and/or FHWA.

We further certify that the cumulative cost of foreign iron and steel as described in 
the Buy America requirements for each Project Site will not exceed one-tenth of one 
percent (0.1%) of the total contract price or $2,500.00, whichever is greater.

Date: _______________________

Signature: _______________________

Developer’s Name: _______________________

Title: _______________________

Subscribed and sworn to before me this _ day of ___________, ______

My Commission Expires: __________

______________________________
Notary Public/Justice of the Peace

Or [The Certificate for Noncompliance is located in the following page.]
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Certificate for Noncompliance

With respect to the following project:

Arizona NEVI Deployment Program:  Phase 3 – State Roads – NEVI Zone [Insert 
Number]

The Developer hereby certifies that it cannot comply with the requirements of 23 U.S.C. 
§ 313, as amended by the Build America, Buy America Act (under the Infrastructure 
Investment and Jobs Act/Bipartisan Infrastructure Law, Pub. L. 117-58, Nov. 15, 2021), 
and the applicable regulations under 23 CFR 635.410, 2 CFR 200.322(c), and 2 CFR 
184, but may qualify for a waiver to these requirement(s) pursuant to the foregoing 
statutes and regulations.

The Developer acknowledges, agrees, and further certifies that if the foregoing waiver of 
requirements is not available or not pursued by ADOT, then the Developer shall comply 
with, and cause all Contractors of any tier to comply with, the applicable Buy America 
requirements within the foregoing statutes and regulations and submit, and cause to be 
submitted, promptly following Notice from ADOT to the Developer of such unavailability 
or intent not to pursue such waiver, a Certificate of Compliance in form and substance 
under this Attachment 7 of Exhibit 9, Part A (Federal Requirements).

Date: _______________________

Signature: _______________________

Developer’s Name: _______________________

Title: _______________________

Subscribed and sworn to before me this _ day of ___________, ______

My Commission Expires: __________

______________________________
Notary Public/Justice of the Peace
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BUILD AMERICA, BUY AMERICA
CERTIFICATE OF COMPLIANCE FOR CONSTRUCTION MATERIALS

The Developer certifies that it is in compliance with the Build America, Buy America 
(“BABA”) requirements of the Infrastructure Investment and Jobs Act (“IIJA”), as set forth 
under Pub. L. No. 117-58, §§ 70901-52, and that all construction materials as defined 
under BABA furnished for the Project will have been produced in the United States of 
America. The Developer further certifies that as required, the Developer will maintain all 
records and documents pertinent to the Buy America requirement, at the address given 
below, for not less than three years from the Services Commencement Date [for each 
applicable Project Site]. These files will be available for inspection and verification by 
ADOT and/or FHWA.

Date: _______________________

Signature: _______________________

Developer’s Name: _______________________

Title: _______________________

Subscribed and sworn to before me this _ day of ___________, ______

My Commission Expires: __________

______________________________
Notary Public/Justice of the Peace
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Attachment 8 to Exhibit 9, Part A

FORM 1391

FEDERAL-AID HIGHWAY CONSTRUCTION CONTRACTORS ANNUAL EEO REPORT

1. MARK APPROPRIATE BLOCK 2. COMPANY NAME, CITY, STATE: 3. PROJECT NUMBER: 4. DOLLAR AMOUNT OF CONTRACT: 5. PROJECT LOCATION: (County and State)
☐ Contractor
☐ Subcontractor
This collection of information is required by law and regulation 23 U.S.C. 140a and 23 CFR Part 230. The OMB control number for this collection is 2125-0019 expiring in August, 2019.
6. WORKFORCE ON FEDERAL-AID AND CONSTRUCTION SITE(S) DURING LAST FULL PAY PERIOD ENDING IN JULY 20___(INSERT YEAR)
TABLE A TABLE B
JOB CATEGORIES TOTAL 

EMPLOYED
TOTAL 
RACIAL/ 
ETHNIC 
MINORITY

BLACK or 
AFRICAN 
AMERICAN

HISPANIC OR
LATINO

AMERICAN 
INDIAN OR 
ALASKA 
NATIVE

ASIAN NATIVE 
HAWAIIAN OR 
OTHER PACIFIC 
ISLANDER

TWO OR MORE 
RACES

WHITE APPRENTICES ON THE JOB 
TRAINEES

M F M F M F M F M F M F M F M F M F M F M F
OFFICIALS 0 0 0 0
SUPERVISORS 0 0 0 0
FOREMEN/WOMEN 0 0 0 0
CLERICAL 0 0 0 0
EQUIPMENT OPERATORS 0 0 0 0
MECHANICS 0 0 0 0
TRUCK DRIVERS 0 0 0 0
IRONWORKERS 0 0 0 0
CARPENTERS 0 0 0 0
CEMENT MASONS 0 0 0 0
ELECTRICIANS 0 0 0 0
PIPEFITTER/PLUMBERS 0 0 0 0
PAINTERS 0 0 0 0
LABORERS-SEMI SKILLED 0 0 0 0
LABORERS-UNSKILLED 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TABLE C (Table B data by racial status)
APPRENTICES 0 0 0 0
OJT TRAINEES 0 0 0 0
8. PREPARED BY:
(Signature and Title of Contractors Representative)

9. DATE 10. REVIEWED BY: (Signature and Title of State Highway Official) 11. DATE

Form FHWA- 1391 (Rev. 09-13) PREVIOUS EDITIONS ARE OBSOLET



Arizona Department of Transportation Request for Proposals
Arizona NEVI Deployment Program:  Phase 3 – State Roads  Volume 2 – Project Agreement
October 2, 2026 Exh. 9-20

Attachment 9 to Exhibit 9, Part A

[INTENTIONALLY DELETED]
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Attachment 10 to Exhibit 9, Part A

Title IV ASSURANCES
APPENDIX A

During the performance of this Agreement, the Developer, for itself, its assignees, and 
successors in interest (hereinafter referred to as the “Developer”) agrees as follows:

1. Compliance with Regulations: The Developer (hereinafter includes consultants) 
will comply with the acts and the regulations relative to non-discrimination in federally-
assisted programs of the FHWA, as they may be amended from time to time (the “Acts”), 
which are herein incorporated by reference and made a part of this Agreement.

2. Non-discrimination: The Developer, with regard to the work performed by it 
during the Agreement, will not discriminate on the grounds of race, color, or national origin 
in the selection and retention of Subcontractors, including procurements of materials and 
leases of equipment. The Developer will not participate directly or indirectly in the 
discrimination prohibited by the acts and the regulations, including employment practices 
when the Agreement covers any activity, project, or program set forth in Appendix B of 
49 CFR Part 21 (the “Regulations”).

3. Solicitations for Subcontracts, Including Procurements of Materials and 
Equipment: In all solicitations, either by competitive bidding, or negotiation made by the 
Developer for work to be performed under a subcontract, including procurements of 
materials, or leases of equipment, each potential Subcontractor or supplier will be notified 
by the Developer of the Developer’s obligations under this Agreement and the Acts and 
the Regulations relative to Non-discrimination on the grounds of race, color, or national 
origin.

4. Information and Reports: The Developer will provide all information and reports 
required by the acts, the regulations, and directives issued pursuant thereto and will 
permit access to its books, records, accounts, other sources of information, and its 
facilities as may be determined by ADOT or the FHWA to be pertinent to ascertain 
compliance with such acts, regulations, and instructions. Where any information required 
of the Developer or a Subcontractor is in the exclusive possession of another who fails or 
refuses to furnish the information, the Developer will so certify to ADOT and FHWA, as 
appropriate, and will set forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of Developer’s noncompliance with 
the Non-discrimination provisions of this Agreement, ADOT will impose such sanctions 
as it or FHWA may determine to be appropriate, including, but not limited to:

a. withholding payments to the Developer under the Agreement until the 
Developer complies; and/or

b. cancelling, terminating, or suspending the Agreement, in whole or in part.
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6. Incorporation of Provisions: The Developer will include the provisions of 
paragraphs one through six in every subcontract, including procurements of materials 
and leases of equipment, unless exempt by the Acts, the Regulations and directives 

issued pursuant thereto. The Developer will take action with respect to any subcontract 
or procurement as ADOT or FHWA may direct as a means of enforcing such provisions 

including sanctions for noncompliance. Provided, that if the Developer becomes 
involved in, or is threatened with litigation by a Subcontractor or supplier because of 

such direction, the Developer may request ADOT to enter into any litigation to protect 
ADOT’s interests. In addition, the Developer may request the United States to enter into 

the litigation to protect the interests of the United States.
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Title IV ASSURANCES
APPENDIX E

During the performance of this Agreement, the Developer, for itself, its assignees, and 
successors in interest (hereinafter referred to as the “Developer”) agrees to comply with 
the following non-discrimination statutes and authorities; including but not limited to:

Pertinent Non-Discrimination Authorities:

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property 
has been acquired because of Federal or Federal-aid programs and projects);

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex);

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), 
(prohibits discrimination on the basis of age);

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms “programs or activities” to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on 
the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities 
(42 U.S.C. §§ 12131-12189) as implemented by Department of Transportation 
regulations at 49 C.F.R. parts 37 and 38;

• The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures discrimination against 
minority populations by discouraging programs, policies, and activities with 
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disproportionately high and adverse human health or environmental effects on 
minority and low-income populations;

• Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq).
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Attachment 11 to Exhibit 9, Part A

PROHIBITION ON REQUIRING CERTAIN INTERNAL CONFIDENTIALITY 
AGREEMENTS OR STATEMENTS 

The Developer shall comply with, and shall cause all Subcontractors to comply with, the 
requirements of this Attachment 11 to Exhibit 9, Part A (this “Attachment”) pursuant to 
Federal Acquisition Regulation No. 2023-06, Section 52.209-9.

1. As used in this Attachment:

(a) “Internal Confidentiality Agreement” means a confidentiality agreement or 
any other written statement that the Developer requires any of its employees or 
Subcontractors to sign regarding nondisclosure of Developer information, except that it 
does not include confidentiality agreements arising out of civil litigation or confidentiality 
agreements that the Developer’s employees or subcontractors sign at the behest of a 
Federal agency.

(b) “Subcontract” means any contract as defined in subpart 2.1 of FAC 2023-
06 entered into by a Subcontractor to furnish supplies or services for performance of the 
Agreement or a subcontract. It includes but is not limited to purchase orders, and changes 
and modifications to purchase orders.

(c) “Subcontractor” means any supplier, distributor, vendor, or firm (including a 
consultant) that furnishes supplies or services to or for Developer or another 
subcontractor.

2. The Developer shall not require its employees or Subcontractors to sign or comply 
with Internal Confidentiality Agreements prohibiting or otherwise restricting such 
employees or Subcontractors from lawfully reporting waste, fraud, or abuse related to the 
performance of a government contract to a designated investigative or law enforcement 
representative of a department or agency authorized to receive such information.

3. The Developer shall notify its employees and Subcontractors that prohibitions and 
restrictions of any preexisting Internal Confidentiality Agreement covered by this 
Attachment, to the extent that such prohibitions and restrictions are inconsistent with the 
prohibitions of this Attachment, are no longer in effect.

4. The prohibition in Section 2 of this Attachment does not contravene requirements 
applicable to Federal Acquisition Regulation Standard Forms 312 and 4414, or any other 
form issued by a Federal department or agency governing the nondisclosure of classified 
information.

5. In accordance with section 743 of Division E, Title VII, of the Consolidated and 
Further Continuing Appropriations Act, 2015, (Pub. L. 113-235), and its successor 
provisions in subsequent appropriations acts (and as extended in continuing resolutions) 
use of funds appropriated (or otherwise made available) is prohibited, if the federal 
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government determines that the Developer is not in compliance with the provisions of this 
Attachment.

6. The Developer shall include the substance of this Attachment, including this 
Section 6, in any subcontracts.
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Attachment 12 to Exhibit 9, Part A

ADDITIONAL REQUIREMENTS

The Developer shall comply with. and, as applicable, cause each Subcontractor to comply 
with, the federal Laws in this Attachment 12 to Exhibit 9, Part A.

1. Appendix A to 2 CFR Part 170, Reporting Subaward and Executive Compensation 
Information.

2. 2 CFR 200.216, Prohibition on Certain Telecommunications and Video 
Surveillance Services or Equipment.

3. Section 6002 of the Solid Waste Disposal Act, as amended by the Resource 
Conservation and Recovery Act.

4. 40 U.S.C. Chapter 37, Contract Work Hours and Safety Standards Act, Sections 
2 3702 and 3704, as supplemented by 29 CFR Part 5.

The federal Laws listed herein are incorporated in this Agreement by reference.
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Attachment 1 to Exhibit 9, Part B

PARTICIPATION IN BOYCOTT OF ISRAEL
CERTIFICATION FORM

This Certification is required in response to legislation enacted to prohibit the State from 
contracting with companies currently engaged in a boycott of Israel. To ensure 
compliance with A.R.S. § 35-393.01, this form must be completed and returned with any 
response to the solicitation and any supporting information to assist the State in making 
its determination of compliance. The Developer understands that this response will 
become public record and may be subject to public inspection.

Please note that if any of the following apply to the RFP, Agreement, or Developer, then 
the Developer shall select the “Exempt Solicitation, Contract, or Contractor” option below:

• The RFP or Agreement has an estimated value of less than $100,000;

• Developer is a sole proprietorship;

• Developer has fewer than 10 employees; or

• Developer is a non-profit organization.

Pursuant to A.R.S. § 35-393.01, public entities are prohibited from entering into 
contracts “unless the contract includes a written certification that the company is 
not currently engaged in, and agrees for the duration of the contract to not engage 
in, a boycott of goods or services from Israel.”

Under A.R.S. § 35-393:

1. “Boycott” means engaging in a refusal to deal, terminating business activities or 
performing other actions that are intended to limit commercial relations with entities 
doing business in Israel or in territories controlled by Israel, if those actions are 
taken either:

(a) Based in part on the fact that the entity does business in Israel or in 
territories controlled by Israel.

(b) In a manner that discriminates on the basis of nationality, national origin or 
religion and that is not based on a valid business reason.

2. “Company” means an organization, association, corporation, partnership, joint 
venture, limited partnership, limited liability partnership, limited liability company or 
other entity or business association, including a wholly owned subsidiary, majority-
owned subsidiary, parent company or affiliate, that engages in for-profit activity 
and that has 10 or more full-time employees.
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5. “Public entity” means this State, a political subdivision of this State or an agency, 
board, commission or department of this State or a political subdivision of this State.

The certification below does not include boycotts prohibited by 50 United States Code 
Section 4842 or a regulation issued pursuant to that section. See A.R.S. § 35-393.03.

In compliance with A.R.S. § 35-393.01, all offerors must select one of the following:

� The Company does not participate in, and agrees not to participate in during the term 
of the contract, a boycott of Israel in accordance with A.R.S. § 35-393.01. I understand 
that my entire response will become public record in accordance with A.A.C. R2-7-
C317.

� The Company does participate in a boycott of Israel as described in A.R.S. § 35-
393.01.

� Exempt Solicitation, Contract, or Contractor. Indicate which of the following statements 
applies to this Contract:

� Solicitation or Contract has an estimated value of less than $100,000;

� Contractor is a sole proprietorship;

� Contractor has fewer than 10 employees; and/or

� Contractor is a non-profit organization.

Company Name Signature of Person
Authorized to Sign

Address Printed Name

City State Zip Title Date
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Attachment 1 to Exhibit 9, Part B

FORCED LABOR OF ETHNIC UYGHURS BAN

CERTIFICATION FORM

Please note that if any of the following apply to the Developer, then the Developer shall 
select the “Exempt Contractor” option below:

• Developer is a sole proprietorship;

• Developer has fewer than 10 employees; or

• Developer is a non-profit organization.

Pursuant to A.R.S. § 35-394, written certification is required to show that the 
company entering into a contract with a public entity does not use the forced labor, 
or any goods or services produced by the forced labor, or use any contractors, 
subcontractors, or suppliers that use the forced labor or any goods or services 
produced by the forced labor of ethnic Uyghurs in the People’s Republic of China.

Under A.R.S. § 35-394:

1. “Company” means an organization, association, corporation, partnership, joint 
venture, limited partnership, limited liability partnership, limited liability company or 
other entity or business association, including a wholly owned subsidiary, majority- 
owned subsidiary, parent company or affiliate, that engages in for-profit activity 
and that has 10 or more full-time employees.

2. “Public entity” means this State, a political subdivision of this State or an agency, 
board, commission or department of this State or a political subdivision of this State.

In compliance with A.R.S. §§ 35-394, the Developer must select one of the following:

☐

The Company does not use, and agrees not to use during the term of the 
contract, any of the following:

• Forced labor of ethnic Uyghurs in the People’s Republic of China;

• Any goods or services produced by the forced labor of ethnic Uyghurs in 
the People’s Republic of China; or

• Any Contractors, Subcontractors, or suppliers that use the forced labor 
or any goods or services produced by the forced labor of ethnic 
Uyghurs in the People’s Republic of China.

☐ The Company submitting this Offer does participate in use of Forced Uyghurs 
Labor as described in A.R.S. § 35-394. 
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☐

Exempt Contractor.

Indicate which of the following statements applies to this Contractor (may be 
more than one):

☐ Contractor is a sole proprietorship;

☐ Contractor has fewer than 10 employees; and/or

☐ Contractor is a non-profit organization.

Company Name Signature of Person
Authorized to Sign

Address Printed Name

City State Zip Title Date



Arizona Department of Transportation Request for Proposals
Arizona NEVI Deployment Program:  Phase 3 – State Roads  Volume 2 – Project Agreement
October 2, 2026 Exh. 9-32

Attachment 3 to Exhibit 9, Part B

IMMIGRATION CERTIFICATION STATEMENT

(Insert Company Letterhead Here)

Contract Number: ____________________

Consultant Name: ____________________  __ Prime  __ Consultant

Immigration Certification Statement

Each prime contractor and each subcontractor must submit the following statement on its 
company letterhead prior to the execution of the contract. This form must be signed by 
either (1) an authorized signer; (2) officer of the corporation; or (3) controlling owner of a 
firm.

I, [NAME], [TITLE], certify, by signing and submitting this statement that (1) I and my firm 
are aware of the provisions of Arizona Revised Statute Section 41-4401; and (2) to the 
best of my knowledge and belief, that [COMPANY NAME] is in compliance and will 
continue to be in compliance with all federal, state and local immigration laws and 
regulations with respect to the immigration status of all employees under this contract.

I further acknowledge that compliance with the immigration laws and e-verify requirement 
is a material condition for eligibility to participate in the contract; and failure to comply with 
respect to any activity under the contract or with respect to any personnel performing or 
managing work under the contract is a material breach of the contract.

____________________________ _____________________
Owner or Corporate Officer Date

____________________________
Company Name
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Exhibit 10

PROJECT SITES

[To be inserted]
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Exhibit 11

AUTHORIZED REPRESENTATIVES

[To be inserted]




